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Specific Procurement Notice

Request for Bids

Supply and Installation
(Without Prequalification)


Employer: Ministry of Transport and Communications
Project: Western Balkans Trade and Transport Facilitation Project - P162043
Contract title:
Deployment of Intelligent Transport Systems (ITS) on highway A1 (Corridor X) - South Part – chainage from km 74+950.00 (Interchange Veles South) to km 172+127.44 (Border crossing Bogorodica) - Provision, Installation and Commissioning of software, hardware and road monitoring devices as well as training on ITS systems for the operator staff
Country: Republic of North Macedonia
Loan No.: IBRD 8929-MK
RFB No: WBTTFP-8929-MK-212A-RFB
Issued on: July 28, 2023
1.	The Republic of North Macedonia has received financing from the World Bank toward the cost of the Western Balkans Trade and Transport Facilitation Project, and intends to apply part of the proceeds toward payments under the contract for “Deployment of Intelligent Transport Systems (ITS) on highway A1 (Corridor X) - South Part – chainage from km 74+950.00 (Interchange Veles South) to km 172+127.44 (Border crossing Bogorodica)  - Provision, Installation and Commissioning of software, hardware and road monitoring devices as well as training on ITS systems for the operator staff”.
2. 	The Ministry of Transport and Communications now invites sealed Bids from eligible Bidders for “Deployment of ITS on highway A1 (Corridor X) - South Part - chainage from km74+950.00 to km 172+127.44 - Provision, Installation and Commissioning of software, hardware and road monitoring devices as well as training on ITS systems for the operator staff”. The brief description of deployment requirements is:
Provision, Installation and Commissioning of hardware, software and road monitoring device, as well as training on ITS systems (for the operators staff). The following facilities will be deployed on 98 km highway length:
• Driver information signs and signals on the route (Variable Message Signs (VMS), Dynamic Message Display (DMS), Variable Lane Signals (VLS);
• weather stations on the route (Automatic Weather Station (GMS));
• video-data equipment on the route (Video camera, Distribution system, Video detection system – (AID), Video management system – (VMS));
• control and management devices on the route and the local communication network (Local Traffic Station (LTSs) should be based on open protocols based on a published standard which is accessible to both companies and users);	
• information and communication functional network;
• supporting structures (Steel load structures for Variable Message Signs and Displays, Cameras and Weather stations);
• construction projects on the planned equipment installation on the route (Tranches and cable channels for energy and communication cables);
• Traffic Control Center (Negotino) – operational center, hardware and software equipment.
Delivery period is 56 weeks from Effective Date of the Contract.
3. 	Bidding will be conducted through international competitive procurement using a Request for Bids (RFB) as specified in the World Bank’s “Procurement Regulations for IPF Borrowers” dated July 2016, revised November 2017 and August 2018 (“Procurement Regulations”), and is open to all eligible Bidders as defined in the Procurement Regulations. 
4. 	Interested eligible Bidders may obtain further information from the Project Implementation Unit (PIU) of the Ministry of Transport and Communication, Attn: Mr. Slavko Micevski and/or Ms. Vlasta Ruzinovska, e-mails: slavko.micevski.piu@mtc.gov.mk; vlasta.ruzinovska.piu@mtc.gov.mk; procurement.piu.mtc@gmail.com; and inspect the bidding document during office hours from 09:30 to 15:30 at the address given below. The procedure for obtaining the bidding document is strictly electronically as stated below.
5. 	The bidding document in English language may be obtained by interested eligible Bidders from the website of the national electronic system for procurement: “ЕСЈН-Заеми/Донации/Грантови-Огласи од меѓународни институции” (https://www.e-nabavki.gov.mk) and from the website of the Ministry of Transport and Communications: http://mtc.gov.mk/javniOglasi; as well as upon submission of an written application to the e-mail addresses stated in the above paragraph No.4. and to the additional e-mail address: harita.pandovska@mtc.gov.mk. All interested eligible Bidders must submit an application via e-mail with contact details for their companies including contact e-mail address immediately after downloading the Bidding Document from the listed websites, to announce that they intend to participate in the bidding process and to obtain the Annex 1 - Project documentation for deployment of ITS on Corridor X – South, as part of the Bidding Document which comprise Design including Technical Description, Price Schedules and Drawings for all positions. Due to the large size of the Annex 1, it will be delivered to Bidders that have submitted applications through WeTransfer: https://wetransfer.com/, only after receiving of written application on stated e-mail addresses.
6. 	Bids must be delivered to the address below on or before 13:00 o’clock local time on September 20, 2023. Electronic bidding will not be permitted. Late bids will be rejected.  Bids will be publicly opened in the presence of Bidders’ designated representatives and anyone who choose to attend at the address below on September 20, 2023, immediately after the bid submission deadline.
7. 	All Bids must be accompanied by a Bid-Securing Declaration.
8.	Attention is drawn to the Procurement Regulations requiring the Borrower to disclose information on the successful bidder’s beneficial ownership, as part of the Contract Award Notice, using the Beneficial Ownership Disclosure Form as included in the bidding document.
9.     The address referred to above is:
Ministry of Transport and Communications
Project Implementation Unit
Mr. Slavko Micevski and/or Ms. Vlasta Ruzinovska – procurement officers
Street “Crvena Skopska Opstina”, No. 4, 1000 Skopje, Republic of North Macedonia
Tel. + 389 (0)2 3145 531
Mob. + 389 (0)75 494977
E-mail address: 
slavko.micevski.piu@mtc.gov.mk; 
vlasta.ruzinovska.piu@mtc.gov.mk;
harita.pandovska@mtc.gov.mk;
procurement.piu.mtc@gmail.com
Web site addresses: http://mtc.gov.mk/; and https://www.e-nabavki.gov.mk;
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[bookmark: _Toc438266923][bookmark: _Toc438267877][bookmark: _Toc438366664]Section I - Instructions to Bidders

	A. [bookmark: _Toc27751384]General

	1. [bookmark: _Hlt126563253][bookmark: _Hlt126393978][bookmark: _Toc23236745][bookmark: _Toc125782987][bookmark: _Toc436556097][bookmark: _Toc27751385]Scope of Bid
	1.1 [bookmark: _Hlt126562804]In connection with the Specific Procurement Notice - Request for Bids (RFB), specified in the Bid Data Sheet (BDS), the Employer, as specified in the BDS, issues this bidding document for the Design, Supply and Installation of Plant as specified in Section VII, Employer’s Requirements. The name, identification and number of lots (contracts) of this RFB are specified in the BDS.
1.2 Throughout this bidding document:
(a) [bookmark: _Toc437950052][bookmark: _Toc437951031]the term “in writing” means communicated in written form (e.g., by mail, e-mail, fax, including if specified in the BDS, distributed or received through the electronic-procurement system used by the Employer) with proof of receipt;
(b) [bookmark: _Toc437950053][bookmark: _Toc437951032]if the context so requires, “singular” means “plural” and vice versa; 
(c) [bookmark: _Toc437950054][bookmark: _Toc437951033]“Day” means calendar day, unless otherwise specified as “Business Day.” A Business Day is any day that is an official working day of the Borrower. It excludes the Borrower’s official public holidays;
(d)  “ES” means environmental and social (including Sexual Exploitation and Abuse (SEA), and Sexual Harassment (SH)); 
(e) “Sexual Exploitation and Abuse” “(SEA)” means the following:
Sexual Exploitation is defined as any actual or attempted abuse of position of vulnerability, differential power or trust, for sexual purposes, including, but not limited to, profiting monetarily, socially or politically from the sexual exploitation of another.   
Sexual Abuse is defined as the actual or threatened physical intrusion of a sexual nature, whether by force or under unequal or coercive conditions.
(f) “Sexual Harassment” “(SH)” is defined as unwelcome sexual advances, requests for sexual favors, and other verbal or physical conduct of a sexual nature by the Contractor’s Personnel with other Contractor’s or Employer’s Personnel.
(g) “Contractor’s Personnel” is as defined in GCC Sub-Clause 1; and
(h) “Employer’s Personnel” is as defined in GCC Sub-Clause 1. 
A non-exhaustive list of (i) behaviors which constitute SEA and (ii) behaviors which constitute SH is attached to the Code of Conduct form in Section IV.

	[bookmark: _Toc438530847][bookmark: _Toc438532555]
	(a) 

	2. [bookmark: _Toc438438821][bookmark: _Toc438532556][bookmark: _Toc438733965][bookmark: _Toc438907006][bookmark: _Toc438907205][bookmark: _Toc23236746][bookmark: _Toc125782988][bookmark: _Toc436556098][bookmark: _Toc27751386]Source of Funds
	2.1 The Borrower or Recipient (hereinafter called “Borrower”) indicated in the BDS has applied for or received financing (hereinafter called “funds”) from the World Bank (hereinafter called “the Bank”) in an amount specified in BDS, toward the project named in BDS.  The Borrower intends to apply a portion of the funds to eligible payments under the contract(s) for which this bidding document is issued.
2.2 Payment by the Bank will be made only at the request of the Borrower and upon approval by the Bank in accordance with the terms and conditions of the Loan (or other financing) Agreement. The Loan (or other financing) Agreement prohibits a withdrawal from the loan account for the purpose of any payment to persons or entities, or for any import of goods, equipment, plant, or materials, if such payment or import is prohibited by a decision of the United Nations Security Council taken under Chapter VII of the Charter of the United Nations. No party other than the Borrower shall derive any rights from the Loan (or other financing) Agreement or have any claim to the proceeds of the Loan (or other financing).

	[bookmark: _Toc438532557]
	

	3. [bookmark: _Toc438532558][bookmark: _Toc436556099][bookmark: _Toc438002631][bookmark: _Toc438438822][bookmark: _Toc438532559][bookmark: _Toc438733966][bookmark: _Toc438907007][bookmark: _Toc438907206][bookmark: _Toc23236747][bookmark: _Toc125782989][bookmark: _Toc27751387]Fraud and Corruption
	3.1 The Bank requires compliance with the Bank’s Anti-Corruption Guidelines and its prevailing sanctions policies and procedures as set forth in the WBG’s Sanctions Framework, as set forth in Section VI. 
3.2 In further pursuance of this policy, bidders shall permit and shall cause their agents (where declared or not), subcontractors, subconsultants, service providers, suppliers, and personnel, to permit the Bank to inspect all accounts, records and other documents relating to any initial selection process, prequalification process, bid submission, proposal submission and contract performance (in the case of award), and to have them audited by auditors appointed by the Bank.

	4. [bookmark: _Toc433185062][bookmark: _Toc436556100][bookmark: _Toc438438823][bookmark: _Toc438532560][bookmark: _Toc438733967][bookmark: _Toc438907008][bookmark: _Toc438907207][bookmark: _Toc23236748][bookmark: _Toc125782990][bookmark: _Toc436556104][bookmark: _Toc27751388]Eligible Bidders
	4.1 A Bidder may be a firm that is a private entity, a state-owned enterprise or institution subject to ITB 4.6, or any combination of such entities in the form of a joint venture (JV) under an existing agreement or with the intent to enter into such an agreement supported by a letter of intent.  In the case of a joint venture, all members shall be jointly and severally liable for the execution of the entire Contract in accordance with the Contract terms. The JV shall nominate a Representative who shall have the authority to conduct all business for and on behalf of any and all the members of the JV during the Bidding process and, in the event the JV is awarded the Contract, during contract execution. Unless specified in the BDS, there is no limit on the number of members in a JV.
4.2 A Bidder shall not have a conflict of interest. Any Bidder found to have a conflict of interest shall be disqualified. A Bidder may be considered to have a conflict of interest for the purpose of this Bidding process, if the Bidder: 
(a) [bookmark: _Toc437950057][bookmark: _Toc437951036]directly or indirectly controls, is controlled by or is under common control with another Bidder; or
(b) [bookmark: _Toc437950058][bookmark: _Toc437951037]receives or has received any direct or indirect subsidy from another Bidder; or
(c) [bookmark: _Toc437950059][bookmark: _Toc437951038]has the same legal representative as another Bidder; or
(d) [bookmark: _Toc437950060][bookmark: _Toc437951039]has a relationship with another Bidder, directly or through common third parties, that puts it in a position to influence the Bid of another Bidder, or influence the decisions of the Employer regarding this Bidding process; or
(e) [bookmark: _Toc437950062][bookmark: _Toc437951041]or any of its affiliates participated as a consultant in the preparation of the design or technical specifications of the Plant and Installation Services that are the subject of the Bid; or
(f) [bookmark: _Toc437950063][bookmark: _Toc437951042]or any of its affiliates has been hired (or is proposed to be hired) by the Employer or Borrower as Project Manager for the Contract implementation; or
(g) [bookmark: _Toc437950064][bookmark: _Toc437951043]would be providing goods, works, or non-consulting services resulting from or directly related to consulting services for the preparation or implementation of the project specified in the BDS ITB 2.1 that it provided or were provided by any affiliate that directly or indirectly controls, is controlled by, or is under common control with that firm; or
(h) [bookmark: _Toc437950065][bookmark: _Toc437951044]has a close business or family relationship with a professional staff of the Borrower (or of the project implementing agency, or of a recipient of a part of the loan) who: (i) are directly or indirectly involved in the preparation of the bidding document or specifications of the Contract, and/or the Bid evaluation process of such Contract; or (ii) would be involved in the implementation or supervision of such contract unless the conflict stemming from such relationship has been resolved in a manner acceptable to the Bank throughout the Bidding process and execution of the Contract.
4.3 A firm that is a Bidder (either individually or as a JV member) shall not participate as a Bidder or as JV member in more than one Bid except for permitted alternative Bids. Such participation shall result in the disqualification of all Bids in which the firm is involved. However, this does not limit the participation of a Bidder as subcontractor in another Bid or of a firm as a subcontractor in more than one Bid.
4.4 A Bidder may have the nationality of any country, subject to the restrictions pursuant to ITB 4.8. A Bidder shall be deemed to have the nationality of a country if the Bidder is constituted, incorporated or registered in and operates in conformity with the provisions of the laws of that country, as evidenced by its articles of incorporation (or equivalent documents of constitution or association) and its registration documents, as the case may be. This criterion also shall apply to the determination of the nationality of proposed subcontractors or subconsultants for any part of the Contract including related Services.
4.5 A Bidder that has been sanctioned by the Bank, pursuant to the Bank’s Anti-Corruption Guidelines, in accordance with its prevailing sanctions policies and procedures as set forth in the WBG’s Sanctions Framework as described in Section VI paragraph 2.2 d., shall be ineligible to be prequalified for, initially selected for, bid for, propose for, or be awarded a Bank-financed contract or benefit from a Bank-financed contract, financially or otherwise, during such period of time as the Bank shall have determined. The list of debarred firms and individuals is available at the electronic address specified in the BDS. 
4.6 Bidders that are state-owned enterprises or institutions in the Employer’s Country may be eligible to compete and be awarded a Contract(s) only if they can establish, in a manner acceptable to the Bank, that they (i) are legally and financially autonomous (ii) operate under commercial law, and (iii) are not under supervision of the Employer. 
4.7 A Bidder shall not be under suspension from Bidding by the Employer as the result of the operation of a Bid-Securing Declaration or Proposal-Securing Declaration.
4.8 Firms and individuals may be ineligible if so indicated in Section V and (a)as a matter of law or official regulations, the Borrower’s country prohibits commercial relations with that country, provided that the Bank is satisfied that such exclusion does not preclude effective competition for the supply of goods or the contracting of works or services required; or (b)by an act of compliance with a decision of the United Nations Security Council taken under Chapter VII of the Charter of the United Nations, the Borrower’s country prohibits any import of goods or contracting of works or services from that country, or any payments to any country, person, or entity in that country. Where the procurement is implemented across jurisdictional boundaries (and more than one country is a Borrower, and is involved in the procurement), then exclusion of a firm or individual on the basis of ITB 4.8 (a) above by any country may be applied to that procurement across other countries involved, if the Bank and the Borrowers involved in the procurement agree.
4.9 A Bidder shall provide such documentary evidence of eligibility satisfactory to the Employer, as the Employer shall reasonably request.	
4.10 A firm that is under a sanction of debarment by the Borrower from being awarded a contract is eligible to participate in this procurement, unless the Bank, at the Borrower’s request, is satisfied that the debarment; (a) relates to fraud or corruption, and (b) followed a judicial or administrative proceeding that afforded the firm adequate due process.

	5. [bookmark: _Toc438532561][bookmark: _Toc438532562][bookmark: _Toc438532563][bookmark: _Toc438532564][bookmark: _Toc438532565][bookmark: _Toc438532567][bookmark: _Toc437691104][bookmark: _Toc437948693][bookmark: _Toc437949834][bookmark: _Toc438438824][bookmark: _Toc438532568][bookmark: _Toc438733968][bookmark: _Toc438907009][bookmark: _Toc438907208][bookmark: _Toc23236749][bookmark: _Toc125782991][bookmark: _Toc436556105][bookmark: _Toc27751389]Eligible Plant and Installation Services
	5.1 The Plant and Installation Services to be supplied under the Contract and financed by the Bank may have their origin in any country in accordance with Section V, Eligible Countries.
5.2 For purposes of ITB 5.1 above, “origin” means the place where the Plant, or component parts thereof are mined, grown, produced or manufactured, and from which the services are provided.  Plant components are produced when, through manufacturing, processing, or substantial or major assembling of components, a commercially recognized product results that is substantially different in its basic characteristics or in purpose or utility from its components.

	B. [bookmark: _Toc438532572][bookmark: _Toc438438825][bookmark: _Toc438532573][bookmark: _Toc438733969][bookmark: _Toc438962051][bookmark: _Toc461939617][bookmark: _Toc23236750][bookmark: _Toc125782992][bookmark: _Toc436556106][bookmark: _Toc27751390]Contents of Bidding Document

	6. [bookmark: _Toc438438826][bookmark: _Toc438532574][bookmark: _Toc438733970][bookmark: _Toc438907010][bookmark: _Toc438907209][bookmark: _Toc23236751][bookmark: _Toc125782993][bookmark: _Toc436556107][bookmark: _Toc27751391]Sections of  Bidding Document
	6.1 The bidding document consists of Parts 1, 2, and 3, which include all the sections indicated below, and should be read in conjunction with any Addenda issued in accordance with ITB 8.
PART 1. Bidding Procedures
· [bookmark: _Hlt158621126][bookmark: _Toc125954058][bookmark: _Toc197840914]Section I - Instructions to Bidders (ITB)
· Section II - Bid Data Sheet (BDS)
· Section III - Evaluation and Qualification Criteria
· Section IV - Bidding Forms
· Section V - Eligible Countries
· Section VI - Fraud and Corruption
PART 2. Employer’s Requirements
· Section VII -Employer’s Requirements
PART 3. Conditions of Contract and Contract Forms
· Section VIII - General Conditions of Contract (GCC)
· Section IX -Particular Conditions of Contract (PCC)
· Section X -Contract Forms
6.2 The Specific Procurement Notice-Request for Bids (RFB) issued by the Employer is not part of the bidding document.
6.3 Unless obtained directly from the Employer, the Employer is not responsible for the completeness of the document, responses to requests for clarification, the Minutes of the pre-Bid meeting (if any), or Addenda to the bidding document in accordance with ITB 8. In case of any contradiction, documents obtained directly from the Employer shall prevail.
6.4 The Bidder is expected to examine all instructions, forms, terms, and specifications in the bidding document and to furnish with its Bid all information or documentation as is required by the bidding document.

	7. [bookmark: _Toc438438827][bookmark: _Toc438532575][bookmark: _Toc438733971][bookmark: _Toc438907011][bookmark: _Toc438907210][bookmark: _Toc23236752][bookmark: _Toc125782994][bookmark: _Toc436556108][bookmark: _Toc27751392]Clarification of Bidding Document, Site Visit, Pre-Bid Meeting
	7.1 A Bidder requiring any clarification of the bidding document shall contact the Employer in writing at the Employer’s address indicated in the BDS or raise his enquiries during the pre-Bid meeting if provided for in accordance with ITB 7.4. The Employer will respond in writing to any request for clarification, provided that such request is received prior to the deadline for submission of Bids within a period specified in the BDS.  The Employer shall forward copies of its response to all Bidders who have acquired the bidding document in accordance with ITB 6.3, including a description of the inquiry but without identifying its source. If so specified in the BDS, the Employer shall also promptly publish its response at the web page identified in the BDS. Should the clarification result in changes to the essential elements of the bidding document, the Employer shall amend the bidding document following the procedure under ITB 8 and ITB 23.2.
7.2 The Bidder is advised to visit and examine the site where the Plant is to be installed and its surroundings and obtain for itself on its own responsibility all information that may be necessary for preparing the Bid and entering into a Contract for the provision of Plant and Installation Services. The costs of visiting the site shall be at the Bidder’s own expense.
7.3 The Bidder and any of its personnel or agents will be granted permission by the Employer to enter upon its premises and lands for the purpose of such visit, but only upon the express condition that the Bidder, its personnel, and agents will release and indemnify the Employer and its personnel and agents from and against all liability in respect thereof, and will be responsible for death or personal injury, loss of or damage to property, and any other loss, damage, costs, and expenses incurred as a result of the inspection.
7.4 If so specified in the BDS, the Bidder’s designated representative is invited to attend a pre-Bid meeting and/or a site visit. The purpose of the meeting will be to clarify issues and to answer questions on any matter that may be raised at that stage.
7.5 The Bidder is requested to submit any questions in writing, to reach the Employer not later than one week before the meeting.
7.6 Minutes of the pre-Bid meeting, including the text of the questions raised without identifying the source, and the responses given, together with any responses prepared after the meeting, will be transmitted promptly to all Bidders who have acquired the bidding document in accordance with ITB 6.3.  If so specified in the BDS, the Employer shall also promptly publish the Minutes of the pre-Bid meeting at the web page identified in the BDS. Any modification to the bidding document that may become necessary as a result of the pre-Bid meeting shall be made by the Employer exclusively through the issue of an Addendum pursuant to ITB 8 and not through the minutes of the pre-Bid meeting. Nonattendance at the pre-Bid meeting will not be a cause for disqualification of a Bidder.

	8. [bookmark: _Toc448131077][bookmark: _Toc448131762][bookmark: _Toc438438828][bookmark: _Toc438532576][bookmark: _Toc438733972][bookmark: _Toc438907012][bookmark: _Toc438907211][bookmark: _Toc23236753][bookmark: _Toc125782995][bookmark: _Toc436556109][bookmark: _Toc27751393]Amendment of Bidding Document
	8.1 At any time prior to the deadline for submission of Bids, the Employer may amend the bidding document by issuing addenda.
8.2 Any addendum issued shall be part of the bidding document and shall be communicated in writing to all who have obtained the bidding document from the Employer in accordance with ITB 6.3. The Employer shall also promptly publish the addendum on the Employer’s web page in accordance with ITB 7.1.
8.3 To give prospective Bidders reasonable time in which to take an addendum into account in preparing their Bids, the Employer may, at its discretion, extend the deadline for the submission of bids, pursuant to ITB 23.2.

	C. [bookmark: _Toc438438829][bookmark: _Toc438532577][bookmark: _Toc438733973][bookmark: _Toc438962055][bookmark: _Toc461939618][bookmark: _Toc23236754][bookmark: _Toc125782996][bookmark: _Toc27751394]Preparation of Bids

	9. [bookmark: _Toc438438830][bookmark: _Toc438532578][bookmark: _Toc438733974][bookmark: _Toc438907013][bookmark: _Toc438907212][bookmark: _Toc23236755][bookmark: _Toc125782997][bookmark: _Toc436556111][bookmark: _Toc27751395]Cost of Bidding
	9.1 The Bidder shall bear all costs associated with the preparation and submission of its Bid, and the Employer shall not be responsible or liable for those costs, regardless of the conduct or outcome of the Bidding process.

	10. [bookmark: _Toc438438831][bookmark: _Toc438532579][bookmark: _Toc438733975][bookmark: _Toc438907014][bookmark: _Toc438907213][bookmark: _Toc23236756][bookmark: _Toc125782998][bookmark: _Toc436556112][bookmark: _Toc27751396]Language of Bid
	10.1 The Bid, as well as all correspondence and documents relating to the Bid exchanged by the Bidder and the Employer, shall be written in the language specified in the BDS. Supporting documents and printed literature that are part of the Bid may be in another language provided they are accompanied by an accurate translation of the relevant passages in the language specified in the BDS, in which case, for purposes of interpretation of the Bid, such translation shall govern.

	11. [bookmark: _Toc438438832][bookmark: _Toc438532580][bookmark: _Toc438733976][bookmark: _Toc438907015][bookmark: _Toc438907214][bookmark: _Toc23236757][bookmark: _Toc125782999][bookmark: _Toc436556113][bookmark: _Toc27751397]Documents Comprising the Bid
	11.1 The Bid shall comprise the following:
(a) Letter of Bid prepared in accordance with ITB12.1;
(b) Price Schedules completed in accordance with ITB 12 and ITB 17;
(c) Bid Security or Bid Securing Declaration, in accordance with ITB 20;
(d) Alternative Bid, if permissible, in accordance with ITB 13;
(e) Authorization: written confirmation authorizing the signatory of the Bid to commit the Bidder, in accordance with ITB 21.3;
(f) Eligibility of Plant and Installation Services: documentary evidence established in accordance with ITB 14.1 that the Plant and Installation Services offered by the Bidder in its Bid or in any alternative Bid, if permitted, are eligible;
(g) Bidder’s Eligibility and Qualifications: documentary evidence in accordance with ITB 15.1 establishing the Bidder’s eligibility and qualifications to perform the Contract if its Bid is accepted;
(h) Conformity: documentary evidence in accordance to ITB 16that the Plant and Installation Services offered by the Bidder conform to the bidding document;
(i) Subcontractors: list of subcontractors in accordance with ITB 16.2; and
(j) any other document required in the BDS.
11.2 In addition to the requirements under ITB 11.1, Bids submitted by a JV shall include a copy of the Joint Venture Agreement entered into by all members. Alternatively, a letter of intent to execute a Joint Venture Agreement in the event of a successful Bid shall be signed by all members and submitted with the Bid, together with a copy of the proposed Agreement.
11.3 The Bidder shall furnish in the Letter of Bid information on commissions and gratuities, if any, paid or to be paid to agents or any other party relating to this Bid

	12. [bookmark: _Toc23236758][bookmark: _Toc125783000][bookmark: _Toc438438833][bookmark: _Toc438532583][bookmark: _Toc438733977][bookmark: _Toc438907016][bookmark: _Toc438907215][bookmark: _Toc436556114][bookmark: _Toc27751398]Letter of Bid and Price Schedules
	12.1 The Letter of Bid and Price Schedules shall be prepared, using the relevant forms furnished in Section IV, Bidding Forms.  The forms must be completed as instructed in each form without any alterations to the text, and no substitutes shall be accepted except as provided under ITB 21.3. All blank spaces shall be filled in with the information requested.

	13. [bookmark: _Toc436556115][bookmark: _Toc438438834][bookmark: _Toc438532587][bookmark: _Toc438733978][bookmark: _Toc438907017][bookmark: _Toc438907216][bookmark: _Toc23236759][bookmark: _Toc125783001][bookmark: _Toc27751399]Alternative Bids
	13.1 Unless otherwise specified in the BDS, alternative Bids shall not be considered.
13.2 When alternatives to the Time Schedule are explicitly invited, a statement to that effect will be included in the BDS, and the method of evaluating different time schedules will be described in Section III, Evaluation and Qualification Criteria.
13.3 Except as provided under ITB 13.4 below, Bidders wishing to offer technical alternatives to the Employer’s requirements as described in the bidding document must also provide: (i) a price at which they are prepared to offer a Plant meeting the Employer’s requirements; and (ii) all information necessary for a complete evaluation of the alternatives by the Employer, including drawings, design calculations, technical specifications, breakdown of prices, and proposed installation methodology and other relevant details.  Only the technical alternatives, if any, of the Bidder with the Most Advantageous Bid conforming to the basic technical requirements shall be considered by the Employer.
13.4 When Bidders are invited in the BDS to submit alternative technical solutions for specified parts of the facilities, such parts will be identified in the BDS, as will the method for their evaluation, and described in Section VII, Employer’s Requirements.

	14. [bookmark: _Toc125783002][bookmark: _Toc436556116][bookmark: _Toc27751400]Documents Establishing the Eligibility of the Plant and Installation Services
	14.1 To establish the eligibility of the Plant and Installation Services in accordance with ITB 5, Bidders shall complete the country of origin declarations in the Price Schedule Forms, included in Section IV, Bidding Forms.

	15. [bookmark: _Toc436556117][bookmark: _Toc125783003][bookmark: _Toc27751401]Documents Establishing the Eligibility and Qualifications of the Bidder
	15.1 To establish its eligibility and qualifications to perform the Contract in accordance with Section III, Evaluation and Qualification Criteria, the Bidder shall provide the information requested in the corresponding information sheets included in Section IV, Bidding Forms.

	16. [bookmark: _Toc436556118][bookmark: _Toc27751402]Documents Establishing the Conformity of the Plant and  Installation Services
	16.1 The Bidder shall furnish the information stipulated in Section IV, Bidding Forms in sufficient detail to demonstrate substantial responsiveness of the Bidders’ proposal to the work requirements and the completion time.  
16.2 For major items of Plant and Installation Services as listed by the Employer in Section III, Evaluation and Qualification Criteria, which the Bidder intends to purchase or subcontract, the Bidder shall give details of the name and nationality of the proposed Subcontractors, including manufacturers, for each of those items. In addition, the Bidder shall include in its Bid information establishing compliance with the requirements specified by the Employer for these items.  Quoted rates and prices will be deemed to apply to whichever Subcontractor is appointed, and no adjustment of the rates and prices will be permitted.
16.3 The Bidder shall be responsible for ensuring that any Subcontractor proposed complies with the requirements of ITB 4, and that any Plant, or services to be provided by the Subcontractor comply with the requirements of ITB 5 and ITB 16.1.

	17. [bookmark: _Toc433185086][bookmark: _Toc436556125][bookmark: _Hlt212280372][bookmark: _Toc438438835][bookmark: _Toc438532588][bookmark: _Toc438733979][bookmark: _Toc438907018][bookmark: _Toc438907217][bookmark: _Toc23236760][bookmark: _Toc125783005][bookmark: _Toc436556133][bookmark: _Toc27751403]Bid Prices and Discounts
	17.1 Unless otherwise specified in the BDS, Bidders shall quote for the entire Plant and Installation Services on a “single responsibility” basis. The total Bid price shall include all the Contractor’s obligations mentioned in or to be reasonably inferred from the bidding document in respect of the design, manufacture, including procurement and subcontracting (if any), delivery, construction, installation and completion of the Plant.  This includes all requirements under the Contractor’s responsibilities for testing, pre-commissioning and commissioning of the Plant and, where so required by the bidding document, the acquisition of all permits, approvals and licenses, etc.; the operation, maintenance and training services and such other items and services as specified in the bidding document, all in accordance with the requirements of the General Conditions. Items against which no price is entered by the Bidder will not be paid for by the Employer when executed and shall be deemed to be covered by the prices for other items.
17.2 Bidders are required to quote the price for the commercial, contractual and technical obligations outlined in the bidding document.
17.3 Bidders shall give a breakdown of the prices in the manner and detail called for in the Price Schedules included in Section IV, Bidding Forms.
Depending on the scope of the Contract, the Price Schedules may comprise up to the six (6) schedules listed below.  Separate numbered Schedules included in Section IV, Bidding Forms, from those numbered 1 to 4 below, shall be used for each of the elements of the Plant and Installation Services. The total amount from each Schedule corresponding to an element of the Plant and Installation Services shall be summarized in the schedule titled Grand Summary, (Schedule 5), giving the total Bid price(s) to be entered in the Letter of Bid. Bidders shall note that the plant and equipment included in Schedule Nos. 1 and 2 below exclude materials used for civil, building and other construction works.  All such materials shall be included and priced under Schedule No. 4, Installation Services. The Schedules comprise:
Schedule No. 1:	Plant (including Mandatory Spare Parts) Supplied from Abroad
Schedule No. 2:	Plant (including Mandatory Spare Parts) Supplied from within the Employer’s Country
Schedule No. 3:	Design Services
Schedule No. 4:	Installation Services
Schedule No. 5:	Grand Summary (Schedule Nos.1 to 4)
Schedule No. 6:	Recommended Spare Parts
17.5. In the Schedules, Bidders shall give the required details and a breakdown of their prices as follows:
(a) Plant to be supplied from abroad (Schedule No. 1): 
	The price of the Plant shall be quoted on CIP-named place of destination basis as specified in the BDS.
(b) Plant manufactured within the Employer’s Country (Schedule No. 2):
(i) 	The price of the Plant shall be quoted on an EXW Incoterm basis (such as “ex-works,” “ex-factory,” “ex-warehouse” or “off-the-shelf,” as applicable), including all customs duties, sales and other taxes already paid or payable on the components and raw materials used in the manufacture or assembly of the Plant;
(ii)	Sales tax and all other taxes payable in the Employer’s Country on the Plant if the contract is awarded to the Bidder; 
(c) Design Services (Schedule No. 3);
(d) [bookmark: _Hlt212280325]Installation Services shall be quoted separately (Schedule No. 4) and shall include rates or prices for local transportation to named place of final destination as specified in the BDS, insurance and other services incidental to delivery of the Plant, all labor, contractor’s equipment, temporary works, materials, consumables and all matters and things of whatsoever nature, including operations and maintenance services, the provision of operations and maintenance manuals, training, etc., where identified in the bidding document, as necessary for the proper execution of the installation and other services, including all taxes, duties, levies and charges payable in the Employer’s Country as of twenty-eight (28) days prior to the deadline for submission of Bids;
(e)	Recommended spare parts shall be quoted separately (Schedule 6) as specified in either subparagraph (a) or (b) above in accordance with the origin of the spare parts.
17.6 The terms EXW, CIP, and other similar terms shall be governed by the rules prescribed in the current edition of Incoterms, published by the International Chamber of Commerce, as specified in the BDS.
17.7 The prices shall be either fixed or adjustable as specified in the BDS.
17.8 In the case of Fixed Price, prices quoted by the Bidder shall be fixed during the Bidder’s performance of the contract and not subject to variation on any account.  A Bid submitted with an adjustable price quotation will be treated as non-responsive and rejected. 
17.9 In the case of Adjustable Price, prices quoted by the Bidder shall be subject to adjustment during performance of the contract to reflect changes in the cost elements such as labor, material, transport and contractor’s equipment in accordance with the procedures specified in the corresponding Appendix to the Contract Agreement. A Bid submitted with a fixed price quotation will not be rejected, but the price adjustment will be treated as zero.  Bidders are required to indicate the source of labor and material indices in the corresponding Form in Section IV, Bidding Forms.
17.10 If so indicated in ITB 1.1, Bids are being invited for individual lots (contracts) or for any combination of lots (packages).  Bidders wishing to offer any price reduction (discount) for the award of more than one Contract shall specify in their Letter of Bid the price reductions applicable to each package, or alternatively, to individual Contracts within the package, and the manner in which the price reductions will apply.  
17.11  Bidders wishing to offer any unconditional discount shall specify in their Letter of Bid the offered discounts and the manner in which price discounts will apply. 

	18. [bookmark: _Toc438438836][bookmark: _Toc438532597][bookmark: _Toc438733980][bookmark: _Toc438907019][bookmark: _Toc438907218][bookmark: _Toc23236761][bookmark: _Toc125783006][bookmark: _Toc436556134][bookmark: _Toc27751404][bookmark: _Hlt438531797]Currencies of Bid and Payment
	18.1 The currency(ies) of the Bid and the currency(ies) of payments shall be the same.  The Bidder shall quote in the currency of the Employer’s country the portion of the Bid price that corresponds to expenditures incurred in the currency of the Employer’s Country, unless otherwise specified in the BDS.
18.2 The Bidder may express the Bid price in any currency. If the Bidder wishes to be paid in a combination of amounts in different currencies, it may quote its price accordingly but shall use no more than three foreign currencies in addition to the currency of the Employer’s Country.

	19. [bookmark: _Toc431888660][bookmark: _Toc431888663][bookmark: _Toc438438841][bookmark: _Toc438532604][bookmark: _Toc438733985][bookmark: _Toc438907024][bookmark: _Toc438907223][bookmark: _Toc23236764][bookmark: _Toc125783007][bookmark: _Toc436556135][bookmark: _Toc27751405]Period of Validity of Bids
	19.1 Bids shall remain valid until the date specified in the BDS or any extended date if amended by the Employer in accordance with ITB 8. A Bid that is not valid until the date specified in the BDS, or any extended date if amended by the Employer in accordance with ITB 8, shall be rejected by the Employer as nonresponsive.
19.2 In exceptional circumstances, prior to the date of expiration of the Bid validity, the Employer may request Bidders to extend the period of validity of their Bids. The request and the responses shall be made in writing. If a Bid Security is requested in accordance with ITB 20, the Bidder granting the request shall also extend the Bid Security for twenty-eight (28) days beyond the deadline of the extended validity period. A Bidder may refuse the request without forfeiting its Bid Security. A Bidder granting the request shall not be required or permitted to modify its Bid, except as provided in ITB 19.3.
19.3 If the award is delayed by a period exceeding fifty-six (56) days beyond the expiry of the initial Bid validity specified in accordance with ITB 19.1, the Contract price shall be determined as follows:
(a) in the case of fixed price contracts, the Contract price shall be the Bid price adjusted by the factor or factors specified in the BDS;
(b) in the case of adjustable price contracts, no adjustment shall be made; or
(c) in any case, Bid evaluation shall be based on the Bid price without taking into consideration the applicable correction from those indicated above.

	20. [bookmark: _Toc438438842][bookmark: _Toc438532605][bookmark: _Toc438733986][bookmark: _Toc438907025][bookmark: _Toc438907224][bookmark: _Toc23236765][bookmark: _Toc125783008][bookmark: _Toc436556138][bookmark: _Toc27751406]Bid Security
	20.1 The Bidder shall furnish as part of its Bid, either a Bid-Securing Declaration or a Bid Security as specified in the BDS, in original form and, in the case of a Bid Security, in the amount and currency specified in the BDS.
20.2 A Bid-Securing Declaration shall use the form included in Section IV Bidding Forms.
20.3 [bookmark: _Hlt126563856]If a Bid Security is specified pursuant to ITB 20.1, the Bid security shall be a demand guarantee in any of the following forms at the Bidder’s option:
(a) an unconditional guarantee issued by a bank or non-bank financial institution (such as an insurance, bonding or surety company); 
(b) an irrevocable letter of credit; 
(c) a cashier’s or certified check; or
(d) another security indicated in the BDS,
	from a reputable source from an eligible country. If an unconditional guarantee is issued by a non-bank financial institution located outside the Employer’s Country the issuing non-bank financial institution shall have a correspondent financial institution located in the Employer’s Country to make it enforceable unless the Employer has agreed in writing, prior to Bid submission, that a correspondent financial institution is not required. In the case of a bank guarantee, the Bid Security shall be submitted either using the Bid Security Form included in Section IV, Bidding Forms, or in another substantially similar format approved by the Employer prior to Bid submission. The Bid Security shall be valid for twenty-eight (28) days beyond the original date of expiry of the Bid validity , or beyond any extended date if requested under ITB 19.2.
20.4 If a Bid Security or a Bid-Securing Declaration is specified pursuant to ITB 20.1, any Bid not accompanied by a substantially responsive Bid Security or Bid-Securing Declaration shall be rejected by the Employer as nonresponsive.
20.5 [bookmark: _Hlt126564013]If a Bid Security is specified pursuant to ITB 20.1, the Bid Security of unsuccessful Bidders shall be returned as promptly as possible upon the successful Bidder’s furnishing of the Performance Security pursuant to ITB 47.
20.6 The Bid Security of the successful Bidder shall be returned as promptly as possible once the successful Bidder has signed the Contract and furnished the required Performance Security.
20.7 The Bid Security may be forfeited:
(a) [bookmark: _Toc438267890]if a Bidder withdraws its Bid prior to the expiry date of the Bid validity specified by the Bidder on the Letter of Bid or any extended date provided by the Bidder; or
(b) if the successful Bidder fails to:
(i) [bookmark: _Toc438267892][bookmark: _Toc438267893]sign the Contract in accordance with ITB 46; or
(ii) furnish a Performance Security in accordance with ITB 47.
20.8 The Bid Security or the Bid-Securing Declaration of a JV shall be in the name of the JV that submits the Bid. If the JV has not been legally constituted into a legally enforceable JV at the time of bidding, the Bid Security or the Bid Securing Declaration shall be in the names of all future members as named in the letter of intent referred to in ITB 4.1 and ITB 11.2.
20.9 If a Bid Security is not required in the BDS: and
(a) if a Bidder withdraws its Bid prior to the expiry date of the Bid validity specified by the Bidder on the Letter of Bid, or any extended date provided by the Bidder; or
(b) if the successful Bidder fails to: 
(i) sign the Contract in accordance with ITB 46; or 
(ii) furnish a Performance Security in accordance with ITB 47;
the Borrower may, if provided for in the BDS, declare the Bidder disqualified to be awarded a contract by the Employer for a period of time as stated in the BDS.

	21. [bookmark: _Toc438438843][bookmark: _Toc438532612][bookmark: _Toc438733987][bookmark: _Toc438907026][bookmark: _Toc438907225][bookmark: _Toc23236766][bookmark: _Toc125783009][bookmark: _Toc436556139][bookmark: _Toc27751407]Format and Signing of Bid
	21.1 The Bidder shall prepare one original of the documents comprising the bid as described in ITB 11 and clearly mark it “Original.” Alternative Bids, if permitted in accordance with ITB 13, shall be clearly marked “Alternative”. In addition, the Bidder shall submit copies of the Bid, in the number specified in the BDS and clearly mark them “Copy.”  In the event of any discrepancy between the original and the copies, the original shall prevail.
21.2 Bidders shall mark as “CONFIDENTIAL” information in their Bids which is confidential to their business. This may include proprietary information, trade secrets or commercial or financially sensitive information.
21.3 The original and all copies of the Bid shall be typed or written in indelible ink and shall be signed by a person duly authorized to sign on behalf of the Bidder.  This authorization shall consist of a written confirmation as specified in the BDS and shall be attached to the Bid.  The name and position held by each person signing the authorization must be typed or printed below the signature.  All pages of the Bid where entries or amendments have been made shall be signed or initialed by the person signing the Bid.
21.4 In the case that the Bidder is a JV, the Bid shall be signed by an authorized representative of the JV on behalf of the JV, and so as to be legally binding on all the members as evidenced by a power of attorney signed by their legally authorized representatives.
21.5 Any interlineations, erasures, or overwriting shall be valid only if they are signed or initialed by the person signing the Bid.

	D. [bookmark: _Toc438438844][bookmark: _Toc438532613][bookmark: _Toc438733988][bookmark: _Toc438962070][bookmark: _Toc461939619][bookmark: _Toc23236767][bookmark: _Toc125783010][bookmark: _Toc27751408]Submission and Opening of Bids

	22. [bookmark: _Toc438438845][bookmark: _Toc438532614][bookmark: _Toc438733989][bookmark: _Toc438907027][bookmark: _Toc438907226][bookmark: _Toc23236768][bookmark: _Toc125783011][bookmark: _Toc436556141][bookmark: _Toc27751409]Submission, Sealing and Marking of Bids
	22.1 The Bidder shall deliver the Bid in a single, sealed envelope (one (1) envelope process). Within the single envelope the Bidder shall place the following separate, sealed envelopes:
1. in an envelope marked “ORIGINAL”, all documents comprising the Bid, as described in ITB 11; and 
1. in an envelope marked “COPIES”, all required copies of the Bid; and 
1. if alternative Bids are permitted in accordance with ITB 13, and if relevant:
(i) in an envelope marked “ORIGINAL–ALTERNATIVE BID” the alternative Bid; and
(ii) in the envelope marked “COPIES – ALTERNATIVE BID” all required copies of the alternative Bid.
22.2 The inner and outer envelopes shall:
(a) bear the name and address of the Bidder;
(b) be addressed to the Employer in accordance with ITB 23.1;
(c) bear the specific identification of this Bidding process indicated in accordance with ITB 1.1; and
(d) bear a warning not to open before the time and date for Bid opening.
22.3 If all envelopes are not sealed and marked as required, the Employer will assume no responsibility for the misplacement or premature opening of the Bid.

	23. [bookmark: _Toc424009124][bookmark: _Toc438438846][bookmark: _Toc438532618][bookmark: _Toc438733990][bookmark: _Toc438907028][bookmark: _Toc438907227][bookmark: _Toc23236769][bookmark: _Toc125783012][bookmark: _Toc436556142][bookmark: _Toc27751410]Deadline for Submission of Bids
	23.1 Bids must be received by the Employer at the address and no later than the date and time indicated in the BDS. When so specified in the BDS, Bidders shall have the option of submitting their Bids electronically. Bidders submitting Bids electronically shall follow the electronic Bid submission procedures specified in the BDS.
23.2 The Employer may, at its discretion, extend the deadline for the submission of Bids by amending the bidding document in accordance with ITB 8, in which case all rights and obligations of the Employer and Bidders previously subject to the deadline shall thereafter be subject to the deadline as extended.

	24. [bookmark: _Toc438438847][bookmark: _Toc438532619][bookmark: _Toc438733991][bookmark: _Toc438907029][bookmark: _Toc438907228][bookmark: _Toc23236770][bookmark: _Toc125783013][bookmark: _Toc436556143][bookmark: _Toc27751411]Late Bids
	24.1 The Employer shall not consider any Bid that arrives after the deadline for submission of Bids, in accordance with ITB 23.  Any Bid received by the Employer after the deadline for submission of Bids shall be declared late, rejected, and returned unopened to the Bidder.

	25. [bookmark: _Toc424009126][bookmark: _Toc438438848][bookmark: _Toc438532620][bookmark: _Toc438733992][bookmark: _Toc438907030][bookmark: _Toc438907229][bookmark: _Toc23236771][bookmark: _Toc125783014][bookmark: _Toc436556144][bookmark: _Toc27751412]Withdrawal, Substitution, and Modification of Bids
	25.1 A Bidder may withdraw, substitute, or modify its bid after it has been submitted by sending a written notice, duly signed by an authorized representative, and shall include a copy of the authorization in accordance with ITB 21.3, (except that withdrawal notices do not require copies). The corresponding substitution or modification of the Bid must accompany the respective written notice.  All notices must be:
(a) prepared and submitted in accordance with ITB 21 and ITB 22 (except that withdrawals notices do not require copies), and in addition, the respective envelopes shall be clearly marked “Withdrawal,” “Substitution,” “Modification”; and
(b) received by the Employer prior to the deadline prescribed for submission of Bids, in accordance with ITB 23.
25.2 Bids requested to be withdrawn in accordance with ITB 25.1 shall be returned unopened to the Bidders.
25.3 No Bid may be withdrawn, substituted, or modified in the interval between the deadline for submission of Bids and the date of expiry of the Bid validity specified by the Bidder on the Letter of Bid or any extended date thereof.  

	26. [bookmark: _Toc438438849][bookmark: _Toc438532623][bookmark: _Toc438733993][bookmark: _Toc438907031][bookmark: _Toc438907230][bookmark: _Toc23236772][bookmark: _Toc125783015][bookmark: _Toc436556145][bookmark: _Toc27751413]Bid Opening
	26.1 Except as in the cases specified in ITB 24 and ITB 25.2, the Employer shall publicly open and read out in accordance with ITB 26.5 all Bids received by the deadline at the date,  time and place specified in the BDS in the presence of Bidders’ designated representatives and anyone who choose to attend. Any specific electronic Bid opening procedures required if electronic Bidding is permitted in accordance with ITB 23.1, shall be as specified in the BDS.
26.2 First, the written notice of withdrawal in the envelopes marked “Withdrawal” shall be opened and read out and the envelope with the corresponding Bid shall not be opened, but returned to the Bidder.  No bid withdrawal shall be permitted unless the corresponding withdrawal notice contains a valid authorization to request the withdrawal and is read out at Bid opening.
26.3 Next, envelopes marked “Substitution” shall be opened and read out and exchanged with the corresponding Bid being substituted, and the substituted Bid shall not be opened, but returned to the Bidder. No Bid substitution shall be permitted unless the corresponding substitution notice contains a valid authorization to request the substitution and is read out at Bid opening.
26.4 Next, envelopes marked “Modification” shall be opened and read out with the corresponding Bid. No Bid modification shall be permitted unless the corresponding modification notice contains a valid authorization to request the modification and is read out at Bid opening.
26.5 Next, all remaining envelopes shall be opened one at a time, reading out: the name of the Bidder and the Bid Price(s), including any discounts and alternative Bids, and indicating whether there is a modification; the presence or absence of a Bid Security or Bid-Securing Declaration, if required; and any other details as the Employer may consider appropriate.  
26.6 Only Bids, alternative Bids and discounts that are opened and read out at Bid opening shall be considered further. The Letter of Bid and the Price Schedules are to be initialed by representatives of the Employer attending Bid opening in the manner specified in the BDS.
26.7 The Employer shall neither discuss the merits of any Bid nor reject any Bid (except for late Bids, in accordance with ITB 24.1).
26.8 The Employer shall prepare a record of the Bid opening that shall include, as a minimum:
1. the name of the Bidder and whether there is a withdrawal, substitution, or modification; 
1. the Bid Price, per lot if applicable, including any discounts;
1. any alternative Bids; and 
1. the presence or absence of a Bid Security or a Bid-Securing Declaration.  
26.9 The Bidders’ representatives who are present shall be requested to sign the record.  The omission of a Bidder’s signature on the record shall not invalidate the contents and effect of the record.  A copy of the record shall be distributed to all Bidders.

	E. [bookmark: _Toc438438850][bookmark: _Toc438532629][bookmark: _Toc438733994][bookmark: _Toc438962076][bookmark: _Toc461939620][bookmark: _Toc23236773][bookmark: _Toc125783016][bookmark: _Toc436556146][bookmark: _Toc27751414][bookmark: _Hlt125782982]Evaluation and Comparison of Bids

	27. [bookmark: _Toc438532628][bookmark: _Toc438438851][bookmark: _Toc438532630][bookmark: _Toc438733995][bookmark: _Toc438907032][bookmark: _Toc438907231][bookmark: _Toc23236774][bookmark: _Toc125783017][bookmark: _Toc436556147][bookmark: _Toc27751415]Confidentiality
	27.1 Information relating to the evaluation of Bids and recommendation of contract award, shall not be disclosed to Bidders or any other persons not officially concerned with the Bidding process until information on Intention to Award the Contract is transmitted to all Bidders in accordance with ITB 42.
27.2 Any effort by a Bidder to influence the Employer in the evaluation of the bids or Contract award decisions may result in the rejection of its Bid.
27.3 Notwithstanding ITB 27.2, from the time of Bid opening to the time of Contract Award, if any Bidder wishes to contact the Employer on any matter related to the Bidding process, it should do so in writing.

	28. [bookmark: _Toc424009129][bookmark: _Toc438438852][bookmark: _Toc438532631][bookmark: _Toc438733996][bookmark: _Toc438907033][bookmark: _Toc438907232][bookmark: _Toc23236775][bookmark: _Toc125783018][bookmark: _Toc436556148][bookmark: _Toc27751416]Clarification of Bids

	28.1 To assist in the examination, evaluation, and comparison of the Bids, and qualification of the Bidders, the Employer may, at its discretion, ask any Bidder for a clarification of its Bid.  Any clarification submitted by a Bidder that is not in response to a request by the Employer shall not be considered.  The Employer’s request for clarification and the response shall be in writing.  No change in the prices or substance of the Bid shall be sought, offered, or permitted, except to confirm the correction of arithmetic errors discovered by the Employer in the evaluation of the Bids, in accordance with ITB 32.
28.2 If a Bidder does not provide clarifications of its Bid by the date and time set in the Employer’s request for clarification, its Bid may be rejected.

	29. [bookmark: _Toc125783019][bookmark: _Toc436556149][bookmark: _Toc27751417]Deviations, Reservations, and Omissions
	29.1 During the evaluation of Bids, the following definitions apply:
(a) 	“Deviation” is a departure from the requirements specified in the bidding document;
(b) 	“Reservation” is the setting of limiting conditions or withholding from complete acceptance of the requirements specified in the bidding document; and
(c) “Omission” is the failure to submit part or all of the information or documentation required in the bidding document.

	30. [bookmark: _Toc424009130][bookmark: _Toc23236776][bookmark: _Toc125783020][bookmark: _Toc436556150][bookmark: _Toc438438853][bookmark: _Toc438532632][bookmark: _Toc438733997][bookmark: _Toc438907034][bookmark: _Toc438907233][bookmark: _Toc27751418]Determination of  Responsiveness
	30.1 The Employer’s determination of a Bid’s responsiveness is to be based on the contents of the Bid itself, as defined in ITB11.
30.2 A substantially responsive Bid is one that meets the requirements of the bidding document without material deviation, reservation, or omission.  A material deviation, reservation, or omission is one that:
(a) if accepted, would:
(i) affect in any substantial way the scope, quality, or performance of the Plant and Installation Services specified in the Contract; or
(ii) limit in any substantial way, inconsistent with the bidding document, the Employer’s rights or the Bidder’s obligations under the proposed Contract; or
(b) if rectified, would unfairly affect the competitive position of other Bidders presenting substantially responsive Bids.
30.3 The Employer shall examine the technical aspects of the Bid in particular, to confirm that all requirements of Section VII, Employer’s Requirements have been met without any material deviation, reservation, or omission.
30.4 If a Bid is not substantially responsive to the requirements of the bidding document, it shall be rejected by the Employer and may not subsequently be made responsive by correction of the material deviation, reservation, or omission.

	31. [bookmark: _Toc438438854][bookmark: _Toc438532636][bookmark: _Toc438733998][bookmark: _Toc438907035][bookmark: _Toc438907234][bookmark: _Toc436556151][bookmark: _Toc27751419][bookmark: _Hlt438533232]Nonmaterial Nonconformities
	31.1 Provided that a Bid is substantially responsive, the Employer may waive any nonconformity in the Bid that does not constitute a material deviation, reservation or omission.
31.2 Provided that a Bid is substantially responsive, the Employer may request that the Bidder submit the necessary information or documentation, within a reasonable period of time, to rectify nonmaterial nonconformities in the Bid related to documentation requirements. Requesting information or documentation on such nonconformities shall not be related to any aspect of the price of the Bid.  Failure of the Bidder to comply with the request may result in the rejection of its Bid.
31.3 Provided that a Bid is substantially responsive, the Employer shall rectify quantifiable nonmaterial nonconformities related to the Bid Price.  To this effect, the Bid Price shall be adjusted, for comparison purposes only to reflect the price of a missing or non-conforming item or component, by adding the average price of the item or component quoted by substantially responsive Bidders. If the price of the item or component cannot be derived from the price of other substantially responsive Bids, the Employer shall use its best estimate. 

	32. [bookmark: _Toc438532639][bookmark: _Toc23236778][bookmark: _Toc125783022][bookmark: _Toc436556152][bookmark: _Toc27751420]Correction of Arithmetical Errors
	32.1 Provided that the Bid is substantially responsive, the Employer shall correct arithmetical errors on the following basis:
(a) where there are errors between the total of the amounts given under the column for the price breakdown and the amount given under the Total Price, the former shall prevail and the latter will be corrected accordingly;
(b) where there are errors between the total of the amounts of Schedule Nos. 1 to 4 and the amount given in Schedule No. 5 (Grand Summary), the former shall prevail and the latter will be corrected accordingly; and
(c) if there is a discrepancy between words and figures, the amount in words shall prevail, unless the amount expressed in words is related to an arithmetic error, in which case the amount in figures shall prevail subject to (a) and (b) above.
32.2 Bidders shall be requested to accept correction of arithmetical errors. Failure to accept the correction in accordance with ITB 32.1, shall result in the rejection of the Bid.

	33. [bookmark: _Toc23236779][bookmark: _Toc125783023][bookmark: _Toc436556153][bookmark: _Toc27751421]Conversion to Single Currency
	33.1 For evaluation and comparison purposes, the currency(ies) of the Bid shall be converted into a single currency as specified in the BDS. 

	34. [bookmark: _Toc438438858][bookmark: _Toc438532647][bookmark: _Toc438734002][bookmark: _Toc438907039][bookmark: _Toc438907238][bookmark: _Toc23236780][bookmark: _Toc125783024][bookmark: _Toc436556154][bookmark: _Toc27751422]Margin of Preference
	34.1 [bookmark: _Hlt201635987]No margin of domestic preference shall apply.

	35. [bookmark: _Toc400179188][bookmark: _Toc125783025][bookmark: _Toc436556155][bookmark: _Toc27751423]Evaluation of Bids
	35.1 The Employer shall use the criteria and methodologies listed in this ITB and Section III, Evaluation and Qualification criteria. No other evaluation criteria or methodologies shall be permitted. By applying the criteria and methodologies the Employer shall determine the Most Advantageous Bid. This is the Bid of the Bidder that meets the qualification criteria and that has been determined to be:
(a) 	substantially responsive to the bidding document; and
(b) 	the lowest evaluated cost.
35.2 Technical Evaluation. The Employer will carry out a detailed technical evaluation of the Bids not previously rejected to determine whether the technical aspects are in compliance with the bidding document. The Bid that does not meet minimum acceptable standards of completeness, consistency and detail, and the specified minimum (or maximum, as the case may be) requirements for specified functional guarantees, will be rejected for non-responsiveness.  In order to reach its determination, the Employer will examine and compare the technical aspects of the Bids on the basis of the information supplied by the Bidders, taking into account the following:
(a)	overall completeness and compliance with the  Employer’s Requirements; conformity of the Plant and Installation Services offered with specified performance criteria, including conformity with the specified minimum (or maximum, as the case may be) requirement corresponding to each functional guarantee, as indicated in the Specification and in Section III, Evaluation and Qualification Criteria; suitability of the Plant and Installation Services offered in relation to the environmental and climatic conditions prevailing at the site; and quality, function and operation of any process control concept included in the Bid;
(b)	type, quantity and long-term availability of mandatory and recommended spare parts and maintenance services; and
(c)	other relevant factors, if any, listed in Section III, Evaluation and Qualification Criteria.
35.3 Where alternative technical solutions have been allowed in accordance with ITB 13, and offered by the Bidder, the Employer will make a similar evaluation of the alternatives. Where alternatives have not been allowed but have been offered, they shall be ignored.
35.4 Economic Evaluation. To evaluate a Bid, the Employer shall consider the following:
(a) the Bid price, excluding provisional sums and the provision, if any, for contingencies in the Price Schedules;
(b) price adjustment for correction of arithmetic errors in accordance with ITB 32.1;
(c) price adjustment due to discounts offered in accordance with ITB 17.11;
(d) price adjustment due to quantifiable nonmaterial nonconformities in accordance with ITB 31.3;
(e) converting the amount resulting from applying (a) to (c) above, if relevant, to a single currency in accordance with ITB 33; and
(f) the evaluation factors specified in the BDS and in Section III, Evaluation and Qualification Criteria.
35.5 If price adjustment is allowed in accordance with ITB 17.7, the estimated effect of the price adjustment provisions of the Conditions of Contract, applied over the period of execution of the Contract, shall not be taken into account in Bid evaluation.
35.6 If this bidding document allows Bidders to quote separate prices for different lots (contracts), and the award to a single Bidder of multiple lots (contracts), the methodology to determine the lowest evaluated cost of the lot (contract) combinations, including any discounts offered in the Letter of Bid, is specified in Section III, Evaluation and Qualification Criteria.

	36. [bookmark: _Toc438532651][bookmark: _Toc438532652][bookmark: _Toc438532653][bookmark: _Toc431888689][bookmark: _Toc436556156][bookmark: _Toc27751424]Comparison of Bids
	36.1 The Employer shall compare the evaluated costs of all substantially responsive Bids established in accordance with ITB 35.4 to determine the Bid that has the lowest evaluated cost.

	37. [bookmark: _Toc436556157][bookmark: _Toc27751425]Abnormally Low Bids
	37.1 An Abnormally Low Bid is one where the Bid price, in combination with other elements of the Bid, appears so low that it raises material concerns as to the capability of the Bidder to perform the Contract for the offered Bid Price.
37.2 In the event of identification of a potentially Abnormally Low Bid, the Employer shall seek written clarifications from the Bidder, including detailed price analyses of its Bid price in correlation to the subject matter of the contract, scope, proposed methodology, schedule, allocation of risks and responsibilities and any other requirements of the bidding document. 
37.3 After evaluation of the price analyses, in the event that the Employer determines that the Bidder has failed to demonstrate its capability to deliver the contract for the offered tender price, the Employer shall reject the Bid. 

	38. [bookmark: _Toc436556158][bookmark: _Toc438438860][bookmark: _Toc438532654][bookmark: _Toc438734004][bookmark: _Toc438907041][bookmark: _Toc438907240][bookmark: _Toc23236782][bookmark: _Toc125783026][bookmark: _Toc436556164][bookmark: _Toc27751426]Unbalanced or Front Loaded Bids
	38.1 If the Bid that is evaluated as the lowest evaluated cost is, in the Employer’s opinion, seriously unbalanced or front loaded the Employer may require the Bidder to provide written clarifications. Clarifications may include detailed price analyses to demonstrate the consistency of the Bid prices with the scope of works, proposed methodology, schedule and any other requirements of the bidding document.
38.2 After the evaluation of the information and detailed price analyses presented by the Bidder, the Employer may:
(a) accept the Bid; or 
(b) if appropriate, require that the total amount of the Performance Security be increased, at the expense of the Bidder, to a level not exceeding twenty percent (20%) of the Contract Price; or
(c) reject the Bid.

	39. [bookmark: _Toc433185123][bookmark: _Toc436556168][bookmark: _Toc433185128][bookmark: _Toc436556173][bookmark: _Toc438438861][bookmark: _Toc438532655][bookmark: _Toc438734005][bookmark: _Toc438907042][bookmark: _Toc438907241][bookmark: _Toc23236783][bookmark: _Toc125783027][bookmark: _Toc436556177][bookmark: _Toc27751427]Eligibility and Qualification of the Bidder
	39.1 The Employer shall determine to its satisfaction whether the Bidder that is selected as having submitted the lowest evaluated cost and substantially responsive Bid is eligible and meets the qualifying criteria specified in Section III, Evaluation and Qualification Criteria.
39.2 The determination shall be based upon an examination of the documentary evidence of the Bidder’s qualifications submitted by the Bidder, pursuant to ITB 15.1.The determination shall not take into consideration the qualifications of other firms such as the Bidder’s subsidiaries, parent entities, affiliates, subcontractors (other than Specialized Subcontractors if permitted in the bidding document) or any other firm(s) different from the Bidder.
39.3 Prior to Contract award, the Employer will verify that the successful Bidder (including each member of a JV) is not disqualified by the Bank due to noncompliance with contractual SEA/SH prevention and response obligations. The Employer will conduct the same verification for each subcontractor proposed by the successful Bidder. If any proposed subcontractor does not meet the requirement, the Employer will require the Bidder to propose a replacement subcontractor.
39.4 An affirmative determination shall be a prerequisite for award of the Contract to the Bidder.  A negative determination shall result in disqualification of the Bid, in which event the Employer shall proceed to the Bidder who offers a substantially responsive Bid with the next lowest evaluated cost to make a similar determination of that Bidder’s qualifications to perform satisfactorily.
39.5 The capabilities of the manufacturers and subcontractors proposed in its Bid to be used by the Bidder with the Most Advantageous Bid for identified major items of supply or services will also be evaluated for acceptability in accordance with Section III, Evaluation and Qualification Criteria.  Their participation should be confirmed with a letter of intent between the parties, as needed.  Should a manufacturer or subcontractor be determined to be unacceptable, the Bid will not be rejected, but the Bidder will be required to substitute an acceptable manufacturer or subcontractor without any change to the Bid price. Prior to signing the Contract, the corresponding Appendix to the Contract Agreement shall be completed, listing the approved manufacturers or subcontractors for each item concerned.

	40. [bookmark: _Toc433185136][bookmark: _Toc436556178][bookmark: _Toc438438862][bookmark: _Toc438532656][bookmark: _Toc438734006][bookmark: _Toc438907043][bookmark: _Toc438907242][bookmark: _Toc23236784][bookmark: _Toc125783028][bookmark: _Toc27751428]Employer’s right to Accept Any Bid and to Reject Any or All Bids
	40.1 The Employer reserves the right to accept or reject any Bid, and to annul the Bidding process and reject all Bids at any time prior to Contract Award, without thereby incurring any liability to Bidders. In case of annulment, all Bids submitted and specifically, Bid securities shall be promptly returned to the Bidders.

	41. [bookmark: _Toc27751429]Standstill Period
	41.1 The Contract shall not be awarded earlier than the expiry of the Standstill Period. The Standstill Period shall be ten (10) Business Days unless extended in accordance with ITB 45. The Standstill Period commences the day after the date the Employer has transmitted to each Bidder the Notification of Intention to Award the Contract. Where only one Bid is submitted, or if this contract is in response to an emergency situation recognized by the Bank, the Standstill Period shall not apply. 

	42. [bookmark: _Toc27751430][bookmark: _Toc436556179]Notification of Intention to Award 
	The Employer shall send to each Bidder the Notification of Intention to Award the Contract to the successful Bidder. The Notification of Intention to Award shall contain, at a minimum, the following information:
(a) the name and address of the Bidder submitting the successful Bid; 
(b) the Contract price of the successful Bid; 
(c) the names of all Bidders who submitted Bids, and their Bid prices as readout, and as evaluated;
(d) a statement of the reason(s) the Bid (of the unsuccessful Bidder to whom the notification is addressed) was unsuccessful, unless the price information in c) above already reveals the reason;
(e) the expiry date of the Standstill Period; and
(f) instructions on how to request a debriefing and/or submit a complaint during the standstill period.

	F. [bookmark: _Toc436556180][bookmark: _Toc27751431]Award of Contract

	43. [bookmark: _Toc433185141][bookmark: _Toc436556181][bookmark: _Toc438438864][bookmark: _Toc438532658][bookmark: _Toc438734008][bookmark: _Toc438907044][bookmark: _Toc438907243][bookmark: _Toc23236786][bookmark: _Toc125783030][bookmark: _Toc436556184][bookmark: _Toc27751432]Award Criteria
	43.1 Subject to ITB 40, the Employer shall award the Contract to the successful Bidder. This is the Bidder whose Bid has been determined to be the Most Advantageous Bid. This is the Bid of the Bidder that meets the qualification criteria and whose Bid has been determined to be:
(a) substantially responsive to the bidding document; and
(b) the lowest evaluated cost.

	44. [bookmark: _Toc438438866][bookmark: _Toc438532660][bookmark: _Toc438734010][bookmark: _Toc438907046][bookmark: _Toc438907245][bookmark: _Toc23236787][bookmark: _Toc125783031][bookmark: _Toc436556185][bookmark: _Toc27751433]Notification of Award
	44.1 Prior to the date of expiry  of the Bid Validity, and upon expiry of the Standstill Period, specified in ITB 41.1 or any extension thereof, and upon satisfactorily addressing any complaint that has been filed within the Standstill Period, the Employer shall notify the successful Bidder, in writing, that its Bid has been accepted. The notification of award (hereinafter and in the Contract Forms called the “Letter of Acceptance”) shall specify the sum that the Employer will pay the Contractor in consideration of the execution of the contract (hereinafter and in the Conditions of Contract and Contract Forms called “the Contract Price”). 
44.2 Within ten (10) Business Days  after the date of transmission of the Letter of Acceptance, the Employer shall publish the Contract Award Notice which shall contain, at a minimum, the following information:
(a) name and address of the Employer;
(b) name and reference number of the contract being awarded, and the selection method used; 
(c) names of all Bidders that submitted Bids, and their Bid prices as read out at Bid opening, and as evaluated; 
(d) names of all Bidders whose Bids were rejected either as nonresponsive or as not meeting qualification criteria, or were not evaluated, with the reasons therefor; 
(e) the name of the successful Bidder, the final total contract price, the contract duration and a summary of its scope; and
(f) successful Bidder’s Beneficial Ownership Disclosure Form, if specified in BDS ITB 46.1. 
44.3 The Contract Award Notice shall be published on the Employer’s website with free access if available, or in at least one newspaper of national circulation in the Employer’s Country, or in the official gazette. The Employer shall also publish the contract award notice in UNDB online.
44.4 Until a formal contract is prepared and executed, the Letter of Acceptance shall constitute a binding Contract

	45. [bookmark: _Toc436556186][bookmark: _Toc27751434]Debriefing by the Employer
	45.1 On receipt of the Employer’s Notification of Intention to Award referred to in ITB 42, an unsuccessful Bidder has three (3) Business Days to make a written request to the Employer for a debriefing. The Employer shall provide a debriefing to all unsuccessful Bidders whose request is received within this deadline.
45.2 Where a request for debriefing is received within the deadline, the Employer shall provide a debriefing within five (5) Business Days, unless the Employer decides, for justifiable reasons, to provide the debriefing outside this timeframe. In that case, the standstill period shall automatically be extended until five (5) Business Days after such debriefing is provided.  If more than one debriefing is so delayed, the standstill period shall not end earlier than five (5) Business Days after the last debriefing takes place. The Employer shall promptly inform, by the quickest means available, all Bidders of the extended standstill period. 
45.3 Where a request for debriefing is received by the Employer later than the three (3)-Business Day deadline, the Employer should provide the debriefing as soon as practicable, and normally no later than fifteen (15) Business Days from the date of publication of Public Notice of Award of contract. Requests for debriefing received outside the three (3)-day deadline shall not lead to extension of the standstill period.  
45.4 Debriefings of unsuccessful Bidders may be done in writing or verbally. The Bidder shall bear their own costs of attending such a debriefing meeting. 

	46. [bookmark: _Toc438438867][bookmark: _Toc438532661][bookmark: _Toc438734011][bookmark: _Toc438907047][bookmark: _Toc438907246][bookmark: _Toc23236788][bookmark: _Toc125783032][bookmark: _Toc436556187][bookmark: _Toc27751435]Signing of Contract
	46.1 The Employer shall send to the successful Bidder the Letter of Acceptance including the Contract Agreement, and, if specified in the BDS, a request to submit the Beneficial Ownership Disclosure Form providing additional information on its beneficial ownership. The Beneficial Ownership Disclosure Form, if so requested, shall be submitted within eight (8) Business Days of receiving this request. 
46.2 The successful Bidder shall sign, date and return to the Employer, the Contract Agreement within twenty-eight (28) days of its receipt.
46.3 Notwithstanding ITB 46.2 above, in case signing of the Contract Agreement is prevented by any export restrictions attributable to the Employer, to the country of the Employer, or to the use of the Plant and Installation Services to be supplied, where such export restrictions arise from trade regulations from a country supplying those Plant and Installation Services, the Bidder shall not be bound by its Bid, always provided, however, that the Bidder can demonstrate to the satisfaction of the Employer and of the Bank that signing of the Contact Agreement has not been prevented by any lack of diligence on the part of the Bidder in completing any formalities, including applying for permits, authorizations and licenses necessary for the export of the Plant and Installation Services under the terms of the Contract.

	47. [bookmark: _Toc438438868][bookmark: _Toc438532662][bookmark: _Toc438734012][bookmark: _Toc438907048][bookmark: _Toc438907247][bookmark: _Toc23236789][bookmark: _Toc125783033][bookmark: _Toc436556188][bookmark: _Toc27751436]Performance Security
	47.1 Within twenty-eight (28) days of the receipt of the Letter of Acceptance from the Employer, the successful Bidder shall furnish the Performance Security in accordance with the General Conditions GCC 13.3, subject to ITB 38, using for that purpose the Performance Security Form included in Section X, Contract Forms, or another form acceptable to the Employer.  If the Performance Security furnished by the successful Bidder is in the form of a bond, it shall be issued by a bonding or insurance company that has been determined by the successful Bidder to be acceptable to the Employer.  A foreign institution providing a bond shall have a correspondent financial institution located in the Employer’s Country, unless the Employer has agreed in writing that a correspondent financial institution is not required.
47.2 Failure of the successful Bidder to submit the above-mentioned Performance Security or sign the Contract shall constitute sufficient grounds for the annulment of the award and forfeiture of the Bid Security.  In that event the Employer may award the Contract to the Bidder offering the next Most Advantageous Bid.

	48. [bookmark: _Toc27751437]Procurement Related Complaint
	48.1 The procedures for making a Procurement-related Complaint are as specified in the BDS.
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	[bookmark: _Hlt41969006][bookmark: _Hlt201635998][bookmark: _Hlt211754634][bookmark: _Toc438366665][bookmark: _Toc41971239][bookmark: _Toc125954059][bookmark: _Toc197840915][bookmark: _Toc27751370]Section II - Bid Data Sheet
[bookmark: _Toc435536130]The following specific data for the Facilities to be procured shall complement, supplement, or amend the provisions in the Instructions to Bidders (ITB). Whenever there is a conflict, the provisions herein shall prevail over those in ITB.

	A.  General

	ITB 1.1
	The reference number of the Request for Bids (RFB) is:
WBTTFP-8929-MK-212A-RFB
The Employer is: Ministry of Transport and Communications
The name of the RFB is: Deployment of Intelligent Transport Systems (ITS) on highway A1 (Corridor X) - South Part – chainage from km 74+950.00 (Interchange Veles South) to km 172+127.44 (Border crossing Bogorodica) - Provision, Installation and Commissioning of software, hardware and road monitoring devices as well as training on ITS systems for the operator staff
The number and identification of lots (contracts) comprising this RFB is: N/A

	ITB 2.1
	The Borrower is Republic of North Macedonia, implementing agency is Ministry of Transport and Communications listed here as Employer.
The beneficiary is Public Enterprise for State Roads (PESR).
Loan or Financing Agreement amount: 26,200,000.00 EUR
The name of the Project is:
Western Balkans Trade and Transport Facilitation Project - P162043

	ITB 4.1
	Maximum number of members in the Joint Venture (JV) shall be: not limited

	ITB 4.5
	A list of debarred firms and individuals is available on the Bank’s external website: http://www.worldbank.org/debarr.

	B.  Bidding Document

	ITB 7.1
	For Clarification of Bid purposes only, the Purchaser’s address is:
Ministry of Transport and Communications
Project Implementation Unit
For the attention: Mr. Slavko Micevski and/or Ms. Vlasta Ruzinovska
Title/position: procurement officers 
Address: Street “Crvena Skopska Opstina”, No. 4,
City: Skopje, ZIP Code: 1000
Country: Republic of North Macedonia
Telephone: + 389 (0)2 3145 531; +389 (0)75 494977
Electronic mail addresses (obligatory): 
slavko.micevski.piu@mtc.gov.mk; 
vlasta.ruzinovska.piu@mtc.gov.mk;
harita.pandovska@mtc.gov.mk;
procurement.piu.mtc@gmail.com;
Note to Bidders: 
The procedure for submission of requests for clarifications by the bidders is strictly electronically through e-mail to the four (4) electronic mail addresses stated above. Other way of submission of requests for clarifications is not acceptable.
All interested Bidders must submit an application electronically through e-mail to the four (4) electronic mail addresses stated above with contact information for their companies including contact e-mail address immediately after downloading of the Bidding Document from the listed websites to announce that they intend to participate in the bidding process and to obtain the Annex 1 - Project documentation for deployment of ITS on Corridor X – South, as part of the Bidding Document which comprise Design including Technical Description, Price Schedules and Drawings for all positions. Due to large size of the Annex 1, it will be delivered to Bidders through WeTransfer: https://wetransfer.com/.
Requests for clarification should be received by the Purchaser no later than: 14 (fourteen) days prior to the bid opening date.
Web pages: https://www.e-nabavki.gov.mk; and http://mtc.gov.mk/javniOglasi;

	ITB 7.4
	A Pre-Bid meeting – N/A
A site visit conducted by the Employer shall not be organized.

	C.  Preparation of Bids

	ITB 10.1
	The language of the Bid is: English. 
All correspondence exchange shall be in English language.
Language for translation of supporting documents and printed literature is English language.

	ITB 11.1 (j)
	The Bidder shall submit the following additional documents in its Bid:
1. Code of Conduct for Contractor’s Personnel (ES) 
[bookmark: _Hlk534206068][bookmark: _Hlk27053770]The Bidder shall submit its Code of Conduct that will apply to the Contractor’s Personnel (as defined in GCC Sub- Clause 1) employed for the execution of Installation Services (defined in GCC Sub- Clause 1) at the Site (or other places in the country where the Site is located), to ensure compliance with the Contractor’s Environmental and Social (ES) obligations under the Contract. The Bidder shall use for this purpose the Code of Conduct form provided in Section IV.  No substantial modifications shall be made to this form, except that the Bidder may introduce additional requirements, including as necessary to take into account specific Contract issues/risks.  
The Bidder shall submit its Code of Conduct (Works Protection Measures) that will apply to its employees, subcontractors and any other personal assisting the contractor, to ensure compliance with its Environmental, Social, Health and Safety (ESHS) obligations under the contract.
The Code shall address at least, but not limited, the following:
· Identification and elaborations of risks associated with work places and activities,
· Elaboration of Health and Safety instructions for specific works places and activities;
· Elaboration of labor and working conditions arrangements (such as proper facilities for workers etc.)
· Elaboration of specific grievance handling system by the Contractor;
· Elaboration of instructions and training on Health and Safety for specific work places and activities;
· Confirmation of compliance with actual Law on safety and health at
work of the Republic of North Macedonia;
· Confirmation of compliance with Labor Code of the Republic of North Macedonia;
· Confirmation of compliance with the Project ESMP;
· Risks associated with:
· sexual exploitation and abuse (SEA);
· sexual harassment (SH)
· gender based violence (GBV) and
· illicit behavior and crime (IBC).
In addition, the Bidder shall detail how this Code of Conduct will be implemented. This will include: how it will be introduced into conditions of employment/engagement, what training will be provided, how it will be monitored and how the Contractor proposes to deal with any breaches. The Contractor shall be required to implement the agreed Code of Conduct. Contractor is required to undertake mitigation measures in accordance with international best practices, including adopting a Code of Conduct that defines staff and contractor obligations related to GBV, SEA, and workplace sexual harassment. The Contractor needs to take into consideration the recommendations of the World Bank’s Good Practice Note ‘Addressing Gender based Violence in Investment Project Financing involving Major Civil Works, given on the following link or if the document cannot be accessed, it can be requested from the Environment and Social Specialist at the World Bank Project Implementation Unit at the Ministry of Transport and Communications:
World Bank. 2018. https://thedocs.worldbank.org/en/doc/741681582580194727-0290022020/original/ESFGoodPracticeNoteonGBVinMajorCivilWorksv2.pdf 
2. Management Strategies and Implementation Plans (MSIP) to manage the (ES) risks
The Bidder shall submit Management Strategies and Implementation Plans (MSIPs) to manage the following key Environmental and Social (ES) risks: 
The Bidder shall submit Management Strategies and Implementation Plans (MSIP) to manage the key Environmental, Social, Health and Safety (ESHS) risks, based on the Projects ESMP (including Monitoring Plan) and ESHS provisions (prepared for each sub-project Design and presented in Annex 1) (Book 8). 

The Contractor is obligated to prepare and submit to the Supervisor Engineer, Project Manager and PIU Environmental and Social Specialist quarterly ESHS reports and annual report in the template provided by the PIU.  


3. Detailed TS - required and offered - Section VII - pages 122 to 141 of the Bidding Document, filed in by the Bidder.

4. Documentary evidence:
- Copy of audited balance sheets or, other financial statements according to national legislation for 2020, 2021 and 2022 signed by authorized person, verified and certified;
- Evidence of ownership and functionality of the equipment owned, signed by authorized person, verified and certified; 
or 
- Evidence of the equipment to be rented / leased / specially manufactured, its’ functionality and availability, signed by authorized person, verified and certified;
- License A or Confirmation issued by Ministry of transport and communications:
Note to Bidders: According to the national legislation, the awarded Bidder (or JV) should obtain and possess a License A or Confirmation for performance of construction works issued by Ministry of transport and communications, prior to Contract Signing. Copies of the required License A or Confirmation should be submitted to Employer prior to Contract signing.
- License for performance of technical security services:
Note to Bidders: In case of single Bidder, the Company must possess License for performance of technical security services issued by Ministry of Interior of the Republic of North Macedonia.
In case of JV, at least one member of the JV must possess License for performance of technical security services issued by Ministry of Interior of the Republic of North Macedonia. Copies of the required License should be submitted to Employer prior to Contract signing.

5. Manufacturer Authorization for major items of supply listed in Detailed TS - required and offered - Section VII - pages 120 to 139

6. Work Plan offered by the Bidder and submitted in the Bid.

	ITB 13.1
	Alternative Bids shall not be considered. 

	ITB 13.2
	Alternatives to the Time Schedule shall not be permitted.

	ITB 13.4
	Alternative technical solutions shall not be permitted. 

	ITB 17.1
	Bidders shall quote for the following components or services on a single responsibility basis: YES
and/or
The following components or services will be provided under the responsibility of the Employer: The Contractor will be given access to all sites necessary for performing the work and installing equipment

	ITB 17.5 (a) and (d)
	Place of destination - Final destination (Project Site): Highway A1 (Corridor X) - South Part - chainage from km 74+950.00 (Interchange Veles South) to km 172+127.44 (Border crossing Bogorodica), including TCC Negotino (98 kilometers length)

	[bookmark: _Hlt211754453]ITB 17.6
	[bookmark: _Hlt212280355]The Incoterms edition is: Incoterms 2020

	ITB 17.7
	The prices quoted by the Bidder shall not be subject to adjustment during the performance of the Contract.

	ITB 18.1
	The Bidder is not required to quote in the currency of the Purchaser’s Country the portion of the Bid price that corresponds to expenditures incurred in that currency. 

	ITB 19.1
	The Bid shall be valid until: January 31, 2024

	ITB 19.3 (a)
	The Bid price shall be adjusted by the following factor(s): Not Applicable. 

	ITB 20.1

	A Bid Security shall not be required.
A Bid-Securing Declaration shall be required.
If a Bid Security shall be required, the amount and currency of the Bid Security shall be: Not Applicable. 

	ITB 20.3 (d)
	Other types of acceptable securities: None.

	ITB 20.9
	If the Bidder performs any of the actions prescribed in ITB 20.9 (a) or (b), the Borrower will declare the Bidder ineligible to be awarded a contract by the Purchaser for a period of 5 (five) years starting from the date the Bidder performs any of the actions.

	ITB 21.1
	In addition to the original of the Bid, the number of copies is: 2 (two) 
Note:
The Bidders are strongly encouraged to supply with the original Bid, one electronic copy of their bid (including Price schedules and   printed materials such as financial statements, brochures etc.) in readable .pdf format and Price Schedules in separate excel format, for the purposes of easier evaluation of their bids. However, the original hard copy of Bid shall prevail. If an electronic copy (on CD or USB) of the bid is not submitted it shall not be considered as ground for non-compliant bid.

	ITB 21.3
	The written confirmation of authorization to sign on behalf of the Bidder shall consist of: Power of Attorney
The PoA issued must precisely refer to this Bidding process in particular.
In the case of Bids submitted by an existing or intended JV, PoA must be signed by all parties (i) stating that all parties shall be jointly and severally liable and (ii) nominating a Representative who shall have the authority to conduct all business for and on behalf of any and all the parties of the JV during the bidding process and, in the event the JV is awarded the Contract, during contract execution.

	D.  Submission and Opening of Bids

	ITB 23.1
	For Bid submission purposes only, the Purchaser’s address is:
Ministry of Transport and Communications
Project Implementation Unit
For the attention: Mr. Slavko Micevski and/or Ms. Vlasta Ruzinovska
Title/position: procurement officers 
Address: Street “Crvena Skopska Opstina”, No. 4,
Floor/Room number: Ground Floor - Archive
City: Skopje, ZIP Code: 1000
Country: Republic of North Macedonia
Telephone: + 389 (0)2 3145 531; +389 (0)75 494977

The deadline for Bid submission is: 
Date: September 20, 2023
Time: 13:00 p.m. local time
Bidders shall not have the option of submitting their Bids electronically.

	ITB 26.1
	The Bid opening shall take place at: 
Ministry of Transport and Communications
Project Implementation Unit
Address: Street “Crvena Skopska Opstina”, No. 4,
Floor/Room number: Fourth floor, Conference hall
City: Skopje, ZIP Code: 1000
Country: Republic of North Macedonia
Date: September 20, 2023
Time: immediately after the bid submission deadline.

	ITB 26.6
	The Letter of Bid and Price Schedules shall be initialed by 2 (two) representatives of the Purchaser conducting Bid opening.

	E.  Evaluation, and Comparison of Bids

	ITB 33.1


	The currency that shall be used for Bid evaluation and comparison purposes to convert at the selling exchange rate all Bid prices expressed in various currencies into a single currency is: EUR 
The source of exchange rate shall be: National Bank of the Republic of North Macedonia 
The date for the exchange rate shall be: same as deadline for submission of the Bids.

	ITB 35.4 (f)
	The adjustments shall be determined using the following criteria, from amongst those set out in Section III, Evaluation and Qualification Criteria:
(a) Deviation in Time for Completion: No
(b) No
(c) Life cycle costs: No
(d) Functional Guarantees of the Facilities: No
(e) Work, services, facilities, etc., to be provided by the Employer: No

	ITB 46.1
	The successful Bidder shall submit the Beneficial Ownership Disclosure Form.

	ITB 48.1
	The procedures for making a Procurement-related Complaint are detailed in the “Procurement Regulations for IPF Borrowers (Annex III).” If a Bidder wishes to make a Procurement-related Complaint, the Bidder should submit its complaint following these procedures:
In Writing (scanned copy) as quick as possible, only electronically by e-mail, to below stated four e-mail addresses:
Employer: Ministry of Transport and Communications
Project Implementation Unit 
For the attention: Mr. Slavko Micevski and/or Ms. Vlasta Ruzinovska
Title/position: procurement officers 
Email address:
slavko.micevski.piu@mtc.gov.mk; 
vlasta.ruzinovska.piu@mtc.gov.mk;
harita.pandovska@mtc.gov.mk;
procurement.piu.mtc@gmail.com;
In summary, a Procurement-related Complaint may challenge any of the following:
1. the terms of the Bidding Documents; and
2. the Purchaser’s decision to award the contract.
Note to Bidders:
3. Scanned copy of submitted Complaint document(s) will be treated as if they are originals during the COVID-19 emergency.
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[bookmark: _Toc503874227][bookmark: _Toc4390859][bookmark: _Toc4405764]
This Section contains all the criteria that the Employer shall use to evaluate Bids and qualify Bidders. No other factors, methods or criteria shall be used other than those specified in this bidding document. 
The Bidder shall provide all the information requested in the forms included in Section IV, Bidding Forms.
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[bookmark: a]The Employer shall use the criteria and methodologies listed in this Section to evaluate Bids. By applying the criteria and methodologies, the Employer shall determine the Most Advantageous Bid. This is the Bid of the Bidder that meets the qualification criteria and whose Bid has been determined to be:
(a) 	substantially responsive to the bidding document; and
(b) 	the lowest evaluated cost.
   
[bookmark: _Toc452916611][bookmark: _Toc60832326]1. Evaluation
[bookmark: _Toc452916612][bookmark: _Toc60832327]1.1 Technical Evaluation
In addition to the criteria listed in ITB 35.2 (a) and (b), the following factors shall apply:
The Bidder shall fill in and submitted in the Bid Detailed TS - required and offered - Section VII - pages 122 to 141 of the Bidding Document. Offered TS must satisfy requirements in the Detailed TS. No additional valuation will be given for higher specification then required.

[bookmark: _Toc452916613][bookmark: _Toc60832328]1.2 Economic Evaluation
The following factors and methods will apply:
(a) [bookmark: _Toc437936933][bookmark: _Toc437940494][bookmark: _Toc437941174]Time Schedule – N/A
(b) [bookmark: _Toc437936934][bookmark: _Toc437940495][bookmark: _Toc437941175]Life Cycle Costs – N/A
(c) [bookmark: _Toc437936935][bookmark: _Toc437940496][bookmark: _Toc437941176]Functional Guarantees of the Facilities – N/A
(d) [bookmark: _Toc437936936][bookmark: _Toc437940497][bookmark: _Toc437941177]Work, services, facilities, etc., to be provided by the Employer – N/A
(e) [bookmark: _Toc437941178][bookmark: _Toc437943157][bookmark: _Toc437943756][bookmark: _Toc437944037][bookmark: _Toc437936938][bookmark: _Toc437940499][bookmark: _Toc437941180]Sustainable procurement – N/A
(f) [bookmark: _Toc437940501][bookmark: _Toc437941182]Alternative technical solutions for specified parts – N/A
(g) Specific additional criteria – N/A
Any adjustments in price that result from the above procedures shall be added, for purposes of comparative evaluation only, to arrive at an “Evaluated Bid Cost.”  Bid prices quoted by Bidders shall remain unaltered.

[bookmark: _Toc452916614][bookmark: _Toc60832329]1.3 Multiple Contracts (ITB 35.6) – N/A
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[bookmark: _2._Qualification][bookmark: _Toc452916615][bookmark: _Toc60832330]2. Qualification 
	Factor
	1 Eligibility

	Sub-Factor
	Criteria
	Documentation Required

	
	Requirement
	Bidder
	

	
	
	Single Entity
	Joint Venture(existing or intended)
	

	
	
	
	All members combined
	Each Partner
	At least one Partner
	

	1.1 Nationality
	Nationality in accordance with ITB 4.4.
	Must meet requirement
	must meet requirement
	Must meet requirement
	N / A
	Form ELI –1.1 and 1.2, with attachments

	1.2 Conflict of Interest
	No- conflicts of interests as described in ITB 4.2
	Must meet requirement
	must meet requirement
	Must meet requirement
	N / A
	Letter of Bid

	1.3 Bank Ineligibility
	Not having been declared ineligible by the Bank as described in 4.5.
	Must meet requirement
	must meet requirement
	Must meet requirement 
	N / A
	Letter of Bid

	1.4 State Owned Enterprise or Institution
	Compliance with conditions of ITB 4.6
	Must meet requirement
	Must meet requirement
	Must meet requirement
	N / A
	Form ELI  –1.1 and 1.2, with attachments

	1.5 Ineligibility based on a United Nations resolution or Borrower’s country law 
	Not having been excluded as a result of the Borrower’s country laws or official regulations, or by an act of compliance with UN Security Council resolution, in accordance with ITB 4.8and Section V.
	Must meet requirement
	must meet requirement
	Must meet requirement
	N / A
	Letter of Bid






	


Factor
	2. Historical Contract Non-Performance

	Sub-Factor
	Criteria
	Documentation  Required

	
	Requirement
	Bidder
	

	
	
	Single Entity
	Joint Venture (existing or intended)
	

	
	
	
	All members combined
	Each member
	At least one member
	

	2.1 History of non-performing contracts
	Non-performance[footnoteRef:2]of a contract did not occur within the last five (5) years (2018, 2019, 2020, 2021, 2022) prior to the deadline for application submission, based on all information on fully settled disputes or litigation.  A fully settled dispute or litigation is one that has been resolved in accordance with the Dispute Resolution Mechanism under the respective contract, and where all appeal instances available to the Bidder have been exhausted.  [2: 	Nonperformance, as decided by the Employer, shall include all contracts where (a) nonperformance was not challenged by the contractor, including through referral to the dispute resolution mechanism under the respective contract, and (b) contracts that were so challenged but fully settled against the contractor. Nonperformance shall not include contracts where Employers decision was overruled by the dispute resolution mechanism. Nonperformance must be based on all information on fully settled disputes or litigation, i.e., dispute or litigation that has been resolved in accordance with the dispute resolution mechanism under the respective contract and where all appeal instances available to the Bidder have been exhausted.] 

	Must meet requirement by itself or as member to past or existing JV
	N / A
	Must meet requirement[footnoteRef:3] [3:  	This requirement also applies to contracts executed by the Bidder as JV member.] 

	N / A
	Form CON - 2

	2.2 Suspension 
	Not under suspension based on execution of a Bid Securing Declaration or Proposal Securing Declaration pursuant to ITB 4.7 and ITB 20.9
	Must meet requirement 
	Must meet requirement
	Must meet requirement
	Must meet requirement
	Letter of Bid

	2.3 Pending Litigation
	Bid’s financial position and prospective long term profitability still sound according to criteria established in 3.1 below and assuming that all pending litigation will be resolved against the Bidder
	Must meet requirement 

	N / A
	Must meet requirement 
	N / A
	Form CON – 2

	2.4 Litigation History
	No consistent history of court/arbitral  award decisions against the Bidder[footnoteRef:4] since 1st January 2018 [4: 	The Bidder shall provide accurate information on the related Letter of Bid about any litigation or arbitration resulting from contracts completed or ongoing under its execution over the last five years. A consistent history of awards against the Bidder or any member of a joint venture may result in failure of the Bid.] 


	Must meet requirement
	Must meet requirement
	Must meet requirement
	N/A
	Form CON – 2

	2.5 Declaration: Environmental and Social (ES) past performance
	Declare any contract that has been suspended or terminated and/or performance security called by an employer for reasons of breach of environmental, or social (including Sexual Exploitation, and Abuse) contractual obligations in the past five (5) years (2018, 2019, 2020, 2021, 2022).[footnoteRef:5] [5:  The Employer may use this information to seek further information or clarifications in carrying out its due diligence.  ] 

	Must make the declaration. Where there are Specialized Subcontractor/s, the Specialized Subcontractor/s must also make the declaration.
	




N/A
	Each must make the declaration. Where there are Specialized Subcontractor/s, the Specialized Subcontractor/s must also make the declaration.
	



N/A
	Form CON-3 ES Performance Declaration

	2.6 Bank’s SEA and/or SH Disqualification
	[bookmark: _Hlk51839767]At the time of Contract Award, not subject to disqualification by the Bank for non-compliance with SEA/SH obligations
	Must meet requirement
(including each subcontractor proposed by the Bidder)
	N/A
	[bookmark: _Hlk31705826]Must meet requirement (including each subcontractor proposed by the Bidder)
	N/A
	Letter of Bid, Form CON-4






	Factor
	3 Financial Situation

	Sub-Factor
	Criteria
	Documentation Required

	
	Requirement
	Bidder
	

	
	
	Single Entity
	Joint Venture (existing or intended)
	

	
	
	
	All members combined
	Each member
	At least one member
	

	3.1 Financial Capabilities
	Submission of audited balance sheets or if not required by the law of the Bidder’s Country, other financial statements acceptable to the Employer, for the last three years (2020, 2021, 2022) to demonstrate the current soundness of the Bidders financial position and its prospective long term profitability.
	Must meet requirement
	N / A
	Must meet requirement
	N / A
	Form FIN – 3.1 with attachments

	3.2 Average Annual Turnover

	Minimum average annual turnover in ITS sector of 18,000,000.00 EUR (eighteen million EUR), calculated as total certified payments received for contracts  in progress or completed, within the last three years (2020, 2021, 2022)
	Must meet requirement
	Must meet requirement
	Must meet 
twenty five percent (25%) of the requirement

	Lead member must meet 
fifty percent (50%) of the requirement
	Form FIN –3.2

	3.3 Financial Resources

	The Bidder must demonstrate access to, or availability of, financial resources such as liquid assets, unencumbered real assets, lines of credit, and other financial means, other than any contractual advance payments to meet: 
(i) the following cash-flow requirement:
3,000,000.00 EUR (three million EUR)
and 
(ii) the overall cash flow requirements for this contract and its current commitments.
	Must meet requirement
	Must meet requirement
	N/A

	N/A
	Form FIN –3.3

	 
Factor
	4 Experience

	Sub-Factor
	Criteria
	Documentation Required

	
	Requirement
	Bidder
	

	
	
	Single Entity
	Joint Venture (existing or intended)
	

	
	
	
	All members combined
	Each member
	At least one member
	

	4.1 General Experience
	Experience in ITS sector under contracts in the role of contractor, subcontractor, or management contractor for at least the last five years starting 1st January 2018.
	Must meet requirement

	N / A
	Must meet requirement

	N / A
	Form EXP-4.1

	4.2(a) Specific Experience
	(a) Participation as contractor, joint venture member[footnoteRef:6], management contractor, or subcontractor, in at least two (2) contracts in ITS sector within the last five (5) years, each with a value of at least 10,000,000.00 EUR (ten million EUR), or at least one (1) contract in ITS sector within the last five (5) years, with a value of at least 20,000,000.00 EUR (twenty million EUR), that have been successfully and substantially[footnoteRef:7] completed and that are similar to the proposed Plant and Installation Services.  [6:  	For contracts under which the Bidder participated as a joint venture member or sub-contractor, only the Bidder’s share, by value, shall be considered to meet this requirement]  [7:  	Substantial completion shall be based on 80% or more Plant and installation completed under the contract.] 

The similarity of the contracts shall be based on the following:
- Implementation of traffic data collection system on highway
- Implementation of traffic video surveillance system on highway (CCTV, incident management system, etc.)
-  Implementation of programmable electronic signs with LED technology (VMS/DMS/VLS) on highway.
- Implementation of meteo collection system on highway
- Implementation of traffic control center for ITS
	Must meet requirement
	Must meet requirements[footnoteRef:8] [8:  	In the case of JV, the value of contracts completed by its members shall not be aggregated to determine whether the requirement of the minimum value of a single contract has been met. Instead, each contract performed by each member shall satisfy the minimum value of a single contract as required for single entity. In determining whether the JV meets the requirement of total number of contracts, only the number of contracts completed by all members each of value equal or more than the minimum value required shall be aggregated.] 

	N / A
	N/A

	Form EXP 4.2(a)


	4.2(b)	Specific Experience 
	(b) For the above or other contracts executed during the period stipulated in 4.2(a) above, a minimum experience in the following key activities: 
- Implemented at least 30 (thirty)VMS in the last three years
- Implemented at least 1 (one) traffic control center for ITS
	Must meet requirements

	Must meet requirements[footnoteRef:9] [9:  In the case of JV, the value of contracts completed by its members shall not be aggregated to determine whether the requirement of the minimum value of a single contract has been met. Instead, each contract performed by each member shall satisfy the minimum value of a single contract as required for single entity. In determining whether the JV meets the requirement of total number of contracts, only the number of contracts completed by all members each of value equal or more than the minimum value required shall be aggregated.] 

	N / A
	N/A
	Form EXP-4.2(b)

	4.2 (c)
	For the contracts in 4.2 (a) above and/or any other contracts [substantially completed and under implementation] as prime contractor, joint venture member, or Subcontractor between 1st January 2018 and Application submission deadline, experience in managing ES risks and impacts in the following aspects:
1. ES risks and impacts management:
Specify experience in any applicable measures, activities and decisions designed to avoid and reduce the amount of waste generated and its negative impact on the environment, human life and health, including waste management, water protection, air quality protection, occupational health and safety and other environmental and social mitigation measures envisaged in the ESMP/s for implemented for roads or other linear infrastructure projects and/or ITS projects.
The Bidder shall use for this purpose the Form EXP - 4.2 (c): Specific Experience in Managing ES aspects provided in Section IV.
	Must meet requirements 

	Must meet requirements 

	N/A
	N/A
	Form EXP – 4.2 (c)


[bookmark: _Toc496968123]
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[bookmark: _Toc437943168][bookmark: _Toc437943767][bookmark: _Toc437944048][bookmark: _Toc437943169][bookmark: _Toc437943768][bookmark: _Toc437944049][bookmark: _Toc437943170][bookmark: _Toc437943769][bookmark: _Toc437944050][bookmark: _Toc437936984][bookmark: _Toc452916620][bookmark: _Toc60832332][bookmark: _Hlk27224529][bookmark: _Hlk27224547]2.5 Contractor’s Representative and other Key Personnel
[bookmark: _Hlk27224469]The Bidder must demonstrate that it will have a suitably qualified Contractor’s Representative and other suitably qualified (and in adequate numbers) key personnel, as described in the Employer’s Requirements. 
The Bidder shall provide details of the Contractor’s Representative and other key personnel and such other personnel that the Bidder considers appropriate to perform the Contract, together with their academic qualifications and work experience. The other personnel proposed for performance of the Contract should comprise at least: Traffic and Road Safety Specialist; Occupational Health and Safety Specialist and Environmental and Social Specialist.
The Bidder shall complete the relevant Forms in Section IV, Bidding Forms.
The Bidder is obliged to fulfill the table below and submit it in the BID together with required Diplomas, CVs and references/proofs for experience.

Note to Bidders: The Key Personnel of awarded Bidder (or JV) should obtain and possess required Authorizations prior to Contract signing. Copies of the required Authorizations should be submitted to Employer prior to Contract signing.

Key Personnel Table – position, required qualifications and number of Key Personnel
	Item No.
	Position /
specialization
	Relevant academic qualifications
	Minimum years of relevant work experience
	Required Number

	1
	Main Engineer /
Contract Manager
	University degree in Electrical or Civil engineering, with Authorization A for performance of  electrical or civil works issued by  Chamber of Authorized Engineers and Architects.
	15 (fifteen) years general experience in works related to ITS and/or Telecommunications projects and/or infrastructure projects;
and 
5 (five) years specific experience as Contract Manager on ITS and/or Telecommunications projects and/or infrastructure projects;
	1

	2
	Electrical Engineer – Telecommunications  or Engineering in Telecommunication Sector  
	University degree in Electrical  Telecommunication engineering, with Authorization A for performance of electrical works  issued by  Chamber of Authorized Engineers and Architects.
	10 (ten) years general experience in works related to ITS and/or Telecommunications projects and/or infrastructure projects;
and 
5 (five) years specific experience as telecommunication engineer on  ITS and/or Telecommunications projects;
	1

	3
	Electrical Engineer – Information Technologies or 
Engineering in IT Sector
	University degree in Electrical or IT engineering.
	10 (ten) years general experience in works related to ITS and/or Telecommunications projects and/or infrastructure projects;
and 
5 (five) years specific experience as IT engineer on  ITS and/or Telecommunications projects;
	1

	4
	Civil Engineer
(Structural Engineer)
	University degree in Civil engineering, with Authorization A for performance of civil works  issued by  Chamber of Authorized Engineers and Architects.
	10 (ten) years general experience in works related to infrastructure projects and/or ITS projects;
and 
5 (five) years specific experience as Civil Engineer on linear infrastructure projects and/or ITS projects;
	1
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	[bookmark: _Hlt158621137][bookmark: _Toc125954063][bookmark: _Toc197840919][bookmark: _Toc433184865][bookmark: _Toc27751372]Section IV - Bidding Forms


[bookmark: _Toc437950066][bookmark: _Toc437951045]Table of Forms
[bookmark: _Hlt126563638]
Letter of Bid	63
Schedule of Rates and Prices	66
Schedule No. 1 – Supply and Installation - Traffic part - Deployment of ITS - South	68
Schedule No. 2 – Supply and Installation - Electrical part - Deployment of ITS - South	68
Schedule No. 3 – Supply and Installation-Traffic Information Systems - Deployment of ITS-South 	68
Schedule No. 4 – Supply and Installation - Structure part - Deployment of ITS - South	68
Schedule No. 5 – Supply and Installation - Cable Channels - Deployment of ITS - South	68
Schedule No. 6 – Supply and Installation - TCC Negotino - Deployment of ITS - South	68
Schedule No. 7.  Other Services - Traffic part - Deployment of ITS - South……..….………….…...68 
Schedule No. 8.  Other Services	- Electrical part - Deployment of ITS - South ……………………..68 
Schedule No. 9.  Other Services	- Traffic Information Systems - Deployment of ITS - South ……...68 
Schedule No. 10.  Other Services - Structure part - Deployment of ITS - South………………….….68 
Schedule No. 11.  Other Services - Cable Channels - Deployment of ITS - South .…………………68 
Schedule No. 12.  Other Services - TCC Negotino - Deployment of ITS - South ……………….…..68 
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[bookmark: _Toc437968868][bookmark: _Toc28953934]
Letter of Bid
	INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE DOCUMENT
The Bidder must prepare this Letter of Bid on stationery with its letterhead clearly showing the Bidder’s complete name and business address.
Note: All italicized text is to help Bidders in preparing this form.	


[bookmark: _Hlt139095454]
Date of this Bid submission: [insert date (as day, month and year) of Bid submission]
RFB No.: [insert number of RFB process]
Alternative No.: [insert identification No if this is a Bid for an alternative]
We, the undersigned, declare that:
To: [insert complete name of Employer]
(a) No reservations: We have examined and have no reservations to the bidding document, including Addenda issued in accordance with ITB 8;
(b) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with ITB 4;
(c) Bid-Securing Declaration: We have not been suspended nor declared ineligible by the Employer based on execution of a Bid Securing Declaration or Proposal-Securing Declaration in the Employer’s Country in accordance with ITB 4.7;
(d) [bookmark: _Hlk54533954]Exploitation and Abuse (SEA) and/or Sexual Harassment (SH): [select the appropriate option from (i) to (iii) below and delete the others].
We [where JV, insert: “including any of our JV members”], and any of our subcontractors:
(i) [have not been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations.] 
(ii) [are subject to disqualification by the Bank for non-compliance with SEA/ SH obligations.] 
(iii) [had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations. An arbitral award on the disqualification case has been made in our favor.]

(e) Conformity: We offer to provide design, supply and installation services in conformity with the bidding document of the following: [insert a brief description of the Plant, Design, Supply and Installation Services];
(f) Bid Price: The total price of our Bid, excluding any discounts offered in item (g) below is: 
Total price is: [insert the total price of the Bid in words and figures, indicating the various amounts and the respective currencies];
(g) [bookmark: _Hlt236460747]Discounts: The discounts offered and the methodology for their application are: 
(i) The discounts offered are: [Specify in detail each discount offered.]
(ii) The exact method of calculations to determine the net price after application of discounts is shown below: [Specify in detail the method that shall be used to apply the discounts];
(h) [bookmark: _Hlk27225240]Bid Validity: Our Bid shall be valid until [insert day, month and year in accordance with ITB 19.1], and it shall remain binding upon us and may be accepted at any time before the expiration of that period;
(i) Performance Security: If our Bid is accepted, we commit to obtain a Performance Security in accordance with the bidding document;
(j) [bookmark: _Toc482500892]One Bid Per Bidder: We are not submitting any other Bid(s) as an individual Bidder, and we are not participating in any other Bid(s) as a Joint Venture member, and meet the requirements of ITB 4.3, other than alternative Bids submitted in accordance with ITB 13;
(k) Suspension and Debarment: We, along with any of our subcontractors, suppliers, consultants, manufacturers, or service providers for any part of the contract, are not subject to, and not controlled by any entity or individual that is subject to, a temporary suspension or a debarment imposed by the World Bank Group or a debarment imposed by the World Bank Group in accordance with the Agreement for Mutual Enforcement of Debarment Decisions between the World Bank and other development banks. Further, we are not ineligible under the Employer’s Country laws or official regulations or pursuant to a decision of the United Nations Security Council;
(l) State-owned enterprise or institution: [select the appropriate option and delete the other] [We are not a state-owned enterprise or institution] / [We are a state-owned enterprise or institution but meet the requirements of ITB 4.6];
(m) Commissions, gratuities and fees: We have paid, or will pay the following commissions, gratuities, or fees with respect to the Bidding process or execution of the Contract: [insert complete name of each Recipient, its full address, the reason for which each commission or gratuity was paid and the amount and currency of each such commission or gratuity]
	Name of Recipient
	Address
	Reason
	Amount

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	


(If none has been paid or is to be paid, indicate “none.”)
(n) Binding Contract: We understand that this Bid, together with your written acceptance thereof included in your Letter of Acceptance, shall constitute a binding contract between us, until a formal contract is prepared and executed; 
(o) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Bid, the Most Advantageous Bid or any other Bid that you may receive; and
(p) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person acting for us or on our behalf engages in any type of Fraud and Corruption.
Name of the Bidder: *[insert name of the Bidder]
Name of the person duly authorized to sign the Bid on behalf of the Bidder: **[insert complete name of person duly authorized to sign the Bid]
Title of the person signing the Bid: [insert complete title of the person signing the Bid]
Signature of the person named above: [insert signature of person whose name and capacity are shown above]
[bookmark: _Toc197236025]Date signed [insert date of signing] day of [insert month], [insert year]
[bookmark: _Hlk27225341]*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder
**: Person signing the Bid shall have the power of attorney given by the Bidder to be attached with the Bid

Section IV – Bidding Forms	57
Section IV – Bidding Forms	58
Section IV - Bidding Forms	103

[bookmark: _Toc437968869][bookmark: _Toc28953935]Schedule of Rates and Prices
Bidders shall present their prices in the following manner:
All Price Schedules including Grand Summary shall be presented in the Bid in .pdf format (as per below list) and in separate excel file as per Annex 1 - Project documentation for deployment of ITS on Corridor X – South, part of the Bidding Document which comprise Design including Technical Description, Price Schedules and Drawings for all positions. Bid in .pdf format and separate excel file should be protected with same password for both files. All Price Schedules are presented in Annex 1 to this RFB. In case of discrepancies .pdf format shall prevail.
List of Price Schedules (presented in Annex 1) for Deployment of ITS - South - WBTTFP - 212A
Schedule No. 1 - Supply and Installation - Traffic part - Deployment of ITS - South
Schedule No. 2 –Supply and Installation - Electrical part - Deployment of ITS - South
Schedule No. 3 – Supply and Installation - Traffic Information Systems - Deployment of ITS - South
Schedule No. 4 - Supply and Installation - Structure part - Deployment of ITS - South
Schedule No. 5 - Supply and Installation - Cable channels - Deployment of ITS - South
Schedule No. 6 - Supply and Installation - TCC Negotino - Deployment of ITS - South

Schedule No. 7 - Other Services - Traffic part - Deployment of ITS - South
Schedule No. 8 - Other Services - Electrical part - Deployment of ITS - South
Schedule No. 9 - Other Services - Traffic Information Systems - Deployment of ITS - South
Schedule No. 10 - Other Services - Structure part - Deployment of ITS - South
Schedule No. 11 - Other Services - Cable channels - Deployment of ITS - South
Section IV – Bidding Forms	102
Schedule No. 12 - Other Services - TCC Negotino - Deployment of ITS - South

[bookmark: _Toc437968874][bookmark: _Toc197236030][bookmark: _Toc28953941]Schedule No. 13.  Grand Summary
Deployment of ITS - South - WTTFP - 212A
	Item
	Description
	Total Price
(VAT Included)
EUR

	1
	TOTAL PRICE SCHEDULE No. 1 to No.6 - RECAPITULATION – SUPPLY and INSTALATION
	

	2
	TOTAL PRICE SCHEDULE No. 7 to No.12 - RECAPITULATION - Other Services
	

	Grand Total - to the Letter of Bid (VAT Included):
	

	
Name of Bidder: _______________________   Signature of Bidder: _____________________








[bookmark: _Toc28953937]Country of Origin Declaration Form
Bidders shall fill in below table representing the country of origin of Major Items of Plant and Equipment.

	Item
	Description
	Code
	Country

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	













	[bookmark: _Toc437968877][bookmark: _Toc41971544][bookmark: _Toc197236033][bookmark: _Toc28953944][bookmark: _Hlt125873893]Technical Proposal



· Full description of the proposed solution
· Site Organization
· Method Statement
· Mobilization Schedule
· [bookmark: _Hlk27225408]Implementation plan (work plan) 
· ES Management Strategies and Implementation Plans
· Code of Conduct for Contractor’s Personnel (ES)
· Contractor’s Equipment
· Personnel
· Proposed Subcontractors for Major Items of Plant and Installation Services
· Others
[bookmark: _Hlt210798226][bookmark: _Toc437847118][bookmark: _Toc437968878][bookmark: _Toc197236034][bookmark: _Toc28953945]

Full description of the proposed solution
Description should include:
- 	details of all major system elements and sub-systems meeting the requirements set out in tender documents including specific requirements of Book 1 and Book 3. Bidders shall confirm how their solution addresses the requirements listed in Book 1 and Book 3, and indicate any non-compliance with any aspect of these requirements.
- 	details of how the performance of the proposed solution should be achieved, this shall include evidence such as MTBF for main items of equipment features included in the Bidder design, that increase reliability and operational resilience of proposed solution. 
-	The bidders should provide, with max 30 pg. texts, the main aspects of their solution described in their technical proposal in regard to:
- Central Systems
- Control room workstations 
- Variable traffic signaling system,
- Meteorological data collection system,
- Traffic data collection system,
- Video surveillance system,
- Automatic incident detection system,
- Other roadside equipment,
- Communications network equipment,
- Other major system elements.











Site Organization
[bookmark: _Toc437968879][bookmark: _Toc197236035][bookmark: _Toc28953946]
Method Statement


[bookmark: _Toc437968880][bookmark: _Toc197236036][bookmark: _Toc28953947]Mobilization Schedule



Construction Schedule - Implementation plan


Implementation plan (work plan)
The bidders should submit Implementation plan (work plan) as requested in Bid Data Sheet page 41 - ITB 11.1 (j). 

The Bidders should submit the Implementation plan (work plan) with showing the main groups of activities and milestones including supply, installation, development, system integration, test stages, commissioning, as build detailed design and time scale.
[bookmark: _Hlt210798202][bookmark: _Toc437968882][bookmark: _Toc197236038]

[bookmark: _Toc13561922][bookmark: _Toc28953949][bookmark: _Hlk27225501]ES Management Strategies and Implementation Plans (ES-MSIP)
The Bidder shall submit comprehensive and concise Environmental and Social Management Strategies and Implementation Plans (ES-MSIP) as required by ITB 11.1 (j) of the Bid Data Sheet. These strategies and plans shall describe in detail the actions, materials, equipment, management processes etc. that will be implemented by the Contractor, and its subcontractors. 
In developing these strategies and plans, the Bidder shall have regard to the ES provisions of the contract including those as may be more fully described in the Employer’s Requirements in Section VII.


[bookmark: _Toc28953950][bookmark: _Hlk27225685][bookmark: _Hlk534203457]Code of Conduct for Contractor’s Personnel (ES) FormNote to the Bidder: 
The minimum content of the Code of Conduct form as set out by the Employer shall not be substantially modified. However, the Bidder may add requirements as appropriate, including to take into account Contract-specific issues/risks (as stated in ITB 11.1.(j).  
The Bidder shall initial and submit the Code of Conduct form as part of its bid.


[bookmark: _Hlk27225778]
CODE OF CONDUCT FOR CONTRACTOR’S PERSONNEL
We are the Contractor, [enter name of Contractor].  We have signed a contract with [enter name of Employer] for [enter description of the Facilities]. The Plant for the Facilities will be installed at [enter the Site]. Our contract requires us to implement measures to address environmental and social risks, related to the Installation Services i.e. services ancillary to the supply of the Plant for the Facilities, such as inland transportation, site preparation works/ associated civil works, installation, testing, precommissioning, commissioning, operations and maintenance etc. as the case may require.
This Code of Conduct is part of our measures to deal with environmental and social risks related to the Installation Services.  
All personnel that we utilize in the execution of the Contract, including staff, labor and other employees of us and of each Subcontractor, and any other personnel assisting us in the execution of the Contract, are referred to as Contractor’s Personnel. 
[bookmark: _Hlk26970869][bookmark: _Hlk27053939]This Code of Conduct identifies the behavior that we require from the Contractor’s Personnel employed for the execution of Installation Services at the Site (or other places in the country where the Site is located).
Our workplace is an environment where unsafe, offensive, abusive or violent behavior will not be tolerated and where all persons should feel comfortable raising issues or concerns without fear of retaliation.
REQUIRED CONDUCT
Contractor’s Personnel employed for the execution of Installation Services at the Site (or other places in the country where the Site is located) shall:
1. carry out his/her duties competently and diligently;
2. comply with this Code of Conduct and all applicable laws, regulations and other requirements, including requirements to protect the health, safety and well-being of other Contractor’s Personnel and any other person; 
3. maintain a safe working environment including by:
a. ensuring that workplaces, machinery, equipment and processes under each person’s control are safe and without risk to health; 
b. wearing required personal protective equipment;   
c. using appropriate measures relating to chemical, physical and biological substances and agents; and
d. following applicable emergency operating procedures.
4. report work situations that he/she believes are not safe or healthy and remove himself/herself from a work situation which he/she reasonably believes presents an imminent and serious danger to his/her life or health;
5. treat other people with respect, and not discriminate against specific groups such as women, people with disabilities, migrant workers or children;
6. not engage in any form of sexual harassment including unwelcome sexual advances, requests for sexual favors, and other verbal or physical conduct of a sexual nature with other Contractor’s or Employer’s Personnel;
7. [bookmark: _Hlk11663505][bookmark: _Hlk10196619]not engage in Sexual Exploitation, which means any actual or attempted abuse of position of vulnerability, differential power or trust, for sexual purposes, including, but not limited to, profiting monetarily, socially or politically from the sexual exploitation of another;
8. [bookmark: _Hlk10196916]not engage in in Sexual Abuse,  which means the actual or threatened physical intrusion of a sexual nature, whether by force or under unequal or coercive conditions; 
9. [bookmark: _Hlk10196970]not engage in any form of sexual activity with individuals under the age of 18, except in case of pre-existing marriage; 
10. [bookmark: _Hlk10197034]complete relevant training courses that will be provided related to the environmental and social aspects of the Contract, including on health and safety matters, and Sexual Exploitation and Abuse, and Sexual Harassment (SH);
11.  report violations of this Code of Conduct; and
12. not retaliate against any person who reports violations of this Code of Conduct, whether to us or the Employer, or who makes use of the grievance mechanism for Contractor’s Personnel or the project’s Grievance Redress Mechanism. 
RAISING CONCERNS 
If any person observes behavior that he/she believes may represent a violation of this Code of Conduct, or that otherwise concerns him/her, he/she should raise the issue promptly. This can be done in either of the following ways:
1. [bookmark: _Hlk21172013]Contact [enter name of the Contractor’s Social Expert with relevant experience in handling sexual exploitation, sexual abuse and sexual harassment cases, or if such person is not required under the Contract, another individual designated by the Contractor to handle these matters] in writing at this address [   ] or by telephone at [   ] or in person at [   ]; or
2. Call [  ]  to reach the Contractor’s hotline (if any) and leave a message.

[bookmark: _Hlk11663640][bookmark: _Hlk11686596]The person’s identity will be kept confidential, unless reporting of allegations is mandated by the country law. Anonymous complaints or allegations may also be submitted and will be given all due and appropriate consideration. We take seriously all reports of possible misconduct and will investigate and take appropriate action. We will provide warm referrals to service providers that may help support the person who experienced the alleged incident, as appropriate. 
There will be no retaliation against any person who raises a concern in good faith about any behavior prohibited by this Code of Conduct.  Such retaliation would be a violation of this Code of Conduct.  
CONSEQUENCES OF VIOLATING THE CODE OF CONDUCT
Any violation of this Code of Conduct by the Contractor’s Personnel may result in serious consequences, up to and including termination and possible referral to legal authorities.
FOR CONTRACTOR’s PERSONNEL:
I have received a copy of this Code of Conduct written in a language that I comprehend.  I understand that if I have any questions about this Code of Conduct, I can contact [enter name of Contractor’s contact person(s) with relevant experience] requesting an explanation.  
[bookmark: _Hlk26869571]Name of Contractor’s Personnel: [insert name]				Signature: __________________________________________________________
Date: (day month year): _______________________________________________
Countersignature of authorized representative of the Contractor:
Signature: ________________________________________________________
Date: (day month year): ______________________________________________
ATTACHMENT 1: Behaviors constituting SEA and behaviors constituting SH



ATTACHMENT 1 TO THE CODE OF CONDUCT FORM

BEHAVIORS CONSTITUTING SEXUAL EXPLOITATION AND ABUSE (SEA) AND BEHAVIORS CONSTITUTING SEXUAL HARASSMENT (SH)

The following non-exhaustive list is intended to illustrate types of prohibited behaviors.
(1) Examples of sexual exploitation and abuse include, but are not limited to:
· A Contractor’s Personnel tells a member of the community that he/she can get them jobs related to the work site (e.g., cooking and cleaning) in exchange for sex.
· A Contractor’s Personnel that is connecting electricity input to households says that he can connect women headed households to the grid in exchange for sex.
· A Contractor’s Personnel rapes, or otherwise sexually assaults a member of the community.
· A Contractor’s Personnel denies a person access to the Site unless he/she performs a sexual favor.  
· A Contractor’s Personnel tells a person applying for employment under the Contract that he/she will only hire him/her if he/she has sex with him/her. 

(2) Examples of sexual harassment in a work context 
· A Contractor’s Personnel comment on the appearance of another Installation Services Personnel (either positive or negative) and sexual desirability. 
· When a Contractor’s Personnel complains about comments made by another Contractor’s Personnel on his/her appearance, the other Contractor’s Personnel comment that he/she is “asking for it” because of how he/she dresses.
· Unwelcome touching of a Contractor’s Personnel or Employer’s Personnel by another Contractor’s Personnel. 
· A Contractor’s Personnel tells another Contractor’s Personnel that he/she will get him/her a salary raise, or promotion if he/she sends him/her naked photographs of himself/herself.


[bookmark: _Toc437968883][bookmark: _Toc197236039][bookmark: _Toc28953952]Contractor’s Equipment

Form EQU
The Bidder shall provide adequate information to demonstrate clearly that it has the capability to meet the requirements for the key Contractor’s equipment listed in Section III, Evaluation and Qualification Criteria. A separate Form shall be prepared for each item of equipment listed, or for alternative equipment proposed by the Bidder.

	Item of equipment


	Equipment information
	Name of manufacturer

	Model and power rating

	
	Capacity

	Year of manufacture

	Current status
	Current location


	
	Details of current commitments


	
	

	Source
	Indicate source of the equipment
	o Owned	o Rented	o Leased	o Specially manufactured



Omit the following information for equipment owned by the Bidder.

	Owner
	Name of owner

	
	Address of owner


	
	

	
	Telephone
	Contact name and title

	
	Fax
	Telex

	Agreements
	Details of rental / lease / manufacture agreements specific to the project


	
	




[bookmark: _Toc28953953]Functional Guarantees - N/A
Form FUNC

The Bidder shall copy in the left column of the table below, the identification of each functional guarantee required in the Specification and stated by the Employer in para. 1.2 (c) of Section III, Evaluation and Qualification Criteria, and in the right column, provide the corresponding value for each functional guarantee of the proposed plant and equipment. 

	Required Functional Guarantee 
	Value of Functional Guarantee of the Proposed Plant and Equipment

	1.
	

	2.
	

	3.
	

	…
	




	[bookmark: _Toc437968884][bookmark: _Toc41971545][bookmark: _Toc125871308][bookmark: _Toc197236040][bookmark: _Toc28953954]Personnel


Form PER -1
[bookmark: _Toc437338958][bookmark: _Toc462645155]Contractor’s Representative and other Key Personnel 
Schedule 
Bidders should provide the names of suitably qualified personnel to meet the specified requirements stated in Section VII. The data on their experience should be supplied using the Form below for each candidate.

Contractor’ Representative and Key Personnel 
	1. 1.
	Title of position: Contractor’s Representative

	
	Name of candidate: 

	
	Duration of appointment:
	[insert the whole period (start and end dates) for which this position will be engaged]

	
	Time commitment: for this position:
	[insert the number of days/week/months/ that has been scheduled for this position]

	
	Expected time schedule for this position:
	[insert the expected time schedule for this position (e.g., attach high level Gantt chart]

	2. 2.
	Title of position: Environmental and Social Specialist

	
	Name of candidate:

	
	Duration of appointment:
	[insert the whole period (start and end dates) for which this position will be engaged]

	
	Time commitment: for this position:
	[insert the number of days/week/months/ that has been scheduled for this position]

	
	Expected time schedule for this position:
	[insert the expected time schedule for this position (e.g., attach high level Gantt chart]

	3. 3.
	Title of position: Occupational Health and Safety Specialist

	
	Name of candidate:

	
	Duration of appointment:
	[insert the whole period (start and end dates) for which this position will be engaged]

	
	Time commitment: for this position:
	[insert the number of days/week/months/ that has been scheduled for this position]

	
	Expected time schedule for this position:
	[insert the expected time schedule for this position (e.g., attach high level Gantt chart]

	4. 5.
	Title of position: [insert title] (add as much as required)

	
	Name of candidate

	
	Duration of appointment:
	[insert the whole period (start and end dates) for which this position will be engaged]

	
	Time commitment: for this position:
	[insert the number of days/week/months/ that has been scheduled for this position]

	
	Expected time schedule for this position:
	[insert the expected time schedule for this position (e.g., attach high level Gantt chart]





Form PER-2

[bookmark: _Toc28953955]Resume of Proposed Personnel  
	Name of Bidder




	Position


	Personnel information
	Name 

	Date of birth

	
	Professional qualifications


	Present employment
	Name of employer


	
	Address of employer


	
	Telephone

	Contact (manager / personnel officer)

	
	Fax

	E-mail

	
	Job title

	Years with present employer



Summarize professional experience over the last 20 years, in reverse chronological order. Indicate particular technical and managerial experience relevant to the project.
	From
	To
	Company / Project / Position / Relevant technical and management experience

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	


[bookmark: _Toc125873862][bookmark: _Toc437968885][bookmark: _Toc197236041][bookmark: _Toc28953956][bookmark: _Hlt125873922]
Proposed Subcontractors for Major Items Installation Services

A list of major items of Installation Services is provided below.

The following Subcontractors and/or manufacturers are proposed for carrying out the item of the facilities indicated.  Bidders are free to propose more than one for each item.


	Major Items of Installation Services
	Proposed Subcontractors/Manufacturers
	Nationality

	
	
	

	
	
	

	
	
	



[bookmark: _Toc437968886][bookmark: _Toc197236042][bookmark: _Toc28953957][bookmark: _Toc125873863]
Others - Time Schedule
(to be used by Bidder when alternative Time for Completion is invited in ITB 13.2)


[bookmark: _Toc333564308][bookmark: _Toc437968887][bookmark: _Toc28953958]Bidders Qualification without prequalification
To establish its qualifications to perform the contract in accordance with Section III, Evaluation and Qualification Criteria the Bidder shall provide the information requested in the corresponding Information Sheets included hereunder. 
[bookmark: _Hlt41971676][bookmark: _Toc498849249][bookmark: _Toc498850086][bookmark: _Toc498851691][bookmark: _Toc41971546][bookmark: _Toc437338956][bookmark: _Toc462645153]
Form ELI 1.1
[bookmark: _Toc437968888][bookmark: _Toc125871309][bookmark: _Toc197236044][bookmark: _Toc28953959][bookmark: _Hlt125874094]Bidder Information Sheet
Date:  ______________________
RFB No.: ___________________
Page ________ of _______ pages

	1.  Bidder’s Legal Name 


	2.  In case of JV, legal name of each party:


	3.  Bidder’s actual or intended Country of Registration:

	4.  Bidder’s Year of Registration: 

	5.  Bidder’s Legal Address in Country of Registration:


	6.  Bidder’s Authorized Representative Information
     Name:
     Address:
     Telephone/Fax numbers:
     Email Address:


	7. Attached are copies of original documents of
	Articles of Incorporation (or equivalent documents of constitution or association), and/or documents of registration of the legal entity named above, in accordance with ITB 4.4
	In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1
	In case of state-owned enterprise or institution, in accordance with ITB 4.6, documents establishing:
· Legal and financial autonomy
· Operation under commercial law
· Establishing that the Bidder is not under the supervision of the Employer
8. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. [If required under BDS ITB 46.1, the successful Bidder shall provide additional information on beneficial ownership, using the Beneficial Ownership Disclosure Form.]




Form ELI 1.2
[bookmark: _Toc437968889][bookmark: _Toc125871310][bookmark: _Toc197236045][bookmark: _Toc28953960]Party to JV Information Sheet
Date: ______________________
RFB No.: ___________________
Page ________ of_ ______ pages

	1.  Bidder’s Legal Name: 


	2.  JV’s Party legal name:

	3.  JV’s Party Country of Registration:

	4. JV’s Party Year of Registration:


	5.  JV’s Party Legal Address in Country of Registration:


	6.  JV’s Party Authorized Representative Information
Name:
Address:
Telephone/Fax numbers:
Email Address:


	7. Attached are copies of original documents of
	Articles of Incorporation (or equivalent documents of constitution or association), and/or registration documents of the legal entity named above, in accordance with ITB 4.4.
 	In case of a state-owned enterprise or institution, documents establishing legal and financial autonomy, operation in accordance with commercial law, and that they are not under the supervision of the Employer, in accordance with ITB 4.6.
8. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. [If required under BDS ITB 46.1, the successful Bidder shall provide additional information on beneficial ownership for each JV member using the Beneficial Ownership Disclosure Form.]




[bookmark: _Toc437950067][bookmark: _Toc437951046]
Form CON – 2
[bookmark: _Toc437968890][bookmark: _Toc498847215][bookmark: _Toc498850087][bookmark: _Toc498851692][bookmark: _Toc499021794][bookmark: _Toc499023477][bookmark: _Toc501529959][bookmark: _Toc23302380][bookmark: _Toc125871311][bookmark: _Toc197236046][bookmark: _Toc28953961]Historical Contract Non-Performance, Pending Litigation and Litigation History
Bidder’s Legal Name:  _______________________     	Date:  _____________________
JV Member Legal Name:  _______________________	   ___________________
RFB No.:  __________________
Page _______ of _______ pages 
[bookmark: _Hlt125874151]
	Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria 

		Contract non-performance did not occur since 1st January [insert year] specified in Section III, Evaluation and Qualification Criteria, Sub-Factor 2.1.
	Contract(s) not performed since 1st January [insert year] specified in Section III, Evaluation and Qualification Criteria, Sub-Factor 2.1

	Year
	Non- performed portion of contract
	Contract Identification

	Total Contract Amount (current value, currency, exchange rate and US$ equivalent)

	[insert year]
	[insert amount and percentage]
	Contract Identification: [indicate complete contract name/ number, and any other identification]
Name of Employer: [insert full name]
Address of Employer: [insert street/city/country]
Reason(s) for nonperformance: [indicate main reason(s)]
	[insert amount]

	Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria

	 	No pending litigation in accordance with Sub-Factor 2.3.

	 	Pending litigation in accordance with Sub-Factor 2.3 as indicated below.





	Year of dispute
	Amount in dispute (currency)
	Contract Identification
	Total Contract Amount (currency), USD Equivalent (exchange rate)

	
	
	Contract Identification: _________
Name of Employer: ____________
Address of Employer: __________
Matter in dispute: ______________
Party who initiated the dispute: ____
Status of dispute: ___________
	

	
	
	Contract Identification: 
Name of Employer: 
Address of Employer: 
Matter in dispute: 
Party who initiated the dispute: 
Status of dispute: 
	

	Litigation History in accordance with Section III, Evaluation and Qualification Criteria

	 	No Litigation History in accordance with Sub-Factor 2.4.
 	Litigation History in accordance with Sub-Factor 2.4 as indicated below.

	Year of award
	Outcome as percentage of Net Worth 
	Contract Identification
	Total Contract Amount (currency), USD Equivalent (exchange rate)

	[insert year]
	[insert percentage]
	Contract Identification: [indicate complete contract name, number, and any other identification]
Name of Employer: [insert full name]
Address of Employer: [insert street/city/country]
Matter in dispute: [indicate main issues in dispute]
Party who initiated the dispute: [indicate “Employer” or “Contractor”]
Reason(s) for Litigation and award decision [indicate main reason(s)]
	[insert amount]






[bookmark: _Toc13561931][bookmark: _Hlk19885971]Form CON – 3
Environmental and Social Performance Declaration 
[The following table shall be filled in for the Bidder, each member of a Joint Venture and each Specialized Subcontractor]
Bidder’s Name: [insert full name]
Date: [insert day, month, year]
Joint Venture Member’s or Specialized Subcontractor’s Name: [insert full name]
RFB No. and title: [insert RFB number and title]
Page [insert page number] of [insert total number] pages
	Environmental and Social Performance Declaration 
in accordance with Section III, Evaluation and Qualification Criteria

		No suspension or termination of contract: An employer has not suspended or terminated a contract and/or called the performance security for a contract for reasons related to Environmental or Social (ES) performance since the date specified in Section III, Evaluation and Qualification Criteria, Sub-Factor 2.5.
	Declaration of suspension or termination of contract:  The following contract(s) has/have been suspended or terminated and/or Performance Security called by an employer(s) for reasons related to Environmental or Social (ES) performance since the date specified in Section III, Evaluation and Qualification Criteria, Sub-Factor 2.5. Details are described below:

	Year
	Suspended or terminated portion of contract
	Contract Identification

	Total Contract Amount (current value, currency, exchange rate and US$ equivalent)

	[insert year]
	[insert amount and percentage]
	Contract Identification: [indicate complete contract name/ number, and any other identification]
Name of Employer: [insert full name]
Address of Employer: [insert street/city/country]
Reason(s) for suspension or termination: [indicate main reason(s) e.g., gender-based violence; sexual exploitation or sexual abuse breaches]
	[insert amount]

	[insert year]
	[insert amount and percentage]
	Contract Identification: [indicate complete contract name/ number, and any other identification]
Name of Employer: [insert full name]
Address of Employer: [insert street/city/country]
Reason(s) for suspension or termination: [indicate main reason(s)]
	[insert amount]

	…
	…
	[list all applicable contracts]
	…

	Performance Security called by an employer(s) for reasons related to ES performance

	Year
	Contract Identification

	Total Contract Amount (current value, currency, exchange rate and US$ equivalent)

	[insert year]
	Contract Identification: [indicate complete contract name/ number, and any other identification]
Name of Employer: [insert full name]
Address of Employer: [insert street/city/country]
Reason(s) for calling of performance security: [indicate main reason(s) e.g., for gender-based violence; sexual exploitation, or sexual abuse breaches]
	[insert amount]

	
	
	



[bookmark: _Hlk54534463]


[bookmark: _Hlk55317640]Form CON – 4
[bookmark: _Toc12371910][bookmark: _Toc14180263][bookmark: _Hlk54534220][bookmark: _Hlk10197725]Sexual Exploitation and Abuse (SEA) and/or Sexual Harassment Performance Declaration 
[The following table shall be filled in by the Bidder, each member of a Joint Venture and each subcontractor proposed by the Bidder]
Bidder’s Name: [insert full name]
Date: [insert day, month, year]
Joint Venture Member’s or Subcontractor’s Name: [insert full name]
RFB No. and title: [insert RFB number and title]
Page [insert page number] of [insert total number] pages
	SEA and/or SH Declaration 
in accordance with Section III, Evaluation and Qualification Criteria

	We:
[bookmark: _Hlk10558010]  (a) have not been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations
  (b) are subject to disqualification by the Bank for non-compliance with SEA/ SH obligations
  (c) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations. An arbitral award on the disqualification case has been made in our favor.

	[If (c) above is applicable, attach evidence of an arbitral award reversing the findings on the issues underlying the disqualification.]







[bookmark: _Toc125873866]Form CCC
[bookmark: _Toc437968891][bookmark: _Toc41971547][bookmark: _Toc125871312][bookmark: _Toc197236047][bookmark: _Toc28953962]Current Contract Commitments / Works in Progress
Bidders and each member to a JV should provide information on their current commitments on all contracts that have been awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching completion, but for which an unqualified, full completion certificate has yet to be issued.

	Name of contract
	Employer, contact address/tel/fax
	Value of outstanding work (current US$ equivalent)
	Estimated completion date
	Average monthly invoicing over last six months
(US$/month)

	1.

	
	
	
	

	2.

	
	
	
	

	3.

	
	
	
	

	4.

	
	
	
	

	5.

	
	
	
	

	etc.

	
	
	
	



[bookmark: _Toc197236048][bookmark: _Toc41971548]
Form FIN – 3.1
[bookmark: _Toc437968892][bookmark: _Toc28953963]Financial Situation
[bookmark: _Toc498847216][bookmark: _Toc498850089][bookmark: _Toc498851694][bookmark: _Toc499021795][bookmark: _Toc499023478][bookmark: _Toc501529960][bookmark: _Toc23302381][bookmark: _Toc437968893][bookmark: _Toc125871313][bookmark: _Toc197236049][bookmark: _Toc28953964]Historical Financial Performance
Bidder’s Legal Name: _______________________     	Date:  _____________________
JV Member Legal Name: _______________________	RFB   No.:  __________________
Page _______ of _______ pages
To be completed by the Bidder and, if JV, by each member

	Financial information in US$ equivalent
	Historic information for previous ______ (__) years
 (US$ equivalent in 000s)

	
	[bookmark: _Toc437950068][bookmark: _Toc437951047]Year 1
	[bookmark: _Toc437950069][bookmark: _Toc437951048]Year 2
	[bookmark: _Toc437950070][bookmark: _Toc437951049]Year 3
	[bookmark: _Toc437950071][bookmark: _Toc437951050]Year …
	[bookmark: _Toc437950072][bookmark: _Toc437951051]Year n
	[bookmark: _Toc437950073][bookmark: _Toc437951052]Avg.
	[bookmark: _Toc437950074][bookmark: _Toc437951053]Avg. Ratio

	[bookmark: _Toc437950075][bookmark: _Toc437951054]Information from Balance Sheet

	[bookmark: _Toc437950076][bookmark: _Toc437951055]Total Assets (TA)
	
	
	
	
	
	
	

	[bookmark: _Toc437950077][bookmark: _Toc437951056]Total Liabilities (TL)
	
	
	
	
	
	
	

	[bookmark: _Toc437950078][bookmark: _Toc437951057]Net Worth (NW)
	
	
	
	
	
	
	

	[bookmark: _Toc437950079][bookmark: _Toc437951058]Current Assets (CA)
	
	
	
	
	
	
	

	[bookmark: _Toc437950080][bookmark: _Toc437951059]Current Liabilities (CL)
	
	
	
	
	
	
	

	[bookmark: _Toc437950081][bookmark: _Toc437951060]Information from Income Statement

	[bookmark: _Toc437950082][bookmark: _Toc437951061]Total Revenue (TR)
	
	
	
	
	
	
	

	[bookmark: _Toc437950083][bookmark: _Toc437951062]Profits Before Taxes (PBT)
	
	
	
	
	
	
	


[bookmark: _Toc498849276][bookmark: _Toc498850115][bookmark: _Toc498851720]
[bookmark: _Toc437950084][bookmark: _Toc437951063]Attached are copies of financial statements (balance sheets, including all related notes, and income statements) for the years required above complying with the following conditions:
(a) [bookmark: _Toc437950085][bookmark: _Toc437951064][bookmark: _Toc498849277][bookmark: _Toc498850116][bookmark: _Toc498851721]Must reflect the financial situation of the Bidder or member to a JV, and not sister or parent companies
(b) [bookmark: _Toc437950086][bookmark: _Toc437951065][bookmark: _Toc498849278][bookmark: _Toc498850117][bookmark: _Toc498851722]Historic financial statements must be audited by a certified accountant
(c) [bookmark: _Toc437950087][bookmark: _Toc437951066][bookmark: _Toc498849279][bookmark: _Toc498850118][bookmark: _Toc498851723]Historic financial statements must be complete, including all notes to the financial statements
(d) [bookmark: _Toc437950088][bookmark: _Toc437951067][bookmark: _Toc498849280][bookmark: _Toc498850119][bookmark: _Toc498851724]Historic financial statements must correspond to accounting periods already completed and audited (no statements for partial periods shall be requested or accepted)




[bookmark: _Toc498849282][bookmark: _Toc498850121][bookmark: _Toc498851726][bookmark: _Toc4390861][bookmark: _Toc4405766][bookmark: _Toc23215169]Form FIN – 3.2
[bookmark: _Toc437968894][bookmark: _Toc23302382][bookmark: _Toc125871314][bookmark: _Toc197236050][bookmark: _Toc28953965]Average Annual Turnover
Bidder’s Legal Name:  ___________________________     	Date:  _____________________
JV Member Legal Name: ____________________________	RFB No.:  __________________   
	Page _______ of _______ pages

	Annual turnover data  

	Year
	Amount and Currency
	US$ equivalent

	
	 _________________________________________
	____________________

	
	 _________________________________________
	____________________

	
	 _________________________________________
	____________________

	
	 _________________________________________
	____________________

	
	 _________________________________________
	____________________

	*Average Annual Turnover
	 _________________________________________
	____________________



[bookmark: _Hlt125954115][bookmark: _Toc4390862][bookmark: _Toc4405767][bookmark: _Toc23215170][bookmark: _Toc125954068]*Average annual turnover calculated as total certified payments received for work in progress or completed, divided by the number of years specified in Section III, Evaluation Criteria, Sub-Factor 2.3.2.


Form FIN3.3
[bookmark: _Hlt41971668][bookmark: _Hlt41971698][bookmark: _Toc437968895][bookmark: _Toc41971549][bookmark: _Toc125871315][bookmark: _Toc197236051][bookmark: _Toc28953966]Financial Resources
Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other financial means, net of current commitments, available to meet the total cash flow demands of the subject contract or contracts as indicated in Section III, Evaluation and Qualification Criteria
	Source of financing
	Amount (US$ equivalent)

	1.

	

	2.

	

	3.

	

	4.

	


[bookmark: _Toc498849283][bookmark: _Toc498850123][bookmark: _Toc498851728]
[bookmark: _Hlt214942346]
Form EXP 4.1
[bookmark: _Toc28953967][bookmark: _Toc437968896][bookmark: _Toc197236052][bookmark: _Toc498847218][bookmark: _Toc498850124][bookmark: _Toc498851729][bookmark: _Toc499021797][bookmark: _Toc499023480][bookmark: _Toc501529962][bookmark: _Toc23302383][bookmark: _Toc125871316]Experience 
[bookmark: _Toc28953968]General Experience
Bidder’s Legal Name:  ____________________________     	Date:  _____________________
JV Member Legal Name:  ____________________________	RFB No.:  __________________
	Page _______ of _______ pages

	Starting Month / Year
	Ending Month / Year
	
 Years* 
	Contract Identification 

	Role of Bidder

	
______
	
______
	
	Contract name:
Brief Description of the  Contract performed by the Bidder:
Name of Employer:
Address:
	
_________


	
______
	
______
	
	Contract name:
Brief Description of the  Contract  performed by the Bidder:
Name of Employer:
Address:
	
_________


	
______
	
______
	
	Contract name:
Brief Description of the   Contract performed by the Bidder:
Name of Employer:
Address:
	
_________


	
______
	
______
	
	Contract name:
Brief Description of the  Contract performed by the Bidder:
Name of Employer:
Address:
	
_________


	
______
	
______
	
	Contract name:
Brief Description of the   Contract  performed by the Bidder:
Name of Employer:
Address:
	
_________


	
______
	
______
	
	Contract name:
Brief Description of the   Contract   performed by the Bidder:
Name of Employer:
Address:
	
_________




*List calendar year for years with contracts with at least nine (9) months activity per year starting with the earliest year

[bookmark: _Toc498849284][bookmark: _Toc498850126][bookmark: _Toc498851731]Form EXP –4.2(a)
[bookmark: _Toc437968897][bookmark: _Toc498847220][bookmark: _Toc498850127][bookmark: _Toc498851732][bookmark: _Toc499021799][bookmark: _Toc499023482][bookmark: _Toc501529964][bookmark: _Toc23302384][bookmark: _Toc125871317][bookmark: _Toc197236053][bookmark: _Toc28953969]Specific Experience
Bidder’s Legal Name:  ___________________________     	Date:  _____________________
JV Member Legal Name: _________________________	RFB No.:  __________________   
	Page _______ of _______ pages
	Similar Contract Number:  ___ of ___ required.
	
	Information

	Contract Identification
	
	_______________________________________

	Award date 
Completion date
	
	_______________________________________
_______________________________________

	
	
	

	Role in Contract
	Prime Contractor 

	Member in 
JV 

	Management Contractor

	Subcontractor


	Total contract amount
	                                                                            US$__________

	If member in a JV or subcontractor, specify participation of total contract amount
	
__________%
	
	
____________
	
US$_______

	Employer’s Name:
	
	_______________________________________

	Address:

Telephone/fax number:
E-mail:
	
	_______________________________________
_______________________________________
_______________________________________
_______________________________________



[bookmark: _Toc498849285][bookmark: _Toc498850128][bookmark: _Toc498851733]


Form EXP –4.2(a) (cont.)
[bookmark: _Toc498847221][bookmark: _Toc498850129][bookmark: _Toc498851734][bookmark: _Toc499021800][bookmark: _Toc499023483][bookmark: _Toc501529965]Specific Experience (cont.)
Bidder’s Legal Name:  ___________________________     	Page _______ of _______ pages
JV Member Legal Name:  ___________________________

	Similar Contract No. __[insert specific number] of [total number of contracts] ___ required
	Information

	Description of the similarity in accordance with Sub-Factor 4.2a) of Section III:
	

	Amount
	_________________________________

	Physical size
	_________________________________

	Complexity
	_________________________________

	Methods/Technology
	_________________________________

	Physical Production Rate

	_________________________________






Form EXP –4.2(b)
[bookmark: _Toc437968898][bookmark: _Toc23302385][bookmark: _Toc125871318][bookmark: _Toc197236054][bookmark: _Toc28953970]Specific Experience in Key Activities
Bidder’s Legal Name:  ___________________________     	Date:  _____________________
JV Member Legal Name: _________________________	RFB No.:  __________________   
Subcontractor’s Legal Name: ______________	Page _______ of _______ pages

	
	Information

	Contract Identification
	_______________________________________

	Award date 
Completion date
	_______________________________________
_______________________________________

	Role in Contract
	Prime Contractor 

	Management Contractor

	
Subcontractor



	Total contract amount
	US$________

	If member in a JV or subcontractor, specify participation of total contract amount
	
__________%
	
_____________
	
US$________

	Employer’s Name:
	_______________________________________

	Address:

Telephone/fax number:
E-mail:
	_______________________________________
_______________________________________
_______________________________________
_______________________________________



[bookmark: _Hlk19885763]
Form EXP –4.2 (b)(cont.)
Specific Experience in Key Activities (cont.)
Bidder’s Legal Name:  ___________________________     	Page _______ of _______ pages
JV Member Legal Name:  ___________________________
Subcontractor’s Legal Name: __________________________

	
	Information

	Description of the key activities in accordance with Sub-Factor 4.2 b) of Section III:
	

	
	

	
	

	
	

	
	

	

	






Form EXP –4.2(c)
Specific Experience in Managing ES aspects
Bidder’s Legal Name:  ___________________________     	Date:  _____________________
JV Member Legal Name: _________________________	RFB No.:  __________________   
Subcontractor’s Legal Name: ______________	Page _______ of _______ pages
1. Key Requirement no 1 in accordance with 4.2 (c): __
____________________
	Contract Identification
	

	Award date
	

	Completion date
	

	Role in Contract

	Prime Contractor

	Member in 
JV 

	Management Contractor

	Subcontractor 


	Total Contract Amount
	                                                          US$ ____________

	Details of relevant experience
	






[bookmark: _Toc437968899][bookmark: _Toc28953971]Form of Bid Security

[bookmark: _Toc463858680][bookmark: _Toc347230626][bookmark: _Toc442521496][bookmark: _Toc28953972]Form of Bid Security – Bank Guarantee – N/A
[bookmark: _Toc125871320][bookmark: _Toc437968900][bookmark: _Toc482500894][bookmark: _Toc87082191][bookmark: _Toc103155217][bookmark: _Toc197236056][bookmark: _Toc28953973]Form of Bid Security- Bid Bond – N/A
[bookmark: _Toc437968901][bookmark: _Toc125871321][bookmark: _Toc197236057][bookmark: _Toc28953974][bookmark: _Hlk27229102]
Form of Bid-Securing Declaration
Date: ________________
RFB No.: _______________
Alternative No.: _______________
To: ___________________________________
We, the undersigned, declare that: 			
We understand that, according to your conditions, Bids must be supported by a Bid-Securing Declaration.
We accept that we will automatically be suspended from being eligible for Bidding or submitting proposals in any contract with the Employer for the period of time specified in Section II – Bid Data Sheet - ITB 20.9, if we are in breach of our obligation(s) under the Bid conditions, because we:
[bookmark: _Hlk27228351](a) 	have withdrawn our Bid prior to the expiry date of the Bid validity specified in the Letter of Bid or any extended date provided by us; or
[bookmark: _Hlk27228386](b) 	having been notified of the acceptance of our Bid by the Employer prior to the expiry date of the Bid validity in the Letter of Bid or any extended date provided by us, (i) fail or refuse to execute the Contract, if required, or (ii) fail or refuse to furnish the Performance Security, in accordance with the ITB.
[bookmark: _Hlk27228462]We understand this Bid-Securing Declaration shall expire if we are not the successful Bidder, upon the earlier of (i) our receipt of your notification to us of the name of the successful Bidder; or (ii) twenty-eight days after the expiry date of the Bid validity.
[bookmark: _Hlk27228838][bookmark: _Hlk27228516]Name of the Bidder*	
Name of the person duly authorized to sign the Bid on behalf of the Bidder**	_______
Title of the person signing the Bid	______________________
Signature of the person named above	______________________
[bookmark: _Hlk27228922][bookmark: _Hlk27228878]Date signed ________________________________ day of ___________________, _____
[bookmark: _Hlk27229024]*: In the case of the Bid submitted by joint venture specify the name of the Joint Venture as Bidder
**: Person signing the Bid shall have the power of attorney given by the Bidder attached to the Bid
[Note: In case of a Joint Venture, the Bid-Securing Declaration must be in the name of all members to the Joint Venture that submits the Bid.]. 
[bookmark: _Toc438266926][bookmark: _Toc438267900][bookmark: _Toc438366668][bookmark: _Hlt197236115][bookmark: _Toc437968902][bookmark: _Toc125871322][bookmark: _Toc197236058][bookmark: _Toc68319426][bookmark: _Toc28953975][bookmark: _Hlt68319318]
Manufacturer’s Authorization

Date: __________________
RFB No.: _________________
To:  ________________________
WHEREAS

We ___________________, who are official manufacturers of____________________, having factories at _____________________, do hereby authorize ______________________ to submit a Bid the purpose of which is to provide the following goods, manufactured by us _______________________, and to subsequently negotiate and sign the Contract.

We hereby extend our full guarantee and warranty in accordance with Clause 27 of the General Conditions, with respect to the goods offered by the above firm.

Signed: _______________________________________


Name: ______________________________________	

Title:______________________________________

Duly authorized to sign this Authorization on behalf of: ______________________________________

Dated on ____________ day of __________________, _______ 
Section IV - Bidding Forms	65


[bookmark: _Hlt158620726][bookmark: _Toc433184866][bookmark: _Toc41971245][bookmark: _Toc125954069][bookmark: _Toc197840924][bookmark: _Toc27751373]Section V - Eligible Countries

Eligibility for the Provision of Goods, Works and Non Consulting Services in 
Bank-Financed Procurement

In reference to ITB 4.8 and 5.1, for the information of the Bidders, at the present time firms, goods and services from the following countries are excluded from this Bidding process:


Under ITB 4.8 (a) and 5.1: none

[bookmark: _Toc347227544][bookmark: _Toc436903900]Under ITB 4.8 (b) and 5.1: none
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[bookmark: _Toc27751374][bookmark: _Toc436903901]Section VI - Fraud and Corruption
[bookmark: _Toc27751375](this Section shall not be changed)
1. Purpose
1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to procurement under Bank Investment Project Financing operations.
2. Requirements
2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders (applicants/proposers), consultants, contractors and suppliers; any sub-contractors, sub-consultants, service providers or suppliers; any agents (whether declared or not); and any of their personnel, observe the highest standard of ethics during the procurement process, selection and contract execution of Bank-financed contracts, and refrain from Fraud and Corruption.

2.2 To this end, the Bank:
a. Defines, for the purposes of this provision, the terms set forth below as follows:
i. “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of anything of value to influence improperly the actions of another party;
ii. “fraudulent practice” is any act or omission, including misrepresentation, that knowingly or recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an obligation;
iii. “collusive practice” is an arrangement between two or more parties designed to achieve an improper purpose, including to influence improperly the actions of another party;
iv. “coercive practice” is impairing or harming, or threatening to impair or harm, directly or indirectly, any party or the property of the party to influence improperly the actions of a party;
v. “obstructive practice” is:
(a) deliberately destroying, falsifying, altering, or concealing of evidence material to the investigation or making false statements to investigators in order to materially impede a Bank investigation into allegations of a corrupt, fraudulent, coercive, or collusive practice; and/or threatening, harassing, or intimidating any party to prevent it from disclosing its knowledge of matters relevant to the investigation or from pursuing the investigation; or
(b) acts intended to materially impede the exercise of the Bank’s inspection and audit rights provided for under paragraph 2.2 e. below.
b. Rejects a proposal for award if the Bank determines that the firm or individual recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers, suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in competing for the contract in question;
c. In addition to the legal remedies set out in the relevant Legal Agreement, may take other appropriate actions, including declaring misprocurement, if the Bank determines at any time that representatives of the Borrower or of a recipient of any part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices during the procurement process, selection and/or execution of the contract in question,  without the Borrower having taken timely and appropriate action satisfactory to the Bank to address such practices when they occur, including by failing to inform the Bank in a timely manner at the time  they knew of the practices; 
d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with the Bank’s prevailing sanctions policies and procedures, may sanction a firm or individual, either indefinitely or for a stated period of time, including by publicly declaring such firm or individual ineligible (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;[footnoteRef:10] (ii) to be a nominated[footnoteRef:11] sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project;  [10:  	For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.]  [11:  	A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.  ] 

e. Requires that a clause be included in bidding/request for proposals documents and in contracts financed by a Bank loan, requiring (i) bidders (applicants/proposers), consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, service providers, suppliers, agents personnel, permit the Bank to inspect[footnoteRef:12] all accounts, records and other documents relating to the procurement process, selection and/or contract execution, and to have them audited by auditors appointed by the Bank. [12:  	Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms.  Such activity includes but is not limited to: accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third party verification of information.] 
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Introduction

This section set out a description of the Employer’s Requirements and it contains overview of the existing condition and necessary needs for Deployment of Intelligent Transport System (ITS) on highway A1 (Corridor X) - South Part – chainage from km 74+950.00 (Interchange Veles South) to km 172+127.44 (Border crossing Bogorodica).

Prioritization of ITS planning in North Macedonia is essential as it has become an integral component of international transport networks today. In North Macedonia, as well as in the Western Balkan region, the use of ITS to date is limited, but interventions in this area are expected to have high rates of economic returns, interoperability and seamless and safe transport movements across the Western Balkans, and integration to TEN-T European Corridors and European Market. The Supply and Installation Services for Deployment of Intelligent Transport System (ITS) on highway A1 (Corridor X) comprise: Provision, Installation and Commissioning of software, hardware and road monitoring devices as well as training on ITS systems for the operator staff.

Project Background

The International Bank for Reconstruction and Development (IBRD)  launched the Multiphase Programmatic Approach to facilitate the achievement of the Western Balkans Governments' goal of reducing trade costs and increasing transport efficiency. The Program includes two phases: i) phase 1 includes Albania, North Macedonia and Serbia, and ii) phase 2 other beneficiaries in the Western Balkan. For the purpose of financing of the Western Balkan Trade and Transport Facilitation Project (Project), part of Phase 1 of the Program, IBRD has extended to the Republic of North Macedonia EUR 26,2 million loan to support a combination of investments, technical assistance and regulatory and institutional reforms. The Project consists of 4 Components whereas this Contract falls under the Component 2: Enhancing transport efficiency and predictability’ with special focus on the implementation of the Improvement of  ITS on the network in North Macedonia.
The Project Implementation Unit (PIU), within the Ministry of Transport and Communications (MoTC) has primary responsibility for Project execution ensuring that the Project development objectives are met.

The Highway A1 as Corridor X is a part of TEN-T network (E75), extends from the north to the south of R. of North Macedonia from Border crossing Tabanovce to Border crossing Bogorodica, traverses the central areas near cities of Kumanovo, Skopje, Veles, Negotino, Demir Kapija and Gevgelija with total length of 172km.  It is equipped with the basic traffic equipment, vertical and horizontal traffic signalization, directional poles and guardrails. Along the Corridor there are 7 pay toll stations with an electronic toll collection system.    
The Project for Implementation of ITS on Highway A1 (E75) will improve safety conditions along the Pan-European Corridor X from Border Crossing Tabanovce with Republic of Serbia to the Border Crossing at Bogorodica with Republic of Greece. Main strategic objective of this project is the development of the ITS system on the Highway A1 (E75) and provide real time information for road users on Corridor X.

The objective of the A1 Highway ITS implementation Project is to equip road with traffic-technical and telemetry systems on the built up highway profile and all interchanges, taking into account climate zones, terrain types, traffic oscillations, vehicle structures etc. and to increase the traffic safety by dynamic responding to the current route and environment conditions. The current data recording on traffic and weather conditions and switching proposals (warnings, speed limits, current status information) are very important functions of the traffic impact system at the level of each Highway section. 
The ITS Implementation Project defines technical solutions of ITS implementation that will permanently and in the real time display the state along the entire Highway route; it is possible due to the automated data collection on weather conditions, a traffic load, a light signaling status and a status of variable message signs, functioning status of devices and all sensors, a transmission lines status, offenders recording and an atypical situation recording. Fulfilment of a task implies security, reliability and efficiency in a hierarchical distribution of the appropriate management level, from a local operation through certain subsystems, till a future the National Traffic Management Center.
The ITS Implementation Project contents different main ITS systems for implementation and construction of technical solutions that are providing establishment of the traffic management services through the South part of the Corridor X:
•	road traffic light signalization on the route: Variable Message Signals (VMS), Dynamic Message Display (DMS), Variable Lane Signals (VLS);
•	weather stations on the route (Automatic Weather Station (GMS));
•	video-data equipment on the route: video cameras (CCTV), Distribution system, Video detection system – (AID), Video management system – (VMS);
•	control and management devices on the route and the local communication network (Local Traffic Station (LTS);
•	supporting structures (Steel load structures for Variable Message Signs and Displays, Cameras and Weather stations);
•	Traffic Control Center Negotino – operational center, hardware and software equipment, SCADA.
The ITS Implementation Project Design documentation is organized in the seven books (divided on north and south part), supplemented with drawings for the main engineering phases:
1. Traffic part (Book 1),
2. Electrical part (Book 2),
3. Traffic Information System part (Book 3),
4. Construction Structures part (Book 4),
5. Cable Trenches with Pipes (Book 5).
6. Traffic management center - TCC Negotino facility (Book 7)
7. Environmental, Social, Health & Safety (Book 8)

The Traffic management center - TCC Petrovec facility (Book 6) is not part of this tender documentation. 
The subject for this tender documentation is only the SOUTH PART, as defined within Books 1 – 8 as listed above.
The South Part begins after the Interchange Veles South at 74+950 km, in the mainly lowland area with relatively mild, sub Mediterranean climate near the Vardar River. After Demir Kapija the Highway route crosses the Vardar River, runs through the mountainous terrain of the Marijanska mountains and descends towards the lowland part of the Gevgelija valley along the Vardar River and ends at the „Bogorodica“ border crossing. The route runs in the lowland, along the Vardar River. The mild Mediterranean climate prevails. Along the South part of the Corridor there are four toll stations.


















Pic. 1. Disposition of Corridor X

At this Sector the Highway is built in the full profile, with two roadways (2x3.75 m) + the shoulder lane (2.5 m) in each direction and with the median strip between them, except for the route parts (the right-side roadway from 79+500 km to 81+600 km and the left-side roadway78+400 km to 76+600 km), where the profile has three traffic lanes and no shoulder lane (3x3.50 m).
Regarding this section, each roadway has two traffic lanes (2x3.5 m) and the shoulder lane (2.20 m). It begins with the bridge over the Vardar River and the two tubes (Demir Kapija tunnels): «T1» tunnel (the right-side tube is 1210 m long, the left-side - 1260 m) and also the two tubes „T2“ tunnel (the right-side tube is 1285 m long, and the left-side - 1155 m). The width of traffic lanes in tunnels is 2x3.50 m.
The maximum driving speed along the route is 120 km/h, and in the Tunnel “T1” and “T2” is 80 km/h.
The project for the Traffic Control Center - TCC Negotino is envisaged as an arrangement of the spatial possibilities of the existing Control center of the tunnels in Negotino, carried out with the construction of the section Demir Kapija - Smokvica on Corridor X. Complete technical documentation for the building and equipment has been prepared for the existing center, which covers the traffic control and electrical facilities of the T1 and T2 tunnels of this section. For the existing facility of the Tunnel control center Negotino, project documentation has been prepared for the architectural arrangement of the necessary space for Traffic control center (control and server room). Also, the project alignment is prepared for equipment with the needs for ITS control and management of for the entire South part of the Corridor, as a Project for the expansion with the following systems:
1. Traffic information system that includes: Local traffic center (LC)
2. Remote for route weather station (RWIS)
3. Remote Video Detection Station (VDC)
Tunnels on this South Part are equipped by variable messages signaling, emergency phone call equipment in the tunnels, ventilation system and fire alarm and they are connected with the Remote Control and Management System at the «Negotino» Traffic Control Center (TCC).
The other highway route parts, as well as the interchanges on this South Part are not equipped by any devices or equipment for traffic control and management. 
The main optical cable along the Corridor X is under authority of PESR, while point of connections between mail optical cable and elements of ITS along the Corridor X – South Part are stated below:

Coordinates for locations of the optical cable connections on Corridor X – South Part for ITS

	No.
	Location of delivered service
	Coordinates
(X;Y)
	Tip of interface
	Speed upload/download [Mbps]

	1.
	National traffic management center Skopje
	7551892.8250;
4644480.4509
	10GBase-LR
	6000/6000

	2.
	Traffic control center Negotino
	7592294.2015;
4595554.7754
	10GBase-LR
	6000/6000

	3.
	Interchange Tabanovce MLTS:2
	7558516.1975;
4676119.1327
	1000Base-LX
	180/180

	4.
	Interchange Dolno konjare MLTS:4 до НС Романовце MLTS:6
	7558548.2294;
4665601.8296
	1000Base-LX
	300/300

	5.
	Tunnel Straza MLTS:11A to Intershange Petrovec MLTS:10
	7556465.5054;
4639218.8409
	1000Base-LX
	550/550

	6.
	Interchange Otovica MLTS:12A to Viaduct Otovica MLTS:13а
	7563760.9561;
4626811.0603
	1000Base-LX
	200/200

	7.
	Interchange Veles East MLTS:14
	7566456.6463;
4620808.3915
	1000Base-LX
	300/300

	8.
	Interchange Veles South MLTS:15
	7569524.1209;
4615444.4221
	1000Base-LX
	180/180

	9.
	Toll station Gradsko MLTS:16а to Аrchaeological site Stobi MLTS:18
	7577478.0747;
4605097.8876
	1000Base-LX
	650/650

	10.
	Tunnel Soliste MLTS:11/1
	7558350.8398;
4635150.8171
	1000Base-LX
	80/80

	11.
	Tunnel Soliste MLTS:11/2
	7558602.4152;
4633005.1855
	1000Base-LX
	50/50

	12
	Toll station Sopot, Interchange Lake Mladost MLTS:12/1
	7562082.3280;
4626540.6427
	1000Base-LX
	80/80

	13.
	Toll station Sopot, Interchange Lake Mladost MLTS:12/2
	7562086.4623;
4625028.3770
	1000Base-LX
	80/80

	14.
	Interchange Veles Nord MLTS:13/1
	7563182.8412;
4623236.3926
	1000Base-LX
	80/80

	15.
	Interchange Veles Nord MLTS:13/2
	7564338.2545;
4623016.5913
	1000Base-LX
	80/80

	16.
	Interchange Gevgelija MLTS:26
	7627521.0299;
4557785.1620
	1000Base-LX
	230/230

	17.
	Toll station Gevgelija, Interchange Negorci MLTS:25
	7625778.5170;
4564064.3593
	1000Base-LX
	180/180

	18.
	Interchange Smokvica MLTS:24
	7623860.2361;
4569653.2089
	1000Base-LX
	180/180

	19.
	Interchange Miravci MLTS:23
	7620393.7929;
4573512.9184
	1000Base-LX
	180/180

	20.
	Tunnel B5 MLTS:22
	7615636.7417;
4578655.0636
	1000Base-LX
	150/150

	21.
	Interchange Demir Kapija MLTS:21c
	7611777.7967;
4581736.0502
	1000Base-LX
	150/150

	22.
	Toll station Demir Kapija MLTS:20а to Interchange Demir Kapija MLTS:21а
	7602140.8463;
4586926.2904
	1000Base-LX
	350/350



Except for locations with numbers from 10 to 15 (including 15), it is necessary to maintain the approximate location provided in this table.

For all other locations due to the mutual connection to the optical cable, the plugin location may vary depending on the capabilities of the operator and the terrain.

Block diagram from entire system of optical network for whole length of Corridor X – North and South Parts
[image: ]

The completion of all positions stated in the Price Schedules No.1 to No.6 (Supply and Installations) and in the Price Schedules No.7 to No.12 (Other Services) should be approved and confirmed by Supervisor (Consultant appointed by the Employer) prior to Contractors request for approval by the Project Manager.


During the Defect Liability Period (DLP) which start from the date of Operational Acceptance and last for 12 months, the Contractor is fully responsible for ensuring availability of the supplied equipment during this period, replace the equipment if/where required and ensuring performance requirements of whole ITS systems (hardware and software). 

Detailed technical description and requirements for deployment of ITS for Traffic Management and Control on Corridor X - A1 Highway – South part are given in Annex 1 - Project documentation for deployment of ITS on Corridor X – South, as part of the Bidding Document which comprise Design including Technical Description, Price Schedules and Drawings for all positions.
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(major items of supply)

Mandatory filled by the bidder and submitted in the BID

	Item no.
	Description of Goods and Related Service
	Offered Description in a Bid, proofed by submission of relevant Technical Datasheet, which will be evaluated by Evaluation Commission
[to be fulfilled by the bidder]

	I
	TRAFFIC PART
	TRAFFIC PART

	1
	Variable Message Sign  (VMS) 170x210 – Quantity 35 pcs
	Variable Message Sign (VMS) – Quantity 35 pcs

	
	Variable message sign (VMS) size maximum 170x210 cm for mounting above carriageway. Sign contains an active display area of at least 140x170 cm, pixel spacing maximum 20 mm.
Entire VMS display area must be fully programmable with possibility of displaying any combination of text and images on any part of the display matrix.
VMS has to be able to display two yellow flashing lights with 18cm diameter as a part of the display matrix (on or off the flashing light) with the basic time step is 200 ms in which the duration of a particular period of operation can be changed.
Communication interface should be serial protocol based on open protocols that refers to one whose definition is freely accessible to both companies and users (TLS 2012; NTCIP; UTMC; UNE; MODBUS; or other open protocol without limiting) and electrically compatible with TCP/IP standard. Technical characteristics: autonomous programmable microprocessor control device inside of every sign, possibility of programmable (remote) LED intensity regulation from 1% to 100%. 
VMS should be able to display all colors (full RGB technology). Each individual color (intensity or other color characteristics) must be able to be checked in accordance with the EN 12966 standard. The sign making technology must be certified in accordance with EN 12966 by an authorized laboratory for that standard. Additionally, for each required grid on the project (LED pixel spacing), the VMS manufacturer should attach a test report of optical measurements issued by an authorized laboratory for the EN 12966 standard.
Light intensity of VMS according to EN 12966: 1 class L3
Front panel reflection of VMS according to EN 12966: 1 class R3
Temperature operating terms and reliable operation within temperature range from - 40ºC to +60ºC according to classes T1, T2 and T3 of EN 12966 - 1 standard.
Validity control check of each LED regardless of sign activation status or point ("cold state" error detection) locally and remote. Compliance to classes L3, C2, R3, B6, T1, T2, T3, D3 and minimum IP56 of EN 12966-1: 2005+A1:2009 Road vertical signs - Part 1: Variable message traffic signs, should be proved by VMS production technology certificate published by certificate authority for EN 12966 standard.
Manufacturer need to apply declaration of conformity for electronic device safety regulations which needs to be proved by testing reports from authorized laboratories and made for variable message sign products according to: HD 60364-4-443:2016 Electrical Installations of Buildings – Part 4: Protection for Safety and EN 50556:2018 Road traffic signal systems. 
Conformity to electromagnetic compatibility needs to be proven with declaration published by an authorized laboratory. Authorized laboratory publishes conformity based on measurements for variable message sign products with technology as signs in cost list according to EN 50293: 2012 Electromagnetic compatibility - Road traffic signal systems.

	

	2
	Variable Message Sign  (VMS) 170x170 – Quantity 70 pcs
	Variable Message Sign (VMS) – Quantity 70 pcs

	
	Variable message sign (VMS) size maximum 170x170 cm for mounting above carriageway. Sign contains an active display area of at least 140x140 cm, pixel spacing maximum 20 mm.
Entire VMS display area must be fully programmable with possibility of displaying any combination of text and images on any part of the display matrix.
VMS has to be able to display two yellow flashing lights with 18cm diameter as a part of the display matrix (on or off the flashing light) with the basic time step is 200 ms in which the duration of a particular period of operation can be changed.
Communication interface should be serial protocol based on open protocols that refers to one whose definition is freely accessible to both companies and users (TLS 2012; NTCIP; UTMC; UNE; MODBUS; or other open protocol without limiting) and electrically compatible with TCP/IP standard. Technical characteristics: autonomous programmable microprocessor control device inside of every sign, possibility of programmable (remote) LED intensity regulation from 1% to 100%. 
VMS should be able to display all colors (full RGB technology). Each individual color (intensity or other color characteristics) must be able to be checked in accordance with the EN 12966 standard. The sign making technology must be certified in accordance with EN 12966 by an authorized laboratory for that standard. Additionally, for each required grid on the project (LED pixel spacing), the VMS manufacturer should attach a test report of optical measurements issued by an authorized laboratory for the EN 12966 standard.
Light intensity of VMS according to EN 12966: 1 class L3
Front panel reflection of VMS according to EN 12966: 1 class R3
Temperature operating terms and reliable operation within temperature range from - 40ºC to +60ºC according to classes T1, T2 and T3 of EN 12966 - 1 standard.
Validity control check of each LED regardless of sign activation status or point ("cold state" error detection) locally and remote. Compliance to classes L3, C2, R3, B6, T1, T2, T3, D3 and minimum IP56 of EN 12966-1: 2005+A1:2009 Road vertical signs - Part 1: Variable message traffic signs, should be proved by VMS production technology certificate published by certificate authority for EN 12966 standard.
Manufacturer need to apply declaration of conformity for electronic device safety regulations which needs to be proved by testing reports from authorized laboratories and made for variable message sign products according to: HD 60364-4-443:2016 Electrical Installations of Buildings – Part 4: Protection for Safety and EN 50556:2018 Road traffic signal systems. 
Conformity to electromagnetic compatibility needs to be proven with declaration published by an authorized laboratory. Authorized laboratory publishes conformity based on measurements for variable message sign products with technology as signs in cost list according to EN 50293: 2012 Electromagnetic compatibility - Road traffic signal systems.

	

	[bookmark: _Hlk122521763]3
	Information display – Quantity 10 pcs
	Information display – Quantity 10 pcs

	
	Fully programmable information (graphical) display for mounting on gantry structure above traffic lanes with front panel size 700 x 170 cm.
Sign contains an active display area of at least 640x140 cm, pixel spacing maximum 20 mm.
Entire VMS display area must be fully programable with possibility of displaying any combination of text and images on any part of the display matrix.
Matrix must have possibility to display minimum 3 rows of text in "True Type" font with character size of 320mm. Matrix must be enabled to display uppercase and lowercase letters without overlapping of rows and with distance between rows defined by true type font.
Full color displays should be constructed as RGB matrix with 24 - bit colour resolution so that all colours necessary for traffic signs according to valid law regulations can be displayed.
Programmable displays must be constructed using LED technology. Fully programmable matrix on display constructs on black antireflective surface. Displayed symbols and text must be unambiguous and visible from 150m distance.
Display construction must enable fast replacement of every damaged LED module or any other replaceable part susceptible to malfunction and possibility of networking of every display into Variable Message Traffic Signalization System on highway.
Communication interface should be serial protocol based on open protocols that refers to one whose definition is freely accessible to both companies and users (TLS 2012; NTCIP; UTMC; UNE; MODBUS; or other open protocol without limiting) and electrically compatible with TCP/IP standard, with possibility of programable (remote) LED intensity regulation from 1% to 100%. 
Maximum light intensity of display according to EN 12966: 1 (class L3):
- minimum 3100 cd/m2 for red colour, 
 - minimum 3270 cd/m2 for green colour, 
 - minimum 1240 cd/m2 for blue colour, 
 - minimum 7440 cd/m2 for yellow colour, 
 - minimum 12400 cd/m2 for white colour;
- front panel reflection of display has to be according to class R3 of EN 12966 - 1 standard.
Display has to be designed for reliable operation within temperature range from - 40ºC to +60ºC according to classes T1, T2 and T3 of EN 12966 - 1 standard. 
Validity control check of each LED regardless of sign activation status or point ("cold state" error detection) locally and remote. Compliance to classes L3, C2, R3, B6, T1, T2, T3, D3 and minimum IP56 of EN 12966-1: 2005+A1:2009 Road vertical signs - Part 1: Variable message traffic signs, should be proved by VMS production technology certificate published by certificate authority for EN 12966 standard. 
"Manufacturer need to apply declaration of conformity for electronic device safety regulations which needs to be proved by testing reports from authorized laboratories and made for variable message sign products according to: HD 60364-4-443:2016  Electrical Installations of Buildings – Part 4: Protection for Safety and EN 50556:2018 Road traffic signal systems. 
Conformity to electromagnetic compatibility needs to be proven with declaration published by an authorized laboratory. Authorized laboratory publishes conformity based on measurements for variable message sign products with technology as signs in cost list according to EN 50293: 2012 Electromagnetic compatibility - Road traffic signal systems. "
	

	4
	Local Traffic Station (LTS) – Quantity 42 pcs
	Local Traffic Station (LTS) – Quantity 42 pcs

	
	Software and hardware have to support work with functional groups as follows:
 - FG1 (data collecting about traffic)
 - FG3 (collecting of meteorology data)
 - FG4 (variable traffic signalization)
 - FG6 (state of LTS)
 - FG7 (devices remote control)
 - FG254 (system control of LTS)
Software has to support three manner of the work:
a) local
b) automatic
c) remote
"Device will have power distribution for supplying of equipment which will be controlled.
For purpose of supplying, power part will have:
- differential protective device 40/0,3 A with device for automatic switch on
- service socket outlet 220V, 10A with protective contact
- board heater with thermostat
- board lighting with switch installed on board door
- serial clamps
- cable holes for cable entering
Device will have overvoltage protection for power cables and signal cables.
Reliable operating on operational temperature from -40°C to +60°C
RTS  housing protection rate IP55.
Device safety requirements according to EN 60950-1 Information technology equipment - Safety - Part 1: General requirements. 
Electromagnetic compatibility according to EN 50293:2012 Road traffic signal systems - Electromagnetic compatibility.
	

	5
	Enclosure for Automatic traffic data collection – Quantity 5 pcs
	Enclosure for Automatic traffic data collection – Quantity 5 pcs

	
	Enclosure for selective traffic data at entry-exit lanes of highways with special key, lock and cable fastening systems with the following equipment installed:
-2x automatic circuit breaker 2A C, RCCB,
- overvoltage protection 230V, 200-280V rms single-phase with informational panel about protection status and deterioration,
-foreseen place for optical modem and his power supply module and closure for Fiber Optic cables.
-Dimensions: 400x300x150 mm min
-IP degree of protection: IP66 conforming to IEC 60529
-IK degree of protection : IK10 conforming to IEC 62262
-door opening side 120 °, reversible - Front
	

	6
	Detector for traffic data collection at entry – exit slip lane – Quantity 6 pcs
	Detector for traffic data collection at entry – exit slip lane – Quantity 6 pcs

	
	Detector for selective traffic data collection at entry-exit lanes of highways:
• Microwave: Radar K-Band 24 GHz
• Data transfer: TCP/IP
• Detection zone: 6
• Detection range (increment): 0,4m
• Zone: 2-7m.
• Elevation angle: 50 degrees,
• Azimuth: 12 degrees,
• Range: 0 – 76m
• Classification: open protocols that refers to one whose definition is freely accessible to both companies and users (TLS 2012; NTCIP; UTMC; UNE; MODBUS; or other open protocol without limiting), detector operated in Front fire mode
• Temperature range: -40oC to +60oC 
• Mechanical: IP 67, water tight, 
• Norm: CE EN60215, EN301 489-1, EN301-489-3, EN300 440-1 and 2,EN61000-4-4
	

	7
	Detector for lane traffic data collection, mount on gantry – Quantity 58 pcs
	Detector for lane traffic data collection, mount on gantry – Quantity 58 pcs

	
	Detector for lane selective traffic data mount on motorway gantry
• Microwave: Doppler Radar K-Band 24.05 – 24.25 GHz
• Ultrasound: Frequency 50kHz, Pulse Frequency 10 – 30 Hz
• Infrared: Sensor Dual channel dynamic, Spectral Response 8 – 14micromet.
• Data transfer: TCP/IP 
• Accuracy: Counting: +-3%, Speed +- 3% (> 100km/h), +-3 km/gh (<= 100 km/h)
• Classification; open protocols that refers to one whose definition is freely accessible to both companies and users (TLS 2012; NTCIP; UTMC; UNE; MODBUS; or other open protocol without limiting), detector operated in Frontfire mode
• Temperature range: -40oC to +60oC
• Mechanical: IP 67, water tight, 
• Microwave: Radar K-Band 24 GHz
• Data transfer: TCP/IP connect to LTS
• Detection zone: 6
• Detection range (increment): 0,4m
• Zone: 2-7m.
• Elevation angle: 50 degrees,
• Azimuth: 12 degrees,
• Range: 0 – 76m
• Classification; open protocols that refers to one whose definition is freely accessible to both companies and users (TLS 2012; NTCIP; UTMC; UNE; MODBUS; or other open protocol without limiting), detector operated in Frontfire mode
• Temperature range: -40oC to +60oC  
• Mechanical: IP 67, water tight, 
• Norm: CE EN60215, EN301 489-1, EN301-489-3, EN300 440-1 and 2,EN61000-4-4
	

	8
	Weather data measuring station (MS) – Quantity 7 pcs
	Weather data measuring station (MS) – Quantity 7 pcs

	
	Weather data Measuring station (MS) for measurement weather conditions, early ice detection, visibility measurement, with sensors as follows: 
temperature and humidity sensor, 
air pressure sensor, 
rain sensor, 
visibility sensor, 
depth temperature sensor, 
wind speed measurement, 
wind direction measurement, 
two road probes. 
Complete with belonging installation parts, overvoltage protections, mounting pole with board and foundation building. Cable connecting, testing and calibration.
Data transfer: TCP/IP connect
	

	9
	Industrial power supply – Quantity 205 pcs
	Industrial power supply – Quantity 205 pcs

	
	Industrial power supply with the following characteristics:
- Input voltage: 230VAC
- Output voltage: 12VDC
- Nominal maximum power consumption: 40W
- Output voltage adjustable through internal potentiometer
- Mounting on 35mm DIN rail
- Operating Temperature Range -30°C to 60°C
- Relative Humidity:  20-90%  
-EMC Emission Compliance to EN55011, EN55032 (CISPR32), EN61204-3 Class B, EN61000-3-2,-3
	

	10
	SFP transceiver (850nm / 1310nm) – Quantity 172 pcs
	SFP transceiver (850nm / 1310nm) – Quantity 172 pcs

	
	SFP transceiver with the following technical features:
-Connector type:  dual LC
-Data throughput:    100/1000Mbps
-Interface:     Small Form-Factor Pluggable (SFP) / Multi-Source  Agreement (MSA) compliant
STANDARDS:
- IEEE 802.3u 100Base-SX/FX specification
- IEEE 802.3z 1000Base-SX/LX specification
-Fiber type: 2-fiber Singlemode
-Connector type: Dual LC
-System link budget:  12 dB
-Output power: min -9 do -20 dBm
-Output wavelength: 850nm or 1310nm
-Input sensitivity: -32 dBm
-Range: min. 2 km
- Operating Temperature Range -40°C to + 60°C
- Relative Humidity: <95% with no condensation
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	SFP transceiver (1550nm) – Quantity 32 pcs
	SFP transceiver (1550nm) – Quantity 32 pcs

	
	SFP transceiver with the following technical features:
-Connector type:   dual LC
-Data throughput:    100/1000Mbps
-Interface:     Small Form-Factor Pluggable (SFP) / Multi-Source   Agreement (MSA) compliant
STANDARDS:
- IEEE 802.3u 100Base-SX/FX specification
- IEEE 802.3z 1000Base-SX/LX specification
-Fiber type: 2-fiber singlemode SM
-Connector type: Dual LC
-System link budget:  10,5 dB
-Output power: min -9 to -3dBm
-Output wavelength: 1550nm
-Input sensitivity: -22 dBm
-Range: min. 40 km
- Operating Temperature Range -40°C to + 60°C
- Relative Humidity: <95% with no condensation
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	Ethernet media converter – Quantity 172 pcs
	Ethernet media converter – Quantity 172 pcs

	
	Ethernet media converter with the following technical features:
- TX/RX wavelength 1550 nm
- Connector type Dual LC
- RJ45 ports: 10 / 100BaseT (X)
- Optical Ports: 1000 Base-FX
- 1Gbps
- Mounting on 35mm DIN rail
- Operating Temperature Range -40°C to + 60°C
- Relative Humidity:  5-95% with no condensation
- Redundant terminal block with configurable alarm contact
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	Industrial Fast ethernet L3 10Gbps switch – Quantity 16 pcs
	Industrial Fast ethernet L3 10Gbps switch – Quantity 16 pcs

	
	Industrial Fast ethernet L3 10Gbps switch, designed for "DIN" mount, optimized for multimedia with the following features:
ports: 
-8 x Gigabit Ethernet ports 
-4 x 10 Gigabit Ethernet SFP+ Slot
- support for the following protocols:
IEEE 802.3, IEEE 802.3u, IEEE 802.3ab, IEEE 802.3ae, IEEE 802.3x, IEEE 802.1D/w/s, IEEE 802.1Q/p, IEEE 802.1ad, IEEE 802.1X,
IEEE 802.3ad/802.1AX, IEEE 802.1AB LLDP, IPv4/IPv6, SNMP v1/v2c/v3, DHCP Server/Client, Relay Option 82, TFTP, Telnet, Syslog,
Flow Control, Back Pressure, ICMP, UPD, TCP
Network redundancy:
Spanning Tree Protocol - IEEE 802.1D/1w/1s, STP/RSTP/MSTP, ERPS
Static Trunk or LACP (Link Aggregation Control Protocol)
Multicast protocols: IGMP Snooping v1/v2/v3, IGMP Querier
Port Security: IEEE 802.1X Authentication Network Access Control / RADIUS / TACACS+ Server
Dual power input for redundancy.
- Power: 90-260V AC
- Relative Humidity: 5-95% Standalone device, complet with power supply module. Device working temperature from -40ºC to +60ºC. Entry includes device configuration, network settings with inspection and testing.
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	TCP/IP Surge Protector – Quantity 76 pcs
	TCP/IP  Surge Protector – Quantity 76 pcs

	
	TCP/IP Surge Protector with the following characteristics:
Nominal discharge current In (8/20) µs (Core-Core) 100 A
Nominal discharge current In (8/20) µs (core-earth) 2 kA (per signal pair)
Total discharge current Itotal (8/20) µs 10 kA
Response time tA (core-core) ≤ 1 ns
Response time tA (core-earth) ≤ 100 ns
- Mounting on 35mm DIN rail
- Operating Temperature Range -40°C to 60°C
- Relative Humidity: 0-90%
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	INOX enclosures on the viaduct wall – Quantity 1 pcs
	INOX enclosures on the viaduct wall – Quantity 1 pcs

	
	INOX enclosures for installation on the viaduct wall with special key, lock and cable fastening systems, with the following equipment installed:
-2x automatic circuit breaker 2A C, RCCB,
- overvoltage protection 230V, 200-280V rms single-phase with informational panel about protection status and deterioration,
-Dimensions: 400x300x150 mm min
-IP degree of protection: IP66 conforming to IEC 60529
-IK degree of protection : IK10 conforming to IEC 62262
-door opening side 120 °, reversible - Front
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	PTZ Full 3MP IP traffic surveillance cameras – Quantity 18 pcs
	PTZ Full 3MP IP traffic surveillance cameras – Quantity 18 pcs

	
	PTZ Full 3MP IP traffic surveillance cameras, mounted on a tunnel wall, camera pole, highway gantry, or mounted on existing public lighting columns, with a motor zoom lens, auto iris and auto focus, rotation engine and telemetry receiver. 
- 40x optical zoom and 10x digital zoom
- ability to remotely control and change settings.
• Integrated IR LED range up to 200m
• Image sensor: 1/2.8” progressive scan CMOS 
• Digital Image Stabilizer 
- multistream capability for simultaneous streaming of•H265, H264 and MJPEG compression 
- Backlight Compensation
- Minimum sensitivity  0.04 lux Color, 0.002 lux B/W (F/1.6)
- Day/Night IR cut filter with auto switch, WDR 120 dB
- Audio I/O Support dual audio track, stereo
- Image enhancement BLC / HLC / 3D DNR / Defog
- ONVIF (Profile S, Profile G, Profile T)
On-board storage Built-in micro SD/SDHC/SDXC slot, up to 128 GB
- Security: User authentication, Watermark, IP address filtering, Anonymous access
- IEEE 802.1x, TACACS+
- Manual speed Pan: 0.1°~200°/s, Tilt: 0.1°~200°/s
- Possibility of creating scanning and control zones, predetermined start positions and sequences.
- Day/Night IR cut filter with auto switch
- Digital signal processing
- Communication interface: SFP 100BaseFX -  TCP / IP
- 1 Vp-p composite output (75 Ω / BNC)
- Operating Temperature Range: -40°C do +60°C
- Operating voltage:  24 Vac ± 10%, Hi-PoE (60 W)
- Lightning protection, surge protection
- NEMA TS2
- Protection level IP66, IK10
- Relative humidity: 10-90%
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	Fixed color IP-AID camera – Quantity 16 pcs
	Fixed color IP-AID camera – Quantity 16 pcs

	
	IP-AID camera with the following technical features:
- Infrared day / night filter for clear color during the day and good visibility at night with low light and infrared lighting.
- optical zoom 4 - 45mm
- Image sensor: 1 / 2.8 "CMOS DPS
- Video standard NTSC/PAL
- Video resolution Full HD (1920x1080) @ 30 fps
- ability to remotely control and change settings.
- Capture images by progressive scanning
-Encoding format H.264, MJPEG
- Multi-streaming Dual streaming: H.264 (HP-MP) or MJPEG
- Stream types: RTP / UDP / IP, (multicast and / or unicast max 20); RTSP / RTP / TCP / IP
- Dynamic range 20-bit / 120dB max WDR
- Backlight Compensation.
- ONVIF Profile S
- Min. illumination  0,05Lux B/W
- Latency encoding: <130 ms
Alarm failure or change of camera setting alarm.
- Supported Protocols IPv4, TCP/IP, UDP, RTP, RTSP, HTTP, ICMP, FTP, SMTP, DHCP, PPPoE, UPnP, IGMPv1/2/3, SNMPv1/2, QoS, ONVIF, 
802.1X, NTCIP-1205
-Day/Night IR cut filter with auto switch
- Connectivity :RJ45 connector
- Optional fiber optics on connector (MM/SM) plus 24Vdc power connector
- 2 optional digital outputs
- Operating Temperature Range -30°C to 50°C 
- Digital signal processing.
- NEMA TS 2
- Operating voltage: 12VDC / 24VAc / 802.3af PoE
- Relative Humidity:  10-90% 
AUTOMATIC INCIDENT DETECTION 
Traffic events:
Stopped vehicle, Speed drop, Levels of service, Overspeed,  Wrong-way drivers, Traffic congestion, Under speed 
Non-traffic events: Smoke in tunnel, Pedestrian, Fallen object Technical alarms: Image quality, Camera tampering, video loss
TRAFFIC DATA COLLECTION
Traffic flow data per lane: 
Traffic flow speed, zone occupancy 
Integrated vehicle traffic data:
Average speed per vehicle class per lane (headway, gap time per length, class per lane), occupancy 
Individual vehicle traffic data:
 Speed, gap time, headway, vehicle classification 
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	Portal Thermal Imaging camera – Quantity 5 pcs
	Fixed color IP-AID camera – Quantity 5 pcs

	
	Portal Thermal Imaging Camera  for Machine Vision processor (MVP) detection and monitoring of traffic with following technical characteristics: 
- Detector type: Focal Plane Array (FPA), uncooled VOx microbolometer
• waterproof (IP66/IP67) and corrosion-resistant housing,
• image sensor: uncooled microbolometer
• Video resolution Thermal 640x480. Video resolution visual spectrum 1920x1080
• 10x motorized optical zoom
• Optical format: 9/13/19/25/35mm
• H264 compression
• Spectral range 7.5 to 13.5 µm
• Types of streaming: RTP/UDP/IP, (multicast and/or unicast); RTSP/RTP/TCP/IP
• Two independent channels for each camera (4 in total) for H.264 or M-JPEG streaming
• possibility of remote control and changing settings.
• ONVIF Profile S
• Alarming of malfunction or change of camera settings. Digital signal processing
- ability to remotely control and change settings.
• Communication interface: TCP/IP or SFP
-Supported Protocols: Pv4, TCP/IP, UDP, RTP, RTSP, HTTP, ICMP, FTP, SMTP, DHCP, PPPoE, UPnP, IGMPv1/2/3, SNMPv1/2, QoS, ONVIF, 802.1X, NTCIP-1205
• Operating temperature: - 30°C to +60°C, NEMA TS2
• Operating voltage: 24VDC/24VAc/802. 3af PoE
• Relative humidity: 10- 95%
-Protection level IP66/IP67
-NEMA TS2
Analytics:
Automatic Incident Detection:
-Traffic events
Stopped vehicle, Speed drop, Levels of service, Overspeed, -Wrong-way drivers, Traffic congestion, underspeed
-Non-traffic events
Pedestrian, Fallen object
-Technical alarms
Image quality, Camera tampering
Traffic Data Collection:
-Traffic flow data per lane
-Traffic flow speed, zone occupancy
-Integrated vehicle traffic data
-Average speed per vehicle class per lane (headway, gap time per length, class per lane), occupancy
-Individual vehicle traffic data
-Speed, gap time, headway, vehicle classification
Fire detection: 
-Early fire detection in tunnels
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	INOX enclosures – Quantity 39 pcs
	INOX enclosures – Quantity 39 pcs

	
	INOX enclosures for installation on the tunnel wall or motorway gantry with special key, lock and cable fastening systems, with the following equipment installed:
-2x automatic circuit breaker 2A C, RCCB,
- overvoltage protection 230V, 200-280V rms single-phase with informational panel about protection status and deterioration,
-foreseen place for optical modem and his power supply module and closure for Fiber Optic cables.
-Dimensions: 400x300x150 mm min
-IP degree of protection: IP66 conforming to IEC 60529
-IK degree of protection : IK10 conforming to IEC 62262
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	MLTS main video enclosure – Quantity 16 pcs
	MLTS main video enclosure – Quantity 16 pcs

	
	MLTS main video enclosure (700x1000x300) with special key, lock and cable fastening systems. Encloser for mounting on pad footing with installed equipment: 3x automatic circuit breaker 2A C, 1x automatic circuit breaker 4A C, RCCB, overvoltage protection 230V, 200-280V rms single-phase with informational panel about protection status and deterioration, with the following equipment installed:
- 3x automatic circuit breaker 2A C
- 1x automatic circuit breaker 4A C, 
- overvoltage protection 230V, 200-280V rms single-phase with informational panel about protection status and deterioration,
- fid switch,
- built-in filter for removing electromagnetic interference
- service socket
-foreseen place for servers, ethernet switches, distributed digital units housing and closure for Fiber Optic cables.
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	Distributed digital unit / PLC – Quantity 16 pcs
	Distributed digital unit / PLC – Quantity 16 pcs

	
	Distributed digital unit / PLC for equipment monitoring, with the following features:
- 6 digital inputs, 6 relay outputs
- Ethernet RJ45 port
- TCP / IP communication through the following protocols: Modbus TCP, TCP / IP, UDP, HTTP
- Defining of logical commands via the web interface
- Voltage: 24VDC
- Temperature range: -20°C to 60°C
The unit collects the status of cabinet door openness, status of network switches and power supply in the closet. With the device, it is also necessary to install relays -10A, two working contacts for redundantly switching of the power for network equipment.
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	Industrial power supply (60W) – Quantity 103 pcs
	Industrial power supply (60W) – Quantity 103 pcs

	
	Industrial power supply with the following characteristics:
- Input voltage: 230VAC
- Output voltage: 24VAC
- Nominal maximum power consumption: 60W
- Output voltage adjustable through internal potentiometer
- Mounting on 35mm DIN rail
- Operating Temperature Range -30°C to 60°C
- Relative Humidity:  20-90%  
-EMC IMMUNITY Compliance to EN61000-4-2,3,4,5,6,8,11, EN55024, EN61204-3, light industry level,  criteria A
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	Industrial power supply (20W) – Quantity 39 pcs
	Industrial power supply (20W) – Quantity 39 pcs

	
	industrial power supply with the following characteristics:
- Input voltage: 230VAC
- Output voltage: 24VAC
- Nominal maximum power consumption: 20W
- Output voltage adjustable through internal potentiometer
- Mounting on 35mm DIN rail
- Operating Temperature Range -30°C to 60°C
- Relative Humidity:  20-90%  
-EMC IMMUNITY Compliance to EN61000-4-2,3,4,5,6,8,11, EN55024, EN61204-3, light industry level,  criteria A
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	TCP/IP CAT 7 Surge Protector – Quantity 39 pcs
	Industrial power supply – Quantity 39 pcs

	
	TCP/IP CAT 7 Surge Protector with the following characteristics:
Nominal discharge current In (8/20) µs (Core-Core) 100 A
Nominal discharge current In (8/20) µs (core-earth) 2 kA (per signal pair)
Total discharge current Itotal (8/20) µs 10 kA
Response time tA (core-core) ≤ 1 ns
Response time tA (core-earth) ≤ 100 ns
- Mounting on 35mm DIN rail
- Operating Temperature Range -40°C to 60°C
- Relative Humidity: 0-90%
	

	II
	TIS - TCC - SOUTH - NEGOTINO
	TIS - TCC - SOUTH - NEGOTINO

	1
	Communication cabinet – Quantity 3 pcs
	Communication cabinet – Quantity 3 pcs

	
	Communication cabinet with the following characteristics:
- height 48U, depth 1000 mm, width 750 mm
Equipped with:
- 19 "frames
- double-perforated door, front and rear
- side pages
- Key locks
- Leveling feet
- vertical channels
- 230V socket outlet
	

	2
	Client Player Station of VMS – Quantity 3 pcs
	Client Player Station of VMS – Quantity 3 pcs

	
	Client Player Station of VMS System with following minimum technical characteristics:
Processor: 3.0GHz, 8MB Smart Cache, 8GT/s, 4 Cores
Memory:16GB (2x8GB) 2133MT/s DDR4
Controller: SAS/SATA/SSD RAID controller (RAID 0, 1, 5, 10 and 50)
Backplane:8 slots for 3.5" Hot-Plug HDD
- HDD :2x 1TB SATA Hot-Plug t (RAID1)
- 2 x 256GB SSD
- DVDRW:16x DVD+/-RW 
- Network: integrated Broadcom Dual-Port Gigabit (10/100/1000) network adapter
- Management: Express Controller for Management and Monitoring
I/O slots: 1x PCI Express x8 (x16 connector), 3.0 slot | 2x PCI Express x4 (x8 connector), 3.0 slot | 1x PCI Express x1, 3.0 slot
- I/O ports: 3x USB 3.0, 5x USB 2.0, 1x serial, 1x VGA
- Power Supply: 1 x 450W (220V/50Hz) Hot-Plug power supply
-  x64 Professional OS OEM
- 1 x Radeon™ Pro WX 5100 graphic card
- 4 x MiniDP on DisplayPort adapter
	

	3
	Workstation for GUI of DVR and AID System – Quantity 2 pcs
	Workstation for GUI of DVR and AID System – Quantity 2 pcs

	
	Workstation for GUI of DVR and AID System with following minimum technical characteristics:
Processor: 3.0GHz, 8MB Smart Cache, 8GT/s, 4 Cores
Memory:16GB (2x8GB) 2133MT/s DDR4
Controller: SAS/SATA/SSD RAID controller (RAID 0, 1, 5, 10 and 50)
Backplane:8 slots for 3.5" Hot-Plug HDD
- HDD :2x 1TB SATA Hot-Plug t (RAID1)
- 2 x 256GB SSD
- DVDRW:16x DVD+/-RW 
- Network: integrated Broadcom Dual-Port Gigabit (10/100/1000) network adapter
- Management: Express Controller for Management and Monitoring
I/O slots: 1x PCI Express x8 (x16 connector), 3.0 slot | 2x PCI Express x4 (x8 connector), 3.0 slot | 1x PCI Express x1, 3.0 slot
- I/O ports: 3x USB 3.0, 5x USB 2.0, 1x serial, 1x VGA
- Power Supply: 1 x 450W (220V/50Hz) Hot-Plug  power supply
-  x64 Professional OS OEM
- 1 x Radeon™ Pro WX 3100 graphic card
- 2 x MiniDP on DisplayPort adapter
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	24'' Flat Panel Monitor – Quantity 4 pcs
	24'' Flat Panel Monitor – Quantity 4 pcs

	
	24'' Flat Panel Monitor for AID and VMS GUI  with following minimum technical characteristics:
IPS 24" Multi-Client Monitor
Resolution: 1920x1080
Response Time: 6ms
Max Viewing Angle (vertical/horizontal) 178°/178°
Brightness:  350cd/m2
Contrast Ratio:  1000:1
Connectivity: 1x Display port, 1x Mini Display Port, 2x HDMI , 2 x USB
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	Server for AID system – Quantity 2 pcs
	Server for AID system – Quantity 2 pcs

	
	Server for AID system with following minimum technical characteristics:
   -  Server processor | 3.0GHz, 8MB Smart Cache, 8GT/s, 4 Cores
   -  HP 16GB (2x8GB) Dual Rank DDR4 RDIMM Registered
    - Hot Plug Redundant Power Supplies 
    -  Network Controller 2 x 1GbE LOM
    - 2 x 512GB SSD
    - 2 x  2TB SATA Hot Plug Hard Drive (RAID 1)
    - Hot-plug hard drives
    - Rack 
    - 1 x  Server Standard Edition OS OEM 
   - Management:  Enterprise remote control and management controller
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	Server for video archiving system – Quantity 2 pcs
	Server for video archiving system – Quantity 2 pcs

	
	Server for video archiving system with following minimum technical characteristics:
   -  Server processor | 3.0GHz, 8MB Smart Cache, 8GT/s, 4 Cores
   -  HP 16GB (2x8GB) Dual Rank DDR4 RDIMM Registered
    - Hot Plug Redundant Power Supplies 
    -  Network Controller 2 x 1GbE LOM
    - 2 x 512GB SSD
    - 4 x 4TB SATA Hot Plug Hard Drive (RAID 1)
    - Hot-plug hard drives
    - Rack 
    - 1 x Server Standard Edition OS OEM 
   - Management:  Enterprise remote control and management controller
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	Industrial Fast ethernet 10 Gb switch – Quantity 2 pcs
	Industrial Fast ethernet 10 Gb switch – Quantity 2 pcs

	
	Industrial Fast ethernet 10 Gb switch, temperature range for installation in the control center.
48-port Ethernet Switch for rack-mount installation for video system needs in control center in configuration:
48 Ethernet 10/100/1000 ports and 4 X2 10 Gigabit Ethernet uplinks
Layer 3: Static routing, RIP, ACLs
- support for the following protocols: SNMP V1/V2c/V3
- Throughput 102 Mbps or more 
- Switching capacity 136 Gbps or more
- multilevel-access security controls, source-port filtering, RADIUS/TACACS+, SSL, Port Security, and MAC address lockout.
- administration: CLI and/or Web
● Ethernet: IEEE 802.3 and 10BASE-T
● Fast Ethernet: IEEE 802.3u, 100BASE-TX, and 100BASE-FX
● Gigabit Ethernet: IEEE 802.3z and 802.3ab
● IEEE 802. 1D Spanning Tree Protocol
● IEEE 802.1w rapid reconfiguration of spanning tree
● IEEE 802. 1s multiple VLAN instances of spanning tree
● IEEE 802.3 ad LACP
● IEEE 802. 1p CoS prioritization
● IEEE 802.1Q VLAN
● IEEE 802. 1x user authentication
● RMON I and II standards 
Includes accessories for switch, power supply and optical accessories
Dual power redundancy.
- Operating Temperature Range -5°C to +55°C
- Relative Humidity: 10-90%
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	Video wall controller system – Quantity 1 pcs
	Video wall controller system – Quantity 1 pcs

	
	Video wall controller system with following minimum technical characteristics:
   -  Server processor | 3.0GHz, 8MB Smart Cache, 8GT/s, 4 Cores
   -  HP 16GB (2x8GB) Dual Rank DDR4 RDIMM Registered
    - Hot Plug Redundant Power Supplies and Fans
    -  Network Controller 2 x 1GbE LOM
    - 2 x 256GB SSD
    - 2 x 1TB SATA Hot Plug Hard Drive (RAID 1)
    - Hot-plug hard drives
    - Rack 
    - 2x Matrox Mura MPX graphic card 4 DVI inputs and 4 DVI outputs
    - 1 x Server Standard Edition OS OEM 
   - Management: Enterprise remote control and management controller
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	Video wall monitor – Quantity 4 pcs
	Video wall monitor – Quantity 4 pcs

	
	Video wall monitors with following minimum technical characteristics:
- 55" 
- IPS panel
- Foreseen for 24/7 use
- Contrast Ratio. 1300:1 
- Dynamic contrast 500.000:1
- Response Time. 10 ms
- Max Viewing Angle (vertical/horizontal) H: 178˚, V: 178˚
- Resolution 1920x1080
- Life expect: 60,000h
- Bezel to Bezel max. 3.5mm
- Inputs: 1x DisplayPort, 1x DVI-D, 2x HDMI, 1x VGA (RGB), 1x AV, 1x Audio input, 1x RS232C, 1x RJ45, 1x USB
- Outputs: 1x DisplayPort, 1x Audio output, 1x RS232C
- Operating Temperature Range: 0°C do +40°C
- Relative Humidity min. 10 - 80%
- EnergyStar 6.0 certificate
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	DVI video signal distributor – Quantity 4 pcs
	DVI video signal distributor – Quantity 4 pcs

	
	Two channel DVI video signal distributor with following minimum technical characteristics:
- Max. Data Rate - 6.75Gbps (2.25Gbps per graphic channel)
- HDCP Compliant
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	Server of the traffic system – Quantity 1 pcs
	Server of the traffic system – Quantity 1 pcs

	
	Redundant Hyper-V cluster server of the traffic system with following minimum technical characteristics:
• Server processor 3.0GHz, 8MB Smart Cache, 8GT/s, 4 Cores
• 32 GB RAM;
• Hot Plug redundant power supply;
•  4 x gigabit network adapter;
• 2 x HP 300GB 10K SAS 2.5 Hot Plug Hard Drive (2 x RAID 1);
• 1 x H241 HBA connection adapter on MSA2040;
•  USB3.0 2TB External Disk Backup System;
• Rack housing;
• 2 x Server 2016 Standard Edition OS OEM;
• Shared data storage disks.
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	Workstations for Traffic System GUI – Quantity 2 pcs
	Workstations for Traffic System GUI – Quantity 2 pcs

	
	Workstations for Traffic System GUI with following minimum technical characteristics:
• Server processor 3.0GHz, 8MB Smart Cache, 8GT/s, 4 Cores
• 16 GB RAM; DVD+/-RW optical drive;
• 2 x gigabit network adapter;
• 2 x 250 GB 7200rpm SATA 3,0Gb/s Hard Drive (RAID1);
• 2 x NVIDIA NVS 310 1GB 2xDP graphic card;
• 4 x MiniDP on DisplayPort adapter;
• external loudspeakers;
• x64 Professional OS OEM;
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	24'' Flat Panel Monitor – Quantity 4 pcs
	24'' Flat Panel Monitor – Quantity 4 pcs

	
	24'' Flat Panel Monitor for Traffic System GUI with following minimum technical characteristics:
IPS 24" Multi-Client Monitor
Resolution: 1920x1080
Response Time: 6ms
Max Viewing Angle (vertical/horizontal) 178°/178°
Brightness:  350cd/m2
Contrast Ratio:  1000:1
Connectivity: 1x Display port, 1x Mini Display Port, 2x HDMI 1x VGA, 1x RS232, 1x Audio, 24x USB
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	Industrial Fast ethernet 1Gb switch – Quantity 1 pcs
	Industrial Fast ethernet 1Gb switch – Quantity 1 pcs

	
	Industrial fast ethernet 1Gb switch, temperature range for installation in the control center.
48-port Ethernet Switch for rack-mount installation for traffic system needs in control center in configuration:
- administration: CLI and/or Web
• 2 x Gigabit Layer 3 Ethernet switch
• 2 x 24 auto-sensing 10/100/1000 ports
• SFP slot module 
• 2 x stack module
• 2 x stack cable
Functionality
• Layer 2 switching: VLAN support
• Layer 3 routing: static, RIPv1, RIPv2, OSPF
• Virtual Router Redundancy Protocol
• Access Control Lists
• QoS support
• Security - 802.1X Multiple authentication, Port Security, 
Includes accessories for switch, power supply and optical accessories
Dual power redundancy.
- Operating Temperature Range -5°C to +55°C
- Relative Humidity: 10-90%
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	Workstation for RWIS System – Quantity 1 pcs
	Workstation for RWIS System – Quantity 1 pcs

	
	Workstation for RWIS System with following minimum technical characteristics:
Processor: server processor 3.0GHz, 8MB Smart Cache, 8GT/s, 4 Cores
Memory:16GB (2x8GB) 2133MT/s DDR4
Controller: SAS/SATA/SSD RAID controller (RAID 0, 1, 5, 10 and 50)
Backplane:8 slots for 3.5" Hot-Plug HDD
- HDD :2x 1TB SATA Hot-Plug t (RAID1)
- 2 x 256GB SSD
- DVDRW:16x DVD+/-RW 
- Network: integrated Broadcom Dual-Port Gigabit (10/100/1000) network adapter
- Management: Express Controller for Management and Monitoring
I/O slots: 1x PCI Express x8 (x16 connector), 3.0 slot | 2x PCI Express x4 (x8 connector), 3.0 slot | 1x PCI Express x1, 3.0 slot
- I/O ports: 3x USB 3.0, 5x USB 2.0, 1x serial, 1x VGA
- Power Supply: 2x 450W (220V/50Hz) Hot-Plug redundant power supply
-  x64 Professional OS OEM
- 1 x Radeon™ Pro WX 2100 graphic card
- 2 x MiniDP on DisplayPort adapter
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	24'' Flat Panel Monitor – Quantity 2 pcs
	24'' Flat Panel Monitor – Quantity 2 pcs

	
	24'' Flat Panel Monitor for Traffic System GUI with following minimum technical characteristics:
IPS 24" Multi-Client Monitor
Resolution: 1920x1080
Response Time: 6ms
Max Viewing Angle (vertical/horizontal) 178°/178°
Brightness:  350cd/m2
Contrast Ratio:  1000:1
Connectivity: 1x Display port, 1x Mini Display Port, 2x HDMI 1x VGA, 1x RS232, 1x Audio,24x USB
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	Server Console – Quantity 1 pcs
	Server Console – Quantity 1 pcs

	
	Server Console with following minimum technical characteristics:
• Keyboard adapted for mounting in a 19" cabinet
• mouse
• retractable keyboard and mouse tray
• LCD 17 "monitor for mounting in a 19" cabinet
• a switch with the ability to manually select the main operation
   or a backup server
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	Server AID application software – Quantity 1 set
	Server AID application software – Quantity 1 set

	
	Server AID application software for communication with Machine Vision Processors installed to detect incidents in traffic. The server application must allow for forwarding of alarms to the integration DVR(VM)S and the traffic system via the TCP/IP protocol for further display and operation. In addition to detection of incidents and associated alerts, video processors also collect traffic data (traffic statistics) that are also available to the traffic system via TCP/IP protocol through the server application. In addition to collecting and forwarding alarms and statistics, the application also allows you to view the status of the detector and view alarm video clips from the video processor. 
- Software application must implement a central communication component of a system that aims to manage information flow between AID and DVR(VMS).
- Software application must implement a component for managing and enrolling AID data in the database.
- Graphical user interface applications should be implemented as separate client applications. The I-AID and the DVR must enable the connection of an arbitrary number of client application instances to the system. The central components of the AID system must be functional even in the event of communication interruption with client applications.
- The Central Communication Module I-AID must enable communication and data exchange and information between multiple users.
- Server AID application software must meet the principles of robustness and modularity that relate to the potential for future system extensions in terms of linking and exchanging data with other traffic control and control systems.
Application must have technical error detection:
-Bad video signal,
-No video,
-Camera movement,
-Problem in configuration, 
-problem in communication,
-Problem in the temperature of the detector module,
-Resetting of the detector module
	

	19
	DVR(VMS) Module – Quantity 2 set
	DVR(VMS) Module – Quantity 2 set

	
	DVR(VMS) Module for integration of Digital Video Systems in the Traffic Control Center.
The program module via TCP / IP connection retrieves the current status of the digital video signal, and enables display management on the monitors through the graphical user interface of the integral VMS system.
Server components with support for managing and monitoring devices and subsystems and the following additional functionalities / modules, the purpose of which is to provide prerequisites for:
- managing users and user rights
- controlling alarms
- network equipment monitoring
- monitoring the status and performance of computer and network equipment.
- The ability of retrieving and managing RTSP / RTP streams from video equipment
-integration of video wall
-addressing and numbering of RTSP signals, 
-labeling video signals in a text display on the video wall,
-configuring alarm inputs for integration with the traffic system.
	

	20
	Program module – Quantity 1 set
	Program module – Quantity 1 set

	
	Program module for storing relevant detection and traffic data and video clips in the database and reviewing historical data using predefined reports that are available from the graphical interface. The reporting system must have support for exporting data to PDF and XLS format.
The database must have support for configuring regular backups and the frequency of data archiving. The archived data must be enabled through the graphical user interface of the integrated AID system.
When creating a report, the user must be able to initiate related video events within the report.
	

	21
	Server application for network recorders – Quantity 1 set
	Server application for network recorders – Quantity 1 set

	
	Server application for network recorders with the following characteristics:
-MJPEG, MPEG4 and H.264 / H265 video compression
-Failover management with automatic switching.
-Scalable and modular architecture.
-The ability to create more levels of user authorization
-Support for RAID technology.
-HD video quality in 24 fps for min.48 channel video streams
-Automatization of macro events and scenarios.
-Quick and easy transferring of recorded video data to any local area network and / or portable data storage device.
-The system generates real-time status statistics for all recorders, storage disks, and network status for insight into their performance.
Storing Automatic Incident Detection and traffic flows data of the AID server and display them on the traffic map:
-Debris Detection, 
-Wrong way,
-Pedestrian,
-Smoke,
-Stopped vehicle,
-Slow vehicle,
-Decrease speed of traffic flow,
-Traffic congestion.
Application must have technical error detection: 
-Poor video signal,
-No video,
-Camera movement,
A failover server can monitor multiple servers at the same time.
	

	22
	Integrated Traffic Information System’s Software (SCADA) – Quantity 1 set
	Integrated Traffic Information System’s Software (SCADA) – Quantity 1 set

	
	SCADA software for the Integrated Traffic Information System’s need to provide integration of server components for traffic information system with support for the management and monitoring of units and subsystems:
▪ Variable traffic signaling system,
▪ Meteorological data collection system,
▪ Traffic data collection system,
▪ Video surveillance system,
▪ Automatic video detection system,
▪ Speed control system.
With modules designed to provide interconnection preconditions with North TCC Petrovec.
All planned functionalities and modules are described in detail in the technical description of the system in BOOK 3.
	

	III
	ELECTRICAL PART
	ELECTRICAL PART

	1
	Single mode Fiber Optic cable – Quantity 49.000 m
	Single mode Fiber Optic cable – Quantity 49.000 m

	
	SM Fiber Optic cable with stranded loose tubes for outdoor application and reinforcement and anti-rodent protection 
Min. Permitted tensile strength: 2600 N
Min. Resistance to pressure: 1000 N / 100 mm, 600 sec
Min. Resistance to impact: 1 kg / of 400 mm height
Min. Resistance to torsion: 3 turns / 2 m
Number of tubes min. 6
with 48 optical fibers in the cable installation ducts.
	

	2
	Single mode Fiber Optic cable – Quantity 18.000 m
	Single mode Fiber Optic cable – Quantity 18.000 m

	
	SM Fiber Optic cable with stranded loose tubes for outdoor application and reinforcement and anti-rodent protection 
Min. Permitted tensile strength: 2600 N
Min. Resistance to pressure: 1000 N / 100 mm, 600 sec
Min. Resistance to impact: 1 kg / of 400 mm height
Min. Resistance to torsion: 3 turns / 2 m
Number of tubes min. 6
with 24 optical fibers in the cable installation ducts.
	






















[bookmark: _Hlk27229257]Environmental and Social (ES) requirements 
In 2018 an Environmental and Social Management Framework (ESMF) was prepared for the WBTTFP to assess the impacts and specify the ESA rules, procedures and environmental requirements applying to projects. The project follows the Bank Policies and Operational policies triggered in appraisal part, where site specific  Environmental and Social Management Plan (ESMP) for each subproject need to be prepared. 

The environmental impacts resulting from the proposed interventions would typically be limited and can be controlled through implementing appropriate environmental and social management measures (e.g., the management of air and water pollution, the management of construction waste and hazardous materials, the management of occupational health and safety at the construction site, the management of traffic at the construction site etc.). 

Overall, environmental and social risks associated to the proposed measures are thus expected to be low to moderate, and mostly site specific and temporary. 

A separate attachment is enclosed to be Bidding Documents named Environmental and Social Management Plan (ESMP) (Book 8), including Environmental and Social Management (Mitigation) Plan with Monitoring Plan. The Contractor shall provide a detailed Contractor Site-Specific Environmental and Social Management Plan (C-ESMP), including specific Monitoring Plan which will be based on the all-above-mentioned documents and the required method statements/plans (ES- MSIPs) as described and presented in item ITB 11.1 (j).

The Contractor shall submit to the Engineer for approval Contractor’s Environment and Social Management Plan (C-ESMP), that includes the agreed Management Strategies and Implementation Plans described in ITB 11.1 (j) (including all relevant sub-plans required in the ESMP, e.g., Occupational Health and Safety, Waste Management Plan etc.).
The Contractor is required carefully to read Environmental and Social Management Plan, especially included Environmental and Social Management (Mitigation) Plan table where in detail are described all mitigation measures and required Plans (Occupational Health and Safety, Waste Management Plan, but not to be limited) that the Contractor must prepare and respect/apply during execution of the contract (in particular related to civil works). Also, Site specific Monitoring Plan must be fully implemented in compliance with the ESMP. 
The Bidder is obligated to provide lump sum price for ESHS implementation measures in appropriate position of the Price Schedule no. 7. 
[bookmark: _Hlk128647006]As part of the ESHS, the Contractor is obligated to develop Grievance Redress Mechanism (GRM) for the labor workforce and other separately Grievance Redress Mechanism for the affected local people (community). The Contractor must appoint a person in charge for the both GRMs (e.g., might be the ES Expert and/or OHS Expert).

The Contractor shall comply with all applicable environmental and social regulations and laws in the Country, as well as World Bank Policies and Operational policies triggered by the project activities. 

NOTE: All ESHS documents shall be upgraded and finalized according to the requirements, construction planning, the dynamic work plan and methodology of construction works, in the interest of implementing measures for mitigation and protection of the environment, social aspects and health and safety.

[bookmark: _Hlk27229333]Contractor’s Representative and Key Personnel
Contractor’s Representative and Key Personnel
	Item No.
	Position/specialization
	Relevant academic qualifications
	Minimum years of relevant work experience

	1
	Main Engineer /
Contract Manager
	University degree in Electrical or Civil engineering, with Authorization A for performance of  electrical or civil works issued by  Chamber of Authorized Engineers and Architects.
	15 (fifteen) years general experience in works related to ITS and/or Telecommunications projects and/or infrastructure projects;
and 
5 (five) years specific experience as Contract Manager on ITS and/or Telecommunications projects and/or infrastructure projects;

	2
	Electrical Engineer – Telecommunication  or Engineering in Telecommunication Sector  
	University degree in Electrical  Telecommunication engineering, with Authorization A for performance of electrical works  issued by  Chamber of Authorized Engineers and Architects.
	10 (ten) years general experience in works related to ITS and/or Telecommunications projects and/or infrastructure projects;
and 
5 (five) years specific experience as telecommunication engineer on  ITS and/or Telecommunications projects;

	3
	Electrical Engineer – Information Technologies or 
Engineering in IT Sector
	University degree in Electrical or IT engineering.
	10 (ten) years general experience in works related to ITS and/or Telecommunications projects and/or infrastructure projects;
and 
5 (five) years specific experience as IT engineer on  ITS and/or Telecommunications projects;

	4
	Civil Engineer
	University degree in Civil engineering, with Authorization A for performance of electrical works  issued by  Chamber of Authorized Engineers and Architects.
	10 (ten) years general experience in works related to infrastructure projects and/or ITS projects;
and 
5 (five) years specific experience as Civil Engineer on linear infrastructure projects and/or ITS projects;



[bookmark: _Toc436551311][bookmark: _Toc125874276][bookmark: _Toc190498605][bookmark: _Toc190498780][bookmark: _Toc437951496][bookmark: _Toc437951924]



[bookmark: _Toc27753431]Forms and Procedures




[bookmark: _Toc190498352][bookmark: _Toc190498781][bookmark: _Toc437950090][bookmark: _Toc437950866][bookmark: _Toc437951069][bookmark: _Toc437951497][bookmark: _Toc437951925][bookmark: _Toc190498606][bookmark: _Toc27753432]Form of Completion Certificate
	Date:		
	Loan/Credit No:		
	RFB No:		

______________________________

To: _________________________________

Dear Ladies and/or Gentlemen,
Pursuant to GCC Clause 24 (Completion of the Facilities) of the General Conditions of the Contract entered into between yourselves and the Employer dated _____________, relating to the ____________________,  we hereby notify you that the following part(s) of the Facilities was (were) complete on the date specified below, and that, in accordance with the terms of the Contract, the Employer hereby takes over the said part(s) of the Facilities, together with the responsibility for care and custody and the risk of loss thereof on the date mentioned below.
1.	Description of the Facilities or part thereof:  ______________________________
2.	Date of Completion:  __________________
However, you are required to complete the outstanding items listed in the attachment hereto as soon as practicable.

This letter does not relieve you of your obligation to complete the execution of the Facilities in accordance with the Contract nor of your obligations during the Defect Liability Period.

Very truly yours,

	
Title
[bookmark: _Toc190498353][bookmark: _Toc190498782][bookmark: _Toc437950091][bookmark: _Toc437950867][bookmark: _Toc437951070][bookmark: _Toc437951498][bookmark: _Toc437951926][bookmark: _Toc190498607](Project Manager) 
Form of Operational Acceptance Certificate

	Date:		
	Loan/Credit No:		
	RFB No:		

_________________________________________

To:  ________________________________________

Dear Ladies and/or Gentlemen,

Pursuant to GCC Sub-Clause 25.3 (Operational Acceptance) of the General Conditions of the Contract entered into between yourselves and the Employer dated _______________, relating to the ___________________________________, we hereby notify you that the Functional Guarantees of the following part(s) of the Facilities were satisfactorily attained on the date specified below.  

1.	Description of the Facilities or part thereof:  _______________________________
2.	Date of Operational Acceptance:  _______________________
This letter does not relieve you of your obligation to complete the execution of the Facilities in accordance with the Contract nor of your obligations during the Defect Liability Period.

Very truly yours,


	
Title
(Project Manager)

[bookmark: _Toc190498354][bookmark: _Toc190498783][bookmark: _Toc437950092][bookmark: _Toc437950868][bookmark: _Toc437951071][bookmark: _Toc437951499][bookmark: _Toc437951927][bookmark: _Toc190498608][bookmark: _Toc27753433]
Change Order Procedure and Forms
	Date:		
	Loan/Credit No:		
	RFB No:		
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Change Order Procedure
1.	General
This section provides samples of procedures and forms for implementing changes in the Facilities during the performance of the Contract in accordance with GCC Clause 39 (Change in the Facilities) of the General Conditions.
2.	Change Order Log
The Contractor shall keep an up-to-date Change Order Log to show the current status of Requests for Change and Changes authorized or pending, as Annex 8.  Entries of the Changes in the Change Order Log shall be made to ensure that the log is up-to-date.  The Contractor shall attach a copy of the current Change Order Log in the monthly progress report to be submitted to the Employer.
3.	References for Changes
(1)	Request for Change as referred to in GCC Clause 39 shall be serially numbered CR-X-nnn.
(2)	Estimate for Change Proposal as referred to in GCC Clause 39 shall be serially numbered CN-X-nnn.
(3)	Acceptance of Estimate as referred to in GCC Clause 39 shall be serially numbered CA-X-nnn.
(4)	Change Proposal as referred to in GCC Clause 39 shall be serially numbered CP-X-nnn.
(5)	Change Order as referred to in GCC Clause 39 shall be serially numbered CO-X-nnn.
Note:	(a)	Requests for Change issued from the Employer’s Home Office and the Site representatives of the Employer shall have the following respective references:

Home Office	CR-H-nnn
Site	CR-S-nnn

(b)	The above number “nnn” is the same for Request for Change, Estimate for Change Proposal, Acceptance of Estimate, Change Proposal and Change Order.
[bookmark: _Hlt197238374][bookmark: _Toc436551312][bookmark: _Toc190498356][bookmark: _Toc190498785][bookmark: _Toc437948212][bookmark: _Toc437950093][bookmark: _Toc437950869][bookmark: _Toc437951072][bookmark: _Toc437951501][bookmark: _Toc437951929][bookmark: _Toc190498610][bookmark: _Toc27753435]
Annex 1.  Request for Change Proposal
(Employer’s Letterhead)

To:  ____________________________________	Date: 	

Attention:  ______________________________________

Contract Name:  _________________________________
Contract Number:  _______________________________

Dear Ladies and/or Gentlemen:

With reference to the captioned Contract, you are requested to prepare and submit a Change Proposal for the Change noted below in accordance with the following instructions within _______________ days of the date of this letter____________________.

1.	Title of Change:  ________________________
2.	Change Request No. __________________
3.	Originator of Change:	Employer:  _______________________________
Contractor (by Application for Change Proposal No. _______[footnoteRef:13]:   [13: 
] 

4.	Brief Description of Change:  _________________________________________________
5.	Facilities and/or Item No. of equipment related to the requested Change:  _____________
6.	Reference drawings and/or technical documents for the request of Change:
Drawing No./Document No.	Description

7.	Detailed conditions or special requirements on the requested Change:  ________________
8.	General Terms and Conditions:
(a)	Please submit your estimate to us showing what effect the requested Change will have on the Contract Price.
(b)	Your estimate shall include your claim for the additional time, if any, for completion of the requested Change.
(c)	If you have any opinion negative to the adoption of the requested Change in connection with the conformability to the other provisions of the Contract or the safety of the Plant or Facilities, please inform us of your opinion in your proposal of revised provisions.
(d)	Any increase or decrease in the work of the Contractor relating to the services of its personnel shall be calculated.
(e)	You shall not proceed with the execution of the work for the requested Change until we have accepted and confirmed the amount and nature in writing.


	
(Employer’s Name)


	
(Signature)


	
(Name of signatory)


	
(Title of signatory)

[bookmark: _Toc436551313][bookmark: _Toc190498357][bookmark: _Toc190498786][bookmark: _Toc437948213][bookmark: _Toc437950094][bookmark: _Toc437950870][bookmark: _Toc437951073][bookmark: _Toc437951930][bookmark: _Toc190498611][bookmark: _Toc27753436][bookmark: _Hlt139095564]
Annex 2.  Estimate for Change Proposal
(Contractor’s Letterhead)

To: ______________________________	Date: 	

Attention:  _______________________________

Contract Name:  _______________________________
Contract Number:  _____________________________

Dear Ladies and/or Gentlemen:
With reference to your Request for Change Proposal, we are pleased to notify you of the approximate cost of preparing the below-referenced Change Proposal in accordance with GCC Sub-Clause 39.2.1 of the General Conditions.  We acknowledge that your agreement to the cost of preparing the Change Proposal, in accordance with GCC Sub-Clause 39.2.2, is required before estimating the cost for change work.
1.	Title of Change:  ________________________
2.	Change Request No./Rev.:  ____________________________
3.	Brief Description of Change:  __________________________
4.	Scheduled Impact of Change:  ___________________________
5.	Cost for Preparation of Change Proposal:  _______________[footnoteRef:14] [14:  Costs shall be in the currencies of the Contract.] 

(a)	Engineering	(Amount)
(i)	Engineer		 hrs x 	 rate/hr = 		
(ii)	Draftsperson		 hrs x 	 rate/hr =		
Sub-total		 hrs		
Total Engineering Cost		
(b)	Other Cost		
Total Cost (a) + (b)		


	
(Contractor’s Name)

	
(Signature)

	
(Name of signatory)



	
(Title of signatory)
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(Employer’s Letterhead)

To:  ______________________________	Date: 	

Attention:  ________________________________

Contract Name:  _____________________________
Contract Number:  ___________________________

Dear Ladies and/or Gentlemen:

We hereby accept your Estimate for Change Proposal and agree that you should proceed with the preparation of the Change Proposal.

1.	Title of Change:  ___________________________

2.	Change Request No./Rev.:  _______________________________

3.	Estimate for Change Proposal No./Rev.:  _______________________________

4.	Acceptance of Estimate No./Rev.:  _______________________________

5.	Brief Description of Change:  _______________________________

6.	Other Terms and Conditions:  In the event that we decide not to order the Change accepted, you shall be entitled to compensation for the cost of preparation of Change Proposal described in your Estimate for Change Proposal mentioned in para. 3 above in accordance with GCC Clause 39 of the General Conditions.
	
(Employer’s Name)


	
(Signature)


	
(Name and Title of signatory)
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Annex 4.  Change Proposal
(Contractor’s Letterhead)

To:  _______________________________	Date: 	

Attention:  _______________________________

Contract Name:  _______________________________
Contract Number:  _______________________________

Dear Ladies and/or Gentlemen:

In response to your Request for Change Proposal No. _______________________________, we hereby submit our proposal as follows:
1.	Title of Change:  _______________________________
2.	Change Proposal No./Rev.:  _______________________________
3.	Originator of Change:	Employer:  [_______________________________
Contractor:  _______________________________
4.	Brief Description of Change:  _______________________________
5.	Reasons for Change:  _______________________________
6.	Facilities and/or Item No. of Equipment related to the requested Change:  _______________________________
7.	Reference drawings and/or technical documents for the requested Change:
Drawing/Document No.	Description

8.	Estimate of increase/decrease to the Contract Price resulting from Change Proposal:[footnoteRef:15] [15:  Costs shall be in the currencies of the Contract.] 

	(Amount)

(a)	Direct material		
(b)	Major construction equipment		
(c)	Direct field labor (Total 	 hrs)		
(d)	Subcontracts		
(e)	Indirect material and labor		
(f)	Site supervision		
(g)	Head office technical staff salaries
Process engineer		 hrs @ 	 rate/hr		
Project engineer		 hrs @ 	 rate/hr		
Equipment engineer		 hrs @ 	 rate/hr		
Procurement		 hrs @ 	 rate/hr		
Draftsperson		 hrs @ 	 rate/hr		
Total		 hrs		

(h)	Extraordinary costs (computer, travel, etc.)		
(i)	Fee for general administration, 	 % of Items		
(j)	Taxes and customs duties		
Total lump sum cost of Change Proposal		
(Sum of items (a) to (j))
Cost to prepare Estimate for Change Proposal		
(Amount payable if Change is not accepted)
9.	Additional time for Completion required due to Change Proposal
10.	Effect on the Functional Guarantees
11.	Effect on the other terms and conditions of the Contract
12.	Validity of this Proposal:  within [Number] days after receipt of this Proposal by the Employer
13.	Other terms and conditions of this Change Proposal:
(a)	You are requested to notify us of your acceptance, comments or rejection of this detailed Change Proposal within ______________ days from your receipt of this Proposal.
(b)	The amount of any increase and/or decrease shall be taken into account in the adjustment of the Contract Price.
(c)	Contractor’s cost for preparation of this Change Proposal:[footnoteRef:16]2 [16: 2 Specify where necessary.] 


	
(Contractor’s Name)


	
(Signature)


	
(Name of signatory)


	
(Title of signatory)
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Annex 5.  Change Order
(Employer’s Letterhead)

To:  _______________________________	Date: 	

Attention:  _______________________________

Contract Name:  _______________________________
Contract Number:  _______________________________

Dear Ladies and/or Gentlemen:
We approve the Change Order for the work specified in the Change Proposal (No. _______), and agree to adjust the Contract Price, Time for Completion and/or other conditions of the Contract in accordance with GCC Clause 39 of the General Conditions.
1.	Title of Change:  _______________________________
2.	Change Request No./Rev.:  _______________________________
3.	Change Order No./Rev.:  _______________________________
4.	Originator of Change:	Employer:  _______________________________
Contractor:  _______________________________
5.	Authorized Price:
Ref. No.:  _______________________________	Date:  __________________________
Foreign currency portion __________  plus Local currency portion __________
6.	Adjustment of Time for Completion
None	Increase _________ days	Decrease _________ days
7.	Other effects, if any


Authorized by:  		Date:  	
(Employer)

Accepted by:  		Date:  	
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Annex 6.  Pending Agreement Change Order
(Employer’s Letterhead)

To:  _______________________________	Date: 	
Attention:  _______________________________
Contract Name: _______________________________
Contract Number:  [_______________________________

Dear Ladies and/or Gentlemen:
We instruct you to carry out the work in the Change Order detailed below in accordance with GCC Clause 39 of the General Conditions.
1.	Title of Change:  _______________________________
2.	Employer’s Request for Change Proposal No./Rev.:  _______________________________dated:  __________
3.	Contractor’s Change Proposal No./Rev.:  _______________________________ dated:  __________
4.	Brief Description of Change:  _______________________________
5.	Facilities and/or Item No. of equipment related to the requested Change:  _______________________________
6.	Reference Drawings and/or technical documents for the requested Change:
Drawing/Document No.	Description

7.	Adjustment of Time for Completion:
8.	Other change in the Contract terms:
9.	Other terms and conditions:

	
(Employer’s Name)


	
(Signature)


	
(Name of signatory)


	
(Title of signatory)
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Annex 7.  Application for Change Proposal
(Contractor’s Letterhead)

To:  _______________________________	Date: 	

Attention:  _______________________________

Contract Name:  _______________________________
Contract Number:  _______________________________

Dear Ladies and/or Gentlemen:

We hereby propose that the below-mentioned work be treated as a Change in the Facilities.

1.	Title of Change:  _______________________________

2.	Application for Change Proposal No./Rev.: _______________________________	dated:  _______________________________

3.	Brief Description of Change:  _______________________________

4.	Reasons for Change:

5.	Order of Magnitude Estimation (in the currencies of the Contract):

6.	Scheduled Impact of Change:

7.	Effect on Functional Guarantees, if any:

8.	Appendix:

	
(Contractor’s Name)


	
(Signature)


	
(Name of signatory)


	
(Title of signatory)
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All drawings are presented in Annex 1 - Project documentation for deployment of ITS on Corridor X – South, as part of the Bidding Document which comprise Design including Technical Description, Price Schedules and Drawings for all positions. Annex 1 will be submitted to the Bidders that intend to participate in the bidding process by WeTransfer due to large size of files.
The Content of Annex 1 is presented below:

- Book 1 - Traffic
	Book 1 - TS - (2022)
	Book 1.3 - Drawings (2022)

- Book 2 - Electrical
	Book 2 - TS  (2022)
	Book 2.3 - Drawings (2022)

- Book 3 and Book 7- TIS and TCC Negotino
	Book 3 - TS and Drawings (2022)
	Book 7 - TS and Drawings (2022)

- Book 4 - Structures
	Book 4 - TS (2022)
		Book 4.3 - Drawings (2022)
		Book 4.4 - Drawings (2022)

	- Book 5 - Cable channels
		Book 5 - TS (2022)
		Book 5.3 - Drawings (2022)

- Book 8 - ESMP
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General Conditions of Contract
A. [bookmark: _Toc454731636][bookmark: _Toc28954042]Contract and Interpretation
	[bookmark: _Toc454731637][bookmark: _Toc28954043][bookmark: _Hlk27229517]1.	Definitions
	1.1	The following words and expressions shall have the meanings hereby assigned to them:
“Contract” means the Contract Agreement entered into between the Employer and the Contractor, together with the Contract Documents referred to therein; they shall constitute the Contract, and the term “the Contract” shall in all such documents be construed accordingly.
“Contract Documents” means the documents listed in Article 1.1 (Contract Documents) of the Contract Agreement (including any amendments thereto).
“GCC” means the General Conditions of Contract hereof.
“PCC” means the Particular Conditions of Contract.
“day” means calendar day.
“year” means 365 days.
“month” means calendar month.
“Party” means the Employer or the Contractor, as the context requires, and “Parties” means both of them.
“Employer” means the person named as such in the PCC and includes the legal successors or permitted assigns of the Employer.
“Project Manager” means the person appointed by the Employer in the manner provided in GCC Sub-Clause 17.1 (Project Manager) hereof and named as such in the PCC to perform the duties delegated by the Employer.
“Contractor” means the person(s) whose Bid to perform the Contract has been accepted by the Employer and is named as Contractor in the Contract Agreement, and includes the legal successors or permitted assigns of the Contractor.
“Contractor’s Representative” means any person nominated by the Contractor and approved by the Employer in the manner provided in GCC Sub-Clause 17.2 (Contractor’s Representative and Construction Manager) hereof to perform the duties delegated by the Contractor.
“Construction Manager” means the person appointed by the Contractor’s Representative in the manner provided in GCC Sub-Clause 17.2.4.  
“Subcontractor,” including manufacturers, means any person to whom execution of any part of the Facilities, including preparation of any design or supply of any Plant, is sub-contracted directly or indirectly by the Contractor, and includes its legal successors or permitted assigns.
“Dispute Board” (DB) means the person or persons named as such in the PCC appointed by agreement between the Employer and the Contractor to make a decision with respect to any dispute or difference between the Employer and the Contractor referred to him or her by the Parties pursuant to GCC Sub-Clause 46.1 (Dispute Board) hereof.
“The Bank” means the financing institution named in the PCC.
“Contract Price” means the sum specified in Article 2.1 (Contract Price) of the Contract Agreement, subject to such additions and adjustments thereto or deductions therefrom, as may be made pursuant to the Contract.
“Facilities” means the Plant to be supplied and installed, as well as all the Installation Services to be carried out by the Contractor under the Contract.
“Plant” means permanent plant, equipment, machinery, apparatus, materials, articles and things of all kinds to be provided and incorporated in the Facilities by the Contractor under the Contract (including the spare parts to be supplied by the Contractor under GCC Sub-Clause 7.3 hereof), but does not include Contractor’s Equipment.
“Installation Services” means all those services ancillary to the supply of the Plant for the Facilities, to be provided by the Contractor under the Contract, such as transportation and provision of marine or other similar insurance, inspection, expediting, site preparation works (including the provision and use of Contractor’s Equipment and the supply of all construction materials required), installation, testing, precommissioning, commissioning, operations, maintenance, the provision of operations and maintenance manuals, training, etc… as the case may require.
“Contractor’s Equipment” means all facilities, equipment, machinery, tools, apparatus, appliances or things of every kind required in or for installation, completion and maintenance of Facilities that are to be provided by the Contractor, but does not include Plant, or other things intended to form or forming part of the Facilities.
“Country of Origin” means the countries and territories eligible under the rules of the Bank as further elaborated in the PCC.
“Site” means the land and other places upon which the Facilities are to be installed, and such other land or places as may be specified in the Contract as forming part of the Site.
“Effective Date” means the date of fulfillment of all conditions stated in Article 3 (Effective Date) of the Contract Agreement, from which the Time for Completion shall be counted.
“Time for Completion” means the time within which Completion of the Facilities as a whole (or of a part of the Facilities where a separate Time for Completion of such part has been prescribed) is to be attained, as referred to in GCC Clause 8 and in accordance with the relevant provisions of the Contract.
“Completion” means that the Facilities (or a specific part thereof where specific parts are specified in the Contract) have been completed operationally and structurally and put in a tight and clean condition, that all work in respect of Precommissioning of the Facilities or such specific part thereof has been completed, and that the Facilities or specific part thereof are ready for Commissioning as provided in GCC Clause 24 (Completion) hereof.
“Precommissioning” means the testing, checking and other requirements specified in the Employer’s Requirements that are to be carried out by the Contractor in preparation for Commissioning as provided in GCC Clause 24 (Completion) hereof.
“Commissioning” means operation of the Facilities or any part thereof by the Contractor following Completion, which operation is to be carried out by the Contractor as provided in GCC Sub-Clause 25.1 (Commissioning) hereof, for the purpose of carrying out Guarantee Test(s).
“Guarantee Test(s)” means the test(s) specified in the Employer’s Requirements to be carried out to ascertain whether the Facilities or a specified part thereof is able to attain the Functional Guarantees specified in the Appendix to the Contract Agreement titled Functional Guarantees, in accordance with the provisions of GCC Sub-Clause 25.2 (Guarantee Test) hereof.
“Operational Acceptance” means the acceptance by the Employer of the Facilities (or any part of the Facilities where the Contract provides for acceptance of the Facilities in parts), which certifies the Contractor’s fulfillment of the Contract in respect of Functional Guarantees of the Facilities (or the relevant part thereof) in accordance with the provisions of GCC Clause 28 (Functional Guarantees) hereof and shall include deemed acceptance in accordance with GCC Clause 25 (Commissioning and Operational Acceptance) hereof.
“Defect Liability Period” means the period of validity of the warranties given by the Contractor commencing at Completion of the Facilities or a part thereof, during which the Contractor is responsible for defects with respect to the Facilities (or the relevant part thereof) as provided in GCC Clause 27 (Defect Liability) hereof.
“ES” means Environmental and Social (including Sexual Exploitation and Abuse (SEA), and Sexual Harassment (SH)).
[bookmark: _Hlk533173452]“Sexual Exploitation and Abuse” “(SEA)” means the following:
Sexual Exploitation is defined as any actual or attempted abuse of position of vulnerability, differential power or trust, for sexual purposes, including, but not limited to, profiting monetarily, socially or politically from the sexual exploitation of another.
Sexual Abuse is defined as the actual or threatened physical intrusion of a sexual nature, whether by force or under unequal or coercive conditions;
“Sexual Harassment” “(SH)” is defined as unwelcome sexual advances, requests for sexual favors, and other verbal or physical conduct of a sexual nature by the Contractor’s Personnel with other Contractor’s Personnel or Employer’s Personnel. 
[bookmark: _Hlk27047413]“Contractor’s Personnel” means all personnel whom the Contractor utilizes in the execution of the Contract, including the staff, labor and other employees of the Contractor and each Subcontractor; and any other personnel assisting the Contractor in the execution of the Contract; and 
 “Employer’s Personnel” means all staff, labor and other employees of the Project Manager and of the Employer engaged in fulfilling the Employer’s obligations under the Contract; and any other personnel identified as Employer’s Personnel, by a notice from the Employer to the Contractor.

	[bookmark: _Toc454731638][bookmark: _Toc28954044]2.	Contract Documents
	2.1	Subject to Article 1.2 (Order of Precedence) of the Contract Agreement, all documents forming part of the Contract (and all parts thereof) are intended to be correlative, complementary and mutually explanatory.  The Contract shall be read as a whole.

	[bookmark: _Toc454731639][bookmark: _Toc28954045]3.	Interpretation
	3.1	In the Contract, except where the context requires otherwise:
(a) words indicating one gender include all genders;
(b) words indicating the singular also include the plural and words indicating the plural also include the singular;
(c) provisions including the word “agree,” “agreed,” or “agreement” require the agreement to be recorded in writing; 
(d) the word “tender” is synonymous with “Bid,” “tenderer,” with “Bidder,” and “tender documents” with “Bidding  Document,” and
(e) “written” or “in writing” means hand-written, type-written, printed or electronically made, and resulting in a permanent record. 
	The marginal words and other headings shall not be taken into consideration in the interpretation of these Conditions.
3.2	Incoterms
	Unless inconsistent with any provision of the Contract, the meaning of any trade term and the rights and obligations of Parties thereunder shall be as prescribed by Incoterms.
	Incoterms means international rules for interpreting trade terms published by the International Chamber of Commerce (latest edition), 38 Cours Albert 1er, 75008 Paris, France.
3.3	Entire Agreement
	Subject to GCC Sub-Clause 16.4 hereof, the Contract constitutes the entire agreement between the Employer and Contractor with respect to the subject matter of Contract and supersedes all communications, negotiations and agreements (whether written or oral) of Parties with respect thereto made prior to the date of Contract.
3.4	Amendment
	No amendment or other variation of the Contract shall be effective unless it is in writing, is dated, expressly refers to the Contract, and is signed by a duly authorized representative of each Party hereto.
3.5	Independent Contractor
	The Contractor shall be an independent contractor performing the Contract.  The Contract does not create any agency, partnership, joint venture or other joint relationship between the Parties hereto. Subject to the provisions of the Contract, the Contractor shall be solely responsible for the manner in which the Contract is performed.  All employees, representatives or Subcontractors engaged by the Contractor in connection with the performance of the Contract shall be under the complete control of the Contractor and shall not be deemed to be employees of the Employer, and nothing contained in the Contract or in any subcontract awarded by the Contractor shall be construed to create any contractual relationship between any such employees, representatives or Subcontractors and the Employer.
3.6	Non-Waiver
3.6.1	Subject to GCC Sub-Clause 3.6.2 below, no relaxation, forbearance, delay or indulgence by either Party in enforcing any of the terms and conditions of the Contract or the granting of time by either Party to the other shall prejudice, affect or restrict the rights of that Party under the Contract, nor shall any waiver by either Party of any breach of Contract operate as waiver of any subsequent or continuing breach of Contract.
3.6.2	Any waiver of a Party’s rights, powers or remedies under the Contract must be in writing, must be dated and signed by an authorized representative of the Party granting such waiver, and must specify the right and the extent to which it is being waived.
3.7	Severability
	If any provision or condition of the Contract is prohibited or rendered invalid or unenforceable, such prohibition, invalidity or unenforceability shall not affect the validity or enforceability of any other provisions and conditions of the Contract.
3.8	Country of Origin
“Origin” means the place where the plant and component parts thereof are mined, grown, produced or manufactured, and from which the services are provided. Plant components are produced when, through manufacturing, processing, or substantial or major assembling of components, a commercially recognized product results that is substantially different in its basic characteristics or in purpose or utility from its components.

	[bookmark: _Toc347824631][bookmark: _Toc454731640][bookmark: _Toc28954046]4.	Communications
	4.1	Wherever these Conditions provide for the giving or issuing of approvals, certificates, consents, determinations, notices, requests and discharges, these communications shall be:
(a) in writing and delivered against receipt; and
(b) delivered, sent or transmitted to the address for the recipient’s communications as stated in the Contract Agreement. 
When a certificate is issued to a Party, the certifier shall send a copy to the other Party. When a notice is issued to a Party, by the other Party or the Project Manager, a copy shall be sent to the Project Manager or the other Party, as the case may be.

	[bookmark: _Toc347824632][bookmark: _Toc454731641][bookmark: _Toc28954047]5.	Law and Language
	5.1	The Contract shall be governed by and interpreted in accordance with laws of the country specified in the PCC.
5.2 The ruling language of the Contract shall be that stated in the PCC. 
5.3 The language for communications shall be the ruling language unless otherwise stated in the PCC. 

	[bookmark: _Toc347824633][bookmark: _Toc454731642][bookmark: _Toc28954048]6.	Fraud and Corruption 
	6.1 The Bank requires compliance with the Bank’s Anti-Corruption Guidelines and its prevailing sanctions policies and procedures as set forth in the WBG’s Sanctions Framework, as set forth in Appendix B to the GCC.
6.2 The Employer requires the Contractor to disclose any commissions or fees that may have been paid or are to be paid to agents or any other party with respect to the Bidding process or execution of the Contract. The information disclosed must include at least the name and address of the agent or other party, the amount and currency, and the purpose of the commission, gratuity or fee.























	B. [bookmark: _Toc454731643][bookmark: _Toc28954049]Subject Matter of Contract

	[bookmark: _Toc347824635][bookmark: _Toc454731644][bookmark: _Toc28954050]7.	Scope of Facilities
	7.1	Unless otherwise expressly limited in the Employer’s Requirements, the Contractor’s obligations cover the provision of all Plant and the performance of all Installation Services required for the design, and the manufacture (including procurement, quality assurance, construction, installation, associated civil works, Precommissioning and delivery) of the Plant, and the installation, completion and commissioning of the Facilities in accordance with the plans, procedures, specifications, drawings, codes and any other documents as specified in the Section, Employer’s Requirements.  Such specifications include, but are not limited to, the provision of supervision and engineering services; the supply of labor, materials, equipment, spare parts (as specified in GCC Sub-Clause 7.3 below) and accessories; Contractor’s Equipment; construction utilities and supplies; temporary materials, structures and facilities; transportation (including, without limitation, unloading and hauling to, from and at the Site); and storage, except for those supplies, works and services that will be provided or performed by the Employer, as set forth in the  Appendix to the Contract Agreement titled Scope of Works and Supply by the Employer.
7.2	The Contractor shall, unless specifically excluded in the Contract, perform all such work and/or supply all such items and materials not specifically mentioned in the Contract but that can be reasonably inferred from the Contract as being required for attaining Completion of the Facilities as if such work and/or items and materials were expressly mentioned in the Contract.
7.3	In addition to the supply of Mandatory Spare Parts included in the Contract, the Contractor agrees to supply spare parts required for the operation and maintenance of the Facilities for the period specified in the PCC and the provisions, if any, specified in the PCC.  However, the identity, specifications and quantities of such spare parts and the terms and conditions relating to the supply thereof are to be agreed between the Employer and the Contractor, and the price of such spare parts shall be that given in Price Schedule No. 6, which shall be added to the Contract Price.  The price of such spare parts shall include the purchase price therefor and other costs and expenses (including the Contractor’s fees) relating to the supply of spare parts.

	[bookmark: _Toc347824636][bookmark: _Toc454731645][bookmark: _Toc28954051]8.	Time for Commencement and Completion
	8.1	The Contractor shall commence work on the Facilities within the period specified in the PCC and without prejudice to GCC Sub-Clauses 9.9 and 26.2 hereof, the Contractor shall thereafter proceed with the Facilities in accordance with the time schedule specified in the Appendix to the Contract Agreement titled Time Schedule.
8.2	The Contractor shall attain Completion of the Facilities or of a part where a separate time for Completion of such part is specified in the Contract, within the time stated in the PCC or within such extended time to which the Contractor shall be entitled under GCC Clause 40 hereof.

	[bookmark: _Toc347824637][bookmark: _Toc454731646][bookmark: _Toc28954052]9.	Contractor’s Responsibilities
	9.1	The Contractor shall design, manufacture including associated purchases and/or subcontracting, install and complete the Facilities in accordance with the Contract. When completed, the Facilities should be fit for the purposes for which they are intended as defined in the Contract.
9.2	The Contractor confirms that it has entered into this Contract on the basis of a proper examination of the data relating to the Facilities including any data as to boring tests provided by the Employer, and on the basis of information that the Contractor could have obtained from a visual inspection of the Site if access thereto was available and of other data readily available to it relating to the Facilities as of the date twenty-eight (28) days prior to Bid submission.  The Contractor acknowledges that any failure to acquaint itself with all such data and information shall not relieve its responsibility for properly estimating the difficulty or cost of successfully performing the Facilities.
9.3	The Contractor shall acquire and pay for all permits, approvals and/or licenses from all local, state or national government authorities or public service undertakings in the country where the Site is located which such authorities or undertakings require the Contractor to obtain in its name and which are necessary for the performance of the Contract, including, without limitation, visas for the Contractor’s Personnel and entry permits for all imported Contractor’s Equipment.  The Contractor shall acquire all other permits, approvals and/or licenses that are not the responsibility of the Employer under GCC Sub-Clause 10.3 hereof and that are necessary for the performance of the Contract.
9.4	The Contractor shall comply with all laws in force in the country where the Facilities are to be implemented.  The laws will include all local, state, national or other laws that affect the performance of the Contract and bind upon the Contractor.  The Contractor shall indemnify and hold harmless the Employer from and against any and all liabilities, damages, claims, fines, penalties and expenses of whatever nature arising or resulting from the violation of such laws by the Contractor or its personnel, including the Subcontractors and their personnel, but without prejudice to GCC Sub-Clause 10.1 hereof.
9.5	Any Plant and Installation Services that will be incorporated in or be required for the Facilities and other supplies shall have their origin as specified under GCC Clause 1 (Country of Origin). Any subcontractors retained by the Contractor shall be from a country as specified in GCC Clause 1 (Country of Origin).
9.6	If the Contractor is a joint venture, or association (JV) of two or more persons, all such persons shall be jointly and severally bound to the Employer for the fulfillment of the provisions of the Contract, and shall designate one of such persons to act as a leader with authority to bind the JV. The composition or the constitution of the JV shall not be altered without the prior consent of the Employer.
9.7	Pursuant to paragraph 2.2 e. of Appendix B to the General Conditions the Contractor shall permit and shall cause its agents (where declared or not), subcontractors, subconsultants, service providers, suppliers, and personnel, to permit, the Bank and/or persons appointed by the Bank to inspect the site and/or the accounts, records and other documents relating to the procurement process, selection and/or contract execution, and to have such accounts, records and other documents audited by auditors appointed by the Bank. The Contractor’s and its Subcontractors’ and subconsultants’ attention is drawn to Sub-Clause 6.1 (Fraud and Corruption) which provides, inter alia, that acts intended to materially impede the exercise of the Bank’s inspection and audit rights constitute a prohibited practice subject to contract termination (as well as to a determination of ineligibility pursuant to the Bank’s prevailing sanctions procedures).
9.8 The Contractor shall conform to the sustainable procurement contractual provisions, if and as specified in the PCC. 
9.9   Contractor’s Environmental and Social Management Plan (C-ESMP)          
The Contractor shall not carry out mobilization to Site unless the Project Manager gives approval, an approval that  shall not be unreasonably delayed, to the measures the Contractor proposes to address environmental and social risks and impacts including the code of conduct, in accordance with GCC Sub-Clause  22.4.
The Contractor shall submit, to the Project Manager for Review, any additional Management Strategies and Implementation Plans as are necessary to manage the ES risks and impacts of the Facilities. These Management Strategies and Implementation Plans collectively comprise the Contractor’s Environmental and Social Management Plan (C-ESMP). 
The Contractor shall review the C-ESMP, periodically (but not less than every six (6) months), and update it as required to ensure that it contains measures appropriate to the Facilities. The updated C-ESMP shall be submitted to the Project Manager for its approval.
9.10  Training of Contractor’s Personnel
The Contractor shall provide appropriate training to relevant Contractor’s Personnel on ES aspects of the Contract, including appropriate sensitization on prohibition of SEA and health and safety training referred to in GCC Sub-Clause 22.2.7.  
As stated in the Employer’s Requirements or as instructed by the Project Manager, the Contractor shall also allow appropriate opportunities for the relevant Contractor’s Personnel to be trained on ES aspects of the Contract by the Employer’s personnel and/or other personnel assigned by the Employer. 
9.11 Stakeholder engagements
The Contractor shall provide relevant contract- related information, as the Employer and/or Project Manager may reasonably request to conduct contract stakeholder engagement. “Stakeholder” refers to individuals or groups who:
(a) are affected or likely to be affected by the Contract; and 
(b) may have an interest in the Contract. 
The Contractor may also directly participate in contract stakeholder engagements, as the Employer and/or Project Manager may reasonably request.
9.12	Forced Labor
The Contractor, including its Subcontractors, shall not employ or engage forced labour. Forced labour consists of any work or service, not voluntarily performed, that is exacted from an individual under threat of force or penalty, and includes any kind of involuntary or compulsory labour, such as indentured labour, bonded labour or similar labour-contracting arrangements. 
No persons shall be employed or engaged who have been subject to trafficking. Trafficking in persons is defined as the recruitment, transportation, transfer, harbouring or receipt of persons by means of the threat or use of force or other forms of coercion, abduction, fraud, deception, abuse of power, or of a position of vulnerability, or of the giving or receiving of payments or benefits to achieve the consent of a person having control over another person, for the purposes of exploitation.
The Contractor shall also take measures to require its suppliers (other than Subcontractors) not to employ or engage forced labour including trafficked persons. If forced labour/trafficking cases are identified, the Contractor shall take measures to require the suppliers to take appropriate steps to remedy them. Where the supplier does not remedy the situation, the Contractor shall within a reasonable period substitute the supplier with a supplier that is able to manage such risks. 
9.13	Child Labor
The Contractor, including its Subcontractors, shall not employ or engage a child under the age of 14 unless the national law specifies a higher age (the minimum age). 
The Contractor, including its Subcontractors, shall not employ or engage a child between the minimum age and the age of 18 in a manner that is likely to be hazardous, or to interfere with, the child’s education, or to be harmful to the child’s health or physical, mental, spiritual, moral, or social development.
The Contractor including its Subcontractors, shall only employ or engage children between the minimum age and the age of 18 after an appropriate risk assessment has been conducted by the Contractor with the Engineer’s consent. The Contractor shall be subject to regular monitoring by the Project Manager that includes monitoring of health, working conditions and hours of work. 
Work considered hazardous for children is work that, by its nature or the circumstances in which it is carried out, is likely to jeopardize the health, safety, or morals of children. Such work activities prohibited for children include work:
(a) with exposure to physical, psychological or sexual abuse;
(b) underground, underwater, working at heights or in confined spaces; 
(c) with dangerous machinery, equipment or tools, or involving handling or transport of heavy loads; 
(d) in unhealthy environments exposing children to hazardous substances, agents, or processes, or to temperatures, noise or vibration damaging to health; or
(e) under difficult conditions such as work for long hours, during the night or in confinement on the premises of the employer.
The Contractor shall also take measures to require its suppliers (other than Subcontractors) not to employ or engage child labor. If child labor cases are identified, the Contractor shall take measures to require the suppliers to take appropriate steps to remedy them. Where the supplier does not remedy the situation, the Contractor shall within a reasonable period substitute the supplier with a supplier that is able to manage such risks.
9.14	Serious Safety Issues
The Contractor, including its Subcontractors, shall comply with all applicable safety obligations. The Contractor shall also take measures to require its suppliers (other than Subcontractors) to adopt procedures and mitigation measures adequate to address safety issues related to their personnel. If serious safety issues are identified, the Contractor shall take measures to require the suppliers to take appropriate steps to remedy them. Where the supplier does not remedy the situation, the Contractor shall within a reasonable period substitute the supplier with a supplier that is able to manage such risks. 
9.15	Obtaining natural resource materials
The Contractor shall obtain natural resource materials  from suppliers  that can demonstrate, through compliance with the applicable verification  and/ or certification requirements, that obtaining such materials is not contributing to the risk of significant conversion or significant degradation of natural or critical habitats such as unsustainably harvested wood products, gravel or sand extraction from river beds or beaches.
If a supplier cannot continue to demonstrate that obtaining such materials is not contributing to the risk of significant conversion or significant degradation of natural or critical habitats, the Contractor shall within a reasonable period substitute the supplier with a supplier that is able to demonstrate that they are not significantly adversely impacting the habitats.

	[bookmark: _Toc347824638][bookmark: _Toc454731647][bookmark: _Toc28954053]10.	Employer’s Responsibilities
	10.1	All information and/or data to be supplied by the Employer as described in the Appendix to the Contract Agreement titled Scope of Works and Supply by the Employer, shall be deemed to be accurate, except when the Employer expressly states otherwise.
10.2	The Employer shall be responsible for acquiring and providing legal and physical possession of the Site and access thereto, and for providing possession of and access to all other areas reasonably required for the proper execution of the Contract, including all requisite rights of way, as specified in the Appendix to the Contract Agreement titled Scope of Works and Supply by the Employer. The Employer shall give full possession of and accord all rights of access thereto on or before the date(s) specified in that Appendix.
10.3	The Employer shall acquire and pay for all permits, approvals and/or licenses from all local, state or national government authorities or public service undertakings in the country where the Site is located which (a) such authorities or undertakings require the Employer to obtain in the Employer’s name, (b) are necessary for the execution of the Contract, including those required for the performance by both the Contractor and the Employer of their respective obligations under the Contract, and (c) are specified in the  Appendix  (Scope of Works and Supply by the Employer).
10.4	If requested by the Contractor, the Employer shall use its best endeavors to assist the Contractor in obtaining in a timely and expeditious manner all permits, approvals and/or licenses necessary for the execution of the Contract from all local, state or national government authorities or public service undertakings that such authorities or undertakings require the Contractor or Subcontractors or the personnel of the Contractor or Subcontractors, as the case may be, to obtain.
10.5	Unless otherwise specified in the Contract or agreed upon by the Employer and the Contractor, the Employer shall provide sufficient, properly qualified operating and maintenance personnel; shall supply and make available all raw materials, utilities, lubricants, chemicals, catalysts, other materials and facilities; and shall perform all work and services of whatsoever nature, including those required by the Contractor to properly carry out Precommissioning, Commissioning and Guarantee Tests, all in accordance with the provisions of the  Appendix to the Contract Agreement titled Scope of Works and Supply by the Employer, at or before the time specified in the program furnished by the Contractor under GCC Sub-Clause 18.2 hereof and in the manner thereupon specified or as otherwise agreed upon by the Employer and the Contractor.
10.6	The Employer shall be responsible for the continued operation of the Facilities after Completion, in accordance with GCC Sub-Clause 24.8, and shall be responsible for facilitating the Guarantee Test(s) for the Facilities, in accordance with GCC Sub-Clause 25.2.
10.7	All costs and expenses involved in the performance of the obligations under this GCC Clause 10 shall be the responsibility of the Employer, save those to be incurred by the Contractor with respect to the performance of Guarantee Tests, in accordance with GCC Sub-Clause 25.2.
10.8	In the event that the Employer shall be in breach of any of his obligations under this Clause, the additional cost incurred by the Contractor in consequence thereof shall be determined by the Project Manager and added to the Contract Price.


C. [bookmark: _Toc454731648][bookmark: _Toc28954054]Payment
	[bookmark: _Toc454731649][bookmark: _Toc28954055]11.	Contract Price
	11.1	The Contract Price shall be as specified in Article 2 (Contract Price and Terms of Payment) of the Contract Agreement.
11.2	Unless an adjustment clause is provided for in the PCC, the Contract Price shall be a firm lump sum not subject to any alteration, except in the event of a Change in the Facilities or as otherwise provided in the Contract.
11.3	Subject to GCC Sub-Clauses 9.2, 10.1 and 35 hereof, the Contractor shall be deemed to have satisfied itself as to the correctness and sufficiency of the Contract Price, which shall, except as otherwise provided for in the Contract, cover all its obligations under the Contract.

	[bookmark: _Toc454731650][bookmark: _Toc28954056]12.	Terms of Payment
	12.1	The Contract Price shall be paid as specified in Article 2 (Contract Price and Terms of Payment) of the Contract Agreement and in the Appendix to the Contract Agreement titled Terms and Procedures of Payment, which also outlines the procedures to be followed in making application for and processing payments.
12.2	No payment made by the Employer herein shall be deemed to constitute acceptance by the Employer of the Facilities or any part(s) thereof.
12.3	In the event that the Employer fails to make any payment by its respective due date or within the period set forth in the Contract, the Employer shall pay to the Contractor interest on the amount of such delayed payment at the rate(s) shown in the Appendix to the Contract Agreement titled Terms and Procedures of Payment, for the period of delay until payment has been made in full, whether before or after judgment or arbitrage award.
12.4	The currency or currencies in which payments are made to the Contractor under this Contract shall be specified in the Appendix to the Contract Agreement titled Terms and Procedures of Payment, subject to the general principle that payments will be made in the currency or currencies in which the Contract Price has been stated in the Contractor’s Bid.

	[bookmark: _Toc454731651][bookmark: _Toc28954057]13.	Securities
	13.1	Issuance of Securities
The Contractor shall provide the securities specified below in favor of the Employer at the times, and in the amount, manner and form specified below.
13.2	Advance Payment Security
13.2.1	The Contractor shall, within twenty-eight (28) days of the notification of contract award, provide a security in an amount equal to the advance payment calculated in accordance with the Appendix to the Contract Agreement titled Terms and Procedures of Payment, and in the same currency or currencies.
13.2.2	The security shall be in the form provided in the Bidding documents or in another form acceptable to the Employer.  The amount of the security shall be reduced in proportion to the value of the Facilities executed by and paid to the Contractor from time to time, and shall automatically become null and void when the full amount of the advance payment has been recovered by the Employer.  The security shall be returned to the Contractor immediately after its expiration.
13.3	Performance Security
13.3.1	The Contractor shall, within twenty-eight (28) days of the notification of contract award, provide a security for the due performance of the Contract in the amount specified in the PCC.
13.3.2	The Performance Security shall be denominated in the currency or currencies of the Contract, or in a freely convertible currency acceptable to the Employer, and shall be in the form provided in Section X, Contract Forms, corresponding to the type of bank guarantee stipulated by the Employer in the PCC, or in another form acceptable to the Employer.
13.3.3	Unless otherwise specified in the PCC, the security shall be reduced by half on the date of the Operational Acceptance. The Security shall become null and void, or shall be reduced pro rata to the Contract Price of a part of the Facilities for which a separate Time for Completion is provided, five hundred and forty (540) days after Completion of the Facilities or three hundred and sixty five (365) days after Operational Acceptance of the Facilities, whichever occurs first; provided, however, that if the Defects Liability Period has been extended on any part of the Facilities pursuant to GCC Sub-Clause 27.8 hereof, the Contractor shall issue an additional security in an amount proportionate to the Contract Price of that part.  The security shall be returned to the Contractor immediately after its expiration, provided, however, that if the Contractor, pursuant to GCC Sub-Clause 27.10, is liable for an extended defect liability obligation, the Performance Security shall be extended for the period specified in the PCC pursuant to GCC Sub-Clause 27.10 and up to the amount specified in the PCC.
13.3.4	The Employer shall not make a claim under the Performance Security, except for amounts to which the Employer is entitled under the Contract. The Employer shall indemnify and hold the Contractor harmless against and from all damages, losses and expenses (including legal fees and expenses) resulting from a claim under the Performance Security to the extent to which the Employer was not entitled to make the claim.

	[bookmark: _Toc454731652][bookmark: _Toc28954058]14.	Taxes and Duties
	14.1	Except as otherwise specifically provided in the Contract, the Contractor shall bear and pay all taxes, duties, levies and charges assessed on the Contractor, its Subcontractors or their employees by all municipal, state or national government authorities in connection with the Facilities in and outside of the country where the Site is located.
14.2	Notwithstanding GCC Sub-Clause 14.1 above, the Employer shall bear and promptly pay 
(a)	all customs and import duties for the Plant specified in Price Schedule No. 1; and 
(b)	other domestic taxes such as, sales tax and value added tax (VAT) on the Plant specified in Price Schedules No. 1 and No. 2 and that is to be incorporated into the Facilities, and on the finished goods, imposed by the law of the country where the Site is located.
14.3	If any tax exemptions, reductions, allowances or privileges may be available to the Contractor in the country where the Site is located, the Employer shall use its best endeavors to enable the Contractor to benefit from any such tax savings to the maximum allowable extent.
14.4	For the purpose of the Contract, it is agreed that the Contract Price specified in Article 2 (Contract Price and Terms of Payment) of the Contract Agreement is based on the taxes, duties, levies and charges prevailing at the date twenty-eight (28) days prior to the date of Bid submission in the country where the Site is located (hereinafter called “Tax” in this GCC Sub-Clause 14.4).  If any rates of Tax are increased or decreased, a new Tax is introduced, an existing Tax is abolished, or any change in interpretation or application of any Tax occurs in the course of the performance of Contract, which was or will be assessed on the Contractor, Subcontractors or their employees in connection with performance of the Contract, an equitable adjustment of the Contract Price shall be made to fully take into account any such change by addition to the Contract Price or deduction therefrom, as the case may be, in accordance with GCC Clause 36 hereof.
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	15.1	For the operation and maintenance of the Plant, the Contractor hereby grants a non-exclusive and non-transferable license (without the right to sub-license) to the Employer under the patents, utility models or other industrial property rights owned by the Contractor or by a third Party from whom the Contractor has received the right to grant licenses thereunder, and shall also grant to the Employer a non-exclusive and non-transferable right (without the right to sub-license) to use the know-how and other technical information disclosed to the Employer under the Contract. Nothing contained herein shall be construed as transferring ownership of any patent, utility model, trademark, design, copyright, know-how or other intellectual property right from the Contractor or any third Party to the Employer.
15.2	The copyright in all drawings, documents and other materials containing data and information furnished to the Employer by the Contractor herein shall remain vested in the Contractor or, if they are furnished to the Employer directly or through the Contractor by any third Party, including suppliers of materials, the copyright in such materials shall remain vested in such third Party.
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	16.1	The Employer and the Contractor shall keep confidential and shall not, without the written consent of the other Party hereto, divulge to any third Party any documents, data or other information furnished directly or indirectly by the other Party hereto in connection with the Contract, whether such information has been furnished prior to, during or following termination of the Contract.  Notwithstanding the above, the Contractor may furnish to its Subcontractor(s) such documents, data and other information it receives from the Employer to the extent required for the Subcontractor(s) to perform its work under the Contract, in which event the Contractor shall obtain from such Subcontractor(s) an undertaking of confidentiality similar to that imposed on the Contractor under this GCC Clause 16.
16.2	The Employer shall not use such documents, data and other information received from the Contractor for any purpose other than the operation and maintenance of the Facilities.  Similarly, the Contractor shall not use such documents, data and other information received from the Employer for any purpose other than the design, procurement of Plant, construction or such other work and services as are required for the performance of the Contract.
16.3	The obligation of a Party under GCC Sub-Clauses 16.1 and 16.2 above, however, shall not apply to that information which
(a)	now or hereafter enters the public domain through no fault of that Party
(b)	can be proven to have been possessed by that Party at the time of disclosure and which was not previously obtained, directly or indirectly, from the other Party hereto
(c)	otherwise lawfully becomes available to that Party from a third Party that has no obligation of confidentiality
(d)  is being provided to the Bank.
16.4	The above provisions of this GCC Clause 16 shall not in any way modify any undertaking of confidentiality given by either of the Parties hereto prior to the date of the Contract in respect of the Facilities or any part thereof.
16.5	The provisions of this GCC Clause 16 shall survive termination, for whatever reason, of the Contract.
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	17.1	Project Manager
If the Project Manager is not named in the Contract, then within fourteen (14) days of the Effective Date, the Employer shall appoint and notify the Contractor in writing of the name of the Project Manager.  The Employer may from time to time appoint some other person as the Project Manager in place of the person previously so appointed, and shall give a notice of the name of such other person to the Contractor without delay.  No such appointment shall be made at such a time or in such a manner as to impede the progress of work on the Facilities.  Such appointment shall only take effect upon receipt of such notice by the Contractor.  The Project Manager shall represent and act for the Employer at all times during the performance of the Contract.  All notices, instructions, orders, certificates, approvals and all other communications under the Contract shall be given by the Project Manager, except as herein otherwise provided.
All notices, instructions, information and other communications given by the Contractor to the Employer under the Contract shall be given to the Project Manager, except as herein otherwise provided.
17.2	Contractor’s Representative & Construction Manager
17.2.1	If the Contractor’s Representative is not named in the Contract, then within fourteen (14) days of the Effective Date, the Contractor shall appoint the Contractor’s Representative and shall request the Employer in writing to approve the person so appointed.  If the Employer makes no objection to the appointment within fourteen (14) days, the Contractor’s Representative shall be deemed to have been approved.  If the Employer objects to the appointment within fourteen (14) days giving the reason therefor, then the Contractor shall appoint a replacement within fourteen (14) days of such objection, and the foregoing provisions of this GCC Sub-Clause 17.2.1 shall apply thereto.
17.2.2	The Contractor’s Representative shall represent and act for the Contractor at all times during the performance of the Contract and shall give to the Project Manager all the Contractor’s notices, instructions, information and all other communications under the Contract.
All notices, instructions, information and all other communications given by the Employer or the Project Manager to the Contractor under the Contract shall be given to the Contractor’s Representative or, in its absence, its deputy, except as herein otherwise provided.
The Contractor shall not revoke the appointment of the Contractor’s Representative without the Employer’s prior written consent, which shall not be unreasonably withheld.  If the Employer consents thereto, the Contractor shall appoint some other person as the Contractor’s Representative, pursuant to the procedure set out in GCC Sub-Clause 17.2.1.
17.2.3	The Contractor’s Representative may, subject to the approval of the Employer which shall not be unreasonably withheld, at any time delegate to any person any of the powers, functions and authorities vested in him or her.  Any such delegation may be revoked at any time.  Any such delegation or revocation shall be subject to a prior notice signed by the Contractor’s Representative, and shall specify the powers, functions and authorities thereby delegated or revoked.  No such delegation or revocation shall take effect unless and until a copy thereof has been delivered to the Employer and the Project Manager.
Any act or exercise by any person of powers, functions and authorities so delegated to him or her in accordance with this GCC Sub-Clause 17.2.3 shall be deemed to be an act or exercise by the Contractor’s Representative.
17.2.4	From the commencement of installation of the Facilities at the Site until Completion, the Contractor’s Representative shall appoint a suitable person as the Construction Manager.  The Construction Manager shall supervise all work done at the Site by the Contractor and shall be present at the Site throughout normal working hours except when on leave, sick or absent for reasons connected with the proper performance of the Contract.  Whenever the Construction Manager is absent from the Site, a suitable person shall be appointed to act as the Construction Manager’s deputy.
17.2.5	The Project Manager may require the Contractor to remove (or cause to be removed) the Contractor’s Representative or any other person employed by the Contractor in the execution of the Contract, who:
(a) persists in any misconduct or lack of care;
(b) carries out duties incompetently or negligently;
(c) fails to comply with any provision of the Contract;
(d) persists in any conduct which is prejudicial to safety, health, or the protection of the environment;
(e) based on reasonable evidence, is determined to have engaged in Fraud and Corruption during the execution of the Contract; 
(f) has been recruited from the Employer’s Personnel in breach of GCC Sub-Clause 22.2.2;
(g) undertakes behaviour which breaches the Code of Conduct (ES), as applicable;
If appropriate, the Contractor shall then promptly appoint (or cause to be appointed) a suitable replacement with equivalent skills and experience. 
Notwithstanding any requirement from the Project Manager to remove or cause to remove any person, the Contractor shall take immediate action as appropriate in response to any violation of (a) through (g) above. Such immediate action shall include removing (or causing to be removed) from the Site or other places where the Contract is being executed, any Contractor’s Personnel who engages in (a), (b), (c), (d), (e) or (g) above or has been recruited as stated in (f) above..
17.2.6	If any representative or person employed by the Contractor is removed in accordance with GCC Sub-Clause 17.2.5, the Contractor shall, where required, promptly appoint a suitable replacement with equivalent skills and experience.
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	18.1	Contractor’s Organization
The Contractor shall supply to the Employer and the Project Manager a chart showing the proposed organization to be established by the Contractor for carrying out work on the Facilities within twenty-one (21) days of the Effective Date.  The chart shall include the identities of the key personnel and the curricula vitae of such key personnel to be employed shall be supplied together with the chart.  The Contractor shall promptly inform the Employer and the Project Manager in writing of any revision or alteration of such an organization chart.
18.2	Program of Performance
Within twenty-eight (28) days after the Effective Date, the Contractor shall submit to the Project Manager a detailed program of performance of the Contract, made in a form acceptable to the Project Manager and showing the sequence in which it proposes to design, manufacture, transport, assemble, install and precommission the Facilities, as well as the date by which the Contractor reasonably requires that the Employer shall have fulfilled its obligations under the Contract so as to enable the Contractor to execute the Contract in accordance with the program and to achieve Completion, Commissioning and Acceptance of the Facilities in accordance with the Contract.  The program so submitted by the Contractor shall accord with the Time Schedule included in the Appendix to the Contract Agreement titled Time Schedule, and any other dates and periods specified in the Contract.  The Contractor shall update and revise the program as and when appropriate or when required by the Project Manager, but without modification in the Times for Completion specified in the PCC pursuant to Sub-Clause 8.2 and any extension granted in accordance with GCC Clause 40, and shall submit all such revisions to the Project Manager.
18.3	Progress Report
The Contractor shall monitor progress of all the activities specified in the program referred to in GCC Sub-Clause 18.2 above, and supply a progress report to the Project Manager every month.
The progress report shall be in a form acceptable to the Project Manager and shall indicate: (a) percentage completion achieved compared with the planned percentage completion for each activity; and (b) where any activity is behind the program, giving comments and likely consequences and stating the corrective action being taken.
Unless otherwise stated in the Employer’s Requirements, each progress report shall include the Environmental and Social (ES) metrics set out in Appendix C.
In addition to the progress reports, the Contractor shall inform the Project Manager immediately of any allegation, incident or accident in the Site,  which has or is likely to have a significant adverse effect on the environment, the affected communities, the public, Employer’s Personnel or Contractor’s Personnel. This includes, but is not limited to, any incident or accident causing fatality or serious injury; significant adverse effects or damage to private property; or any allegation of SEA and/or SH. In case of SEA and/or SH, while maintaining confidentiality as appropriate, the type of allegation (sexual exploitation, sexual abuse or sexual harassment), gender and age of the person who experienced the alleged incident should be included in the information.
The Contractor, upon becoming aware of the allegation, incident or accident, shall also immediately inform the Project Manager of any such incident or accident on the Subcontractors’ or suppliers’ premises relating to the Facilities  which has or is likely to have a significant adverse effect on the environment, the affected communities, the public, Employer’s Personnel, or Contractor’s, its Subcontractors’ and suppliers’ personnel. The notification shall provide sufficient detail regarding such incidents or accidents. The Contractor shall provide full details of such incidents or accidents to the Project Manager within the timeframe agreed with the Project Manager. 
The Contractor shall require its Subcontractors and suppliers to immediately notify the Contractor of any incidents or accidents referred to in this Subclause.
18.4	Progress of Performance
If at any time the Contractor’s actual progress falls behind the program referred to in GCC Sub-Clause 18.2, or it becomes apparent that it will so fall behind, the Contractor shall, at the request of the Employer or the Project Manager, prepare and submit to the Project Manager a revised program, taking into account the prevailing circumstances, and shall notify the Project Manager of the steps being taken to expedite progress so as to attain Completion of the Facilities within the Time for Completion under GCC Sub-Clause 8.2, any extension thereof entitled under GCC Sub-Clause 40.1, or any extended period as may otherwise be agreed upon between the Employer and the Contractor.
18.5	Procedures
The Contract shall be executed in accordance with the Contract Documents including the procedures given in the Forms and Procedures of the Employer’s Requirements.
The Contractor may execute the Contract in accordance with its own standard project execution plans and procedures to the extent that they do not conflict with the provisions contained in the Contract. 
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	19.1	The Appendix to the Contract Agreement titled List of Major Items of Plant and Installation Services and List of Approved Subcontractors, specifies major items of supply or services and a list of approved Subcontractors against each item, including manufacturers.  Insofar as no Subcontractors are listed against any such item, the Contractor shall prepare a list of Subcontractors for such item for inclusion in such list.  The Contractor may from time to time propose any addition to or deletion from any such list.  The Contractor shall submit any such list or any modification thereto to the Employer for its approval in sufficient time so as not to impede the progress of work on the Facilities. Submission by the Contractor, for addition of any Subcontractor not named in the Contract, shall also include the Subcontractor’s declaration in accordance with Appendix D- Sexual exploitation and Abuse (SEA) and/or Sexual Harassment (SH) Performance Declaration. Approval by the Employer for any of the Subcontractors shall not relieve the Contractor from any of its obligations, duties or responsibilities under the Contract.
19.2	The Contractor shall select and employ its Subcontractors for such major items from those listed in the lists referred to in GCC Sub-Clause 19.1.
19.3	For items or parts of the Facilities not specified in the Appendix to the Contract Agreement titled List of Major Items of Plant and Installation Services and List of Approved Subcontractors, the Contractor may employ such Subcontractors as it may select, at its discretion.
19.4	Each sub-contract shall include provisions which would entitle the Employer to require the sub-contract to be assigned to the Employer under GCC 19.5 (if and when applicable), or in event of termination by the Employer under GCC 42.2.
19.5	If a Subcontractor's obligations extend beyond the expiry date of the relevant Defects Liability Period and the Project Manager, prior to that date, instructs the Contractor to assign the benefits of such obligations to the Employer, then the Contractor shall do so.
19.6 The Contractor shall ensure that its Subcontractors execute the Facilities in accordance with the Contract, including complying with the relevant ES requirements and the obligations set out in GCC Sub-Clause 22.4.
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	20.1	Specifications and Drawings
20.1.1	The Contractor shall execute the basic and detailed design and the engineering work in compliance with the provisions of the Contract, or where not so specified, in accordance with good engineering practice.
The Contractor shall be responsible for any discrepancies, errors or omissions in the specifications, drawings and other technical documents that it has prepared, whether such specifications, drawings and other documents have been approved by the Project Manager or not, provided that such discrepancies, errors or omissions are not because of inaccurate information furnished in writing to the Contractor by or on behalf of the Employer.
20.1.2	The Contractor shall be entitled to disclaim responsibility for any design, data, drawing, specification or other document, or any modification thereof provided or designated by or on behalf of the Employer, by giving a notice of such disclaimer to the Project Manager.
20.2	Codes and Standards
Wherever references are made in the Contract to codes and standards in accordance with which the Contract shall be executed, the edition or the revised version of such codes and standards current at the date twenty-eight (28) days prior to date of Bid submission shall apply unless otherwise specified.  During Contract execution, any changes in such codes and standards shall be applied subject to approval by the Employer and shall be treated in accordance with GCC Clause 39.
20.3	Approval/Review of Technical Documents by Project Manager
20.3.1	The Contractor shall prepare or cause its Subcontractors to prepare, and furnish to the Project Manager the documents listed in the  Appendix to the Contract Agreement titled List of Documents for Approval or Review, for its approval or review as specified and in accordance with the requirements of GCC Sub-Clause 18.2 (Program of Performance).
Any part of the Facilities covered by or related to the documents to be approved by the Project Manager shall be executed only after the Project Manager’s approval thereof.
GCC Sub-Clauses 20.3.2 through 20.3.7 shall apply to those documents requiring the Project Manager’s approval, but not to those furnished to the Project Manager for its review only.
20.3.2	Within fourteen (14) days after receipt by the Project Manager of any document requiring the Project Manager’s approval in accordance with GCC Sub-Clause 20.3.1, the Project Manager shall either return one copy thereof to the Contractor with its approval endorsed thereon or shall notify the Contractor in writing of its disapproval thereof and the reasons therefor and the modifications that the Project Manager proposes.
If the Project Manager fails to take such action within the said fourteen (14) days, then the said document shall be deemed to have been approved by the Project Manager.
20.3.3	The Project Manager shall not disapprove any document, except on the grounds that the document does not comply with the Contract or that it is contrary to good engineering practice. 
20.3.4	If the Project Manager disapproves the document, the Contractor shall modify the document and resubmit it for the Project Manager’s approval in accordance with GCC Sub-Clause 20.3.2. If the Project Manager approves the document subject to modification(s), the Contractor shall make the required modification(s), whereupon the document shall be deemed to have been approved.
20.3.5	If any dispute or difference occurs between the Employer and the Contractor in connection with or arising out of the disapproval by the Project Manager of any document and/or any modification(s) thereto that cannot be settled between the Parties within a reasonable period, then such dispute or difference may be referred to a Dispute Board for determination in accordance with GCC Sub-Clause 46.1 hereof.  If such dispute or difference is referred to a Dispute Board, the Project Manager shall give instructions as to whether and if so, how, performance of the Contract is to proceed.  The Contractor shall proceed with the Contract in accordance with the Project Manager’s instructions, provided that if the Dispute Board upholds the Contractor’s view on the dispute and if the Employer has not given notice under GCC Sub-Clause 46.3 hereof, then the Contractor shall be reimbursed by the Employer for any additional costs incurred by reason of such instructions and shall be relieved of such responsibility or liability in connection with the dispute and the execution of the instructions as the Dispute Board shall decide, and the Time for Completion shall be extended accordingly.
20.3.6	The Project Manager’s approval, with or without modification of the document furnished by the Contractor, shall not relieve the Contractor of any responsibility or liability imposed upon it by any provisions of the Contract except to the extent that any subsequent failure results from modifications required by the Project Manager.
20.3.7	The Contractor shall not depart from any approved document unless the Contractor has first submitted to the Project Manager an amended document and obtained the Project Manager’s approval thereof, pursuant to the provisions of this GCC Sub-Clause 20.3.
If the Project Manager requests any change in any already approved document and/or in any document based thereon, the provisions of GCC Clause 39 shall apply to such request.
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	21.1	Plant 
Subject to GCC Sub-Clause 14.2, the Contractor shall procure and transport all Plant in an expeditious and orderly manner to the Site.
21.2	Employer-Supplied Plant
If the Appendix to the Contract Agreement titled Scope of Works and Supply by the Employer, provides that the Employer shall furnish any specific items to the Contractor, the following provisions shall apply:
21.2.1	The Employer shall, at its own risk and expense, transport each item to the place on or near the Site as agreed upon by the Parties and make such item available to the Contractor at the time specified in the program furnished by the Contractor, pursuant to GCC Sub-Clause 18.2, unless otherwise mutually agreed.
21.2.2	Upon receipt of such item, the Contractor shall inspect the same visually and notify the Project Manager of any detected shortage, defect or default.  The Employer shall immediately remedy any shortage, defect or default, or the Contractor shall, if practicable and possible, at the request of the Employer, remedy such shortage, defect or default at the Employer’s cost and expense.  After inspection, such item shall fall under the care, custody and control of the Contractor.  The provision of this GCC Sub-Clause 21.2.2 shall apply to any item supplied to remedy any such shortage or default or to substitute for any defective item, or shall apply to defective items that have been repaired.
21.2.3	The foregoing responsibilities of the Contractor and its obligations of care, custody and control shall not relieve the Employer of liability for any undetected shortage, defect or default, nor place the Contractor under any liability for any such shortage, defect or default whether under GCC Clause 27 or under any other provision of Contract.
21.3	Transportation
21.3.1	The Contractor shall at its own risk and expense transport all the materials and the Contractor’s Equipment to the Site by the mode of transport that the Contractor judges most suitable under all the circumstances.
21.3.2	Unless otherwise provided in the Contract, the Contractor shall be entitled to select any safe mode of transport operated by any person to carry the materials and the Contractor’s Equipment.
21.3.3	Upon dispatch of each shipment of materials and the Contractor’s Equipment, the Contractor shall notify the Employer by telex, cable, facsimile or electronic means, of the description of the materials and of the Contractor’s Equipment, the point and means of dispatch, and the estimated time and point of arrival in the country where the Site is located, if applicable, and at the Site.  The Contractor shall furnish the Employer with relevant shipping documents to be agreed upon between the Parties.
21.3.4	The Contractor shall be responsible for obtaining, if necessary, approvals from the authorities for transportation of the materials and the Contractor’s Equipment to the Site.  The Employer shall use its best endeavors in a timely and expeditious manner to assist the Contractor in obtaining such approvals, if requested by the Contractor.  The Contractor shall indemnify and hold harmless the Employer from and against any claim for damage to roads, bridges or any other traffic facilities that may be caused by the transport of the materials and the Contractor’s Equipment to the Site.
21.4	Customs Clearance
The Contractor shall, at its own expense, handle all imported materials and Contractor’s Equipment at the point(s) of import and shall handle any formalities for customs clearance, subject to the Employer’s obligations under GCC Sub-Clause 14.2, provided that if applicable laws or regulations require any application or act to be made by or in the name of the Employer, the Employer shall take all necessary steps to comply with such laws or regulations.  In the event of delays in customs clearance that are not the fault of the Contractor, the Contractor shall be entitled to an extension in the Time for Completion, pursuant to GCC Clause 40.
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	22.1	Setting Out/Supervision
22.1.1	Bench Mark:  The Contractor shall be responsible for the true and proper setting-out of the Facilities in relation to bench marks, reference marks and lines provided to it in writing by or on behalf of the Employer.
	If, at any time during the progress of installation of the Facilities, any error shall appear in the position, level or alignment of the Facilities, the Contractor shall forthwith notify the Project Manager of such error and, at its own expense, immediately rectify such error to the reasonable satisfaction of the Project Manager.  If such error is based on incorrect data provided in writing by or on behalf of the Employer, the expense of rectifying the same shall be borne by the Employer.
22.1.2	Contractor’s Supervision:  The Contractor shall give or provide all necessary superintendence during the installation of the Facilities, and the Construction Manager or its deputy shall be constantly on the Site to provide full-time superintendence of the installation.  The Contractor shall provide and employ only technical personnel who are skilled and experienced in their respective callings and supervisory staff who are competent to adequately supervise the work at hand.
22.2	Labor:
22.2.1 Engagement of Staff and Labor
Except as otherwise stated in the  Employer’s Requirements, the Contractor shall make arrangements for the engagement of all staff and labor, local or otherwise, and for their payment, housing, feeding and transport.
The Contractor shall provide and employ on the Site in the installation of the Facilities such skilled, semi-skilled and unskilled labor as is necessary for the proper and timely execution of the Contract.  The Contractor is encouraged to use local labor that has the necessary skills.
The Contractor shall be responsible for obtaining all necessary permit(s) and/or visa(s) from the appropriate authorities for the entry of all labor and personnel to be employed on the Site into the country where the Site is located. The Employer will, if requested by the Contractor, use his best endeavors in a timely and expeditious manner to assist the Contractor in obtaining any local, state, national or government permission required for bringing in the Contractor’s   Personnel.
The Contractor shall at its own expense provide the means of repatriation to all of its Contractor’s Personnel employed for the excution of the Contract at the Site or other places where the Installation Services are carried out to the place where they were recruited or to their domicile.  It shall also provide suitable temporary maintenance of all such persons from the cessation of their employment on the Contract to the date programmed for their departure.  In the event that the Contractor defaults in providing such means of transportation and temporary maintenance, the Employer may provide the same to such personnel and recover the cost of doing so from the Contractor.
The Contractor shall provide Contractor’s Personnel employed for the execution of the Contract at the Site or other places where the Installation Services are carried out, relevant information and documentation that are clear and understandable regarding their terms and conditions of employment. The information and documentation shall set out their rights under relevant labor laws applicable to the Contractor’s Personnel (which will include any applicable collective agreements), including their rights related to hours of work, wages, overtime, compensation and benefits, as well as those arising from any requirements in the  Employer’s Requirements. The Contractor’s Personnel shall be informed when any material changes to their terms or conditions of employment occur. 
22.2.2 Persons in the Service of Employer
The Contractor shall not recruit, or attempt to recruit, staff and labor from amongst the Employer’s Personnel.
22.2.3 Labor Laws
The Contractor shall comply with all the relevant labor laws applicable to the Contractor’s Personnel, including laws relating to their employment, health, safety, welfare, immigration and emigration, and shall allow them all their legal rights.
The Contractor shall at all times during the progress of the Contract use its best endeavors to prevent any unlawful, riotous or disorderly conduct or behavior by or amongst its employees and the labor of its Subcontractors.
The Contractor shall, in all dealings with its labor and the labor of its Subcontractors currently employed on or connected with the Contract, pay due regard to all recognized festivals, official holidays, religious or other customs and all local laws and regulations pertaining to the employment of labor.
22.2.4 Rates of Wages and Conditions of Labor
The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than those established for the trade or industry where the work is carried out. If no established rates or conditions are applicable, the Contractor shall pay rates of wages and observe conditions which are not lower than the general level of wages and conditions observed locally by employers whose trade or industry is similar to that of the Contractor.
The Contractor shall inform the Contractor’s Personnel about:
(a) any deduction to their payment and the conditions of such deductions in accordance with the applicable laws or as stated in the Employer’s Requirements; and
(b) their liability to pay personal income taxes in the Country in respect of such of their salaries, wages, allowances and any benefits as are subject to tax under the laws of the Country for the time being in force. 
The Contractor shall perform such duties in regard to such deductions thereof as may be imposed on him by such laws.
Where required by applicable Laws or as stated in the Employer’s Requirements, the Contractor and its Subcontarctors shall provide their  personnel written notice of termination of employment and details of severance payments in a timely manner. The Contractor and its Subcontractors shall have paid their personnel (either directly or where appropriate for their benefit) all due wages and entitlements including, as applicable, social security benefits and pension contributions, on or before the end of their engagement/ employment.
22.2.5 Working Hours
	No work shall be carried out on the Site on locally recognized days of rest, or outside the normal working hours stated in the PCC, unless:
(a) 	otherwise stated in the Contract,
(b) 	the Project Manager gives consent, or
(c) 	the work is unavoidable, or necessary for the protection of life or property or for the safety of the Facilities, in which case the Contractor shall immediately advise the Project Manager.
If and when the Contractor considers it necessary to carry out work at night or on public holidays so as to meet the Time for Completion and requests the Project Manager’s consent thereto, the Project Manager shall not unreasonably withhold such consent.
This Sub-Clause shall not apply to any work which is customarily carried out by rotary or double-shifts.
22.2.6 Facilities for Staff and Labor
Except as otherwise stated in the Employer’s Requirements, the Contractor shall provide and maintain all necessary accommodation and welfare facilities for the Contractor’s Personnel employed for the execution of the Contract at the Site or other places where the Installation Services are carried out. The Contractor shall also provide facilities for the Employer’s  Personnel as stated in the Employer’s Requirements.
If stated in the Employer’s Requirements, the Contractor shall give access to or provide services that accommodate the physical, social and cultural needs of the Contractor’s Personnel. The Contractor shall also provide similar facilities for the Employer’s Personnel as stated in the Employer’s Requirements.
The Contractor shall not permit any of the Contractor’s Personnel to maintain any temporary or permanent living quarters within the structures forming part of the Facilities.
22.2.7 Health and Safety
The Contractor shall at all times take all reasonable precautions to maintain the health and safety of the  Contractor’s Personnel employed for the execution of Installation Services at the Site (or other places in the country where the Site is located). 
Subject to GCC Sub-Clause 9.9, the Contractor shall submit to the Project Manager for its approval a health and safety manual which sets out all the health and safety requirements under the Contract.
The health and safety manual shall be in addition to any other similar document required under applicable health and safety regulations and Laws.

The Contractor shall:
(a) comply with all applicable health and safety regulations and laws;
(b) comply with all applicable health and safety obligations specified in the Contract;
(c) develop and implement procedures to establish and maintain a safe working environment without risk to health at all workplaces, machinery, equipment and processes under the control of the Contractor, including control measures for chemical, physical and biological substances and agents;
(d) provide health and safety training of the Contractor’s Personnel as appropriate and maintain training records;
(e) actively engage the Contractor’s Personnel in promoting understanding, and methods for, implementation of health and safety requirements, as well as in providing information to such personnel, and provision of personal protective equipment without expense to the personnel; 
(f) put in place workplace processes for the Contractor’s  Personnel to report work situations that they believe are not safe or healthy, and to remove themselves from a work situation which they have reasonable justification to believe presents an imminent and serious danger to their life or health; Contractor’s Personnel who remove themselves from such work situations shall not be required to return to work until necessary remedial action to correct the situation has been taken. Such personnel shall not be retaliated against or otherwise subject to reprisal or negative action for such reporting or removal;
(g) in collaboration with local health authorities, ensure that medical staff, first aid facilities, sick bay and ambulance service are available at all times at the Site and at any accommodation for Contractor’s and Employer’s Personnel;
(h) appoint an accident prevention officer at the Site, responsible for maintaining safety and protection against accidents. This person shall be qualified for this responsibility, and shall have the authority to issue instructions and take protective measures to prevent accidents. Throughout the performance of the Contract, the Contractor shall provide whatever is required by this person to exercise this responsibility and authority;
(i) put in place measures to avoid or minimize the potential for community exposure to water-borne, water-based, water-related, and vector-borne diseases;
(j) put in place measures to be implemented to avoid or minimize the spread of communicable diseases (including transfer of Sexually Transmitted Diseases or Infections (STDs), such as HIV virus) and non-communicable diseases associated with the Installation Services, taking into consideration differentiated exposure to and higher sensitivity of vulnerable groups. This includes taking measures to avoid or minimize the transmission of communicable diseases that may be associated with the influx of temporary or permanent Contract-related labor;
(k) have in place procedures for prevention, preparedness and response activities to be implemented in the case of an emergency event (i.e. an unanticipated incident, arising from both natural and man-made hazards, typically in the form of fire, explosions, leaks or spills, which may occur for a variety of different reasons including failure to implement operating procedures that are designed to prevent their occurrence, extreme weather or lack of early warning);
(l) collaborate, as applicable,  with the Employer’s Personnel, any other contractors employed by the Employer, and/or personnel of any legally constituted public authorities and private utility companies that are employed in carrying out, on or near the site, of any work not included in the Contract, in applying the health and safety requirements. This is without prejudice to the responsibility of the relevant entities  for the health and safety of their  own  personnel; and  
(m) put in place a system for regular review of health and safety performance and the working environment.
22.2.8 Funeral Arrangements 
In the event of the death of any of the Contractor’s Personnel or accompanying members of their families, the Contractor shall be responsible for making the appropriate arrangements for their return or burial, unless otherwise specified in the PCC. 
22.2.9 Records of Contractor’s Personnel 
	The Contractor shall keep accurate records of the Contractor’s Personnel, including the number of each class of Contractor’s personnel on the Site and the names, ages, genders, hours worked and wages paid to all workers. These records shall be summarized on a monthly basis in a form approved by the Project Manager and shall be available for inspection by the Project Manager until the Contractor has completed all work.
22.2.10 Supply of Foodstuffs
	The Contractor shall arrange for the provision of a sufficient supply of suitable food as may be stated in the Employer’s Requirements at reasonable prices for the Contractor’s personnel for the purposes of or in connection with the Contract.
22.2.11 Supply of Water
	The Contractor shall, having regard to local conditions, provide on the Site an adequate supply of drinking and other water for the use of the Contractor’s personnel.
22.2.12 Measures against Insect and Pest Nuisance
	The Contractor shall at all times take the necessary precautions to protect the Contractor’s Personnel employed on the Site from insect and pest nuisance, and to reduce their danger to health. The Contractor shall comply with all the regulations of the local health authorities, including use of appropriate insecticide.
22.2.13 Alcoholic Liquor or Drugs
	The Contractor shall not, otherwise than in accordance with the laws of the Country, import, sell, give barter or otherwise dispose of any alcoholic liquor or drugs, or permit or allow importation, sale, gift barter or disposal by Contractor's Personnel.
22.2.14 Arms and Ammunition
The Contractor shall not give, barter, or otherwise dispose of, to any person, any arms or ammunition of any kind, or allow Contractor's Personnel to do so.
22.2.15 Workers’ Organizations
In countries where the relevant labor laws recognize workers’ rights to form and to join workers’ organizations of their choosing and to bargain collectively without interference, the Contractor shall comply with such laws. In such circumstances, the role of legally established workers’ organizations and legitimate workers’ representatives will be respected, and they will be provided with information needed for meaningful negotiation in a timely manner. Where the relevant labor laws substantially restrict workers’ organizations, the Contractor shall enable alternative means for the Contractor’s Personnel to express their grievances and protect their rights regarding working conditions and terms of employment. The Contractor shall not seek to influence or control these alternative means. The Contractor shall not discriminate or retaliate against the Contractor’s Personnel who participate, or seek to participate, in such organizations and collective bargaining or alternative mechanisms. Workers’ organizations are expected to fairly represent the workers in the workforce.
22.2.16  Non-Discrimination and Equal Opportunity
The Contractor shall not make decisions relating to the employment or treatment of Contractor’s Personnel on the basis of personal characteristics unrelated to inherent job requirements. The Contractor shall base the employment of Contractor’s Personnel on the principle of equal opportunity and fair treatment, and shall not discriminate with respect to any aspects of the employment relationship, including recruitment and hiring, compensation (including wages and benefits), working conditions and terms of employment, access to training, job assignment, promotion, termination of employment or retirement, and disciplinary practices. 
[bookmark: _Hlk533088217]Special measures of protection or assistance to remedy past discrimination or selection for a particular job based on the inherent requirements of the job shall not be deemed discrimination. The Contractor shall provide protection and assistance as necessary to ensure non-discrimination and equal opportunity, including for specific groups such as women, people with disabilities, migrant workers and children (of working age in accordance with GCC Sub-Clause 9.13).
22.2.17  Contractor’s Personnel Grievance Mechanism
The Contractor shall have a grievance mechanism for the Contractor’s Personnel, and where relevant the workers’ organizations stated in subclause 22.2.15, to raise workplace concerns. The grievance mechanism shall be proportionate to the nature, scale, risks and impacts of the Contract. The mechanism shall address concerns promptly, using an understandable and transparent process that provides timely feedback to those concerned in a language they understand, without any retribution, and shall operate in an independent and objective manner. 
The Contractor’s Personnel shall be informed of the grievance mechanism at the time of engagement for the Contract, and the measures put in place to protect them against any reprisal for its use. Measures will be put in place to make the grievance mechanism easily accessible to all Contractor’s Personnel. 
The grievance mechanism shall not impede access to other judicial or administrative remedies that might be available, or substitute for grievance mechanisms provided through collective agreements.
The grievance mechanism may utilize existing grievance mechanisms, providing that they are properly designed and implemented, address concerns promptly, and are readily accessible to such project workers. Existing grievance mechanisms may be supplemented as needed with Contract-specific arrangements.
22.3	Contractor’s Equipment
22.3.1	All Contractor’s Equipment brought by the Contractor onto the Site shall be deemed to be intended to be used exclusively for the execution of the Contract.  The Contractor shall not remove the same from the Site without the Project Manager’s consent that such Contractor’s Equipment is no longer required for the execution of the Contract.
22.3.2	Unless otherwise specified in the Contract, upon completion of the Facilities, the Contractor shall remove from the Site all Equipment brought by the Contractor onto the Site and any surplus materials remaining thereon.
22.3.3	The Employer will, if requested, use its best endeavors to assist the Contractor in obtaining any local, state or national government permission required by the Contractor for the export of the Contractor’s Equipment imported by the Contractor for use in the execution of the Contract that is no longer required for the execution of the Contract.
22.4	Site Regulations 
The Employer and the Contractor shall establish Site regulations setting out the rules to be observed in the execution of the Contract at the Site and shall comply therewith.  The Contractor shall prepare and submit to the Project Manager with a copy to the Employer, proposed Site regulations for the Project Manager’s approval, which approval shall not be unreasonably withheld.
Such Site regulations shall include, but shall not be limited to, Code of Conduct for environmental and social aspectssubmitted as part of the Bid and agreed to by the Employer, , security arrangements in accordance with GCC Sub-Clause 22.8, safety of the Facilities, gate control, sanitation, medical care, and fire prevention.
The Contractor shall take all necessary measures to ensure that each Contractor’s Personnel, employed for the execution of the Contract at the Site or other places where the Installation Services are carried out, is made aware of the Code of Conduct including specific behaviors that are prohibited, and understands the consequences of engaging in such prohibited behaviors.  
These measures include providing instructions and documentation that can be understood by the Contractor’s Personnel and seeking to obtain that person’s signature acknowledging receipt of such instructions and/or documentation, as appropriate.
The Contractor shall also ensure that the Code of Conduct is visibly displayed in multiple locations on the Site and any other place where the Installation Services  will be carried out, as well as in areas outside the Site accessible to the local community and project affected people. The posted Code of Conduct shall be provided in languages comprehensible to Contractor’s Personnel, Employer’s Personnel and the local community.
The Contractor’s Management Strategy and Implementation Plans shall include appropriate processes for the Contractor to verify compliance with these obligations.
22.5	Opportunities for Other Contractors
22.5.1	The Contractor shall, upon written request from the Employer or the Project Manager, give all reasonable opportunities for carrying out the work to any other contractors employed by the Employer on or near the Site.
22.5.2	If the Contractor, upon written request from the Employer or the Project Manager, makes available to other contractors any roads or ways the maintenance for which the Contractor is responsible, permits the use by such other contractors of the Contractor’s Equipment, or provides any other service of whatsoever nature for such other contractors, the Employer shall fully compensate the Contractor for any loss or damage caused or occasioned by such other contractors in respect of any such use or service, and shall pay to the Contractor reasonable remuneration for the use of such equipment or the provision of such services.
22.5.3	The Contractor shall also so arrange to perform its work as to minimize, to the extent possible, interference with the work of other contractors.  The Project Manager shall determine the resolution of any difference or conflict that may arise between the Contractor and other contractors and the workers of the Employer in regard to their work.
22.5.4	The Contractor shall notify the Project Manager promptly of any defects in the other contractors’ work that come to its notice, and that could affect the Contractor’s work.  The Project Manager shall determine the corrective measures, if any, required to rectify the situation after inspection of the Facilities.  Decisions made by the Project Manager shall be binding on the Contractor.
22.6	Emergency Work
If, by reason of an emergency arising in connection with and during the execution of the Contract, any protective or remedial work is necessary as a matter of urgency to prevent damage to the Facilities, the Contractor shall immediately carry out such work.
If the Contractor is unable or unwilling to do such work immediately, the Employer may do or cause such work to be done as the Employer may determine is necessary in order to prevent damage to the Facilities.  In such event the Employer shall, as soon as practicable after the occurrence of any such emergency, notify the Contractor in writing of such emergency, the work done and the reasons therefor. If the work done or caused to be done by the Employer is work that the Contractor was liable to do at its own expense under the Contract, the reasonable costs incurred by the Employer in connection therewith shall be paid by the Contractor to the Employer.  Otherwise, the cost of such remedial work shall be borne by the Employer.
22.7	Site Clearance
22.7.1	Site Clearance in Course of Performance:  In the course of carrying out the Contract, the Contractor shall keep the Site reasonably free from all unnecessary obstruction, store or remove any surplus materials, clear away any wreckage, rubbish or temporary works from the Site, and remove any Contractor’s Equipment no longer required for execution of the Contract.
22.7.2	Clearance of Site after Completion:  After Completion of all parts of the Facilities, the Contractor shall clear away and remove all wreckage, rubbish and debris of any kind from the Site, and shall leave the Site and Facilities in a clean and safe condition.
22.8	Security of the Site 
The Contractor shall be responsible for the security of the Site including providing and maintaining at its own expense all lighting, fencing, and watching when and where necessary for the proper execution and the protection of the Facilities, or for the safety of the owners and occupiers of adjacent property and for the safety of the public.
If required in the Employer’s Requirements, the Contractor shall submit for the Project Manager’s No-objection a security management plan that sets the security arrangements for the Site. 
In making security arrangements, the Contractor shall be guided by applicable laws and any other requirements stated in the Employer’s Requirements. 
The Contractor shall (i) conduct appropriate background checks on any personnel retained to provide security; (ii) train the security personnel adequately (or determine that they are properly trained) in the use of force (and where applicable, firearms), and appropriate conduct towards Contractor’s Personnel, Employer’s personnel and affected communities; and (iii) require the security personnel to act within the applicable Laws and any requirements set out in the Employer’s Reqquirements.
The Contractor shall not permit any use of force by security personnel in providing security except when used for preventive and defensive purposes in proportion to the nature and extent of the threat. 
22.9 Protection of the Environment
The Contractor shall take all necessary measures to:
i. protect the environment (both on and off the Site); and 
ii. limit damage and nuisance to people and property resulting from pollution, noise and other results of the Contractor’s operations and/ or activities.
The Contractor shall ensure that emissions, surface discharges, effluent and any other pollutants from the Contractor’s activities shall exceed neither the values indicated in the Employer’s Requirements, nor those prescribed by applicable laws.
In the event of damage to the environment, property and/or nuisance to people, on or off Site as a result of the Contractor’s operations, the Contractor shall agree with the Project Manager the appropriate actions and time scale to remedy, as practicable, the damaged environment to its former condition. The Contractor shall implement such remedies at its cost to the satisfaction of the Project Manager.
22.10  Traffic and Road Safety
The Contractor shall take all necessary safety measures to avoid the occurrence of incidents and injuries to any third party associated with the use of Contractor’s Equipment on public roads or other public infrastructure.
The Contractor shall monitor and use road safety incidents and accidents reports to identify negative safety issues, and establish and implement necessary measures to resolve them.
22.11 – Cultural Heritage Findings
All fossils, coins, articles of value or antiquity, structures, groups of structures, and other remains or items of geological, archaeological, paleontological, historical, architectural, religious interest found on the Site shall be placed under the care and custody of the Employer. 
The Contractor shall:
(a) take all reasonable precautions, including fencing-off the area or site of the finding, to avoid further disturbance and prevent Contractor’s Personnel or other persons from removing or damaging any of these findings;
(b) as soon as practicable after discovery of any such finding, give a notice to the Project Manager, to give the Project Manager the opportunity to promptly inspect and/or investigate the finding before it is disturbed and to issue instructions for dealing with it;
(c) train relevant Contractor’s Personnel on the procedures for handling such findings; and
(d) implement any other action consistent with the requirements of the Employer’s Requirements and relevant laws. 
If the Contractor suffers delay and/or incurs extra costs from complying  with the Project Manager instructions,  the Contractor shall be entitled to an extension of time under GCC Sub-Clause 40.1, and the amount of such extra costs shall be added to the Contract Price.
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	23.1	The Contractor shall at its own expense carry out at the place of manufacture and/or on the Site all such tests and/or inspections of the Plant and any part of the Facilities as are specified in the Contract.
23.2	The Employer and the Project Manager or their designated representatives shall be entitled to attend the aforesaid test and/or inspection, provided that the Employer shall bear all costs and expenses incurred in connection with such attendance including, but not limited to, all traveling and board and lodging expenses.
23.3	Whenever the Contractor is ready to carry out any such test and/or inspection, the Contractor shall give a reasonable advance notice of such test and/or inspection and of the place and time thereof to the Project Manager.  The Contractor shall obtain from any relevant third Party or manufacturer any necessary permission or consent to enable the Employer and the Project Manager or their designated representatives to attend the test and/or inspection.
23.4	The Contractor shall provide the Project Manager with a certified report of the results of any such test and/or inspection.
If the Employer or Project Manager or their designated representatives fails to attend the test and/or inspection, or if it is agreed between the Parties that such persons shall not do so, then the Contractor may proceed with the test and/or inspection in the absence of such persons, and may provide the Project Manager with a certified report of the results thereof.
23.5	The Project Manager may require the Contractor to carry out any test and/or inspection not required by the Contract, provided that the Contractor’s reasonable costs and expenses incurred in the carrying out of such test and/or inspection shall be added to the Contract Price.  Further, if such test and/or inspection impede the progress of work on the Facilities and/or the Contractor’s performance of its other obligations under the Contract, due allowance will be made in respect of the Time for Completion and the other obligations so affected.
23.6	If any Plant or any part of the Facilities fails to pass any test and/or inspection, the Contractor shall either rectify or replace such Plant or part of the Facilities and shall repeat the test and/or inspection upon giving a notice under GCC Sub-Clause 23.3.
23.7	If any dispute or difference of opinion shall arise between the Parties in connection with or arising out of the test and/or inspection of the Plant or part of the Facilities that cannot be settled between the Parties within a reasonable period of time, it may be referred to an Dispute Board for determination in accordance with GCC Sub-Clause 46.3.
23.8	The Contractor shall afford the Employer and the Project Manager, at the Employer’s expense, access at any reasonable time to any place where the Plant are being manufactured or the Facilities are being installed, in order to inspect the progress and the manner of manufacture or installation, provided that the Project Manager shall give the Contractor a reasonable prior notice. Without prejudice to GCC Sub-Clause 9.7, as instructed by the Project Manager, the Contractor shall also afford other relevant entities (at the Employer’s or their respective entities’ expense, as appropriate) access to the Facilities, to inspect progress and the manner of the execution of the Facilities, carry out environmental and social audit, as appropriate, or carry out any other duty as stated in the Employer’s Requirements or as instructed by the Project Manager. 
23.9	The Contractor agrees that neither the execution of a test and/or inspection of Plant or any part of the Facilities, nor the attendance by the Employer or the Project Manager, nor the issue of any test certificate pursuant to GCC Sub-Clause 23.4, shall release the Contractor from any other responsibilities under the Contract.
23.10	No part of the Facilities or foundations shall be covered up on the Site without the Contractor carrying out any test and/or inspection required under the Contract.  The Contractor shall give a reasonable notice to the Project Manager whenever any such parts of the Facilities or foundations are ready or about to be ready for test and/or inspection; such test and/or inspection and notice thereof shall be subject to the requirements of the Contract.
23.11	The Contractor shall uncover any part of the Facilities or foundations, or shall make openings in or through the same as the Project Manager may from time to time require at the Site, and shall reinstate and make good such part or parts.
If any parts of the Facilities or foundations have been covered up at the Site after compliance with the requirement of GCC Sub-Clause 23.10 and are found to be executed in accordance with the Contract, the expenses of uncovering, making openings in or through, reinstating, and making good the same shall be borne by the Employer, and the Time for Completion shall be reasonably adjusted to the extent that the Contractor has thereby been delayed or impeded in the performance of any of its obligations under the Contract.
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	24.1	As soon as the Facilities or any part thereof has, in the opinion of the Contractor, been completed operationally and structurally and put in a tight and clean condition as specified in the Employer’s Requirements, excluding minor items not materially affecting the operation or safety of the Facilities, the Contractor shall so notify the Employer in writing.
24.2	Within seven (7) days after receipt of the notice from the Contractor under GCC Sub-Clause 24.1, the Employer shall supply the operating and maintenance personnel specified in the Appendix to the Contract Agreement titled Scope of Works and Supply by the Employer for Precommissioning of the Facilities or any part thereof.
	Pursuant to the Appendix to the Contract Agreement titled Scope of Works and Supply by the Employer, the Employer shall also provide, within the said seven (7) day period, the raw materials, utilities, lubricants, chemicals, catalysts, facilities, services and other matters required for Precommissioning of the Facilities or any part thereof.
24.3	As soon as reasonably practicable after the operating and maintenance personnel have been supplied by the Employer and the raw materials, utilities, lubricants, chemicals, catalysts, facilities, services and other matters have been provided by the Employer in accordance with GCC Sub-Clause 24.2, the Contractor shall commence Precommissioning of the Facilities or the relevant part thereof in preparation for Commissioning, subject to GCC Sub-Clause 25.5.
24.4	As soon as all works in respect of Precommissioning are completed and, in the opinion of the Contractor, the Facilities or any part thereof is ready for Commissioning, the Contractor shall so notify the Project Manager in writing.
24.5	The Project Manager shall, within fourteen (14) days after receipt of the Contractor’s notice under GCC Sub-Clause 24.4, either issue a Completion Certificate in the form specified in the Employer’s Requirements (Forms and Procedures), stating that the Facilities or that part thereof have reached Completion as of the date of the Contractor’s notice under GCC Sub-Clause 24.4, or notify the Contractor in writing of any defects and/or deficiencies.
If the Project Manager notifies the Contractor of any defects and/or deficiencies, the Contractor shall then correct such defects and/or deficiencies, and shall repeat the procedure described in GCC Sub-Clause 24.4.
If the Project Manager is satisfied that the Facilities or that part thereof have reached Completion, the Project Manager shall, within seven (7) days after receipt of the Contractor’s repeated notice, issue a Completion Certificate stating that the Facilities or that part thereof have reached Completion as of the date of the Contractor’s repeated notice.
If the Project Manager is not so satisfied, then it shall notify the Contractor in writing of any defects and/or deficiencies within seven (7) days after receipt of the Contractor’s repeated notice, and the above procedure shall be repeated.
24.6	If the Project Manager fails to issue the Completion Certificate and fails to inform the Contractor of any defects and/or deficiencies within fourteen (14) days after receipt of the Contractor’s notice under GCC Sub-Clause 24.4 or within seven (7) days after receipt of the Contractor’s repeated notice under GCC Sub-Clause 24.5, or if the Employer makes use of the Facilities or part thereof, then the Facilities or that part thereof shall be deemed to have reached Completion as of the date of the Contractor’s notice or repeated notice, or as of the Employer’s use of the Facilities, as the case may be.
24.7	As soon as possible after Completion, the Contractor shall complete all outstanding minor items so that the Facilities are fully in accordance with the requirements of the Contract, failing which the Employer will undertake such completion and deduct the costs thereof from any monies owing to the Contractor.
24.8	Upon Completion, the Employer shall be responsible for the care and custody of the Facilities or the relevant part thereof, together with the risk of loss or damage thereto, and shall thereafter take over the Facilities or the relevant part thereof.
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	25.1	Commissioning
25.1.1	Commissioning of the Facilities or any part thereof shall be commenced by the Contractor immediately after issue of the Completion Certificate by the Project Manager, pursuant to GCC Sub-Clause 24.5, or immediately after the date of the deemed Completion, under GCC Sub-Clause 24.6. 
25.1.2	The Employer shall supply the operating and maintenance personnel and all raw materials, utilities, lubricants, chemicals, catalysts, facilities, services and other matters required for Commissioning.
25.1.3	In accordance with the requirements of the Contract, the Contractor’s and Project Manager’s advisory personnel shall attend the Commissioning, including the Guarantee Test, and shall advise and assist the Employer.
25.2	Guarantee Test
25.2.1	Subject to GCC Sub-Clause 25.5, the Guarantee Test and repeats thereof shall be conducted by the Contractor during Commissioning of the Facilities or the relevant part thereof to ascertain whether the Facilities or the relevant part can attain the Functional Guarantees specified in the Appendix to the Contract Agreement titled Functional Guarantees.  The Employer shall promptly provide the Contractor with such information as the Contractor may reasonably require in relation to the conduct and results of the Guarantee Test and any repeats thereof.
25.2.2	If for reasons not attributable to the Contractor, the Guarantee Test of the Facilities or the relevant part thereof cannot be successfully completed within the period from the date of Completion specified in the PCC or any other period agreed upon by the Employer and the Contractor, the Contractor shall be deemed to have fulfilled its obligations with respect to the Functional Guarantees, and GCC Sub-Clauses 28.2 and 28.3 shall not apply.
25.3	Operational Acceptance
25.3.1	Subject to GCC Sub-Clause 25.4 below, Operational Acceptance shall occur in respect of the Facilities or any part thereof when
(a)	the Guarantee Test has been successfully completed and the Functional Guarantees are met; or
(b)	the Guarantee Test has not been successfully completed or has not been carried out for reasons not attributable to the Contractor within the period from the date of Completion specified in the PCC pursuant to GCC Sub-Clause 25.2.2 above or any other period agreed upon by the Employer and the Contractor; or
(c)	the Contractor has paid the liquidated damages specified in GCC Sub-Clause 28.3 hereof; and
(d)	any minor items mentioned in GCC Sub-Clause 24.7 hereof relevant to the Facilities or that part thereof have been completed.
25.3.2	At any time after any of the events set out in GCC Sub-Clause 25.3.1 have occurred, the Contractor may give a notice to the Project Manager requesting the issue of an Operational Acceptance Certificate in the form provided in the Employer’s Requirements (Forms and Procedures) in respect of the Facilities or the part thereof specified in such notice as of the date of such notice.
25.3.3	The Project Manager shall, after consultation with the Employer, and within seven (7) days after receipt of the Contractor’s notice, issue an Operational Acceptance Certificate.
25.3.4	If within seven (7) days after receipt of the Contractor’s notice, the Project Manager fails to issue the Operational Acceptance Certificate or fails to inform the Contractor in writing of the justifiable reasons why the Project Manager has not issued the Operational Acceptance Certificate, the Facilities or the relevant part thereof shall be deemed to have been accepted as of the date of the Contractor’s said notice.
25.4	Partial Acceptance
25.4.1	If the Contract specifies that Completion and Commissioning shall be carried out in respect of parts of the Facilities, the provisions relating to Completion and Commissioning including the Guarantee Test shall apply to each such part of the Facilities individually, and the Operational Acceptance Certificate shall be issued accordingly for each such part of the Facilities.
25.4.2	If a part of the Facilities comprises facilities such as buildings, for which no Commissioning or Guarantee Test is required, then the Project Manager shall issue the Operational Acceptance Certificate for such facility when it attains Completion, provided that the Contractor shall thereafter complete any outstanding minor items that are listed in the Operational Acceptance Certificate.
25.5 Delayed Precommissioning and/or Guarantee Test
25.5.1	In the event that the Contractor is unable to proceed with the Precommissioning of the Facilities pursuant to Sub-Clause 24.3, or with the Guarantee Test pursuant to Sub-Clause 25.2, for reasons attributable to the Employer either on account of non availability of other facilities under the responsibilities of other contractor(s), or for reasons beyond the Contractor’s control, the provisions leading to “deemed” completion of activities such as Completion, pursuant to GCC Sub-Clause 24.6, and Operational Acceptance, pursuant to GCC Sub-Clause 25.3.4, and Contractor’s obligations regarding Defect Liability Period, pursuant to GCC Sub-Clause 27.2, Functional Guarantee, pursuant to GCC Clause 28, and Care of Facilities, pursuant to GCC Clause 32, and GCC Clause 41.1, Suspension, shall not apply.  In this case, the following provisions shall apply.
25.5.2	When the Contractor is notified by the Project Manager that he will be unable to proceed with the activities and obligations pursuant to above Sub-Clause 25.5.1, the Contractor shall be entitled to the following:
(a)	the Time of Completion shall be extended for the period of suspension without imposition of liquidated damages pursuant to GCC Sub-Clause 26.2;
(b)	payments due to the Contractor in accordance with the provision specified in the  Appendix to the Contract Agreement titled Terms and Procedures of Payment, which would not have been payable in normal circumstances due to non-completion of the subject activities, shall be released to the Contractor against submission of a security in the form of a bank guarantee of equivalent amount acceptable to the Employer, and which shall become null and void when the Contractor will have complied with its obligations regarding those payments, subject to the provision of Sub-Clause 25.5.3 below;
(c)	the expenses towards the above security and extension of other securities under the contract, of which validity needs to be extended, shall be reimbursed to the Contractor by the Employer;
(d)	the additional charges towards the care of the Facilities pursuant to GCC Sub-Clause 32.1 shall be reimbursed to the Contractor by the Employer for the period between the notification mentioned above and the notification mentioned in Sub-Clause 25.5.4 below.  The provision of GCC Sub-Clause 33.2 shall apply to the Facilities during the same period.
25.5.3	In the event that the period of suspension under above Sub-Clause 25.5.1 actually exceeds one hundred eighty (180) days, the Employer and Contractor shall mutually agree to any additional compensation payable to the Contractor.
25.5.4	When the Contractor is notified by the Project Manager that the Plant is ready for Precommissioning, the Contractor shall proceed without delay in performing Precommissioning in accordance with Clause 24.
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	26.1	The Contractor guarantees that it shall attain Completion of the Facilities (or a part for which a separate time for completion is specified) within the Time for Completion specified in the PCC pursuant to GCC Sub-Clause 8.2, or within such extended time to which the Contractor shall be entitled under GCC Clause 40  hereof.
26.2	If the Contractor fails to attain Completion of the Facilities or any part thereof within the Time for Completion or any extension thereof under GCC Clause 40, the Contractor shall pay to the Employer liquidated damages in the amount specified in the PCC as a percentage rate of the Contract Price or the relevant part thereof.  The aggregate amount of such liquidated damages shall in no event exceed the amount specified as “Maximum” in the PCC as a percentage rate of the Contract Price.  Once the “Maximum” is reached, the Employer may consider termination of the Contract, pursuant to GCC Sub-Clause 42.2.2.
Such payment shall completely satisfy the Contractor’s obligation to attain Completion of the Facilities or the relevant part thereof within the Time for Completion or any extension thereof under GCC Clause 40.  The Contractor shall have no further liability whatsoever to the Employer in respect thereof.
However, the payment of liquidated damages shall not in any way relieve the Contractor from any of its obligations to complete the Facilities or from any other obligations and liabilities of the Contractor under the Contract.
Save for liquidated damages payable under this GCC Sub-Clause 26.2, the failure by the Contractor to attain any milestone or other act, matter or thing by any date specified in the Appendix to the Contract Agreement titled Time Schedule, and/or other program of work prepared pursuant to GCC Sub-Clause 18.2 shall not render the Contractor liable for any loss or damage thereby suffered by the Employer.
26.3	If the Contractor attains Completion of the Facilities or any part thereof before the Time for Completion or any extension thereof under GCC Clause 40, the Employer shall pay to the Contractor a bonus in the amount specified in the PCC.  The aggregate amount of such bonus shall in no event exceed the amount specified as “Maximum” in the PCC.

	[bookmark: _Toc454731668][bookmark: _Toc28954074]27.	Defect Liability
	27.1	The Contractor warrants that the Facilities or any part thereof shall be free from defects in the design, engineering, materials and workmanship of the Plant supplied and of the work executed.
27.2	The Defect Liability Period shall be five hundred and forty (540) days from the date of Completion of the Facilities (or any part thereof) or one year from the date of Operational Acceptance of the Facilities (or any part thereof), whichever first occurs, unless specified otherwise in the PCC pursuant to GCC Sub-Clause 27.10.
If during the Defect Liability Period any defect should be found in the design, engineering, materials and workmanship of the Plant supplied or of the work executed by the Contractor, the Contractor shall promptly, in consultation and agreement with the Employer regarding appropriate remedying of the defects, and at its cost, repair, replace or otherwise make good as the Contractor shall determine at its discretion, such defect as well as any damage to the Facilities caused by such defect.  The Contractor shall not be responsible for the repair, replacement or making good of any defect or of any damage to the Facilities arising out of or resulting from any of the following causes:
(a)	improper operation or maintenance of the Facilities by the Employer; 
(b)	operation of the Facilities outside specifications provided in the Contract; or
(c)	normal wear and tear.
27.3	The Contractor’s obligations under this GCC Clause 27 shall not apply to:
(a)	any materials that are supplied by the Employer under GCC Sub-Clause 21.2, are normally consumed in operation, or have a normal life shorter than the Defect Liability Period stated herein; 
(b)	any designs, specifications or other data designed, supplied or specified by or on behalf of the Employer or any matters for which the Contractor has disclaimed responsibility herein; or
(c)	any other materials supplied or any other work executed by or on behalf of the Employer, except for the work executed by the Employer under GCC Sub-Clause 27.7.
27.4	The Employer shall give the Contractor a notice stating the nature of any such defect together with all available evidence thereof, promptly following the discovery thereof.  The Employer shall afford all reasonable opportunity for the Contractor to inspect any such defect.
27.5	The Employer shall afford the Contractor all necessary access to the Facilities and the Site to enable the Contractor to perform its obligations under this GCC Clause 27.
The Contractor may, with the consent of the Employer, remove from the Site any Plant or any part of the Facilities that are defective if the nature of the defect, and/or any damage to the Facilities caused by the defect, is such that repairs cannot be expeditiously carried out at the Site.
27.6	If the repair, replacement or making good is of such a character that it may affect the efficiency of the Facilities or any part thereof, the Employer may give to the Contractor a notice requiring that tests of the defective part of the Facilities shall be made by the Contractor immediately upon completion of such remedial work, whereupon the Contractor shall carry out such tests.
If such part fails the tests, the Contractor shall carry out further repair, replacement or making good, as the case may be, until that part of the Facilities passes such tests.  The tests shall be agreed upon by the Employer and the Contractor.
27.7	If the Contractor fails to commence the work necessary to remedy such defect or any damage to the Facilities caused by such defect within a reasonable time (which shall in no event be considered to be less than fifteen (15) days), the Employer may, following notice to the Contractor, proceed to do such work, and the reasonable costs incurred by the Employer in connection therewith shall be paid to the Employer by the Contractor or may be deducted by the Employer from any monies due the Contractor or claimed under the Performance Security.
27.8	If the Facilities or any part thereof cannot be used by reason of such defect and/or making good of such defect, the Defect Liability Period of the Facilities or such part, as the case may be, shall be extended by a period equal to the period during which the Facilities or such part cannot be used by the Employer because of any of the aforesaid reasons.
27.9	Except as provided in GCC Clauses 27 and 33, the Contractor shall be under no liability whatsoever and howsoever arising, and whether under the Contract or at law, in respect of defects in the Facilities or any part thereof, the Plant, design or engineering or work executed that appear after Completion of the Facilities or any part thereof, except where such defects are the result of the gross negligence, fraud, or criminal or willful action of the Contractor.
27.10	 In addition, any such component of the Facilities, and during the period of time as may be specified in the PCC, shall be subject to an extended defect liability period.  Such obligation of the Contractor shall be in addition to the defect liability period specified under GCC Sub-Clause 27.2.
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	28.1	The Contractor guarantees that during the Guarantee Test, the Facilities and all parts thereof shall attain the Functional Guarantees specified in the Appendix to the Contract Agreement titled Functional Guarantees, subject to and upon the conditions therein specified.
28.2	If, for reasons attributable to the Contractor, the minimum level of the Functional Guarantees specified in the Appendix to the Contract Agreement titled Functional Guarantees, are not met either in whole or in part, the Contractor shall at its cost and expense make such changes, modifications and/or additions to the Plant or any part thereof as may be necessary to meet at least the minimum level of such Guarantees.  The Contractor shall notify the Employer upon completion of the necessary changes, modifications and/or additions, and shall request the Employer to repeat the Guarantee Test until the minimum level of the Guarantees has been met.  If the Contractor eventually fails to meet the minimum level of Functional Guarantees, the Employer may consider termination of the Contract, pursuant to GCC Sub-Clause 42.2.2.
28.3	If, for reasons attributable to the Contractor, the Functional Guarantees specified in the Appendix to the Contract Agreement titled Functional Guarantees, are not attained either in whole or in part, but the minimum level of the Functional Guarantees specified in the said Appendix to the Contract Agreement is met, the Contractor shall, at the Contractor’s option, either
(a)	make such changes, modifications and/or additions to the Facilities or any part thereof that are necessary to attain the Functional Guarantees at its cost and expense, and shall request the Employer to repeat the Guarantee Test or
(b)	pay liquidated damages to the Employer in respect of the failure to meet the Functional Guarantees in accordance with the provisions in the  Appendix to the Contract Agreement titled Functional Guarantees.
28.4	The payment of liquidated damages under GCC Sub-Clause 28.3, up to the limitation of liability specified in the Appendix to the Contract Agreement titled Functional Guarantees, shall completely satisfy the Contractor’s guarantees under GCC Sub-Clause 28.3, and the Contractor shall have no further liability whatsoever to the Employer in respect thereof.  Upon the payment of such liquidated damages by the Contractor, the Project Manager shall issue the Operational Acceptance Certificate for the Facilities or any part thereof in respect of which the liquidated damages have been so paid.
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	29.1	The Contractor shall, subject to the Employer’s compliance with GCC Sub-Clause 29.2, indemnify and hold harmless the Employer and its employees and officers from and against any and all suits, actions or administrative proceedings, claims, demands, losses, damages, costs, and expenses of whatsoever nature, including attorney’s fees and expenses, which the Employer may suffer as a result of any infringement or alleged infringement of any patent, utility model, registered design, trademark, copyright or other intellectual property right registered or otherwise existing at the date of the Contract by reason of:  (a) the installation of the Facilities by the Contractor or the use of the Facilities in the country where the Site is located; and (b) the sale of the products produced by the Facilities in any country.
	Such indemnity shall not cover any use of the Facilities or any part thereof other than for the purpose indicated by or to be reasonably inferred from the Contract, any infringement resulting from the use of the Facilities or any part thereof, or any products produced thereby in association or combination with any other equipment, Plant or materials not supplied by the Contractor, pursuant to the Contract Agreement.
29.2	If any proceedings are brought or any claim is made against the Employer arising out of the matters referred to in GCC Sub-Clause 29.1, the Employer shall promptly give the Contractor a notice thereof, and the Contractor may at its own expense and in the Employer’s name conduct such proceedings or claim and any negotiations for the settlement of any such proceedings or claim.
If the Contractor fails to notify the Employer within twenty-eight (28) days after receipt of such notice that it intends to conduct any such proceedings or claim, then the Employer shall be free to conduct the same on its own behalf.  Unless the Contractor has so failed to notify the Employer within the twenty-eight (28) day period, the Employer shall make no admission that may be prejudicial to the defense of any such proceedings or claim.
The Employer shall, at the Contractor’s request, afford all available assistance to the Contractor in conducting such proceedings or claim, and shall be reimbursed by the Contractor for all reasonable expenses incurred in so doing.
29.3	The Employer shall indemnify and hold harmless the Contractor and its employees, officers and Subcontractors from and against any and all suits, actions or administrative proceedings, claims, demands, losses, damages, costs, and expenses of whatsoever nature, including attorney’s fees and expenses, which the Contractor may suffer as a result of any infringement or alleged infringement of any patent, utility model, registered design, trademark, copyright or other intellectual property right registered or otherwise existing at the date of the Contract arising out of or in connection with any design, data, drawing, specification, or other documents or materials provided or designed by or on behalf of the Employer.
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	30.1	Except in cases of criminal negligence or willful misconduct,
(a)	neither Party shall be liable to the other Party, whether in contract, tort, or otherwise, for any indirect or consequential loss or damage, loss of use, loss of production, or loss of profits or interest costs, which may be suffered by the other Party in connection with the Contract, other than specifically provided as any obligation of the Party in the Contract, and
(b)	the aggregate liability of the Contractor to the Employer, whether under the Contract, in tort or otherwise, shall not exceed the amount resulting from the application of the multiplier specified in the PCC, to the Contract Price or, if a multiplier is not so specified, the total Contract Price, provided that this limitation shall not apply to the cost of repairing or replacing defective equipment, or to any obligation of the Contractor to indemnify the Employer with respect to patent infringement.
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	31.1	Ownership of the Plant (including spare parts) to be imported into the country where the Site is located shall be transferred to the Employer upon loading on to the mode of transport to be used to convey the Plant from the country of origin to that country.
31.2	Ownership of the Plant (including spare parts) procured in the country where the Site is located shall be transferred to the Employer when the Plant are brought on to the Site.
31.3	Ownership of the Contractor’s Equipment used by the Contractor and its Subcontractors in connection with the Contract shall remain with the Contractor or its Subcontractors.
31.4	Ownership of any Plant in excess of the requirements for the Facilities shall revert to the Contractor upon Completion of the Facilities or at such earlier time when the Employer and the Contractor agree that the Plant in question are no longer required for the Facilities.
31.5	Notwithstanding the transfer of ownership of the Plant, the responsibility for care and custody thereof together with the risk of loss or damage thereto shall remain with the Contractor pursuant to GCC Clause 32 (Care of Facilities) hereof until Completion of the Facilities or the part thereof in which such Plant are incorporated.
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	32.1	The Contractor shall be responsible for the care and custody of the Facilities or any part thereof until the date of Completion of the Facilities pursuant to GCC Clause 24 or, where the Contract provides for Completion of the Facilities in parts, until the date of Completion of the relevant part, and shall make good at its own cost any loss or damage that may occur to the Facilities or the relevant part thereof from any cause whatsoever during such period.  The Contractor shall also be responsible for any loss or damage to the Facilities caused by the Contractor or its Subcontractors in the course of any work carried out, pursuant to GCC Clause 27.  Notwithstanding the foregoing, the Contractor shall not be liable for any loss or damage to the Facilities or that part thereof caused by reason of any of the matters specified or referred to in paragraphs (a), (b) and (c) of GCC Sub-Clauses 32.2 and 38.1.
32.2	If any loss or damage occurs to the Facilities or any part thereof or to the Contractor’s temporary facilities by reason of
(a)	insofar as they relate to the country where the Site is located, nuclear reaction, nuclear radiation, radioactive contamination, pressure wave caused by aircraft or other aerial objects, or any other occurrences that an experienced contractor could not reasonably foresee, or if reasonably foreseeable could not reasonably make provision for or insure against, insofar as such risks are not normally insurable on the insurance market and are mentioned in the general exclusions of the policy of insurance, including War Risks and Political Risks, taken out under GCC Clause 34 hereof; or
(b)	any use or occupation by the Employer or any third Party other than a Subcontractor, authorized by the Employer of any part of the Facilities; or
(c)	any use of or reliance upon any design, data or specification provided or designated by or on behalf of the Employer, or any such matter for which the Contractor has disclaimed responsibility herein,
the Employer shall pay to the Contractor all sums payable in respect of the Facilities executed, notwithstanding that the same be lost, destroyed or damaged, and will pay to the Contractor the replacement value of all temporary facilities and all parts thereof lost, destroyed or damaged.  If the Employer requests the Contractor in writing to make good any loss or damage to the Facilities thereby occasioned, the Contractor shall make good the same at the cost of the Employer in accordance with GCC Clause 39.  If the Employer does not request the Contractor in writing to make good any loss or damage to the Facilities thereby occasioned, the Employer shall either request a change in accordance with GCC Clause 39, excluding the performance of that part of the Facilities thereby lost, destroyed or damaged, or, where the loss or damage affects a substantial part of the Facilities, the Employer shall terminate the Contract pursuant to GCC Sub-Clause 42.1 hereof. 
32.3	The Contractor shall be liable for any loss of or damage to any Contractor’s Equipment, or any other property of the Contractor used or intended to be used for purposes of the Facilities, except (i) as mentioned in GCC Sub-Clause 32.2 with respect to the Contractor’s temporary facilities, and (ii) where such loss or damage arises by reason of any of the matters specified in GCC Sub-Clauses 32.2 (b) and (c) and 38.1.
32.4	With respect to any loss or damage caused to the Facilities or any part thereof or to the Contractor’s Equipment by reason of any of the matters specified in GCC Sub-Clause 38.1, the provisions of GCC Sub-Clause 38.3 shall apply.
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	33.1	Subject to GCC Sub-Clause 33.3, the Contractor shall indemnify and hold harmless the Employer and its employees and officers from and against any and all suits, actions or administrative proceedings, claims, demands, losses, damages, costs, and expenses of whatsoever nature, including attorney’s fees and expenses, in respect of the death or injury of any person or loss of or damage to any property other than the Facilities whether accepted or not, arising in connection with the supply and installation of the Facilities and by reason of the negligence of the Contractor or its Subcontractors, or their employees, officers or agents, except any injury, death or property damage caused by the negligence of the Employer, its contractors, employees, officers or agents.
33.2	If any proceedings are brought or any claim is made against the Employer that might subject the Contractor to liability under GCC Sub-Clause 33.1, the Employer shall promptly give the Contractor a notice thereof and the Contractor may at its own expense and in the Employer’s name conduct such proceedings or claim and any negotiations for the settlement of any such proceedings or claim.
If the Contractor fails to notify the Employer within twenty-eight (28) days after receipt of such notice that it intends to conduct any such proceedings or claim, then the Employer shall be free to conduct the same on its own behalf.  Unless the Contractor has so failed to notify the Employer within the twenty-eight (28) day period, the Employer shall make no admission that may be prejudicial to the defense of any such proceedings or claim.
The Employer shall, at the Contractor’s request, afford all available assistance to the Contractor in conducting such proceedings or claim, and shall be reimbursed by the Contractor for all reasonable expenses incurred in so doing.
33.3	The Employer shall indemnify and hold harmless the Contractor and its employees, officers and Subcontractors from any liability for loss of or damage to property of the Employer, other than the Facilities not yet taken over, that is caused by fire, explosion or any other perils, in excess of the amount recoverable from insurances procured under GCC Clause 34, provided that such fire, explosion or other perils were not caused by any act or failure of the Contractor.
33.4	The Party entitled to the benefit of an indemnity under this GCC Clause 33 shall take all reasonable measures to mitigate any loss or damage which has occurred.  If the Party fails to take such measures, the other Party’s liabilities shall be correspondingly reduced.
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	34.1	To the extent specified in the Appendix to the Contract Agreement titled Insurance Requirements, the Contractor shall at its expense take out and maintain in effect, or cause to be taken out and maintained in effect, during the performance of the Contract, the insurances set forth below in the sums and with the deductibles and other conditions specified in the said Appendix.  The identity of the insurers and the form of the policies shall be subject to the approval of the Employer, who should not unreasonably withhold such approval.
(a)	Cargo Insurance During Transport
Covering loss or damage occurring while in transit from the Contractor’s or Subcontractor’s works or stores until arrival at the Site, to the Plant (including spare parts therefor) and to the Contractor’s Equipment.
(b)	Installation All Risks Insurance
Covering physical loss or damage to the Facilities at the Site, occurring prior to Completion of the Facilities, with an extended maintenance coverage for the Contractor’s liability in respect of any loss or damage occurring during the Defect Liability Period while the Contractor is on the Site for the purpose of performing its obligations during the Defect Liability Period.
(c)	Third Party Liability Insurance
Covering bodily injury or death suffered by third Parties including the Employer’s personnel, and loss of or damage to property occurring in connection with the supply and installation of the Facilities.
(d)	Automobile Liability Insurance
Covering use of all vehicles used by the Contractor or its Subcontractors, whether or not owned by them, in connection with the execution of the Contract.
(e)	Workers’ Compensation
In accordance with the statutory requirements applicable in any country where the Contract or any part thereof is executed.
(f)	Employer’s Liability
In accordance with the statutory requirements applicable in any country where the Contract or any part thereof is executed.
(g)	Other Insurances
Such other insurances as may be specifically agreed upon by the Parties hereto as listed in the Appendix to the Contract Agreement titled Insurance Requirements.
34.2	The Employer shall be named as co-insured under all insurance policies taken out by the Contractor pursuant to GCC Sub-Clause 34.1, except for the Third Party Liability, Workers’ Compensation and Employer’s Liability Insurances, and the Contractor’s Subcontractors shall be named as co-insureds under all insurance policies taken out by the Contractor pursuant to GCC Sub-Clause 34.1 except for the Cargo Insurance During Transport, Workers’ Compensation and Employer’s Liability Insurances.  All insurer’s rights of subrogation against such co-insureds for losses or claims arising out of the performance of the Contract shall be waived under such policies.
34.3	The Contractor shall, in accordance with the provisions of the Appendix to the Contract Agreement titled Insurance Requirements, deliver to the Employer certificates of insurance or copies of the insurance policies as evidence that the required policies are in full force and effect.  The certificates shall provide that no less than twenty-one (21) days’ notice shall be given to the Employer by insurers prior to cancellation or material modification of a policy.
34.4	The Contractor shall ensure that, where applicable, its Subcontractor(s) shall take out and maintain in effect adequate insurance policies for their personnel and vehicles and for work executed by them under the Contract, unless such Subcontractors are covered by the policies taken out by the Contractor.
34.5	The Employer shall at its expense take out and maintain in effect during the performance of the Contract those insurances specified in the  Appendix to the Contract Agreement titled Insurance Requirements, in the sums and with the deductibles and other conditions specified in the said Appendix.  The Contractor and the Contractor’s Subcontractors shall be named as co-insureds under all such policies.  All insurers’ rights of subrogation against such co-insureds for losses or claims arising out of the performance of the Contract shall be waived under such policies.  The Employer shall deliver to the Contractor satisfactory evidence that the required insurances are in full force and effect.  The policies shall provide that not less than twenty-one (21) days’ notice shall be given to the Contractor by all insurers prior to any cancellation or material modification of the policies.  If so requested by the Contractor, the Employer shall provide copies of the policies taken out by the Employer under this GCC Sub-Clause 34.5.
34.6	If the Contractor fails to take out and/or maintain in effect the insurances referred to in GCC Sub-Clause 34.1, the Employer may take out and maintain in effect any such insurances and may from time to time deduct from any amount due the Contractor under the Contract any premium that the Employer shall have paid to the insurer, or may otherwise recover such amount as a debt due from the Contractor.  If the Employer fails to take out and/or maintain in effect the insurances referred to in GCC 34.5, the Contractor may take out and maintain in effect any such insurances and may from time to time deduct from any amount due the Employer under the Contract any premium that the Contractor shall have paid to the insurer, or may otherwise recover such amount as a debt due from the Employer.  If the Contractor fails to or is unable to take out and maintain in effect any such insurances, the Contractor shall nevertheless have no liability or responsibility towards the Employer, and the Contractor shall have full recourse against the Employer for any and all liabilities of the Employer herein.
34.7	Unless otherwise provided in the Contract, the Contractor shall prepare and conduct all and any claims made under the policies effected by it pursuant to this GCC Clause 34, and all monies payable by any insurers shall be paid to the Contractor.  The Employer shall give to the Contractor all such reasonable assistance as may be required by the Contractor.  With respect to insurance claims in which the Employer’s interest is involved, the Contractor shall not give any release or make any compromise with the insurer without the prior written consent of the Employer.  With respect to insurance claims in which the Contractor’s interest is involved, the Employer shall not give any release or make any compromise with the insurer without the prior written consent of the Contractor.
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	35.1	If, during the execution of the Contract, the Contractor shall encounter on the Site any physical conditions other than climatic conditions, or artificial obstructions that could not have been reasonably foreseen prior to the date of the Contract Agreement by an experienced contractor on the basis of reasonable examination of the data relating to the Facilities including any data as to boring tests, provided by the Employer, and on the basis of information that it could have obtained from a visual inspection of the Site if access thereto was available, or other data readily available to it relating to the Facilities, and if the Contractor determines that it will in consequence of such conditions or obstructions incur additional cost and expense or require additional time to perform its obligations under the Contract that would not have been required if such physical conditions or artificial obstructions had not been encountered, the Contractor shall promptly, and before performing additional work or using additional Plant or Contractor’s Equipment, notify the Project Manager in writing of
(a)	the physical conditions or artificial obstructions on the Site that could not have been reasonably foreseen;
(b)	the additional work and/or Plant and/or Contractor’s Equipment required, including the steps which the Contractor will or proposes to take to overcome such conditions or obstructions;
(c)	the extent of the anticipated delay; and
(d)	the additional cost and expense that the Contractor is likely to incur.
On receiving any notice from the Contractor under this GCC Sub-Clause 35.1, the Project Manager shall promptly consult with the Employer and Contractor and decide upon the actions to be taken to overcome the physical conditions or artificial obstructions encountered.  Following such consultations, the Project Manager shall instruct the Contractor, with a copy to the Employer, of the actions to be taken.
35.2	Any reasonable additional cost and expense incurred by the Contractor in following the instructions from the Project Manager to overcome such physical conditions or artificial obstructions referred to in GCC Sub-Clause 35.1 shall be paid by the Employer to the Contractor as an addition to the Contract Price.
If the Contractor is delayed or impeded in the performance of the Contract because of any such physical conditions or artificial obstructions referred to in GCC Sub-Clause 35.1, the Time for Completion shall be extended in accordance with GCC Clause 40.
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	36.1	If, after the date twenty-eight (28) days prior to the date of Bid submission, in the country where the Site is located, any law, regulation, ordinance, order or by-law having the force of law is enacted, promulgated, abrogated or changed which shall be deemed to include any change in interpretation or application by the competent authorities, that subsequently affects the costs and expenses of the Contractor and/or the Time for Completion, the Contract Price shall be correspondingly increased or decreased, and/or the Time for Completion shall be reasonably adjusted to the extent that the Contractor has thereby been affected in the performance of any of its obligations under the Contract.  Notwithstanding the foregoing, such additional or reduced costs shall not be separately paid or credited if the same has already been accounted for in the price adjustment provisions where applicable, in accordance with the PCC pursuant to GCC Sub-Clause 11.2.
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	37.1	“Force Majeure” shall mean any event beyond the reasonable control of the Employer or of the Contractor, as the case may be, and which is unavoidable notwithstanding the reasonable care of the Party affected, and shall include, without limitation, the following:
(a)	war, hostilities or warlike operations whether a state of war be declared or not, invasion, act of foreign enemy and civil war
(b)	rebellion, revolution, insurrection, mutiny, usurpation of civil or military government, conspiracy, riot, civil commotion and terrorist acts
(c)	confiscation, nationalization, mobilization, commandeering or requisition by or under the order of any government or de jure or de facto authority or ruler or any other act or failure to act of any local state or national government authority
(d)	strike, sabotage, lockout, embargo, import restriction, port congestion, lack of usual means of public transportation and communication, industrial dispute, shipwreck, shortage or restriction of power supply, epidemics, quarantine and plague
(e)	earthquake, landslide, volcanic activity, fire, flood or inundation, tidal wave, typhoon or cyclone, hurricane, storm, lightning, or other inclement weather condition, nuclear and pressure waves or other natural or physical disaster
(f)	shortage of labor, materials or utilities where caused by circumstances that are themselves Force Majeure.
37.2	If either Party is prevented, hindered or delayed from or in performing any of its obligations under the Contract by an event of Force Majeure, then it shall notify the other in writing of the occurrence of such event and the circumstances thereof within fourteen (14) days after the occurrence of such event.
37.3	The Party who has given such notice shall be excused from the performance or punctual performance of its obligations under the Contract for so long as the relevant event of Force Majeure continues and to the extent that such Party’s performance is prevented, hindered or delayed.  The Time for Completion shall be extended in accordance with GCC Clause 40.
37.4	The Party or Parties affected by the event of Force Majeure shall use reasonable efforts to mitigate the effect thereof upon its or their performance of the Contract and to fulfill its or their obligations under the Contract, but without prejudice to either Party’s right to terminate the Contract under GCC Sub-Clauses 37.6 and 38.5.
37.5	No delay or nonperformance by either Party hereto caused by the occurrence of any event of Force Majeure shall
(a)	constitute a default or breach of the Contract, or
(b)	give rise to any claim for damages or additional cost or expense occasioned thereby, subject to GCC Sub-Clauses 32.2, 38.3 and 38.4
if and to the extent that such delay or nonperformance is caused by the occurrence of an event of Force Majeure.
37.6	If the performance of the Contract is substantially prevented, hindered or delayed for a single period of more than sixty (60) days or an aggregate period of more than one hundred and twenty (120) days on account of one or more events of Force Majeure during the currency of the Contract, the Parties will attempt to develop a mutually satisfactory solution, failing which either Party may terminate the Contract by giving a notice to the other, but without prejudice to either Party’s right to terminate the Contract under GCC Sub-Clause 38.5.
37.7	In the event of termination pursuant to GCC Sub-Clause 37.6, the rights and obligations of the Employer and the Contractor shall be as specified in GCC Sub-Clauses 42.1.2 and 42.1.3.
37.8	Notwithstanding GCC Sub-Clause 37.5, Force Majeure shall not apply to any obligation of the Employer to make payments to the Contractor herein.
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	38.1	“War Risks” shall mean any event specified in paragraphs (a) and (b) of GCC Sub-Clause 37.1 and any explosion or impact of any mine, bomb, shell, grenade or other projectile, missile, munitions or explosive of war, occurring or existing in or near the country (or countries) where the Site is located.
38.2	Notwithstanding anything contained in the Contract, the Contractor shall have no liability whatsoever for or with respect to
(a)	destruction of or damage to Facilities, Plant, or any part thereof;
(b)	destruction of or damage to property of the Employer or any third Party; or
(c)	injury or loss of life
if such destruction, damage, injury or loss of life is caused by any War Risks, and the Employer shall indemnify and hold the Contractor harmless from and against any and all claims, liabilities, actions, lawsuits, damages, costs, charges or expenses arising in consequence of or in connection with the same.
38.3	If the Facilities or any Plant or Contractor’s Equipment or any other property of the Contractor used or intended to be used for the purposes of the Facilities shall sustain destruction or damage by reason of any War Risks, the Employer shall pay the Contractor for
(a)	any part of the Facilities or the Plant so destroyed or damaged to the extent not already paid for by the Employer
	and so far as may be required by the Employer, and as may be necessary for completion of the Facilities
(b)	replacing or making good any Contractor’s Equipment or other property of the Contractor so destroyed or damaged
(c)	replacing or making good any such destruction or damage to the Facilities or the Plant or any part thereof .
If the Employer does not require the Contractor to replace or make good any such destruction or damage to the Facilities, the Employer shall either request a change in accordance with GCC Clause 39, excluding the performance of that part of the Facilities thereby destroyed or damaged or, where the loss, destruction or damage affects a substantial part of the Facilities, shall terminate the Contract, pursuant to GCC Sub-Clause 42.1.
If the Employer requires the Contractor to replace or make good on any such destruction or damage to the Facilities, the Time for Completion shall be extended in accordance with GCC 40.
38.4	Notwithstanding anything contained in the Contract, the Employer shall pay the Contractor for any increased costs or incidentals to the execution of the Contract that are in any way attributable to, consequent on, resulting from, or in any way connected with any War Risks, provided that the Contractor shall as soon as practicable notify the Employer in writing of any such increased cost.
38.5	If during the performance of the Contract any War Risks shall occur that financially or otherwise materially affect the execution of the Contract by the Contractor, the Contractor shall use its reasonable efforts to execute the Contract with due and proper consideration given to the safety of its and its Subcontractors’ personnel engaged in the work on the Facilities, provided, however, that if the execution of the work on the Facilities becomes impossible or is substantially prevented for a single period of more than sixty (60) days or an aggregate period of more than one hundred and twenty (120) days on account of any War Risks, the Parties will attempt to develop a mutually satisfactory solution, failing which either Party may terminate the Contract by giving a notice to the other.
38.6	In the event of termination pursuant to GCC Sub-Clauses 38.3 or 38.5, the rights and obligations of the Employer and the Contractor shall be specified in GCC Sub-Clauses 42.1.2 and 42.1.3. 
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	39.1	Introducing a Change
39.1.1	Subject to GCC Sub-Clauses 39.2.5 and 39.2.7, the Employer shall have the right to propose, and subsequently require, that the Project Manager order the Contractor from time to time during the performance of the Contract to make any change, modification, addition or deletion to, in or from the Facilities hereinafter called “Change”, provided that such Change falls within the general scope of the Facilities and does not constitute unrelated work and that it is technically practicable, taking into account both the state of advancement of the Facilities and the technical compatibility of the Change envisaged with the nature of the Facilities as specified in the Contract.
39.1.2	Value Engineering: The Contractor may prepare, at its own cost, a value engineering proposal at any time during the performance of the contract. The value engineering proposal shall, at a minimum, include the following;
(a) the proposed change(s), and a description of the difference to the existing contract requirements;
(b) a full cost/benefit analysis of the proposed change(s) including a description and estimate of costs (including life cycle costs) the Employer may incur in implementing the value engineering proposal; and
(c) a description of any effect(s) of the change on performance/functionality.
The Employer may accept the value engineering proposal if the proposal demonstrates benefits that:
(a)  accelerates the delivery period; or
(a)  reduces the Contract Price or the life cycle costs to the Employer; or
(b) improves the quality, efficiency, safety or sustainability of the Facilities; or
(c) yields any other benefits to the Employer,
without compromising the necessary functions of the Facilities.
If the value engineering proposal is approved by the Employer and results in:
(a) a reduction of the Contract Price; the amount to be paid to the Contractor shall be the percentage specified in the PCC of the reduction in the Contract Price; or
(b) an increase in the Contract Price; but results in a reduction in life cycle costs due to any benefit described in (a) to (d) above, the amount to be paid to the Contractor shall be the full increase in the Contract Price.
39.1.3	Notwithstanding GCC Sub-Clauses 39.1.1 and 39.1.2, no change made necessary because of any default of the Contractor in the performance of its obligations under the Contract shall be deemed to be a Change, and such change shall not result in any adjustment of the Contract Price or the Time for Completion.
39.1.4	The procedure on how to proceed with and execute Changes is specified in GCC Sub-Clauses 39.2 and 39.3, and further details and forms are provided in the Employer’s Requirements (Forms and Procedures).
39.2	Changes Originating from Employer
39.2.1	If the Employer proposes a Change pursuant to GCC Sub-Clause 39.1.1, it shall send to the Contractor a “Request for Change Proposal,” requiring the Contractor to prepare and furnish to the Project Manager as soon as reasonably practicable a “Change Proposal,” which shall include the following:
(a)	brief description of the Change
(b)	effect on the Time for Completion
(c)	estimated cost of the Change
(d)	effect on Functional Guarantees (if any)
(e)	effect on the Facilities
(f)	effect on any other provisions of the Contract.
39.2.2	Prior to preparing and submitting the “Change Proposal,” the Contractor shall submit to the Project Manager an “Estimate for Change Proposal,” which shall be an estimate of the cost of preparing and submitting the Change Proposal.
	Upon receipt of the Contractor’s Estimate for Change Proposal, the Employer shall do one of the following:
(a)	accept the Contractor’s estimate with instructions to the Contractor to proceed with the preparation of the Change Proposal
(b)	advise the Contractor of any part of its Estimate for Change Proposal that is unacceptable and request the Contractor to review its estimate
(c)	advise the Contractor that the Employer does not intend to proceed with the Change.
39.2.3	Upon receipt of the Employer’s instruction to proceed under GCC Sub-Clause 39.2.2 (a), the Contractor shall, with proper expedition, proceed with the preparation of the Change Proposal, in accordance with GCC Sub-Clause 39.2.1.
39.2.4	The pricing of any Change shall, as far as practicable, be calculated in accordance with the rates and prices included in the Contract.  If such rates and prices are inequitable, the Parties thereto shall agree on specific rates for the valuation of the Change.
39.2.5	If before or during the preparation of the Change Proposal it becomes apparent that the aggregate effect of compliance therewith and with all other Change Orders that have already become binding upon the Contractor under this GCC Clause 39 would be to increase or decrease the Contract Price as originally set forth in Article 2 (Contract Price) of the Contract Agreement by more than fifteen percent (15%), the Contractor may give a written notice of objection thereto prior to furnishing the Change Proposal as aforesaid.  If the Employer accepts the Contractor’s objection, the Employer shall withdraw the proposed Change and shall notify the Contractor in writing thereof.
The Contractor’s failure to so object shall neither affect its right to object to any subsequent requested Changes or Change Orders herein, nor affect its right to take into account, when making such subsequent objection, the percentage increase or decrease in the Contract Price that any Change not objected to by the Contractor represents.
39.2.6	Upon receipt of the Change Proposal, the Employer and the Contractor shall mutually agree upon all matters therein contained.  Within fourteen (14) days after such agreement, the Employer shall, if it intends to proceed with the Change, issue the Contractor with a Change Order.
If the Employer is unable to reach a decision within fourteen (14) days, it shall notify the Contractor with details of when the Contractor can expect a decision.
If the Employer decides not to proceed with the Change for whatever reason, it shall, within the said period of fourteen (14) days, notify the Contractor accordingly.  Under such circumstances, the Contractor shall be entitled to reimbursement of all costs reasonably incurred by it in the preparation of the Change Proposal, provided that these do not exceed the amount given by the Contractor in its Estimate for Change Proposal submitted in accordance with GCC Sub-Clause 39.2.2.
39.2.7	If the Employer and the Contractor cannot reach agreement on the price for the Change, an equitable adjustment to the Time for Completion, or any other matters identified in the Change Proposal, the Employer may nevertheless instruct the Contractor to proceed with the Change by issue of a “Pending Agreement Change Order.”
Upon receipt of a Pending Agreement Change Order, the Contractor shall immediately proceed with effecting the Changes covered by such Order.  The Parties shall thereafter attempt to reach agreement on the outstanding issues under the Change Proposal.
If the Parties cannot reach agreement within sixty (60) days from the date of issue of the Pending Agreement Change Order, then the matter may be referred to the Dispute Board in accordance with the provisions of GCC Sub-Clause 46.1.
39.3	Changes Originating from Contractor
39.3.1	If the Contractor proposes a Change pursuant to GCC Sub-Clause 39.1.2, the Contractor shall submit to the Project Manager a written “Application for Change Proposal,” giving reasons for the proposed Change and including the information specified in GCC Sub-Clause 39.1.2.
Upon receipt of the Application for Change Proposal, the Parties shall follow the procedures outlined in GCC Sub-Clauses 39.2.6 and 39.2.7.  However, the Contractor shall not be entitled to recover the costs of preparing the Application for Change Proposal.
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	40.1	The Time(s) for Completion specified in the PCC pursuant to GCC Sub-Clause 8.2 shall be extended if the Contractor is delayed or impeded in the performance of any of its obligations under the Contract by reason of any of the following:
(a)	any Change in the Facilities as provided in GCC Clause 39
(b)	any occurrence of Force Majeure as provided in GCC Clause 37, unforeseen conditions as provided in GCC Clause 35, or other occurrence of any of the matters specified or referred to in paragraphs (a), (b) and (c) of GCC Sub-Clause 32.2
(c)	any suspension order given by the Employer under GCC Clause 41 hereof or reduction in the rate of progress pursuant to GCC Sub-Clause 41.2 or
(d)	any changes in laws and regulations as provided in GCC Clause 36 or
(e)	any default or breach of the Contract by the Employer, Appendix to the Contract Agreement titled ,or any activity, act or omission of the Employer, or the Project Manager, or any other contractors employed by the Employer, or
(f) any delay on the part of a Subcontractor, provided such delay is due to a cause for which the Contractor himself would have been entitled to an extension of time under this sub-clause, or
(g) delays attributable to the Employer or caused by customs, or
(h) any other matter specifically mentioned in the Contract
by such period as shall be fair and reasonable in all the circumstances and as shall fairly reflect the delay or impediment sustained by the Contractor.
40.2	Except where otherwise specifically provided in the Contract, the Contractor shall submit to the Project Manager a notice of a claim for an extension of the Time for Completion, together with particulars of the event or circumstance justifying such extension as soon as reasonably practicable after the commencement of such event or circumstance.  As soon as reasonably practicable after receipt of such notice and supporting particulars of the claim, the Employer and the Contractor shall agree upon the period of such extension.  In the event that the Contractor does not accept the Employer’s estimate of a fair and reasonable time extension, the Contractor shall be entitled to refer the matter to a Dispute Board, pursuant to GCC Sub-Clause 46.1.
40.3 The Contractor shall at all times use its reasonable efforts to minimize any delay in the performance of its obligations under the Contract.
40.4  In all cases where the Contractor has given a notice of a claim for an extension of time under GCC 40.2, the Contractor shall consult with the Project Manager in order to determine the steps (if any) which can be taken to overcome or minimize the actual or anticipated delay. The Contractor shall there after comply with all reasonable instructions which the Project Manager shall give in order to minimize such delay. If compliance with such instructions shall cause the Contractor to incur extra costs and the Contractor is entitled to an extension of time under GCC 40.1, the amount of such extra costs shall be added to the Contract Price.
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	41.1	The Employer may request the Project Manager, by notice to the Contractor, to order the Contractor to suspend performance of any or all of its obligations under the Contract.  Such notice shall specify the obligation of which performance is to be suspended, the effective date of the suspension and the reasons therefor.  The Contractor shall thereupon suspend performance of such obligation, except those obligations necessary for the care or preservation of the Facilities, until ordered in writing to resume such performance by the Project Manager.
If, by virtue of a suspension order given by the Project Manager, other than by reason of the Contractor’s default or breach of the Contract, the Contractor’s performance of any of its obligations is suspended for an aggregate period of more than ninety (90) days, then at any time thereafter and provided that at that time such performance is still suspended, the Contractor may give a notice to the Project Manager requiring that the Employer shall, within twenty-eight (28) days of receipt of the notice, order the resumption of such performance or request and subsequently order a change in accordance with GCC Clause 39, excluding the performance of the suspended obligations from the Contract.
If the Employer fails to do so within such period, the Contractor may, by a further notice to the Project Manager, elect to treat the suspension, where it affects a part only of the Facilities, as a deletion of such part in accordance with GCC Clause 39 or, where it affects the whole of the Facilities, as termination of the Contract under GCC Sub-Clause 42.1.
41.2	If
(a)	the Employer has failed to pay the Contractor any sum due under the Contract within the specified period, has failed to approve any invoice or supporting documents without just cause pursuant to the  Appendix to the Contract Agreement titled Terms and Procedures of Payment, or commits a substantial breach of the Contract, the Contractor may give a notice to the Employer that requires payment of such sum, with interest thereon as stipulated in GCC Sub-Clause 12.3, requires approval of such invoice or supporting documents, or specifies the breach and requires the Employer to remedy the same, as the case may be.  If the Employer fails to pay such sum together with such interest, fails to approve such invoice or supporting documents or give its reasons for withholding such approval, or fails to remedy the breach or take steps to remedy the breach within fourteen (14) days after receipt of the Contractor’s notice or
(b)	the Contractor is unable to carry out any of its obligations under the Contract for any reason attributable to the Employer, including but not limited to the Employer’s failure to provide possession of or access to the Site or other areas in accordance with GCC Sub-Clause 10.2, or failure to obtain any governmental permit necessary for the execution and/or completion of the Facilities,
then the Contractor may by fourteen (14) days’ notice to the Employer suspend performance of all or any of its obligations under the Contract, or reduce the rate of progress.
41.3	If the Contractor’s performance of its obligations is suspended or the rate of progress is reduced pursuant to this GCC Clause 41, then the Time for Completion shall be extended in accordance with GCC Sub-Clause 40.1, and any and all additional costs or expenses incurred by the Contractor as a result of such suspension or reduction shall be paid by the Employer to the Contractor in addition to the Contract Price, except in the case of suspension order or reduction in the rate of progress by reason of the Contractor’s default or breach of the Contract.
41.4	During the period of suspension, the Contractor shall not remove from the Site any Plant, any part of the Facilities or any Contractor’s Equipment, without the prior written consent of the Employer.
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	42.1	Termination for Employer’s Convenience
42.1.1	The Employer may at any time terminate the Contract for any reason by giving the Contractor a notice of termination that refers to this GCC Sub-Clause 42.1.
42.1.2	Upon receipt of the notice of termination under GCC Sub-Clause 42.1.1, the Contractor shall either immediately or upon the date specified in the notice of termination
(a)	cease all further work, except for such work as the Employer may specify in the notice of termination for the sole purpose of protecting that part of the Facilities already executed, or any work required to leave the Site in a clean and safe condition
(b)	terminate all subcontracts, except those to be assigned to the Employer pursuant to paragraph (d) (ii) below
(c)	remove all Contractor’s Equipment from the Site, repatriate the Contractor’s Personnel from the Site, remove from the Site any wreckage, rubbish and debris of any kind, and leave the whole of the Site in a clean and safe condition, and
(d)	subject to the payment specified in GCC Sub-Clause 42.1.3, 
(i)	deliver to the Employer the parts of the Facilities executed by the Contractor up to the date of termination
(ii)	to the extent legally possible, assign to the Employer all right, title and benefit of the Contractor to the Facilities and to the Plant as of the date of termination, and, as may be required by the Employer, in any subcontracts concluded between the Contractor and its Subcontractors; and
(iii)	deliver to the Employer all non-proprietary drawings, specifications and other documents prepared by the Contractor or its Subcontractors as at the date of termination in connection with the Facilities.
42.1.3	In the event of termination of the Contract under GCC Sub-Clause 42.1.1, the Employer shall pay to the Contractor the following amounts:
(a)	the Contract Price, properly attributable to the parts of the Facilities executed by the Contractor as of the date of termination
(b)	the costs reasonably incurred by the Contractor in the removal of the Contractor’s Equipment from the Site and in the repatriation of the Contractor’s Personnel
(c)	any amounts to be paid by the Contractor to its Subcontractors in connection with the termination of any subcontracts, including any cancellation charges
(d)	costs incurred by the Contractor in protecting the Facilities and leaving the Site in a clean and safe condition pursuant to paragraph (a) of GCC Sub-Clause 42.1.2
(e)	the cost of satisfying all other obligations, commitments and claims that the Contractor may in good faith have undertaken with third Parties in connection with the Contract and that are not covered by paragraphs (a) through (d) above.
42.2	Termination for Contractor’s Default
42.2.1	The Employer, without prejudice to any other rights or remedies it may possess, may terminate the Contract forthwith in the following circumstances by giving a notice of termination and its reasons therefor to the Contractor, referring to this GCC Sub-Clause 42.2:
(a)	if the Contractor becomes bankrupt or insolvent, has a receiving order issued against it, compounds with its creditors, or, if the Contractor is a corporation, a resolution is passed or order is made for its winding up, other than a voluntary liquidation for the purposes of amalgamation or reconstruction, a receiver is appointed over any part of its undertaking or assets, or if the Contractor takes or suffers any other analogous action in consequence of debt
(b)	if the Contractor assigns or transfers the Contract or any right or interest therein in violation of the provision of GCC Clause 43.
(c)	if the Contractor, in the judgment of the Employer has engaged in Fraud and Corruption, as defined in   paragrpah 2.2 a. of Appendix B to the GCC, in competing for or in executing the Contract.
42.2.2	If the Contractor
(a)	has abandoned or repudiated the Contract
(b)	has without valid reason failed to commence work on the Facilities promptly or has suspended, other than pursuant to GCC Sub-Clause 41.2, the progress of Contract performance for more than twenty-eight (28) days after receiving a written instruction from the Employer to proceed
(c)	persistently fails to execute the Contract in accordance with the Contract or persistently neglects to carry out its obligations under the Contract without just cause
(d)	refuses or is unable to provide sufficient materials, services or labor to execute and complete the Facilities in the manner specified in the program furnished under GCC Sub-Clause 18.2  at rates of progress that give reasonable assurance to the Employer that the Contractor can attain Completion of the Facilities by the Time for Completion as extended,
	then the Employer may, without prejudice to any other rights it may possess under the Contract, give a notice to the Contractor stating the nature of the default and requiring the Contractor to remedy the same.  If the Contractor fails to remedy or to take steps to remedy the same within fourteen (14) days of its receipt of such notice, then the Employer may terminate the Contract forthwith by giving a notice of termination to the Contractor that refers to this GCC Sub-Clause 42.2.
42.2.3	Upon receipt of the notice of termination under GCC Sub-Clauses 42.2.1 or 42.2.2, the Contractor shall, either immediately or upon such date as is specified in the notice of termination,
(a)	cease all further work, except for such work as the Employer may specify in the notice of termination for the sole purpose of protecting that part of the Facilities already executed, or any work required to leave the Site in a clean and safe condition
(b)	terminate all subcontracts, except those to be assigned to the Employer pursuant to paragraph (d) below
(c)	deliver to the Employer the parts of the Facilities executed by the Contractor up to the date of termination
(d)	to the extent legally possible, assign to the Employer all right, title and benefit of the Contractor to the  Facilities and to the Plant as of the date of termination, and, as may be required by the Employer, in any subcontracts concluded between the Contractor and its Subcontractors
(e)	deliver to the Employer all drawings, specifications and other documents prepared by the Contractor or its Subcontractors as of the date of termination in connection with the Facilities.
42.2.4	The Employer may enter upon the Site, expel the Contractor, and complete the Facilities itself or by employing any third Party.  The Employer may, to the exclusion of any right of the Contractor over the same, take over and use with the payment of a fair rental rate to the Contractor, with all the maintenance costs to the account of the Employer and with an indemnification by the Employer for all liability including damage or injury to persons arising out of the Employer’s use of such equipment, any Contractor’s Equipment owned by the Contractor and on the Site in connection with the Facilities for such reasonable period as the Employer considers expedient for the supply and installation of the Facilities.
Upon completion of the Facilities or at such earlier date as the Employer thinks appropriate, the Employer shall give notice to the Contractor that such Contractor’s Equipment will be returned to the Contractor at or near the Site and shall return such Contractor’s Equipment to the Contractor in accordance with such notice.  The Contractor shall thereafter without delay and at its cost remove or arrange removal of the same from the Site.
42.2.5	Subject to GCC Sub-Clause 42.2.6, the Contractor shall be entitled to be paid the Contract Price attributable to the Facilities executed as of the date of termination, the value of any unused or partially used Plant on the Site, and the costs, if any, incurred in protecting the Facilities and in leaving the Site in a clean and safe condition pursuant to paragraph (a) of GCC Sub-Clause 42.2.3.  Any sums due the Employer from the Contractor accruing prior to the date of termination shall be deducted from the amount to be paid to the Contractor under this Contract.
42.2.6	If the Employer completes the Facilities, the cost of completing the Facilities by the Employer shall be determined.
If the sum that the Contractor is entitled to be paid, pursuant to GCC Sub-Clause 42.2.5, plus the reasonable costs incurred by the Employer in completing the Facilities, exceeds the Contract Price, the Contractor shall be liable for such excess.
If such excess is greater than the sums due the Contractor under GCC Sub-Clause 42.2.5, the Contractor shall pay the balance to the Employer, and if such excess is less than the sums due the Contractor under GCC Sub-Clause 42.2.5, the Employer shall pay the balance to the Contractor.
The Employer and the Contractor shall agree, in writing, on the computation described above and the manner in which any sums shall be paid.
42.3	Termination by the Contractor
42.3.1	If
(a)	the Employer has failed to pay the Contractor any sum due under the Contract within the specified period, has failed to approve any invoice or supporting documents without just cause pursuant to the  Appendix to the Contract Agreement titled Terms and Procedures of Payment, or commits a substantial breach of the Contract, the Contractor may give a notice to the Employer that requires payment of such sum, with interest thereon as stipulated in GCC Sub-Clause 12.3, requires approval of such invoice or supporting documents, or specifies the breach and requires the Employer to remedy the same, as the case may be.  If the Employer fails to pay such sum together with such interest, fails to approve such invoice or supporting documents or give its reasons for withholding such approval, fails to remedy the breach or take steps to remedy the breach within fourteen (14) days after receipt of the Contractor’s notice, or
(b)	the Contractor is unable to carry out any of its obligations under the Contract for any reason attributable to the Employer, including but not limited to the Employer’s failure to provide possession of or access to the Site or other areas or failure to obtain any governmental permit necessary for the execution and/or completion of the Facilities,
then the Contractor may give a notice to the Employer thereof, and if the Employer has failed to pay the outstanding sum, to approve the invoice or supporting documents, to give its reasons for withholding such approval, or to remedy the breach within twenty-eight (28) days of such notice, or if the Contractor is still unable to carry out any of its obligations under the Contract for any reason attributable to the Employer within twenty-eight (28) days of the said notice, the Contractor may by a further notice to the Employer referring to this GCC Sub-Clause 42.3.1, forthwith terminate the Contract.
42.3.2	The Contractor may terminate the Contract forthwith by giving a notice to the Employer to that effect, referring to this GCC Sub-Clause 42.3.2, if the Employer becomes bankrupt or insolvent, has a receiving order issued against it, compounds with its creditors, or, being a corporation, if a resolution is passed or order is made for its winding up (other than a voluntary liquidation for the purposes of amalgamation or reconstruction), a receiver is appointed over any part of its undertaking or assets, or if the Employer takes or suffers any other analogous action in consequence of debt.
42.3.3	If the Contract is terminated under GCC Sub-Clauses 42.3.1 or 42.3.2, then the Contractor shall immediately
(a)	cease all further work, except for such work as may be necessary for the purpose of protecting that part of the Facilities already executed, or any work required to leave the Site in a clean and safe condition
(b)	terminate all subcontracts, except those to be assigned to the Employer pursuant to paragraph (d) (ii)
(c)	remove all Contractor’s Equipment from the Site and repatriate the Contractor’s Personnel from the Site, and
(d)	subject to the payment specified in GCC Sub-Clause 42.3.4, 
(i)	deliver to the Employer the parts of the Facilities executed by the Contractor up to the date of termination
(ii)	to the extent legally possible, assign to the Employer all right, title and benefit of the Contractor to the Facilities and to the Plant as of the date of termination, and, as may be required by the Employer, in any subcontracts concluded between the Contractor and its Subcontractors, and
(iii)	deliver to the Employer all drawings, specifications and other documents prepared by the Contractor or its Subcontractors as of the date of termination in connection with the Facilities.
42.3.4	If the Contract is terminated under GCC Sub-Clauses 42.3.1 or 42.3.2, the Employer shall pay to the Contractor all payments specified in GCC Sub-Clause 42.1.3, and reasonable compensation for all loss, except for loss of profit, or damage sustained by the Contractor arising out of, in connection with or in consequence of such termination.
42.3.5	Termination by the Contractor pursuant to this GCC Sub-Clause 42.3 is without prejudice to any other rights or remedies of the Contractor that may be exercised in lieu of or in addition to rights conferred by GCC Sub-Clause 42.3.
42.4	In this GCC Clause 42, the expression “Facilities executed” shall include all work executed, Installation Services provided, and all Plant acquired, or subject to a legally binding obligation to purchase, by the Contractor and used or intended to be used for the purpose of the Facilities, up to and including the date of termination.
42.5	In this GCC Clause 42, in calculating any monies due from the Employer to the Contractor, account shall be taken of any sum previously paid by the Employer to the Contractor under the Contract, including any advance payment paid pursuant to the Appendix to the Contract Agreement titled Terms and Procedures of Payment.

	[bookmark: _Toc454731686][bookmark: _Toc28954092]43.	Assignment
	43.1	Neither the Employer nor the Contractor shall, without the express prior written consent of the other Party, which consent shall not be unreasonably withheld, assign to any third Party the Contract or any part thereof, or any right, benefit, obligation or interest therein or thereunder, except that the Contractor shall be entitled to assign either absolutely or by way of charge any monies due and payable to it or that may become due and payable to it under the Contract.

	[bookmark: _Toc454731687][bookmark: _Toc28954093]44. 	Export Restrictions
	44.1	Notwithstanding any obligation under the Contract to complete all export formalities, any export restrictions attributable to the Employer, to the country of the Employer or to the use of the Plant and Installation Services to be supplied which arise from trade regulations from a country supplying those Plant and Installation Services, and which substantially impede the Contractor from meeting its obligations under the Contract, shall release the Contractor from the obligation to provide deliveries or services, always provided, however, that the Contractor can demonstrate to the satisfaction of the Employer and of the Bank that it has completed all formalities in a timely manner, including applying for permits, authorizations and licenses necessary for the export of the Plant and Installation Services under the terms of the Contract.  Termination of the Contract on this basis shall be for the Employer’s convenience pursuant to Sub-Clause 42.1.


I. [bookmark: _Toc454731688][bookmark: _Toc28954094]Claims, Disputes and Arbitration
	[bookmark: _Toc454731689][bookmark: _Toc28954095]45.	Contractor’s Claims
	45.1	If the Contractor considers himself to be entitled to any extension of the Time for Completion and/or any additional payment, under any Clause of these Conditions or otherwise in connection with the Contract, the Contractor shall submit a notice to the Project Manager, describing the event or circumstance giving rise to the claim. The notice shall be given as soon as practicable, and not later than 28 days after the Contractor became aware, or should have become aware, of the event or circumstance. 
If the Contractor fails to give notice of a claim within such period of 28 days, the Time for Completion shall not be extended, the Contractor shall not be entitled to additional payment, and the Employer shall be discharged from all liability in connection with the claim. Otherwise, the following provisions of this Sub-Clause shall apply.
The Contractor shall also submit any other notices which are required by the Contract, and supporting particulars for the claim, all as relevant to such event or circumstance.
The Contractor shall keep such contemporary records as may be necessary to substantiate any claim, either on the Site or at another location acceptable to the Project Manager. Without admitting the Employer’s liability, the Project Manager may, after receiving any notice under this Sub-Clause, monitor the record-keeping and/or instruct the Contractor to keep further contemporary records. The Contractor shall permit the Project Manager to inspect all these records, and shall (if instructed) submit copies to the Project Manager.
Within 42 days after the Contractor became aware (or should have become aware) of the event or circumstance giving rise to the claim, or within such other period as may be proposed by the Contractor and approved by the Project Manager, the Contractor shall send to the Project Manager a fully detailed claim which includes full supporting particulars of the basis of the claim and of the extension of time and/or additional payment claimed. If the event or circumstance giving rise to the claim has a continuing effect:
1. this fully detailed claim shall be considered as interim;
1. the Contractor shall send further interim claims at monthly intervals, giving the accumulated delay and/or amount claimed, and such further particulars as the Project Manager may reasonably require; and
1. the Contractor shall send a final claim within 28 days after the end of the effects resulting from the event or circumstance, or within such other period as may be proposed by the Contractor and approved by the Project Manager.
Within 42 days after receiving a claim or any further particulars supporting a previous claim, or within such other period as may be proposed by the Project Manager and approved by the Contractor, the Project Manager shall respond with approval, or with disapproval and detailed comments. He may also request any necessary further particulars, but shall nevertheless give his response on the principles of the claim within such time.
Each Payment Certificate shall include such amounts for any claim as have been reasonably substantiated as due under the relevant provision of the Contract. Unless and until the particulars supplied are sufficient to substantiate the whole of the claim, the Contractor shall only be entitled to payment for such part of the claim as he has been able to substantiate.
The Project Manager shall agree with the Contractor or estimate: (i) the extension (if any) of the Time for Completion (before or after its expiry) in accordance with GCC Clause 40, and/or (ii) the additional payment (if any) to which the Contractor is entitled under the Contract.
The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may apply to a claim. If the Contractor fails to comply with this or another Sub-Clause in relation to any claim, any extension of time and/or additional payment shall take account of the extent (if any) to which the failure has prevented or prejudiced proper investigation of the claim, unless the claim is excluded under the second paragraph of this Sub-Clause. 
In the event that the Contractor and the Employer cannot agree on any matter relating to a claim, either Party may refer the matter to the Dispute Board pursuant to GCC 46 hereof.

	[bookmark: _Toc454731690][bookmark: _Toc28954096]46. 	Disputes and Arbitration
	46.1 	Appointment of the Dispute Board
	Disputes shall be referred to a DB for decision in accordance with GCC Sub-Clause 46.3. The Parties shall appoint a DB by the date stated in the PCC.
The DB shall comprise, as stated in the PCC, either one or three suitably qualified persons (“the members”), each of whom shall meet the criteria set forth in Sub-Clause 3 of Appendix A- General Conditions of Dispute Board Agreement. If the number is not so stated and the Parties do not agree otherwise, the DB shall comprise three persons, one of whom shall serve as chairman.
If the Contract is with a foreign Contractor, the DB members shall not have the same nationality as the Employer or the Contractor.
If the Parties have not jointly appointed the DB 21 days before the date stated in the PCC and the DB is to comprise three persons, each Party shall nominate one member for the approval of the other Party. The first two members shall recommend and the Parties shall agree upon the third member, who shall act as chairman.
However, if a list of potential members is included in the PCC, the members shall be selected from those on the list, other than anyone who is unable or unwilling to accept appointment to the DB.
The agreement between the Parties and either the sole member or each of the three members shall incorporate by reference the General Conditions of Dispute Board Agreement contained in the Appendix to these General Conditions, with such amendments as are agreed between them.
The DB shall be deemed to be constituted on the date the Parties and the sole member or the three members (as the case may be) of the DB have all signed a DB agreement.
The terms of the remuneration of either the sole member or each of the three members, including the remuneration of any expert whom the DB consults, shall be mutually agreed upon by the Parties when agreeing the terms of appointment of the member or such expert (as the case may be). Each Party shall be responsible for paying one-half of this remuneration.
If a member declines to act or is unable to act as a result of death, disability, resignation or termination of appointment, a replacement shall be appointed in the same manner as the replaced person was required to have been nominated or agreed upon, as described in this Sub-Clause.
The appointment of any member may be terminated by mutual agreement of both Parties, but not by the Employer or the Contractor acting alone. Unless otherwise agreed by both Parties, the appointment of the DB (including each member) shall expire when the Operational Acceptance Certificate has been issued in accordance with GCC Sub-Clause 25.3.

	
	46.2	Failure to Agree on the Composition of the Dispute Board
If any of the following conditions apply, namely:
1. the Parties fail to agree upon the appointment of the sole member of the DB by the date stated in the first paragraph of GCC Sub-Clause 46.1, 
1. either Party fails to nominate a member (for approval by the other Party) of a DB of three persons by such date,
1. the Parties fail to agree upon the appointment of the third member (to act as chairman) of the DB by such date, or
1. the Parties fail to agree upon the appointment of a replacement person within 42 days after the date on which the sole member or one of the three members declines to act or is unable to act as a result of death, disability, resignation or termination of appointment,
then the appointing entity or official named in the PCC shall, upon the request of either or both of the Parties and after due consultation with both Parties, appoint this member of the DB. This appointment shall be final and conclusive. Each Party shall be responsible for paying one-half of the remuneration of the appointing entity or official.

	
	46.3	Obtaining Dispute Board’s Decision
If a dispute (of any kind whatsoever) arises between the Parties in connection with the performance of the Contract, including any dispute as to any certificate, determination, instruction, opinion or valuation of the Project Manager, either Party may refer the dispute in writing to the DB for its decision, with copies to the other Party and the Project Manager. Such reference shall state that it is given under this Sub-Clause.
For a DB of three persons, the DB shall be deemed to have received such reference on the date when it is received by the chairman of the DB.
Both Parties shall promptly make available to the DB all such additional information, further access to the Site, and appropriate facilities, as the DB may require for the purposes of making a decision on such dispute. The DB shall be deemed to be not acting as arbitrator(s).
Within 84 days after receiving such reference, or within such other period as may be proposed by the DB and approved by both Parties, the DB shall give its decision, which shall be reasoned and shall state that it is given under this Sub-Clause. The decision shall be binding on both Parties, who shall promptly give effect to it unless and until it shall be revised in an amicable settlement or an arbitral award as described below. Unless the Contract has already been abandoned, repudiated or terminated, the Contractor shall continue with the performance of the Facilities in accordance with the Contract.
If either Party is dissatisfied with the DB’s decision, then either Party may, within 28 days after receiving the decision, give notice to the other Party of its dissatisfaction and intention to commence arbitration. If the DB fails to give its decision within the period of 84 days (or as otherwise approved) after receiving such reference, then either Party may, within 28 days after this period has expired, give notice to the other Party of its dissatisfaction and intention to commence arbitration.
In either event, this notice of dissatisfaction shall state that it is given under this Sub-Clause, and shall set out the matter in dispute and the reason(s) for dissatisfaction. Except as stated in GCC Sub-Clauses 46.6 and 46.7, neither Party shall be entitled to commence arbitration of a dispute unless a notice of dissatisfaction has been given in accordance with this Sub-Clause.
If the DB has given its decision as to a matter in dispute to both Parties, and no notice of dissatisfaction has been given by either Party within 28 days after it received the DB’s decision, then the decision shall become final and binding upon both Parties.

	
	46.4	Amicable Settlement 
	Where notice of dissatisfaction has been given under GCC Sub-Clause 46.3 above, both Parties shall attempt to settle the dispute amicably before the commencement of arbitration. However, unless both Parties agree otherwise, arbitration may be commenced on or after the fifty-sixth day after the day on which notice of dissatisfaction and intention to commence arbitration was given, even if no attempt at amicable settlement has been made.

	
	46.5	Arbitration
Unless indicated otherwise in the PCC, any dispute not settled amicably and in respect of which the DB’s decision (if any) has not become final and binding shall be finally settled by arbitration. Unless otherwise agreed by both Parties, arbitration shall be conducted as follows:
(a)	For contracts with foreign contractors: 
unless otherwise specified in the PCC; the dispute shall be finally settled under the Rules of Arbitration of the International Chamber of Commerce; by one or three arbitrators appointed in accordance with these Rules. The place of arbitration shall be the neutral location stated in the PCC; and the arbitration shall be conducted in the ruling language stated in the PCC;
and
(b)	For contracts with domestic contractors, arbitration with proceedings conducted in accordance with the laws of the Employer’s Country.
The arbitrator(s) shall have full power to open up, review and revise any certificate, determination, instruction, opinion or valuation of the Project Manager, and any decision of the DB, relevant to the dispute. Nothing shall disqualify the Project Manager from being called as a witness and giving evidence before the arbitrator(s) on any matter whatsoever relevant to the dispute.
Neither Party shall be limited in the proceedings before the arbitrator(s) to the evidence or arguments previously put before the DB to obtain its decision, or to the reasons for dissatisfaction given in its notice of dissatisfaction. Any decision of the DB shall be admissible in evidence in the arbitration.
Arbitration may be commenced prior to or after completion of the Facilities. The obligations of the Parties, the Project Manager and the DB shall not be altered by reason of any arbitration being conducted during the progress of the execution of the Facilities.

	
	46.6	Failure to Comply with Dispute Board’s Decision
In the event that a Party fails to comply with a DB decision which has become final and binding, then the other Party may, without prejudice to any other rights it may have, refer the failure itself to arbitration under GCC Sub-Clause 46.5. GCC Sub-Clauses 46.3 and 46.4 shall not apply to this reference.

	
	46.7	Expiry of Dispute Board’s Appointment
If a dispute arises between the Parties in connection with the performance of the Contract, and there is no DB in place, whether by reason of the expiry of the DB’s appointment or otherwise:
(a) 	GCC Sub-Clauses 46.3 and 46.4 shall not apply, and
(b) 	the dispute may be referred directly to arbitration under GCC Sub-Clause 46.5
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APPENDIX A
General Conditions of Dispute Board Agreement
1.	Definitions
Each “Dispute Board Agreement” is a tripartite agreement by and between:
the “Employer”;
the “Contractor”; and
the “Member” who is defined in the Dispute Board Agreement as being:
(i) 	the sole member of the “DB” and, where this is the case, all references to the “Other Members” do not apply, or
(ii) 	one of the three persons who are jointly called the “DB” (or “dispute board”) and, where this is the case, the other two persons are called the “Other Members”.
The Employer and the Contractor have entered (or intend to enter) into a contract, which is called the “Contract” and is defined in the Dispute Board Agreement, which incorporates this Appendix. In the Dispute Board Agreement, words and expressions which are not otherwise defined shall have the meanings assigned to them in the Contract.
2.	General Provisions
Unless otherwise stated in the Dispute Board Agreement, it shall take effect on the latest of the following dates:
(a)	the Commencement Date defined in the Contract,
(b)  	when the Employer, the Contractor and the Member have each signed the Dispute Board Agreement, or
(c) 	when the Employer, the Contractor and each of the Other Members (if any) have respectively each signed a dispute board agreement.
This employment of the Member is a personal appointment. At any time, the Member may give not less than 70 days’ notice of resignation to the Employer and to the Contractor, and the Dispute Board Agreement shall terminate upon the expiry of this period.
3.	Warranties
The Member warrants and agrees that he/she is and shall be impartial and independent of the Employer, the Contractor and the Project Manager. The Member shall promptly disclose, to each of them and to the Other Members (if any), any fact or circumstance which might appear inconsistent with his/her warranty and agreement of impartiality and independence.
a) [bookmark: _Hlk27230410]When appointing the Member, the Employer and the Contractor relied upon the Member’s representations that he/she is:has at least a bachelor’s degree in relevant disciplines such as law, engineering, construction management or contract management; 
b) has at least ten years of experience in contract administration/management and dispute resolution, out of which at least five years of experience as an arbitrator or adjudicator in construction-related disputes;
c) has received formal training as an adjudicator from an internationally recognized organization; 
d) has experience and/or is knowledgeable in the type of work which the Contractor is to carry out under the Contract;
e) has experience in the interpretation of construction and/or engineering contract documents; and
f) is fluent in the language for communications defined in GCC Sub-Clause 5.3  (or the language as agreed between the Parties and the DB).

4.	General Obligations of the Member
The Member shall:
(a) 	have no interest financial or otherwise in the Employer, the Contractor or the Project Manager, nor any financial interest in the Contract except for payment under the Dispute Board Agreement;
(b) 	not previously have been employed as a consultant or otherwise by the Employer, the Contractor or the Project Manager, except in such circumstances as were disclosed in writing to the Employer and the Contractor before they signed the Dispute Board Agreement;
(c) 	have disclosed in writing to the Employer, the Contractor and the Other Members (if any), before entering into the Dispute Board Agreement and to his/her best knowledge and recollection, any professional or personal relationships with any director, officer or employee of the Employer, the Contractor or the Project Manager, and any previous involvement in the overall project of which the Contract forms part;
(d)  	not, for the duration of the Dispute Board Agreement, be employed as a consultant or otherwise by the Employer, the Contractor or the Project Manager, except as may be agreed in writing by the Employer, the Contractor and the Other Members (if any);
(e)	comply with the annexed procedural rules and with GCC Sub-Clause 46.3;
(f)	not give advice to the Employer, the Contractor, the Employer’s Personnel or the Contractor’s  Personnel concerning the conduct of the Contract, other than in accordance with the annexed procedural rules;
(g)	not while a Member enter into discussions or make any agreement with the Employer, the Contractor or the Project Manager regarding employment by any of them, whether as a consultant or otherwise, after ceasing to act under the Dispute Board Agreement;
(h)	ensure his/her availability for all site visits and hearings as are necessary;
(i)	become conversant with the Contract and with the progress of the Facilities (and of any other parts of the project of which the Contract forms part) by studying all documents received which shall be maintained in a current working file;
(j)	treat the details of the Contract and all the DB’s activities and hearings as private and confidential, and not publish or disclose them without the prior written consent of the Employer, the Contractor and the Other Members (if any); and
(k)	be available to give advice and opinions, on any matter relevant to the Contract when requested by both the Employer and the Contractor, subject to the agreement of the Other Members (if any).
5.	General Obligations of the Employer and the Contractor
The Employer, the Contractor, the Employer’s Personnel and the Contractor’s Personnel shall not request advice from or consultation with the Member regarding the Contract, otherwise than in the normal course of the DB’s activities under the Contract and the Dispute Board Agreement. The Employer and the Contractor shall be responsible for compliance with this provision, by the Employer’s Personnel and the Contractor’s  Personnel respectively.
The Employer and the Contractor undertake to each other and to the Member that the Member shall not, except as otherwise agreed in writing by the Employer, the Contractor, the Member and the Other Members (if any): 
(a)	be appointed as an arbitrator in any arbitration under the Contract; 
(b)	be called as a witness to give evidence concerning any dispute before arbitrator(s) appointed for any arbitration under the Contract; or 
(c)	be liable for any claims for anything done or omitted in the discharge or purported discharge of the Member’s functions, unless the act or omission is shown to have been in bad faith.
The Employer and the Contractor hereby jointly and severally indemnify and hold the Member harmless against and from claims from which he is relieved from liability under the preceding paragraph.
Whenever the Employer or the Contractor refers a dispute to the DB under GCC Sub-Clause 46.3, which will require the Member to make a site visit and attend a hearing, the Employer or the Contractor shall provide appropriate security for a sum equivalent to the reasonable expenses to be incurred by the Member. No account shall be taken of any other payments due or paid to the Member.
6.	Payment
The Member shall be paid as follows, in the currency named in the Dispute Board Agreement:
(a)	a retainer fee per calendar month, which shall be considered as payment in full for:
(i)	being available on 28 days’ notice for all site visits and hearings;
(ii)	becoming and remaining conversant with all project developments and maintaining relevant files;
(iii) 	all office and overhead expenses including secretarial services, photocopying and office supplies incurred in connection with his duties; and
(iv) 	all services performed hereunder except those referred to in sub-paragraphs (b) and (c) of this Clause.
The retainer fee shall be paid with effect from the last day of the calendar month in which the Dispute Board Agreement becomes effective; until the last day of the calendar month in which the Taking-Over Certificate is issued for the whole of the Facilities.
With effect from the first day of the calendar month following the month in which Taking-Over Certificate is issued for the whole of the Facilities, the retainer fee shall be reduced by one third This reduced fee shall be paid until the first day of the calendar month in which the Member resigns or the Dispute Board Agreement is otherwise terminated.
(b) 	a daily fee which shall be considered as payment in full for:
(i) 	each day or part of a day up to a maximum of two days’ travel time in each direction for the journey between the Member’s home and the site, or another location of a meeting with the Other Members (if any);
(ii) 	each working day on site visits, hearings or preparing decisions; and
(iii) 	each day spent reading submissions in preparation for a hearing.
(c)  	all reasonable expenses including necessary travel expenses (air fare in less than first class, hotel and subsistence and other direct travel expenses) incurred in connection with the Member’s duties, as well as the cost of telephone calls, courier charges, faxes and telexes: a receipt shall be required for each item in excess of five percent of the daily fee referred to in sub-paragraph (b) of this Clause;
(d)	any taxes properly levied in the Country on payments made to the Member (unless a national or permanent resident of the Country) under this Clause 6.
The retainer and daily fees shall be as specified in the Dispute Board Agreement. Unless it specifies otherwise, these fees shall remain fixed for the first 24 calendar months, and shall thereafter be adjusted by agreement between the Employer, the Contractor and the Member, at each anniversary of the date on which the Dispute Board Agreement became effective.
If the Parties fail to agree on the retainer fee or the daily fee the appointing entity or official named in the PCC shall determine the amount of the fees to be used.
The Member shall submit invoices for payment of the monthly retainer and air fares quarterly in advance. Invoices for other expenses and for daily fees shall be submitted following the conclusion of a site visit or hearing. All invoices shall be accompanied by a brief description of activities performed during the relevant period and shall be addressed to the Contractor.
The Contractor shall pay each of the Member’s invoices in full within 56 calendar days after receiving each invoice and shall apply to the Employer (in the Statements under the Contract) for reimbursement of one-half of the amounts of these invoices. The Employer shall then pay the Contractor in accordance with the Contract.
If the Contractor fails to pay to the Member the amount to which he/she is entitled under the Dispute Board Agreement, the Employer shall pay the amount due to the Member and any other amount which may be required to maintain the operation of the DB; and without prejudice to the Employer’s rights or remedies. In addition to all other rights arising from this default, the Employer shall be entitled to reimbursement of all sums paid in excess of one-half of these payments, plus all costs of recovering these sums and financing charges calculated at the rate specified in accordance with GCC Sub-Clause 12.3.
If the Member does not receive payment of the amount due within 70 days after submitting a valid invoice, the Member may (i) suspend his/her services (without notice) until the payment is received, and/or (ii) resign his/her appointment by giving notice under Clause 7.
7.	Termination
At any time: (i) the Employer and the Contractor may jointly terminate the Dispute Board Agreement by giving 42 days’ notice to the Member; or (ii) the Member may resign as provided for in Clause 2.
If the Member fails to comply with the Dispute Board Agreement, the Employer and the Contractor may, without prejudice to their other rights, terminate it by notice to the Member. The notice shall take effect when received by the Member.
If the Employer or the Contractor fails to comply with the Dispute Board Agreement, the Member may, without prejudice to his other rights, terminate it by notice to the Employer and the Contractor. The notice shall take effect when received by them both.
Any such notice, resignation and termination shall be final and binding on the Employer, the Contractor and the Member. However, a notice by the Employer or the Contractor, but not by both, shall be of no effect.
8.	Default of the Member
If the Member fails to comply with any of his obligations under Clause 4 concerning his impartiality or independence in relation to the Employer or the Contractor, he/she shall not be entitled to any fees or expenses hereunder and shall, without prejudice to their other rights, reimburse each of the Employer and the Contractor for any fees and expenses received by the Member and the Other Members (if any), for proceedings or decisions (if any) of the DB which are rendered void or ineffective by the said failure to comply.
9.	Disputes
Any dispute or claim arising out of or in connection with this Dispute Board Agreement, or the breach, termination or invalidity thereof, shall be finally settled by institutional arbitration. If no other arbitration institute is agreed, the arbitration shall be conducted under the Rules of Arbitration of the International Chamber of Commerce by one arbitrator appointed in accordance with these Rules of Arbitration.
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1. 	Unless otherwise agreed by the Employer and the Contractor, the DB shall visit the site at intervals of not more than 140 days, including times of critical construction events, at the request of either the Employer or the Contractor. Unless otherwise agreed by the Employer, the Contractor and the DB, the period between consecutive visits shall not be less than 70 days, except as required to convene a hearing as described below.
2. 	The timing of and agenda for each site visit shall be as agreed jointly by the DB, the Employer and the Contractor, or in the absence of agreement, shall be decided by the DB. The purpose of site visits is to enable the DB to become and remain acquainted with the progress of the execution of the Contract and of any actual or potential problems or claims, and, as far as reasonable, to prevent potential problems or claims from becoming disputes.
3.  	Site visits shall be attended by the Employer, the Contractor and the Project Manager and shall be coordinated by the Employer in co-operation with the Contractor. The Employer shall ensure the provision of appropriate conference facilities and secretarial and copying services. At the conclusion of each site visit and before leaving the site, the DB shall prepare a report on its activities during the visit and shall send copies to the Employer and the Contractor.
4.  	The Employer and the Contractor shall furnish to the DB one copy of all documents which the DB may request, including Contract documents, progress reports, variation instructions, certificates and other documents pertinent to the performance of the Contract. All communications between the DB and the Employer or the Contractor shall be copied to the other Party. If the DB comprises three persons, the Employer and the Contractor shall send copies of these requested documents and these communications to each of these persons.
5.  	If any dispute is referred to the DB in accordance with GCC Sub-Clause 46.3, the DB shall proceed in accordance with GCC Sub-Clause 46.3 and these Guidelines. Subject to the time allowed to give notice of a decision and other relevant factors, the DB shall:
(a)  	act fairly and impartially as between the Employer and the Contractor, giving each of them a reasonable opportunity of putting his case and responding to the other’s case, and
(b)  	adopt procedures suitable to the dispute, avoiding unnecessary delay or expense.
6.  	The DB may conduct a hearing on the dispute, in which event it will decide on the date and place for the hearing and may request that written documentation and arguments from the Employer and the Contractor be presented to it prior to or at the hearing.
7. 	 Except as otherwise agreed in writing by the Employer and the Contractor, the DB shall have power to adopt an inquisitorial procedure, to refuse admission to hearings or audience at hearings to any persons other than representatives of the Employer, the Contractor and the Project Manager, and to proceed in the absence of any Party who the DB is satisfied received notice of the hearing; but shall have discretion to decide whether and to what extent this power may be exercised.
8.  	The Employer and the Contractor empower the DB, among other things, to:
(a) 	establish the procedure to be applied in deciding a dispute, 
(b) 	decide upon the DB’s own jurisdiction, and as to the scope of any dispute referred to it,
(c) 	conduct any hearing as it thinks fit, not being bound by any rules or procedures other than those contained in the Contract and these Guidelines,
(d) 	take the initiative in ascertaining the facts and matters required for a decision,
(e)	make use of its own specialist knowledge, if any,
(f) 	decide upon the payment of financing charges in accordance with the Contract,
(g) 	decide upon any provisional relief such as interim or conservatory measures, 
(h) 	open up, review and revise any certificate, decision, determination, instruction, opinion or valuation of the Project Manager, relevant to the dispute, and
[bookmark: _Hlk27230659](i)  	appoint, should the DB so consider necessary and the Parties agree, a suitable expert/s  (including legal and technical expert(s)) at the cost of the Parties to give advice on a specific matter/s relevant to the dispute.
9.  	The DB shall not express any opinions during any hearing concerning the merits of any arguments advanced by the Parties. Thereafter, the DB shall make and give its decision in accordance with GCC Sub-Clause 46.3, or as otherwise agreed by the Employer and the Contractor in writing. If the DB comprises three persons:
(a)  	it shall convene in private after a hearing, in order to have discussions and prepare its decision;
(b)  	it shall endeavor to reach a unanimous decision: if this proves impossible the applicable decision shall be made by a majority of the Members, who may require the minority Member to prepare a written report for submission to the Employer and the Contractor; and
(c) 	 if a Member fails to attend a meeting or hearing, or to fulfil any required function, the other two Members may nevertheless proceed to make a decision, unless:
(i)	either the Employer or the Contractor does not agree that they do so, or
(ii) 	the absent Member is the chairman and he/she instructs the other Members to not make a decision.


[bookmark: _Hlk20146664]APPENDIX B

Fraud and Corruption
(Text in this Appendix shall not be modified)
1. Purpose
1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to procurement under Bank Investment Project Financing operations.
2. Requirements
2.3 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders (applicants/proposers), consultants, contractors and suppliers; any sub-contractors, sub-consultants, service providers or suppliers; any agents (whether declared or not); and any of their personnel, observe the highest standard of ethics during the procurement process, selection and contract execution of Bank-financed contracts, and refrain from Fraud and Corruption.
2.4 To this end, the Bank:
a. Defines, for the purposes of this provision, the terms set forth below as follows:
i. “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of anything of value to influence improperly the actions of another party;
ii. “fraudulent practice” is any act or omission, including misrepresentation, that knowingly or recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an obligation;
iii. “collusive practice” is an arrangement between two or more parties designed to achieve an improper purpose, including to influence improperly the actions of another party;
iv. “coercive practice” is impairing or harming, or threatening to impair or harm, directly or indirectly, any party or the property of the party to influence improperly the actions of a party;
v. “obstructive practice” is:
(a) deliberately destroying, falsifying, altering, or concealing of evidence material to the investigation or making false statements to investigators in order to materially impede a Bank investigation into allegations of a corrupt, fraudulent, coercive, or collusive practice; and/or threatening, harassing, or intimidating any party to prevent it from disclosing its knowledge of matters relevant to the investigation or from pursuing the investigation; or
(b) acts intended to materially impede the exercise of the Bank’s inspection and audit rights provided for under paragraph 2.2 e. below.
b. Rejects a proposal for award if the Bank determines that the firm or individual recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers, suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in competing for the contract in question;
c. In addition to the legal remedies set out in the relevant Legal Agreement, may take other appropriate actions, including declaring misprocurement, if the Bank determines at any time that representatives of the Borrower or of a recipient of any part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices during the procurement process, selection and/or execution of the contract in question, without the Borrower having taken timely and appropriate action satisfactory to the Bank to address such practices when they occur, including by failing to inform the Bank in a timely manner at the time  they knew of the practices; 
d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with the Bank’s prevailing sanctions policies and procedures, may sanction a firm or individual, either indefinitely or for a stated period of time, including by publicly declaring such firm or individual ineligible (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;[footnoteRef:17] (ii) to be a nominated[footnoteRef:18] sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project;  [17:  	For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.]  [18:  	A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.  ] 

e. Requires that a clause be included in bidding/request for proposals documents and in contracts financed by a Bank loan, requiring (i) bidders (applicants/proposers), consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, service providers, suppliers, agents personnel, permit the Bank to inspect[footnoteRef:19] all accounts, records and other documents relating to the procurement process, selection and/or contract execution, and to have them audited by auditors appointed by the Bank. [19:  	Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms.  Such activity includes but is not limited to: accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third party verification of information.] 



[bookmark: _Hlk27230768]APPENDIX C
Metrics for Progress Reports - Environmental and Social (ES)
Metrics for regular reporting:
0. environmental incidents or non-compliances with contract requirements, including contamination, pollution or damage to ground or water supplies;
0. health and safety incidents, accidents, injuries that require treatment and all fatalities; 
0. interactions with regulators:  identify agency, dates, subjects, outcomes (report the negative if none);
0. status of all permits and agreements: 
1. work permits: number required, number received, actions taken for those not received;
1. status of permits and consents: 
· list areas/facilities with permits required (quarries, asphalt & batch plants), dates of application, dates issued (actions to follow up if not issued), dates submitted to resident engineer (or equivalent), status of area (waiting for permits, working, abandoned without reclamation, decommissioning plan being implemented, etc.);
· list areas with landowner agreements required (borrow and spoil areas, camp sites), dates of agreements, dates submitted to resident engineer (or equivalent);
· identify major activities undertaken in each area in the reporting period and highlights of environmental and social protection (land clearing, boundary marking, topsoil salvage, traffic management, decommissioning planning, decommissioning implementation);
· for quarries: status of relocation and compensation (completed, or details of activities and current status in the reporting period).
0. Occupational health and safety supervision: 
1. Occupational health and safety officer: number days worked, number of full inspections & partial inspections, reports to construction/project management;
1. number of workers, work hours, metric of PPE use (percentage of workers with full personal protection equipment (PPE), partial, etc.), worker violations observed (by type of violation, PPE or otherwise), warnings given, repeat warnings given, follow-up actions taken (if any);
0. worker accommodations:
1. number of expats housed in accommodations, number of locals;
1. date of last inspection, and highlights of inspection including status of accommodations’ compliance with national and local law and good practice, including sanitation, space, etc.; 
1. actions taken to recommend/require improved conditions, or to improve conditions.
0. Health services: provider of health services, information and/or training, location of clinic, number of non-safety disease or illness treatments and diagnoses (no names to be provided);
0. gender (for expats and locals separately): number of female workers, percentage of workforce, gender issues raised and dealt with (cross-reference grievances or other sections as needed);
0. training:
1. number of new workers, number receiving induction training, dates of induction training;
1. number and dates of toolbox talks, number of workers receiving Occupational Health and Safety (OHS), environmental and social training;
1. number and dates of communicable diseases (including STDs) sensitization and/or training, no. workers receiving training (in the reporting period and in the past); same questions for gender sensitization, flag person training.
1. number and date of SEA prevention and SH sensitization and/or training events, including number of workers receiving training on Code of Conduct for Contractor’s Personnel (in the reporting period and in the past), etc.
0. environmental and social supervision:
1. environmental and social expert: days worked, areas inspected and numbers of inspections of each (road sections, TCC Negotino, work camp, accommodations, quarries, borrow areas, spoil areas, swamps, forest crossings, HIV/AIDS center, community centers, etc.), highlights of activities/findings (including violations of environmental and/or social best practices, actions taken), reports to construction/site supervision management/PIU/World Banks; ES expert shall cover the activities as community liaison person. 

0. Grievances: list new grievances (e.g. number of allegations of SEA and SH) received in the reporting period and number of unresolved past grievances by date received, complainant’s age and sex, how received, to whom referred to for action, resolution and date (if completed), data resolution reported to complainant, any required follow-up (Cross-reference other sections as needed):
1. Worker grievances;
1. Community grievances 
0. Traffic, road safety and vehicles/equipment:
1. traffic and road safety incidents and accidents involving project vehicles & equipment: provide date, location, damage, cause, follow-up;
1. traffic and road safety incidents and accidents involving non-project vehicles or property (also reported under immediate metrics): provide date, location, damage, cause, follow-up; 
1. overall condition of vehicles/equipment (subjective judgment by environmental and social expert); non-routine repairs and maintenance needed to improve safety and/or environmental performance (to control smoke, etc.).
0. Environmental mitigations and issues (what have been done in compliance with approved CESMP):
1. dust: number of working bowsers, number of waterings/day, number of complaints, warnings given by environmental and social expert, actions taken to resolve; highlights of quarry dust control (covers, sprays, operational status); % of rock/ spoil lorries with covers, actions taken for uncovered vehicles;
1. erosion control: controls implemented by location, status of water crossings, environmentalist inspections and results, actions taken to resolve issues, emergency repairs needed to control erosion/sedimentation;
1. quarries, borrow areas, spoil areas, asphalt plants, batch plants: identify major activities undertaken in the reporting period at each, and highlights of environmental and social protection: land clearing, boundary marking, topsoil salvage, traffic management, decommissioning planning, decommissioning implementation;
1. spill clean-ups, if any:  material spilled, location, amount, actions taken, material disposal (report all spills that result in water or soil contamination;
1. waste management: types and quantities generated and managed, including amount taken offsite (and by whom) or reused/recycled/disposed on-site;
1. details of tree plantings (if any) and other mitigations required undertaken in the reporting period;
1. details of water and swamp protection mitigations required undertaken in the reporting period.
0. compliance:
1. compliance status for conditions of all relevant consents/permits, for the Work, including quarries, etc.): statement of compliance or listing of issues and actions taken (or to be taken) to reach compliance;
1. compliance status of C-ESMP/ESIP requirements: statement of compliance or listing of issues and actions taken (or to be taken) to reach compliance;
1. compliance status of SEA and SH prevention and response action plan: statement of compliance or listing of issues and actions taken (or to be taken) to reach compliance;
1. compliance status of Health and Safety Management Plan: statement of compliance or listing of issues and actions taken (or to be taken) to reach compliance;
1. other unresolved issues from previous reporting periods related to environmental and social: continued violations, continued failure of equipment, continued lack of vehicle covers, spills not dealt with, continued compensation or blasting issues, etc.  Cross-reference other sections as needed.



[bookmark: _Hlk31715280][bookmark: _Hlk54535042]APPENDIX D 
Sexual Exploitation and Abuse (SEA) and/or Sexual Harassment (SH) Performance Declaration for Subcontractors

[The following table shall be filled in by each subcontractor proposed by the Contractor, that was not named in the Contract]
Subcontractor’s Name: [insert full name]
Date: [insert day, month, year]
Contract reference [insert contract reference]
Page [insert page number] of [insert total number] pages

	SEA and/or SH Declaration 


	We:
  (a) have not been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations.
  (b) are subject to disqualification by the Bank for non-compliance with SEA/ SH obligations.
  (c) had been subject to disqualification by the Bank for non-compliance with SEA/ SH obligations. An arbitral award on the disqualification case has been made in our favor.


	[If (c) above is applicable, attach evidence of an arbitral award reversing the findings on the issues underlying the disqualification.]



Name of the Subcontractor	
Name of the person duly authorized to sign on behalf of the Subcontractor	_______
Title of the person signing on behalf of the Subcontractor	______________________
Signature of the person named above	______________________
Date signed ________________________________ day of ___________________, _____
Countersignature of authorized representative of the Contractor:
Signature: ________________________________________________________
Date signed ________________________________ day of ___________________, _____
Section VIII – General Conditions of Contract	161
Section VIII – General Conditions of Contract	246
Section VIII – General Conditions of Contract	245

[bookmark: _Hlt126646327][bookmark: _Hlt126646359][bookmark: _Hlt158620845][bookmark: _Toc37643993][bookmark: _Toc125954074][bookmark: _Toc197840929][bookmark: _Toc433184872][bookmark: _Toc27751380][bookmark: _Hlt139095622][bookmark: _Hlt139095588]Section IX - Particular Conditions of Contract

	The following Particular Conditions of Contract shall supplement the General Conditions of Contract in Section VIII. Whenever there is a conflict, the provisions herein shall prevail over those in the General Conditions.





Particular Conditions of Contract (PCC)
The following Particular Conditions (PCC) shall supplement the General Conditions (GCC).  Whenever there is a conflict, the provisions herein shall prevail over those in the GCC.  The clause number of the PCC is the corresponding clause number of the GCC.
	PCC 1. Definitions
	The Employer is: Ministry of Transport and Communications
Beneficiary is: Public Enterprise for State Roads (PESR)
The Project Manager is:  Ms. Harita Pandovska – PIU Project Director
The Bank is: World Bank - Loan No.: IBRD 8929-MK
Country of Origin:  all countries and territories as indicated in Section V of the bidding document, Eligible Countries.

	[bookmark: _Toc347825052][bookmark: _Toc125951185][bookmark: _Toc442083722]PCC 5. Law and Language
	PCC 5.1 	The Contract shall be interpreted in accordance with the laws of: Republic of North Macedonia.
PCC 5.2	The ruling language is: English 
PCC 5.3	The language for communications is: English

	[bookmark: _Toc347825054][bookmark: _Toc125951186][bookmark: _Toc442083723]PCC 7. Scope of Facilities [Spare Parts] (GCC Clause 7)
	PCC 7.3	The Contractor agrees to supply spare parts for a period of years:  Five (5) years 
The Contractor shall carry sufficient inventories to ensure an ex-stock supply of consumable spares for the Plant and Equipment. Other spare parts and components shall be supplied as promptly as possible, but at the most within two (2) months of placing the order and opening the letter of credit.  In addition, in the event of termination of the production of spare parts, advance notification will be made to the Employer of the pending termination, with sufficient time to permit the Employer to procure the needed requirement.  Following such termination, the Contractor will furnish to the extent possible and at no cost to the Employer the blueprints, drawings and specifications of the spare parts, if requested.

	[bookmark: _Toc125951187][bookmark: _Toc347825055][bookmark: _Toc442083724]PCC 8. Time for Commencement and Completion
	PCC 8.1	The Contractor shall commence work on the Facilities within from the Effective Date for determining Time for Completion as specified in the Contract Agreement.
PCC 8.2	The Time for Completion of the whole of the Facilities shall be from the Effective Date as described in the Contract Agreement.

	[bookmark: _Toc125951188][bookmark: _Toc347825056][bookmark: _Toc442083726]PCC 11. Contract Price
	PCC 11.2	The Contract Price shall not be adjusted.

	[bookmark: _Toc125951189][bookmark: _Toc347825057][bookmark: _Toc442083727]PCC 13. Securities
	PCC 13.3.1	The amount of Performance Security, as a percentage of the Contract Price for the Facility or for the part of the Facility for which a separate Time for Completion is provided, shall be:  Ten percent (10%)
PCC 13.3.2	The Performance Security shall be in the form of the Bank Guarantee attached hereto in Section X, Contract Forms.
PCC 13.3.3	The Performance Security shall not be reduced on the date of the Operational Acceptance.
PCC 13.3.3	The Performance Security shall be reduced to ten percent (10%) of the value of the component covered by the extended defect liability to cover the Contractor’s extended defect liability in accordance with the provision in the PCC, pursuant to GCC Sub-Clause 27.10.  

	[bookmark: _Toc125951190][bookmark: _Toc442083728]PCC 22 Installation
	PCC22.2.5 	Working Hours
Normal working hours are: from 8:00 a.m. to 16:00 p.m.
PCC 22.2.8	Funeral Arrangements: Contractor shall be responsible for making the appropriate arrangements

	[bookmark: _Toc125951191][bookmark: _Toc347825059][bookmark: _Toc442083729]PCC 25. Commissioning and Operational Acceptance
	PCC 25.2.2	The Guarantee Test of the Facilities shall be successfully completed within 4 weeks from the date of Completion. 

	[bookmark: _Toc125951192][bookmark: _Toc347825060][bookmark: _Toc442083730]PCC 26. Completion Time Guarantee
	PCC 26.2
Applicable rate for liquidated damages: 1.0% per week
The above rate applies to the price of the part of the Facilities, as quoted in the Price Schedule, for that part for which the Contractor fails to achieve Completion within the particular Time for Completion.  
Maximum deduction for liquidated damages: 
10% of the Contract Price
PCC 26.3	Applicable for the bonus for early Completion: N/A
Maximum bonus: N/A 
PCC 26.3	No bonus will be given for earlier Completion of the Facilities or part thereof.

	[bookmark: _Toc125951193][bookmark: _Toc347825061][bookmark: _Toc442083731]PCC 27. Defect Liability
	PCC 27.10: Not applicable.

	[bookmark: _Toc125951194][bookmark: _Toc442083732]PCC 30. Limitation of Liability
	Not applicable.

	[bookmark: _Toc442083733]PCC 39. Value Engineering
	Not applicable.

	[bookmark: _Toc442083734]PCC46. Disputes and Arbitration
	[bookmark: _Hlk27230990]PCC 46.1	The DB shall be appointed within 60 days after signature by both parties of the Contract Agreement PCC 46.1
[bookmark: _Hlk27231117]The DB shall be: one sole member
[bookmark: _Hlk27231068]PCC 46.1	List of potential DB members: 
[bookmark: _Hlk27231192][bookmark: _Hlk27231034]Proposed by Employer [Attach CVs to the bidding document and the Contract]
1. Prof. PhD Slobodan Ognjenovic, Civil Engineer
Proposed by Contractor [Attach CVs to the Contract]
1.________________________

[bookmark: _Hlk27231225]PCC 46.2	Appointment (if not agreed) to be made by:
International Chamber of Commerce
PCC 46.5 	Procedure to settle disputes in respect of DB’s decisions: 
Rules of Arbitration of the International Chamber of Commerce
Rules of arbitration
[bookmark: _Hlk13586730][bookmark: _Hlk27231278]GCC Sub-Clause 46.5(a): shall apply
GCC Sub-Clause 46.5 (b): shall apply
[GCC Sub-Clause 46.5 (a) shall be retained in the case of a Contract with a foreign Contractor. GCC Sub-Clause 46.5 (b) shall be retained in the case of a Contract with a domestic Contractor.]
[insert place of arbitration if GCC Sub-Clause 46.5 (a) applies]


[bookmark: _Toc125951195]
CV of DB sole member proposed by Employer
Name:			Slobodan Ognjenovic
Address: 		Str. Joakim Osogovski no. 2a, 1000 Skopje
Profession:		Graduate Civil Engineer
Name of Firm:		Civil Engineering Faculty - Skopje
Position:		Associate Professor	
Years with Firm: 	23
Date of Birth:		22.06.1969

Membership in Professional Societies:	Member of National Society of Roads,
Member of the National Council of Road Safety	
Key Qualifications: 
Slobodan Ognjenovic has some 23 years of vast and diverse experience in civil engineering. 
Currently, as an Associate Professor on the Chair of Roads, he participates in teaching courses: Roads, Road Design, Intersections, Urban Road Design, Road Design 2, Urban Road Design 2, Computer Design, Road Safety Audit.
His specializations include: road and urban streets design, pavement design, strengthening and repair of asphalt and concrete roads, revision of road, urban road, pavement and traffic designs. 
Education: 
PhD in Civil Engineering, Civil Engineering Faculty-Skopje, 2014
Msc, Civil Engineering Faculty-Skopje, 2007
Bsc, Civil Engineering Faculty – Skopje, 2000
Other Training : 
HDM-4 seminar held by BCEOM, France, October 2008
Series of 6 seminars on Urban streets design, held by Prof. Mihailo Maletin from the University of Belgrade, Serbia, 2014-2015
Presentation of the Gavran Civil Modeller software for road design, 2015
Employment Record: 
2014-present: Civil Engineering Faculty – Skopje, Associate Professor
2014-2019: Civil Engineering Faculty – Skopje, Assistant Professor
2007 - 2014: Civil Engineering Faculty – Skopje, Teaching Assistant 
2001 – 2007: Civil Engineering Faculty – Skopje, Junior Teaching Assistant 
Experience in Recent Years:  
- Review of the technical documentation in the main design stage for reconstruction of the highway A1, section Tabanovce-Kumanovo, 2009 
- Review of the technical documentation in the main traffic design stage for reconstruction of the highway A1, section Tabanovce-Kumanovo, 2009 
- Review of the technical documentation in the main design stage for highway A1, section Demir Kapija-Smokvica, 2010 
- Review of the technical documentation in the main traffic design stage for highway A1, section Demir Kapija-Smokvica, 2010
- Review of the technical documentation in the main pavement design stage for highway A1, section Demir Kapija-Smokvica, 2010
- Review of the technical documentation in the main design stage for highway Miladinovci-Sv. Nikole-Stip, 2011
- Review of the technical documentation in the main traffic design stage for highway Miladinovci-Sv. Nikole-Stip, 2011
- Review of the technical documentation in the main pavement design stage for highway Miladinovci-Sv. Nikole-Stip, 2011
- Review of the technical documentation in the main design stage for rehabilitation of the A1 highway, section Negotino-Demir Kapija, 2013
- Review of the technical documentation in the main design stage for rehabilitation of the A1 highway, section Kumanovo-Miladinovci, 2013
- Review of the technical documentation in the main traffic design stage for highway Kicevo-Ohrid, 2015
- Review of the technical documentation in the main design stage for intersection Arbinovo on the Kicevo-Ohrid highway, 2015
- Review of the technical documentation in the main design stage for intersection Izdeglavje on the Kicevo-Ohrid highway, 2015
- Review of the technical documentation in the main design stage for intersection Izvor on the Kicevo-Ohrid highway, 2015
- Review of the technical documentation in the main design stage for intersection Meseista on the Kicevo-Ohrid highway, 2015
- Review of the technical documentation in the main design stage for intersection Trebenista on the Kicevo-Ohrid highway, 2015
- Review of the technical documentation in the main design stage for intersection Podmolje on the Kicevo-Ohrid highway, 2015
- Review of the technical documentation in the main design stage for intersection Ohrid Airport on the Kicevo-Ohrid highway, 2015
- Review of the technical documentation in the main design stage for reconstruction of the express way Veles-Kadrifakovo, 2012
- Review of the technical documentation in the main design stage for the express way Stip-Radovis, 2014
- Review of the technical documentation in the main design stage for the express way Stip-Kocani, 2014
- Review of vast number of designs for the regional road network in Macedonia, 2007-2018
- Review of vast number of designs for the local road network in Macedonia, 2007-2012
- Review of vast number of designs for the urban street network in Skopje, 2007-2015
Languages:	Speaking	Reading		Writing
Macedonian:	Native
English:		Excellent	Excellent	Excellent
Serbian: 		Excellent 	Excellent 	Excellent 	
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[bookmark: _Toc454873451][bookmark: _Toc473797916][bookmark: _Toc494358840][bookmark: _Toc41971555][bookmark: _Toc125873872][bookmark: _Toc125952755]Notification of Intention to Award
[This Notification of Intention to Award shall be sent to each Bidder that submitted a Bid.]
[Send this Notification to the Bidder’s Authorized Representative named in the Bidder Information Form]
For the attention of Bidder’s Authorized Representative 
Name: [insert Authorized Representative’s name]
Address: [insert Authorized Representative’s Address]
Telephone/Fax numbers: [insert Authorized Representative’s telephone/fax numbers]
Email Address: [insert Authorized Representative’s email address]
[IMPORTANT: insert the date that this Notification is transmitted to Bidders. The Notification must be sent to all Bidders simultaneously. This means on the same date and as close to the same time as possible.]  
DATE OF TRANSMISSION: This Notification is sent by: [email/fax] on [date] (local time) 
Notification of Intention to Award
Employer: [insert the name of the Employer]
Project: [insert name of project]
Contract title: [insert the name of the contract]
Country: [insert country where RFB is issued]
Loan No. /Credit No. / Grant No.: [insert reference number for loan/credit/grant]
RFB No: [insert RFB reference number from Procurement Plan]
This Notification of Intention to Award (Notification) notifies you of our decision to award the above contract. The transmission of this Notification begins the Standstill Period. During the Standstill Period, you may:
a) request a debriefing in relation to the evaluation of your Bid, and/or
b) submit a Procurement-related Complaint in relation to the decision to award the contract.
1. The successful Bidder
	Name:
	[insert name of successful Bidder]

	Address:
	[insert address of the successful Bidder]

	Contract price:
	[insert contract price of the successful Bid]


2. Other Bidders [INSTRUCTIONS: insert names of all Bidders that submitted a Bid. If the Bid’s price was evaluated include the evaluated price as well as the Bid price as read out.]
	Name of Bidder
	Bid price
	Evaluated Bid Cost 

	[insert name]
	[insert Bid price]
	[insert evaluated cost]

	[insert name]
	[insert Bid price]
	[insert evaluated cost]

	[insert name]
	[insert Bid price]
	[insert evaluated cost]

	[insert name]
	[insert Bid price]
	[insert evaluated cost]

	[insert name]
	[insert Bid price]
	[insert evaluated cost]


3. Reason/s why your Bid was unsuccessful
	[INSTRUCTIONS: State the reason/s why this Bidder’s Bid was unsuccessful. Do NOT include: (a) a point by point comparison with another Bidder’s Bid or (b) information that is marked confidential by the Bidder in its Bid.]


4. How to request a debriefing
	DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local time).
You may request a debriefing in relation to the results of the evaluation of your Bid. If you decide to request a debriefing, your written request must be made within three (3) Business Days of receipt of this Notification of Intention to Award. 
Provide the contract name, reference number, name of the Bidder, contact details; and address the request for debriefing as follows:
Attention: [insert full name of person, if applicable]
Title/position: [insert title/position]
Agency: [insert name of Employer]
Email address: [insert email address]
Fax number: [insert fax number] delete if not used
If your request for a debriefing is received within the 3 Business Days deadline, we will provide the debriefing within five (5) Business Days of receipt of your request. If we are unable to provide the debriefing within this period, the Standstill Period shall be extended by five (5) Business Days after the date that the debriefing is provided. If this happens, we will notify you and confirm the date that the extended Standstill Period will end. 
The debriefing may be in writing, by phone, video conference call or in person. We shall promptly advise you in writing how the debriefing will take place and confirm the date and time.
If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will provide the debriefing as soon as practicable, and normally no later than fifteen (15) Business Days from the date of publication of the Contract Award Notice.


5. How to make a complaint 
	Period:  Procurement-related Complaint challenging the decision to award shall be submitted by midnight, [insert date] (local time). 
Provide the contract name, reference number, name of the Bidder, contact details; and address the Procurement-related Complaint as follows:
Attention: [insert full name of person, if applicable]
Title/position: [insert title/position]
Agency: [insert name of Employer]
Email address: [insert email address]
Fax number: [insert fax number] delete if not used
At this point in the procurement process, you may submit a Procurement-related Complaint challenging the decision to award the contract. You do not need to have requested, or received, a debriefing before making this complaint. Your complaint must be submitted within the Standstill Period and received by us before the Standstill Period ends.
Further information:
For more information see the Procurement Regulations for IPF Borrowers (Procurement Regulations)[https://policies.worldbank.org/sites/ppf3/PPFDocuments/Forms/DispPage.aspx?docid=4005] (Annex III). You should read these provisions before preparing and submitting your complaint. In addition, the World Bank’s Guidance “How to make a Procurement-related Complaint” [http://www.worldbank.org/en/projects-operations/products-and-services/brief/procurement-new-framework#framework] provides a useful explanation of the process, as well as a sample letter of complaint.
In summary, there are four essential requirements:
1. You must be an ‘interested party’. In this case, that means a Bidder who submitted a Bid in this bidding process, and is the recipient of a Notification of Intention to Award.
2. The complaint can only challenge the decision to award the contract. 
3. You must submit the complaint within the period stated above.
4. You must include, in your complaint, all of the information required by the Procurement Regulations (as described in Annex III).


6. Standstill Period 
	DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time).
The Standstill Period lasts ten (10) Business Days after the date of transmission of this Notification of Intention to Award. 
The Standstill Period may be extended as stated in Section 4 above. 


If you have any questions regarding this Notification please do not hesitate to contact us.
On behalf of the Employer:
Signature: 	______________________________________________
Name:	______________________________________________
Title/position:	______________________________________________
Telephone:	______________________________________________
Email:	______________________________________________



[bookmark: _Toc494182759][bookmark: _Toc493757277][bookmark: _Toc494358841]Beneficial Ownership Disclosure Form INSTRUCTIONS TO BIDDERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful Bidder.  In case of joint venture, the Bidder must submit a separate Form for each member.  The beneficial ownership information to be submitted in this Form shall be current as of the date of its submission. 

For the purposes of this Form, a Beneficial Owner of a Bidder is any natural person who ultimately owns or controls the Bidder by meeting one or more of the following conditions:
· directly or indirectly holding 25% or more of the shares
· directly or indirectly holding 25% or more of the voting rights
· directly or indirectly having the right to appoint a majority of the board of directors or equivalent governing body of the Bidder


RFB No.: [insert number of RFB process]
Request for Bid No.: [insert identification]

To: [insert complete name of Employer]

In response to your request in the Letter of Acceptance dated [insert date of letter of Acceptance] to furnish additional information on beneficial ownership: [select one option as applicable and delete the options that are not applicable] 

(i) we hereby provide the following beneficial ownership information.  

Details of beneficial ownership 
	Identity of Beneficial Owner

	Directly or indirectly holding 25% or more of the shares
(Yes / No)

	Directly or indirectly holding 25 % or more of the Voting Rights
(Yes / No)

	Directly or indirectly having the right to appoint a majority of the board of the directors or an equivalent governing body of the Bidder
(Yes / No)

	[include full name (last, middle, first), nationality, country of residence]
	
	
	



OR

(ii) We declare that there is no Beneficial Owner meeting one or more of the following conditions: 
· directly or indirectly holding 25% or more of the shares
· directly or indirectly holding 25% or more of the voting rights
· directly or indirectly having the right to appoint a majority of the board of directors or equivalent governing body of the Bidder

OR 

(iii) We declare that we are unable to identify any Beneficial Owner meeting one or more of the following conditions. [If this option is selected, the Bidder shall provide explanation on why it is unable to identify any Beneficial Owner]
· directly or indirectly holding 25% or more of the shares
· directly or indirectly holding 25% or more of the voting rights
· directly or indirectly having the right to appoint a majority of the board of directors or equivalent governing body of the Bidder]”

Name of the Bidder: *[insert complete name of the Bidder]_________

Name of the person duly authorized to sign the Bid on behalf of the Bidder: **[insert complete name of person duly authorized to sign the Bid]___________

Title of the person signing the Bid: [insert complete title of the person signing the Bid]______

Signature of the person named above: [insert signature of person whose name and capacity are shown above]_____

Date signed [insert date of signing] day of [insert month], [insert year]_____




* In the case of the Bid submitted by a Joint Venture specify the name of the Joint Venture as Bidder. In the event that the Bidder is a joint venture, each reference to “Bidder” in the Beneficial Ownership Disclosure Form (including this Introduction thereto) shall be read to refer to the joint venture member. 
** Person signing the Bid shall have the power of attorney given by the Bidder. The power of attorney shall be attached with the Bid Schedules. 




[bookmark: _Toc494358842][bookmark: _Hlt125874239]Letter of Acceptance
______________________
To:  ____________________________

This is to notify you that your Bid dated ____________ for execution of the _________________ for the Contract Price in the aggregate of _____________________ ________________, as corrected and modified in accordance with the Instructions to Bidders is hereby accepted by our Agency.

You are requested to furnish (i) the Performance Security within 28 days in accordance with the Conditions of Contract, using for that purpose one of the Performance Security Forms and (ii) the additional information on beneficial ownership in accordance with BDS ITB 46.1, within eight (8) Business days using the Beneficial Ownership Disclosure Form, included in Section X, - Contract Forms, of the bidding document.



Authorized Signature:  	
Name and Title of Signatory:  	
Name of Agency:  	

Attachment:  Contract Agreement
[bookmark: _Toc438734410][bookmark: _Toc438907197][bookmark: _Toc438907297]
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THIS AGREEMENT is made the ________ day of ________________________, _____, 
BETWEEN

(1) ______________________, a corporation incorporated under the laws of ___________ and having its principal place of business at ___________________ (hereinafter called “the Employer”), and (2) ______________________, a corporation incorporated under the laws of ________________________ and having its principal place of business at ________________________ (hereinafter called “the Contractor”).

WHEREAS the Employer desires to engage the Contractor to design, manufacture, test, deliver, install, complete and commission certain Facilities, viz. _________________ (“the Facilities”), and the Contractor has agreed to such engagement upon and subject to the terms and conditions hereinafter appearing.

NOW IT IS HEREBY AGREED as follows:

	Article 1.  Contract Documents
	1.1	Contract Documents (Reference GCC Clause 2)
The following documents shall constitute the Contract between the Employer and the Contractor, and each shall be read and construed as an integral part of the Contract:
(a)	This Contract Agreement and the Appendices hereto
(b)	Letter of Bid and Price Schedules submitted by the Contractor
(c)	Particular Conditions
(d)	General Conditions 
(e)	Specification
(f)	Drawings
(g)	Other completed Bidding forms submitted with the Bid
(h)	Any other documents forming part of the Employer’s Requirements
(i)    Any other documents forming part of the contract, including, but not limited to:
i. the ES Management Strategies and Implementation Plans; and
ii. Code of Conduct for Contractor’s Personnel (ES).
[Any other documents shall be added here.]
1.2	Order of Precedence (Reference GCC Clause 2)
In the event of any ambiguity or conflict between the Contract Documents listed above, the order of precedence shall be the order in which the Contract Documents are listed in Article 1.1 (Contract Documents) above.
1.3	Definitions (Reference GCC Clause 1)
Capitalized words and phrases used herein shall have the same meanings as are ascribed to them in the General Conditions.

	Article 2.  Contract Price and Terms of Payment
	2.1	Contract Price (Reference GCC Clause 11)
The Employer hereby agrees to pay to the Contractor the Contract Price in consideration of the performance by the Contractor of its obligations hereunder.  The Contract Price shall be the aggregate of:  __________________, _______________ as specified in Price Schedule No. 5 (Grand Summary), and_______________, _________________, or such other sums as may be determined in accordance with the terms and conditions of the Contract.
2.2	Terms of Payment (Reference GCC Clause 12)
The terms and procedures of payment according to which the Employer will reimburse the Contractor are given in the Appendix (Terms and Procedures of Payment) hereto.
The Employer may instruct its bank to issue an irrevocable confirmed documentary credit made available to the Contractor in a bank in the country of the Contractor. The credit shall be for an amount of; and shall be subject to the Uniform Customs and Practice for Documentary Credits 2007 Revision, ICC Publication No. 600.
In the event that the amount payable under Schedule No. 1 is adjusted in accordance with GCC 11.2 or with any of the other terms of the Contract, the Employer shall arrange for the documentary credit to be amended accordingly.

	Article 3.  Effective Date 
	3.1	Effective Date (Reference GCC Clause 1)
The Effective Date from which the Time for Completion of the Facilities shall be counted is the date when all of the following conditions have been fulfilled:
(a)	This Contract Agreement has been duly executed for and on behalf of the Employer and the Contractor;
(b)	The Contractor has submitted to the Employer the Performance Security and the advance payment guarantee;
(c)	The Employer has paid the Contractor the advance payment;
(d)	The Contractor has been advised that the documentary credit referred to in Article 2.2 above has been issued in its favor;
(e)  Constitution of the DB.
Each party shall use its best efforts to fulfill the above conditions for which it is responsible as soon as practicable.
3.2	If the conditions listed under 3.1 are not fulfilled within two (2) months from the date of this Contract notification because of reasons not attributable to the Contractor, the Parties shall discuss and agree on an equitable adjustment to the Contract Price and the Time for Completion and/or other relevant conditions of the Contract.

	Article 4.  Communications
	4.1	The address of the Employer for notice purposes, pursuant to GCC 4.1 is: ______________________.
4.2 The address of the Contractor for notice purposes, pursuant to GCC 4.1 is: ________________________.

	Article 5.  Appendices
	5.1	The Appendices listed in the attached List of Appendices shall be deemed to form an integral part of this Contract Agreement.
5.2 Reference in the Contract to any Appendix shall mean the Appendices attached hereto, and the Contract shall be read and construed accordingly.



IN WITNESS WHEREOF the Employer and the Contractor have caused this Agreement to be duly executed by their duly authorized representatives the day and year first above written.

Signed by, for and on behalf of the Employer

	
[Signature]

	
[Title]

in the presence of 	


Signed by, for and on behalf of the Contractor

	
[Signature]

	
[Title]

in the presence of 	


APPENDICES

Appendix 1	Terms and Procedures of Payment
Appendix 2	Price Adjustment
Appendix 3	Insurance Requirements
Appendix 4	Time Schedule
Appendix 5	List of Major Items of Plant and Installation Services and List of Approved Subcontractors
Appendix 6	Scope of Works and Supply by the Employer
Appendix 7	List of Documents for Approval or Review
Appendix 8	Functional Guarantees
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Appendix 1.  Terms and Procedures of Payment
In accordance with the provisions of GCC Clause 12 (Terms of Payment), the Employer shall pay the Contractor in the following manner and at the following times, on the basis of the Price Breakdown given in the section on Price Schedules.  Payments will be made in the currencies quoted by the Bidder unless otherwise agreed between the Parties.  Applications for payment in respect of part deliveries may be made by the Contractor as work proceeds.

The completion of all positions (in terms of quantity and quality) stated in the Price Schedules No.1 to No.6 (Supply and Installations) and in the Price Schedules No.7 to No.12 (Other Services) should be approved and confirmed by Supervisor (Consultant appointed by the Employer) prior to Contractors request for approval by the Project Manager and respected Invoicing.

TERMS OF PAYMENT

Advance payment
Twenty percent (20%) of the total Contract Price as an Advance payment against receipt of invoice and an irrevocable advance payment security for the equivalent amount made out in favor of the Employer.
The advance payment shall be repaid by deducting proportionate amounts from payments due to the Contractor. The amortization rate for set off of the advance payment is 20% of the total payment amount and will be deducted from each invoice until the total amount of the advance payment is repaid. 
Schedule of Payments for Supply and Installation (Price Schedules No.1 to No.6) and for Other Services (Price Schedules No.7 to No.12)
- Payment no.1 – Invoice no.1 for realized positions should be submitted at the end of week 14 from the Effective date and upon issuing of Completion Certificate for all invoiced position, approved and confirmed by the Supervisor and Project Manager: 	
Hundred percent (100%) from the total invoiced amount (VAT included) will be paid upon submission of the Invoice no.1, within forty-five (45) days after receipt of Invoice.

- Payment no.2 – Invoice no.2 for realized positions should be submitted at the end of week 28 from the Effective date and upon issuing of Completion Certificate for all invoiced position, approved and confirmed by the Supervisor and Project Manager: 	
Hundred percent (100%) from the total invoiced amount (VAT included) will be paid upon submission of the Invoice no.2, within forty-five (45) days after receipt of Invoice.

- Payment no.3 – Invoice no.3 for realized positions should be submitted at the end of week 40 from the Effective date and upon issuing of Completion Certificate for all invoiced position, approved and confirmed by the Supervisor and Project Manager: 	
Hundred percent (100%) from the total invoiced amount (VAT included) will be paid upon submission of the Invoice no.3, within forty-five (45) days after receipt of Invoice.

- Payment no.4 – Invoice no.4 for realized positions should be submitted at the end of week 54 from the Effective date and upon issuing of Completion Certificate for all invoiced position, approved and confirmed by the Supervisor and Project Manager: 	
Hundred percent (100%) from the total invoiced amount (VAT included) will be paid upon submission of the Invoice no.4, within forty-five (45) days after receipt of Invoice.


- Payment no.5 - Invoice no.5 (Final payment) for 100% realized positions and in accordance to Stage 5 - Operational acceptance obtained, should be submitted at the end of week 56 from the Effective date and upon issuing of Operational Acceptance Certificate for the whole ITS System, approved and confirmed by the Supervisor and Project Manager.
Hundred percent (100%) from the total invoiced amount (VAT included) will be paid upon submission of the Invoice no.5 (Final Payment), within forty-five (45) days after receipt of Invoice.










[bookmark: _Toc125952758][bookmark: _Toc437692910][bookmark: _Toc494358845]Appendix 2.  Price Adjustment - N/A
The prices remain firm and fixed for the duration of the Contract.
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Appendix 3.  Insurance Requirements
Insurances to be Taken Out by the Contractor

In accordance with the provisions of GCC Clause 34, the Contractor shall at its expense take out and maintain in effect, or cause to be taken out and maintained in effect, during the performance of the Contract, the insurances set forth below in the sums and with the deductibles and other conditions specified.  The identity of the insurers and the form of the policies shall be subject to the approval of the Employer, such approval not to be unreasonably withheld.

(a)	Cargo Insurance
Covering loss or damage occurring, while in transit from the supplier’s or manufacturer’s works or stores until arrival at the Site, to the Facilities (including spare parts therefor) and to the construction equipment to be provided by the Contractor or its Subcontractors.
Amount		Deductible limits     Parties insured	From		       To
50 % of 		Max 10 % of 	      Contractor incl	Commencement      Completion
Contract Price	Amount	      Subcontractors	date		       certificate

 (b)	Installation All Risks Insurance
Covering physical loss or damage to the Facilities at the Site, occurring prior to completion of the Facilities, with an extended maintenance coverage for the Contractor’s liability in respect of any loss or damage occurring during the defect liability period while the Contractor is on the Site for the purpose of performing its obligations during the defect liability period.
Amount		Deductible limits     Parties insured	From		        To
70 % of 		Max 10 % of 	      Contractor incl	Commencement       Operational
Contract Price	Amount	      Subcontractors	date		        Acceptance

(c)	Third Party Liability Insurance
Covering bodily injury or death suffered by third parties (including the Employer’s personnel) and loss of or damage to property (including the Employer’s property and any parts of the Facilities that have been accepted by the Employer) occurring in connection with the supply and installation of the Facilities.
Amount		Deductible limits     Parties insured	From		        To
70 % of 		Max 10 % of 	      Third parties,	Commencement       Operational
Contract Price	Amount	      Employer’s staff	date		        Acceptance
		
(d)	Automobile Liability Insurance
Covering use of all vehicles used by the Contractor or its Subcontractors (whether or not owned by them) in connection with the supply and installation of the Facilities.  Comprehensive insurance in accordance with statutory requirements.

(e)	Workers’ Compensation
In accordance with the statutory requirements applicable in any country where the Facilities or any part thereof is executed.

(f)	Employer’s Liability
In accordance with the statutory requirements applicable in any country where the Facilities or any part thereof is executed.

(g)	Other Insurances
The Contractor is also required to take out and maintain at its own cost the following insurances:
Details: N/A
Amount	Deductible limits	Parties insured	From	To

The Employer shall be named as co-insured under all insurance policies taken out by the Contractor pursuant to GCC Sub-Clause 34.1, except for the Third Party Liability, Workers’ Compensation and Employer’s Liability Insurances, and the Contractor’s Subcontractors shall be named as co-insureds under all insurance policies taken out by the Contractor pursuant to GCC Sub-Clause 34.1, except for the Cargo, Workers’ Compensation and Employer’s Liability Insurances.  All insurer’s rights of subrogation against such co-insureds for losses or claims arising out of the performance of the Contract shall be waived under such policies.


Insurances To Be Taken Out By The Employer

The Employer shall at its expense take out and maintain in effect during the performance of the Contract the following insurances.
Details: N/A
Amount	Deductible limits	Parties insured	From	To
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Appendix 4.  Time Schedule

The time schedule to be followed by the Contractor during the performance of the Contract is presented below and all completion times indicated are in accordance with the information regarding time(s) for Completion given in the Bidding Document. The time schedule indicates periods of time in weeks. All periods are shown from the effective date of the Contract.

Commencement of the Contract (Effective date):	4 weeks from date of Contract signing

Stage 1 - Completion of at least 30% of positions stated in Price Schedules No.1 to No.6:
							16 weeks from the Effective date

Stage 2 - Completion of at least 70% of positions stated in Price Schedules No.1 to No.6:
							36 weeks from the Effective date

Stage 3 - Completion of 100% of positions stated in Price Schedules No.1 to No.6:
							50 weeks from the Effective date

Stage 4 - Completion of 100% of positions stated in Price Schedules No.7 to No.12:
							54 weeks from the Effective date

Stage 5 - Operational acceptance obtained:		56 weeks from the Effective date

End of DLP:						52 weeks from Operational Acceptance

The completion of all positions stated in the Price Schedules No.1 to No.6 (Supply and Installations) and in the Price Schedules No.7 to No.12 (Other Services) should be approved and confirmed by Supervisor (Consultant appointed by the Employer) prior to Contractors request for approval by the Project Manager.

The Bidder shall submit with its Bid a detailed work plan, showing how and the order in which it intends to perform the Contract and showing the key events requiring action or decision by the Employer. In preparing this work plan, the Bidder shall adhere to the time(s) for Completion given in the Tender Data, in above Table and in the Technical Specifications.

Note: During the Defect Liability Period (DLP) which start from the date of Operational Acceptance and last for 12 months, the Contractor is fully responsible for ensuring availability of the supplied equipment during this period, replace the equipment if/where required and ensuring performance requirements of whole ITS systems (hardware and software).

The time schedule submitted by the selected Bidder and approved by the Employer shall be included as Appendix 4 to the Contract Agreement before its signature.
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Appendix 5.  List of Major Items of Plant and Installation Services and List of Approved Subcontractors

A list of major items of Plant and Installation Services is provided below.

The following Subcontractors and/or manufacturers are approved for carrying out the items of the Facilities indicated below.  Where more than one Subcontractor is listed, the Contractor is free to choose between them, but it must notify the Employer of its choice in good time prior to appointing any selected Subcontractor.  In accordance with GCC Sub-Clause 19.1, the Contractor is free to submit proposals for Subcontractors for additional items from time to time.  No Subcontracts shall be placed with any such Subcontractors for additional items until the Subcontractors have been approved in writing by the Employer and their names have been added to this list of Approved Subcontractors.


	Major Items of Plant and Installation Services
	Approved Subcontractors/Manufacturers
	Nationality
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Appendix 6.  Scope of Works and Supply by the Employer
The following personnel, facilities, works and supplies will be provided/supplied by the Employer, and the provisions of GCC Clauses 10, 21 and 24 shall apply as appropriate.
All personnel, facilities, works and supplies will be provided by the Employer in good time so as not to delay the performance of the Contractor, in accordance with the approved Time Schedule and Program of Performance pursuant to GCC Sub-Clause 18.2.
Unless otherwise indicated, all personnel, facilities, works and supplies will be provided free of charge to the Contractor.

Personnel	Charge to Contractor (if any)
N/A	N/A

Facilities	Charge to Contractor (if any)
N/A	N/A

Works	Charge to Contractor (if any)
N/A	N/A

Supplies	Charge to Contractor (if any)
N/A	N/A


[bookmark: _Toc437692915][bookmark: _Toc125952763][bookmark: _Toc494358850]
Appendix 7.  List of Documents for Approval or Review

Pursuant to GCC Sub-Clause 20.3.1, the Contractor shall prepare, or cause its Subcontractor to prepare, and present to the Project Manager in accordance with the requirements of GCC Sub-Clause 18.2 (Program of Performance), the following documents for


A.	Approval

1. All test protocols for pre-commissioning of ITS deployment

2. All manuals for operation and maintenance of ITS system as a whole

3. As built design (all Books) for deployment of ITS system on Highway A1 – Corridor X – South part


B.	Review

1. All test protocols for pre-commissioning of ITS deployment

2. All manuals for operation and maintenance of ITS system as a whole

3. As built design (all Books) for deployment of ITS system on Highway A1 – Corridor X – South part
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Appendix 8.  Functional Guarantees - N/A
1.	General
This Appendix sets out
(a)	the functional guarantees referred to in GCC Clause 28 (Functional Guarantees)
(b)	the preconditions to the validity of the functional guarantees, either in production and/or consumption, set forth below
(c)	the minimum level of the functional guarantees
(d)	the formula for calculation of liquidated damages for failure to attain the functional guarantees.
2.	Preconditions
The Contractor gives the functional guarantees (specified herein) for the facilities, subject to the following preconditions being fully satisfied:
____________________________________________________________________________________
3.	Functional Guarantees
Subject to compliance with the foregoing preconditions, the Contractor guarantees as follows:
3.1	Production Capacity
_____________________________________________________________________________
and/or
3.2	Raw Materials and Utilities Consumption
____________________________________________________________________________
4.	Failure in Guarantees and Liquidated Damages
4.1	Failure to Attain Guaranteed Production Capacity
If the production capacity of the facilities attained in the guarantee test, pursuant to GCC Sub-Clause 25.2, is less than the guaranteed figure specified in para. 3.1 above, but the actual production capacity attained in the guarantee test is not less than the minimum level specified in para. 4.3 below, and the Contractor elects to pay liquidated damages to the Employer in lieu of making changes, modifications and/or additions to the Facilities, pursuant to GCC Sub-Clause 28.3, then the Contractor shall pay liquidated damages at the rate of ___________________ for every complete one percent (1%) of the deficiency in the production capacity of the Facilities, or at a proportionately reduced rate for any deficiency, or part thereof, of less than a complete one percent (1%).
4.2	Raw Materials and Utilities Consumption in Excess of Guaranteed Level
__________________________________________________________________
If the actual measured figure of specified raw materials and utilities consumed per unit (or their average total cost of consumption) exceeds the guaranteed figure specified in para. 3.2 above (or their specified average total cost of consumption), but the actual consumption attained in the guarantee test, pursuant to GCC Sub-Clause 25.2, is not more than the maximum level specified in para. 4.3 below, and the Contractor elects to pay liquidated damages to the Employer in lieu of making changes, modifications and/or additions to the Facilities pursuant to GCC Sub-Clause 28.3, then the Contractor shall pay liquidated damages at the rate of [amount in the contract currency] for every complete one percent (1%) of the excess consumption of the Facilities, or part thereof, of less than a complete one percent (1%).
4.3	Minimum Levels
Notwithstanding the provisions of this paragraph, if as a result of the guarantee test(s), the following minimum levels of performance guarantees (and consumption guarantees) are not attained by the Contractor, the Contractor shall at its own cost make good any deficiencies until the Facilities reach any of such minimum performance levels, pursuant to GCC Sub-Clause 28.2:
(a)	production capacity of the Facilities attained in the guarantee test:  ninety-five percent (95%) of the guaranteed production capacity (the values offered by the Contractor in its Bid for functional guarantees represents 100%).
and/or
(b)	average total cost of consumption of all the raw materials and utilities of the Facilities:  one hundred and five percent (105%) of the guaranteed figures (the figures offered by the Contractor in its Bid for functional guarantees represents 100%).
4.4	Limitation of Liability
Subject to para. 4.3 above, the Contractor’s aggregate liability to pay liquidated damages for failure to attain the functional guarantees shall not exceed ______ percent ( ___ %) of the Contract price.



[bookmark: _Toc437692917][bookmark: _Toc125952765][bookmark: _Toc494358852]Performance Security Form– Bank Guarantee[footnoteRef:20] [20: 	The Employer should insert either the Bank Guarantee or the Conditional Guarantee.] 

[Guarantor letterhead or SWIFT identifier code]
Beneficiary:	[insert name and Address of Employer]

Date:	_ [Insert date of issue]

PERFORMANCE GUARANTEE No.: ____[Insert guarantee reference number]
Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead]
We have been informed that ____________________ (hereinafter called “the Applicant”) has entered into Contract No. ________________dated ____________ with the Beneficiary, for the execution of ____________________________ (hereinafter called “the Contract”). 

Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is required.
At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum or sums not exceeding in total an amount of _________________(___)[footnoteRef:21],such sum being payable in the types and proportions of currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary’s complying demand supported by the Beneficiary’s statement, whether in the demand itself or in a separate signed document accompanying or identifying the demand, stating that the Applicant is in breach of its obligation(s) under the Contract, without the Beneficiary needing to prove or to show grounds for your demand or the sum specified therein.  [21: 	The Guarantor shall insert an amount representing the percentage of the Contract Price specified in the Contract and denominated either in the currency(ies) of the Contract or a freely convertible currency acceptable to the Employer. ] 

This guarantee shall be reduced by half upon our receipt of:
(a) 	a copy of the Operational Acceptance Certificate; or
(b) 	a registered letter from the Applicant (i) attaching a copy of its notice requesting issuance of the Operational Acceptance Certificate and (ii) stating that the Project Manager has failed to issue such Certificate within the time required or provide in writing justifiable reasons why such Certificate has not been issued, so that Operational Acceptance is deemed to have occurred. 

This guarantee shall expire no later than the earlier of:[footnoteRef:22] [22: 	This text shall be revised as and where necessary to take into account (i) partial acceptance of the Facilities in accordance with Sub-Clause 25.4 of the GCC; and (ii) extension of the Performance Security when the Contractor is liable for an extended warranty obligation pursuant to Sub-Clause 27.10 of the GCC (although in this latter case the Employer might want to consider an extended warranty security in lieu of the extension of the Performance Security).] 

(a) 	twelve months after our receipt of either (a) or (b) above; or
(b) 	eighteen months after our receipt of:
(i) 	a copy of the Completion Certificate; or
(ii) 	a registered letter from the Applicant, attaching a copy of the notice to the Project Manager that the Facilities are ready for commissioning, and stating that fourteen days have elapsed from receipt of such notice (or seven days have elapsed if the notice was a repeated notice) and the Project Manager has failed to issue a Completion Certificate or inform the Applicant in writing of any defects or deficiencies; or 
(iii) 	a registered letter from the Applicant stating that no Completion Certificate has been issued but the Employer is making use of the Facilities; or
(c) 	the ____ day of _____, 2___.[footnoteRef:23] [23: 	Insert the date twenty-eight days after the expected expiration date of the Defect Liability Period. The Employer should note that in the event of an extension of the time for completion of the Contract, the Employer would need to request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the Employer might consider adding the following text to the form, at the end of the penultimate paragraph: “The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months][one year], in response to the Employer’s written request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.”
] 


Consequently, any demand for payment under this guarantee must be received by us at this office on or before that date.
This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded.
_____________________ 
[signature(s)]

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final product.
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Performance Security Form - Conditional Bank Guarantee – N/A
	Date:		
	Loan/Credit No:		
	RFB No:		
To: ___________________________________

Dear Ladies and/or Gentlemen,
We refer to the Contract Agreement (“the Contract”) signed on [date] between you and ____________________________ (“the Contractor”) concerning design, execution and completion of ____________________________.
By this letter we, the undersigned, [name of Bank], a Bank (or company) organized under the laws of _________________ and having its registered/principal office at _________________, do hereby jointly and severally with the Contractor irrevocably guarantee payment owed to you by the Contractor, pursuant to the Contract, up to the sum of ___________, equivalent to _______________ percent (%)  of the Contract Price until the date of the Operational Acceptance Certificate and thereafter up to a sum of ____________, equivalent to__________ percent (%)  of the Contract Price, until twelve (12) months after the date of Operational Acceptance, or eighteen (18) months after Completion of the Facilities, whichever comes first.
Where it is agreed between you and the Contractor that the Facilities are to be accepted in parts, and thus where there are separate Completion and Operational Acceptance Certificates for each part, this Letter of Guarantee shall be apportioned to the value of each such part and shall reduce or expire as provided above on or following Completion or Operational Acceptance of each part.
We shall only undertake to make payment under this Letter of Guarantee upon our receipt of a written demand signed by your duly authorized officer for a specified sum, where such demand sets out the reasons for your claim under this Letter of Guarantee and is accompanied by
(a)	a copy of the written notice sent by you to the Contractor before making the claim under this Guarantee, specifying the Contractor’s breach of contract and requesting the Contractor to remedy it
(b)	a letter signed by your duly authorized officer certifying that the Contractor has failed to remedy the default within the period allowed for remedial action
(c)	a copy of your written notice to the Contractor stating your intent to claim under this Letter of Guarantee because of the Contractor’s failure to remedy the default in accordance with the request referred to in para. (a) above.
Our liability under this Letter of Guarantee shall be to pay to you whichever is the lesser of the sum so requested or the amount then guaranteed hereunder in respect of any demand duly made hereunder prior to expiry of this Letter of Guarantee, without being entitled to inquire whether or not this payment is lawfully demanded.
This Letter of Guarantee shall be valid from the date of issue until the earlier of twelve (12) months after the date of Operational Acceptance or eighteen (18) months after the date of Completion of the Facilities or, where the Facilities are to be accepted in parts, twelve (12) months after the date of Operational Acceptance or eighteen (18) months after the date of Completion of the last part or [date], whichever comes first.
Except for the documents herein specified, no other documents or other action shall be required, notwithstanding any applicable law or regulation.
If the Defect Liability Period is extended with respect to any part of the Facilities in accordance with the Contract, you shall notify us, and the validity of this Letter of Guarantee shall be extended with respect to the percentage of the Contract Price stipulated in the notification until expiry of such extended Defect Liability Period.
Our liability under this Letter of Guarantee shall become null and void immediately upon its expiry, whether it is returned or not, and no claim may be made hereunder after such expiry or after the aggregate of the sums paid by us to you shall equal the sums guaranteed hereunder, whichever is the earlier.
All notices to be given hereunder shall be given by registered (airmail) post to the addressee at the address herein set out or as otherwise advised by and between the parties hereto.
We hereby agree that any part of the Contract may be amended, renewed, extended, modified, compromised, released or discharged by mutual agreement between you and the Contractor, and this security may be exchanged or surrendered without in any way impairing or affecting our liabilities hereunder without notice to us and without the necessity for any additional endorsement, consent or guarantee by us, provided, however, that the sum guaranteed shall not be increased or decreased.
No action, event or condition which by any applicable law should operate to discharge us from liability hereunder shall have any effect and we hereby waive any right we may have to apply such law, so that in all respects our liability hereunder shall be irrevocable and, except as stated herein, unconditional in all respects.
Yours truly,

	
Authorized Signature
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Advance Payment Security
Demand Guarantee
[Guarantor letterhead or SWIFT identifier code] 


Beneficiary: 	Name and Address of Employer 	
Date:[Insert date of issue]	
Advance Payment Guarantee No.:[Insert guarantee reference number]
Guarantor:  [Insert name and address of place of issue, unless indicated in the letterhead]
	
We have been informed that . . . . .. . . . .  (hereinafter called “the Applicant”) has entered into Contract No. . . . . .. . . . . dated . . . . . . ..with the Beneficiary, for the execution of, . . . . . .. . . . .  (hereinafter called “the Contract”).
Furthermore, we understand that, according to the Conditions of the Contract, an advance payment in the sum  . . . . .. . . . . . (. . . . .. . . . .  ) is to be made against an advance payment guarantee.
At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum or sums not exceeding in total an amount of . 
(. . . . .. . . . .  ) [footnoteRef:24] upon receipt by us of the Beneficiary’s complying demand supported by the Beneficiary’s statement whether in the demand itself or in a separate signed document accompanying or identifying the demand, stating either that the applicant:  [24: The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency(ies) of the advance payment as specified in the Contract, or in a freely convertible currency acceptable to the Employer.] 

0. has used the advance payment for purposes other than the costs of mobilization in respect of the Facilities; or
0.  has failed to repay the advance payment in accordance with the Contract conditions, specifying the amount which the Applicant has failed to repay. 
A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from the Beneficiary’s bank stating that the advance payment referred to above has been credited to the Applicant on its account number ___________ at _________________.

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment repaid by the Applicant as indicated in copies of interim statements or payment certificates which shall be presented to us.  This guarantee shall expire, at the latest, upon our receipt of documentation indicating full repayment by the Applicant of the amount of the advance payment, or on the . . . day of . . . . . . . , . . . . .[footnoteRef:25], whichever is earlier.  Consequently, any demand for payment under this guarantee must be received by us at this office on or before that date. [25: Insert the expected expiration date of the Time for Completion.  The Employer should note that in the event of an extension of the time for completion of the Contract, the Employer would need to request an extension of this guarantee from the Guarantor.  Such request must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the Employer might consider adding the following text to the form, at the end of the penultimate paragraph:  “The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months][one year], in response to the Beneficiary’s written request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.”] 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded.

____________________ [signature(s)]

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final product.
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